
 

 

 

 

CEDAR FALLS CITY COUNCIL COMMITTEE SCHEDULE 
COMMITTEE OF THE WHOLE 

CITY HALL - COUNCIL CHAMBERS 
MONDAY, MAY 7, 2018 

5:55 PM 
 
 

 
 

1. Public Safety Awards. 
(30 Minutes) 
 

2. University Avenue Update. 
(20 Minutes) 
 

3. Bills & Payroll.  
(5 Minutes) 
 

 



 



Construction Progress Update 
May 7, 2017 
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University Avenue Reconstruction Project 
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Phase 2 Construction Staging 
2017 - 2018 

2017 Construction 2018 Construction 

-3-

Item
 2. 



4 Phase 2 Remaining Work 
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5 Phase 2: Cedar Heights Drive area 
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6 Phase 2: area between Rownd and Cedar Heights Drive 
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7 Phase 2 Traffic Pattern Map 
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8 Phase 2 Schedule 

Construction Started: March 19 

Percent of Project Completed: 65% 

Percent of Contract Time Used: 65% 

 

Current Work in Progress: 

• Sanitary Sewer, Water, Storm Sewer 

• Concrete Pavement 

• Seeding/Sodding 

 

Target Completion Date: November 2018 
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Stage 1 
March 19 – July 14 

 

Stage 2 
July 14 – Oct 26 

 

Phase 3 Construction Staging 
2018 
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10 Phase 3 Traffic Pattern Map 
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11 Phase 3 Schedule 

Construction Started: March 19 

Percent of Project Completed: 14% 

 

Current Work in Progress: 

• Concrete Pavement (north side ramps) 

• Dry Run Creek bridge repair 

• Storm Sewer 

 

Target Completion Date: October 26, 2018 
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Budget Review – University Avenue 

(M)=Dollars in Millions  (P)=Projected Amount  (A)=Actual Amount 

Current  Project 

Estimate 

$ (M) 

City Dollars 

to  Date 

$ (M) 

Phase 1 Construction 14.0   (A) 13.7 

Subtotal = 28.8   (P) 20.5 

Phase 1 Right - of - Way 1.4  (A) 1.4 

Land Acquisition Services 0.6  (P) 0.5 

Subtotal = 3.3  (P) 3.4 

Total = 38.9  (P) 29.9 

Professional Services (Foth) 6.8 (P) 5.9 

Phase 2 Right - of - Way 1.5  (P) 1.5 

Phase 2 Construction 10.8   (A) 6.7 

Phase 3 Construction 3.9   (P)   0.2 
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	AGENDA
	1. Public Safety Awards.
(30 Minutes)
	2. University Avenue Update.
(20 Minutes)
	[PRE-2018-0507-Construction Update-v2-SAVE AS.pdf]

	3. Bills & Payroll. 
(5 Minutes)
	[Daily Invoices 050718.pdf]
	[Council Invoices 050718.pdf]


