
























TIMMERMANN PARK ENVIRONMENTAL CONDITIONS 

 

   FLOOD PLAIN MAP ILLUSTRATION 

 

 

 



   LAND USABLE FOR CONSTRUCTION 
  
 

 

 

 



The map below is a National wetland inventory map showing how the creek tributary was identified 
in that data layer. 

 

USFWS National Wetland Inventory 

 

 

 

 

 

 



  MAP SHOWING THE ORIGINAL DRAINAGE AND THE REDIRECTED DRAINAGE 

 

I showed that map to make a point that further analysis will need to be done to talk with USACE 
about work in the area of the tributary for the park. 

 

 

 

 

 

 

 

 

 



 

COST ESTIMATE 

I showed all that to make a point that further analysis will need to be done to talk with USACE about 
work in the area of the tributary for the park. 

So here is the list of items that need to be done. 

1. Finalize a list of the activities planned for areas near the water.   

2. Develop a clear example or cross section (or 2) of the impact to the water. 

3. Hire a firm to conduct: 

a. a wetland delineation ($5.5K) (2-3 weeks),  

b. preliminary jurisdictional determination (JD) ($4K) (additional 2 weeks), or  

c. a JD ($10K) (this would require the application being sent to the USACE for their 
review – takes 45 days for them to review). –  

d. Total approximately 2.5 to 3 mos:   

4. Determine best method for improvements at the site that will mean the least impact, either 
avoidance and/or no activities below the ordinary high water mark (OHWM). 

a. If this is possible, in this scenario there would likely be no submittal to USACE. 

b. Develop report that clearly identifies the path forward ($5k) 

 

I would see the entire effort to be approximately $25K – it could be more depending on the path 
identified by USACE if it has to go that way. 
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