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AGENDA 
 

 
OF A REGULAR MEETING 

OF THE  

 

 

 DILLON ROAD  

JOINT POWERS AUTHORITY 

 

June 11, 2020 

3:00 PM 
 

 

Pursuant to California Governor's Executive Order N-29-20, this meeting will be  

conducted by teleconference/electronically and  

there will be no in-person public access to the meeting location. 

 Public comments may be received either via email or telephonically, with a limit of 250 words, or 

three minutes. 

a) Written comments may be submitted to the Board of Directors electronically via email 

to cityclerk@coachella.org. Transmittal prior to the start of the meeting is required. 

b) Or, you may provide telephonic comments by leaving a message at (760)-262-6240 before 3:00 

p.m. to be added to the public comment queue. At the appropriate time, you will be called so that 

you may provide your public testimony to the Board of Directors. 

 This meeting may be viewed via live steam through the following link:  https://youtu.be/SjtTfPvl-0Y   

CALL TO ORDER: 

ROLL CALL: 

APPROVAL OF AGENDA: 

“At this time the Authority may announce any items being pulled from the agenda or continued to another date 

or request the moving of an item on the agenda.” 

APPROVAL OF THE MINUTES: 

1. Regular Meeting Minutes of September 12, 2019, of the Dillon Road Joint Powers Authority. 

2. Special Meeting Minutes of November 14, 2019, of the Dillon Road Joint Powers Authority 

3. Special Meeting Minutes of January 30, 2020, of the Dillon Road Joint Powers Authority. 

4. Special Meeting Minutes of May 14, 2020, of the Dillon Road Joint Powers Authority. 

http://www.fantasyspringsresort.com/
http://www.coachella.org/
http://www.29palmstribe.org/
https://youtu.be/SjtTfPvl-0Y
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PRESENTATIONS: 

5. Quarterly Progress Report — Update on the Dillon Road Bridge over the Coachella Valley Storm Water 

Channel project. (September - December 2019) 

6. Quarterly Progress Report — Update on the Dillon Road Bridge over the Coachella Valley Storm Water 

Channel project. (January - March 2020) 

CONSENT CALENDAR: 

None. 

NEW BUSINESS CALENDAR (LEGISLATIVE AND ADMINISTRATIVE): 

7. Leverage Local Funding Opportunities to Advance the “Shovel Ready” Design Work for the Dillon Road 

Bridge over the Coachella Valley Stormwater Channel (CVSC) Project, Project # 2019-ST-109 

8. Weight Limits Restrictions for the Dillon Road Bridge over the Coachella Valley Stormwater Channel 

(CVSC) Project, Project # 2019-ST-109. 

9. Resolution No. DR-2020-03, a Resolution of the Dillon Road Joint Powers Authority to adopt the alignment 

study for Dillon Road Bridge over Coachella Valley Stormwater Channel (CVSC) Project, Project # 2019-

ST-109. 

PUBLIC COMMENTS: 

“The public may address the Authority on any item of interest to the public that is not on the agenda, but is 

within the subject matter jurisdiction thereof. Please limit your comments to three (3) minutes.” 

REPORTS AND REQUESTS: 

ADJOURNMENT: 

 
 

 

Complete Agenda Packets are on the City’s website www.coachella.org. 

 

THIS MEETING IS ACCESSIBLE TO PERSONS WITH DISABILITIES 

http://www.coachella.org/


 

 

 Meeting Location: 

Spotlight 29 Casino 

En Vivo (Second Floor) 

46-200 Harrison Place, Coachella, CA 92236 

www.fantasyspringsresort.com 

www.coachella.org 

www.29palmstribe.org  

 

MINUTES 

OF A REGULAR MEETING 

OF THE 

DILLON ROAD 

JOINT POWERS AUTHORITY 

 

September 12, 2019 

3:00 p.m. 

 

1. CALL TO ORDER: 

 

The Regular Meeting of the Board Authority of the Dillon Road Joint Powers Authority was called to 

order at 3:00 p.m. in the En Vivo room at Spotlight 29 Casino by Vice Chair Hernandez. 

 

2. ROLL CALL: 

 

Present:  Alternate Board Member Shawn Muir, Board Member Jacquelyn Barnum, Board 

Member San Juanita Callaway, Board Member Josie Gonzalez, Board Member Anthony 

Madrigal, Jr., and Vice Chair Steven Hernandez 
 

Absent:  Alternate Board Member Marc Benitez, Alternate Board Member Emmanuel Martinez, 

Board Member Mikel J. Alvarez, and Chair Darrell Mike 

 

3. APPROVAL OF AGENDA: 

 

There were no modifications to the agenda.  

 

Motion:   To approve the agenda as presented. 

 

Made by:   Board Member Madrigal 

Seconded by:   Board Member Callaway 

Approved:   6-0, by a unanimous voice vote. 

 

4. APPROVAL OF THE MINUTES: 

 

a. Regular Meeting Minutes of June 13, 2019, of the Dillon Road Joint Powers Authority. 

 

Motion:   To approve the minutes as presented. 

 

Made by:   Board Member Barnum 

Seconded by:   Board Member Madrigal 

Approved:   6-0, by a unanimous voice vote. 

 

 

http://www.fantasyspringsresort.com/
http://www.coachella.org/
http://www.29palmstribe.org/




 Meeting Location: 

City Hall Council Chamber 
1515 Sixth Street, Coachella, California 

www.fantasyspringsresort.com 

www.coachella.org 
www.29palmstribe.org  

 

MINUTES 
 

 
OF A SPECIAL MEETING 

OF THE  

 

 

 DILLON ROAD  

JOINT POWERS AUTHORITY 

 

November 14, 2019 

3:00 p.m. 
 

 

CALL TO ORDER: 

 

The Special Meeting of the Board Authority of the Dillon Road Joint Powers Authority was called to order at 

3:04 p.m. in the Coachella City Hall Council Chamber located at 1515 Sixth Street, Coachella, by Chair Mike. 

 

ROLL CALL: 

 

Present:  Alternate Board Member Shawn Muir, Board Member Jacquelyn Barnum, Board 

Member Josie Gonzalez, and Chair Darrell Mike. 
 

Absent:  Alternate Board Member Marc Benitez, Alternate Board Member Emmanuel Martinez, 

Board Member Mikel J. Alvarez, Board Member San Juanita Callaway, Board Member 

Anthony Madrigal, Jr., and Vice Chair Steven Hernandez. 

 

APPROVAL OF AGENDA: 

 

There were no modifications to the agenda.  

 

Motion:   To approve the agenda as presented. 

 

Made by:   Board Member Gonzalez 

Seconded by:   Board Member Barnum 

Approved:   4-0, by a unanimous voice vote. 

 

CONSENT CALENDAR: 

 

1. Resolution No. DR-2019-03, a Resolution of the Dillon Road Joint Powers Authority, Adopting a Project 

Funding Strategic Plan for the Dillon Road Bridge Over Coachella Valley Stormwater Channel Project, 

City Project #2019-ST-109. 

 

Motion:  To approve Resolution No. DR-2019-03, as recommended. 

Made by:   Board Member Barnum 

Seconded by:  Board Member Gonzalez 

http://www.fantasyspringsresort.com/
http://www.coachella.org/
http://www.29palmstribe.org/




 

Meeting Location: 

City Hall Council Chamber 

1515 Sixth Street, Coachella, California 

(760) 398-3502 

www.fantasyspringsresort.com 

www.coachella.org 

www.29palmstribe.org  

 

MINUTES 
 

 
OF A SPECIAL MEETING 

OF THE  

 

 

 DILLON ROAD  

JOINT POWERS AUTHORITY 

 

January 30, 2020 

4:00 PM 
 

 

CALL TO ORDER: 

 

The Special Meeting of the Board Authority of the Dillon Road Joint Powers Authority was called to order at 

4:05 p.m. in the Coachella City Hall Council Chamber located at 1515 Sixth Street, Coachella, by Secretary of 

the Authority Andrea Carranza in the absence of both the Chair and Vice Chair. 

 

Motion:  To appoint Anthony Madrigal, Jr. as Temporary Presiding Officer  

 

Made by:   Board Member Barnum 

Seconded by:   Board Member Nicholas 

Approved:   4-0, by a unanimous voice vote. 

 

ROLL CALL: 

 

Present:  Board Member Jacquelyn Barnum, Board Member Josie Gonzalez, Board Member 

George Nicholas, and Alternate Board Member Anthony Madrigal, Jr. as the Presiding 

Officer 
 

Absent:  Alternate Board Member Marc Benitez, Alternate Board Member Emmanuel Martinez, 

Board Member Mikel J. Alvarez, Board Member San Juanita Callaway, Vice Chair 

Steven Hernandez and Chair Darrel Mike. 

 

We received the resignation from Alternate Board Member Shawn Muir and we are joined by a new Board 

Member George Nicholas. Anthony Madrigal, Jr., will be repositioned as an Alternate. All are represented by 

Twenty-nine Palms Band of Mission Indians.   

 

APPROVAL OF AGENDA: 

 

Motion:   To approve the agenda as presented. 

Made by:   Board Member Gonzalez 

Seconded by:   Board Member Barnum 

Approved:   4-0, by a unanimous voice vote.  

http://www.fantasyspringsresort.com/
http://www.coachella.org/
http://www.29palmstribe.org/
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PRESENTATIONS: 

 

None. 

 

NEW BUSINESS: 

 

1. Resolution No. DR-2020-01, a Resolution of the Dillon Road Joint Powers Authority authorizing the City 

of Coachella to utilize its Local Code for applying for Highway Bridge Project funds, designating the City 

of Coachella as the lead agency under the California Environmental Quality Act, and delegating authority 

to the City of Coachella to act as the Highway Bridge Program administrator and applicant for the Dillon 

Road Bridge over Coachella Valley Stormwater Channel (CVSC) Project, Project # 2019-ST-109. 

 

Motion:  To approve per staff recommendation 

 

Made by:  Board Member Barnum 

Seconded by:  Board Member Gonzalez 

Approved:  4-0, by the following roll call vote: 

 

AYES: Board Member Barnum, Board Member Gonzalez, Board Member Nicholas and 

Presiding Officer Madrigal 

NOES:  None. 

ABSTAIN:  None. 

ABSENT:  Board Member Callaway, Vice Chair Hernandez and Chair Mike. 

 

2. Resolution No. DR-2020-02, a Resolution of the Dillon Road Joint Powers Authority embracing the 

Bureau of Indian Affairs (BIA) and the California Department of Transportation (Caltrans) as the joint 

lead agencies in the preparation of the National Environmental Policy Act (NEPA) environmental 

documents for the Dillon Road Bridge over Coachella Valley Stormwater Channel (CVSC) Project, 

Project # 2019-ST-109 and authorize the City of Coachella to update California Environmental Quality 

Act (CEQA) documentation. 

 

Motion:  To approve per staff recommendation 

 

Made by:  Board Member Barnum 

Seconded by:  Board Member Gonzalez 

Approved:  4-0, by the following roll call vote: 

 

AYES: Board Member Barnum, Board Member Gonzalez, Board Member Nicholas and 

Presiding Officer Madrigal 

NOES:  None. 

ABSTAIN:  None. 

ABSENT:  Board Member Callaway, Vice Chair Hernandez and Chair Mike. 
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3. Resolution No. DR-2020-03, a Resolution of the Dillon Road Joint Powers Authority to adopt the 

alignment study for Dillon Road Bridge over Coachella Valley Stormwater Channel (CVSC) Project, 

Project # 2019-ST-109 and select a construction centerline as the proposed project for further analysis. 

 

Motion:  To table item to the March meeting 

 

Made by:  Board Member Nicholas 

Seconded by:  Board Member Gonzalez 

Approved:  4-0, by the following roll call vote: 

 

AYES: Board Member Barnum, Board Member Gonzalez, Board Member Nicholas and 

Presiding Officer Madrigal 

NOES:  None. 

ABSTAIN:  None. 

ABSENT:  Board Member Callaway, Vice Chair Hernandez and Chair Mike. 

 

4. Establish weight limits restriction on Dillon Road Bridge over Coachella Valley Stormwater Channel 

(CVSC) Project, Project # 2019-ST-109, based on CalTrans Weight Limit Recommendations, with the 

exception of emergency vehicles: 

 

 Single Unit Truck (Type 3):   14 Tons    

 Standard Semi Truck (Type 3S2):  21 Tons    

 Combination, or Tandem (Type 3-2): 27 Tons    

 

And, agree to hold a public hearing to inform the local community and truckers. 

 

Motion:  To direct staff to hold two public hearings, one at a Coachella City Council Meeting and 

one at the next JPA Meeting. 

 

Made by:  Board Member Barnum 

Seconded by:  Board Member Gonzalez 

Approved:  4-0, by the following roll call vote: 

 

AYES: Board Member Barnum, Board Member Gonzalez, Board Member Nicholas and 

Presiding Officer Madrigal 

NOES:  None. 

ABSTAIN:  None. 

ABSENT:  Board Member Callaway, Vice Chair Hernandez and Chair Mike. 

 

PUBLIC COMMENTS: 

 

None. 

 

REPORTS AND REQUESTS: 
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MINUTES 
 

 
OF A SPECIAL MEETING 

OF THE  

 

 

 DILLON ROAD  

JOINT POWERS AUTHORITY 

 

May 14, 2020 

3:00 PM 
 

 

 

CALL TO ORDER: 

 

The Special Meeting of the Board Authority of the Dillon Road Joint Powers Authority was called to order at 

3:07 p.m. by Vice Chair Steven A. Hernandez. 

 

ROLL CALL: 

 

Present:  Alternate Board Member Marc Benitez, Alternate Board Member Anthony Madrigal, Jr. 

Board Member Jacquelyn Barnum, Board Member George Nicholas, and Vice Chair 

Steven A. Hernandez. 
 

Absent:  Alternate Board Member Emmanuel Martinez (arrived at the conclusion of the meeting),  

Board Member Mikel J. Alvarez, Board Member San Juanita Callaway, Board Member 

Josie Gonzalez, and Chair Darrell Mike. 

 

Pursuant to California Governor’s Executive Order N-29-20 pertaining to the coronavirus/COVID-19, 

this meeting was conducted entirely by teleconference/electronically with no in-person public access to 

the meeting location.  

 

APPROVAL OF AGENDA: 

 

Motion:   To approve the agenda as presented. 

Made by:   Alternate Board Member Madrigal 

Seconded by:   Vice Chair Hernandez 

Approved:   5-0, by the following roll call vote. 

 

AYES:  Alternate Board Member Benitez, Alternate Board Member Madrigal, Board Member 

Barnum, Board Member Nicholas, and Vice Chair Hernandez. 

NOES:   None. 

ABSTAIN:   None. 

ABSENT:  Board Member Alvarez, Board Member Callaway, Board Member Gonzalez, and Chair  

Mike. 

http://www.fantasyspringsresort.com/
http://www.coachella.org/
http://www.29palmstribe.org/
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December 2019 – Quarterly Progress Report 
Chronological Activities Summary: 
9/12/2019  – PDT Meeting No. 5, and meeting minutes were distributed on 9/18/2019 
10/10/2019 – PDT Meeting No. 6, and meeting minutes were distributed on 10/20/2019 
Mid-October  – Cabazon coordinated with BIA Pacific Regional office in Sacramento, asking BIA to be the 

NEPA lead agency. Pending BIA decision.  
11/6/2019 – HBP fund strategy and field review meeting was held with City of Coachella and 29 Palms.  
11/7/2019 – City of Coachella submitted request for Federal Project Number (FPN) to Caltrans  
11/13/2019 – Distributed a draft Memorandum of Understanding defining NEPA lead, cooperating and 

participating agencies’ roles and responsibilities.  
11/14/2019  – PDT Meeting No. 7, and meeting minutes were distributed on 11/18/2019 
11/14/2019 – Dillon Road Joint Powers Authority held a Special Meeting to adopt a Project Funding 

Strategic Plan  
11/25/2019  – Caltrans SMI informed City of Indio and JPA that the loading rating analysis completed, 

which required to post weight limits signs.  
11/25/2019  – Caltrans HQ accepted City of Coachella as the project lead agency. A FPN was assigned 

using the City’s locoed. FPN is STPL 5294 (019). 
11/27/2019 – Bridge eligible for total replacement. Bridge sufficiency rating (unofficial) = 26.4 < 50 
11/27/2019  – Submitted HBP fund application. 
12/5/2019 – Received revised bridge inspection report from Caltrans Structure Maintenance and 

Investigations (SMI). Bridge Sufficiency Rating drops to 26.4, which is eligible for HBP fund 
full replacement.   

 
 
Upcoming Activities: 

1. Follow-up with Caltrans Local Assistance  
a. Caltrans SMI on revised Bridge inspection report with Sufficiency Rating 

 
2. Alignment Study – Seeking directions from PDT members and final decision by the JPA  

a. Alternative 2A – Symmetrical widening holding existing centerline.  
Holding existing centerline alignment will impact all four billboards along Dillon. Two on the 
northwest must be relocated.  The “A” overhang of other billboards on southeast will encroach 
into proposed right of way (about public sidewalk). Typically, privately owned billboards are 
located outside the street ROW, unless Cabazon tribe approve a variance allowing the overhang 
encroachment above sidewalk.  Vertical clearance from sidewalk to bottom of “A” frame should 
meet or exceed 8-foot minimum clearance requirement. Proposed solutions are: 
i. Cabazon tribe approve a variance allowing the overhang encroachment above sidewalk. 
ii. Relocate two additional billboards (a total of all four billboards).  

b. Alternative 2B – Southeast billboards avoidance alternative - Offset centerline by 16-foot 
westerly. Nonsymmetrical widening.  It requires more right of way takes from the parcels on 
northwest side. 
This alternative has two notable advantages: 
i. It avoids two billboards on the Southeast side. Project only requires to relocate two 

billboards on the northwest side.  
ii. Southbound traffic lanes lineup properly on straight tangent line from the new proposed 

bridge. 
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Challenges: 
1. Finding a NEPA agency. Continue to work with Caltrans and BIA. 
2. Seeking for funding: HBP and TTP, etc.  

 
Critical milestones: 

1. TTP -BP fund application due in March-2020.  



 16 Egret Lane 
 Aliso Viejo, CA 92656 
 Tel: 949-599-5400 
 www.Angenious-es.com 

Expert Services | Transportation 

 

MEETING MINUTES 
City of Coachella 

Dillon Road Bridge over Coachella Valley Stormwater Channel (CVSC)  
City Project No. 2019-ST-109 

Project Development Team (PDT) Meeting – No.05 
Meeting Date: Thursday, September 12, 2019 at 1:00 pm Location: Coachella City Library – Conference Room #3 

Also via teleconference  Attachments: Agenda 
Attendees Sign-in Sheet 

 

Distribution: Attendees List Recorded by: Andy Cheah and Darren Cheah  
 

ACTION ITEMS: 
No. Actions Duty Status 
3.1 29 Palms requested that GIS Shapefiles to be provided once the aerial 

mapping work is complete.  
Update: CADD files are ready.  

NV5 
(Jay) Pending 

4.1 Schedule meeting with Caltrans, BIA, and FHWA 
Update: Meeting held on Aug 26, 2019 

AES 
(Andy) Closed 

5.1 City to share the Dillon Road hydrology and hydraulics modeling report with 
AES.  

City  
(Jon) New 

    

 
  

http://www.angenious-es.com/


PDT MEETING MINUTES No. 05 
City of Coachella – Dillon Road Bridge over Coachella Valley Stormwater Channel (CVSC)  
City Project No. 2019-ST-109 

Expert Services | Transportation 

DISCUSSION ITEMS: 

No. Discussions Action Items 

1 Introductions 
AnGenious Engineering Services, Inc. (AES) PM (Andy Cheah) opened the meeting. 
Please refer to attached sign-in sheet. 

 

2 Roadway Engineering  
• Perform Preliminary Alignment Study 

Andy reported that alignment layout, profile, including the CV/Link access profile 
going under the proposed bridges are done.  
He also mentioned that he has coordinated with CVWD.  CVWD concurred using 
the latest project topo flown is May 2019, which depicts the erosion caused by the 
Feb 14, 2019 flood.   
 

 
 
 

3 Traffic Engineering  
• Traffic Forecasting Volumes 

Andy reported that the traffic modeling is being performed. It will include two new 
intersections: 

i. Between Cabazon Road/Avenue 48 and the CVSC 
ii. Between (the two gas stations) Harrison Place and I-10 ramp intersection, 

as known as the future Shadow View Boulevard intersection.   
It is anticipated to finish by next week.  
 

 
 
 
 

4 Environmental Document  
• CEQA/NEPA Process   

29 Palms (Shawn and Anthony) requested advance notice for all field activities.  
ESA (Monica) acknowledged the request. She reported that biological field survey 
was completed yesterday (9/11).  She suggested to hold off other environmental 
technical studies until a NEPA is identified, including preparation of the Natural 
Environment Study (NES) report.  
 

 
 
 
 
 

 

5 Structures 
• Sufficiency Rating Calculation 

Andy reported that Caltrans Structure Maintenance and Investigations (SMI) Unit 
determined the preliminary sufficiency rating (SF) is a 53.  However, they are 
reluctant to change it now. They are still waiting on load rating and hydraulics 
analyses.  
With the SF of 53, the bridge is eligible for HBP retrofit. However, the project 
should wait until all analyses are completed and the full report is released, in order 
to determine if they document the bridge as structurally deficient.  
If the SF remains unchanged in October, then the project has no choice but to 
apply for HBP for retrofit, with support justifications for a total replacement as 
necessary.  
City (Jon) reported that he spoke to Caltrans Local Assistance (Sean). Sean 
coordinated with Caltrans HQ using City of Palm Springs as an example. There are 
tribal lands within the City of Palms Springs, the City was the federal funds 
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Expert Services | Transportation 

applicant for those projects.  Caltrans concurred that City of Coachella can be the 
applicant for HBP fund. 
Jon added that the City is going to work with CVAG seeking for possibilities to put 
federal funds into the project.  

 
6 Major Stakeholder Coordination 

Jon reported that Steve Wilkie of BIA will be attending the JPA boarding at 3:00pm 
later today (9/12). 
• 29Palms  

Shawn mentioned that 29Palms is considering seeking TTP fund for the Project.  
She asked AES to prepare an exhibit to show new roadway, drainage, utilities 
easements, which will help BIA understand the right of way needs.  

• Cabazon 
Jackie reported that Joann Koda is acting for Amy Dutschke, while she is on an 
assignment.  

• CVWD  
o The City obtained the CVWD temporary permit for the project. 
o Andy reported that the project will utilize topo to perform the channel HEC-

RAS soon.  
Jon added that the existing dirt channel along Dillon Road carries large runoff 
during storm events.  The City is performing the hydrology modeling.  He will 
share the information with AES when they’re ready in a couple weeks.   
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

5.1 

7 CVAG – CV Link 
Andy reported that the preliminary CV/Link access ramps layout and profile are done.  

 
 

8 Funding  
• TTP 

Andy shared the Federal Lands Highway Office of Tribal Transportation Program 
Delivery Guide – 2019 with the PDT members.  The Tribal Coordinator from the 
FHWA Pacific Region Office, is Anthony Spann.   
Shawn mentioned that she  will review the guidelines.  

• HBP funding 
Andy and Jon are going to follow up with Caltrans Local Assistance (Albert).   

 
 
 

9 Schedule  
• Andy distributed and briefly discussed the current critical path activities on the 

schedule. He reported that the project needs to determine a NEPA agency by Oct 
9th, otherwise the schedule end date is going to be delayed.  

 
 

 

10 Action Items  
• Andy provided an update on Action Items from last month’s PDT meeting. 
 

 

11 Open Discussions / Other Items 
None.  

 

12 Next Meeting 
o Second Thursday, October 10th, at 1:00pm 
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DECISION LOG: 

No. Decisions 

  

All attendees should review and comment on the above meeting summary content. The attendees’ comments 
shall be received within seven (7) calendar days from the distribution date shown hereon; otherwise this 
document is accepted as the “Meeting Minutes of Record”. 

DISTRIBUTION DATE: September 18, 2019 
 
Attachments: Meeting Agenda 
 Meeting Attendees Sign-in Sheet 
 
copy: Project File 



AGENDA 
City of Coachella 

Dillon Bridge over Coachella Valley Stormwater Channel (CVSC) 
City Project No. 2019-ST-109 

 PDT Meeting No. 5 
Coachella Library – Conference Room #3, Teleconference 1 949-508-0867 PIN: 972 207 58# 

Date: September 10, 2019  Page: 1 of 1 

Thursday, September 12, 2019 at 1:00 pm.  

1. Introductions 

2. Roadway Engineering: 
• Perform Preliminary Alignment Study 

3. Traffic Engineering: 
• Traffic Forecast 

o Forecasting Volumes  

4. Environmental Document 
• CEQA/NEPA Process 

o NEPA Lead and Cooperating Agency 
o Existing Conditions  
o Field Surveys: Biological Resources and Jurisdictional Delineation 

5. Structures 
• Sufficiency Rating Calculation  

o Caltrans Performing Load Rating Analysis  

6. Major Stakeholder Coordination 
• Cabazon Band of Mission Indians 
• Twenty-nine Palms Band of Mission Indians 
• Coachella Valley Water District – CVSC Facilities Operations and Maintenance (O&M) 

o Encroachment Permit 
o Perform HEC-RAS Analysis  

7. CVAG – CV/Link 

8. Funding 

9. Schedule 

10. Action Items 

11. Open Discussions / Other Items 

12. Next Meeting 
• PDT – Second Thursday, October 10, 2019 at 1:00 pm 
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MEETING MINUTES 
City of Coachella 

Dillon Road Bridge over Coachella Valley Stormwater Channel (CVSC)  
City Project No. 2019-ST-109 

Project Development Team (PDT) Meeting – No.06 
Meeting Date: Thursday, October 10, 2019 at 1:00 pm Location: Via Teleconference  
Attachments: Agenda 

Attendees Sign-in Sheet 
 

Distribution: Attendees List Recorded by: Andy Cheah and Darren Cheah  
 

ACTION ITEMS: 
No. Actions Duty Status 
3.1 29 Palms requested that GIS Shapefiles to be provided once the aerial 

mapping work is complete.  
Update: subsequent to teleconference call, CADD file was posted on 
SharePoint.  29 Palms prefers GIS Shapefile format and asks NV5 to convert 
to GIS Shapefile format. 

NV5 
(Jay) Pending 

5.1 City to share the Dillon Road hydrology and hydraulics modeling report with 
AES.  
Update: Jon stated that the City’s consultant, NHC should be finishing up the 
H&H analysis soon.  He will check and provide the modeling data when they 
are done.  

City  
(Jon) Pending 

6.1 The City to request the existing Dillon & Ave 48 traffic signal timing from 
City of Indio.  

City  
(Jon) New 

 
  

http://www.angenious-es.com/


PDT MEETING MINUTES No. 06 
City of Coachella – Dillon Road Bridge over Coachella Valley Stormwater Channel (CVSC)  
City Project No. 2019-ST-109 

Expert Services | Transportation 

DISCUSSION ITEMS: 

No. Discussions Action Items 

1 Introductions 
AnGenious Engineering Services, Inc. (AES) PM (Andy Cheah) opened the 
teleconference call. Please refer to attached sign-in sheet. 

 

2 Roadway Engineering  
• Perform Preliminary Alignment Study 

Andy reported that AES sent out an email with a pdf showing the proposed 
roadway alignment layout, profile, including the CV/Link access profile going under 
the proposed bridges on Oct 8, 2019.   
 

 
 
 

3 Traffic Engineering  
• Traffic Forecasting Volumes 

Andy reported that the traffic volumes are being done right now.  Andy stated that 
subconsultant, FPL already received the existing traffic signal timings data from 
Caltrans for SR-86 ramp intersections. However, FPL still needs City’s existing 
traffic signal timings data on Dillon Road.  

i. Dillon Road and Avenue 48  
a. Jon responded that the City of Indio controls this signal. He will 

request the data from Indio.   
ii. Dillon Road and Cabazon Road/Avenue 48 
iii. Dillon Road and Harrison Place 

 

 
 
 
 
 
 
 

6.1 
 
 

4 Environmental Document  
• CEQA/NEPA Process   

Cabazon (Jackie) reported that Paul Slama and Joey Acura Jr. spoke to Amy 
Dutschke, Regional Director, BIA Pacific Regional Office. Amy is onboard. However, 
she is requesting for some additional documents before committing BIA as the 
NEPA lead.  
Jackie asked if 29 Palms want to deal with Amy directly.  
29 Palms (Shawn and Anthony) responded that Cabazon should continue leading 
coordination with Amy, since they have initiated the conversation.  
Jackie stated that they will coordinate with Anthony to obtain the required 
document from 29 Palms, then submit a complete package to BIA Regional Office 
in Sacramento (Amy).  
 

 
 
 
 
 

 

5 Structures 
• Sufficiency Rating Calculation 

Andy reported that Caltrans Structure Maintenance and Investigations (SMI) Unit 
determined the preliminary sufficiency rating (SF) is a 53.  Based on the latest 
email, Caltrans is anticipating sending out the report by the end of this week. 
However, they are still waiting on load rating and hydraulics analyses.  
Jon added that the City just received a letter from Caltrans stating Airport 
Boulevard (aka Avenue 56) Bridge is scour critical.  It is located approximately 5.3 
miles downstream of Dillon Road.  Dillon Road Bridge has similar scour problems 
just like Airport Boulevard Bridge.   
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• Prepare Advance Planning Study (APS) 
Andy reported that subconsultant, TranSystems is preparing the APS to show basic 
layout for the parallel bridge structures. It also includes cost estimate. It is 
anticipating finishing in two to three months. This task is not truly critical path 
activity but want to get it done.  

 
6 Major Stakeholder Coordination 

• 29Palms  
Anthony reported that they have spoken to FHWA. The talking points were listed 
below: 
o Fund Transfers to Tribes Through 23 U.S.C. 202(a)(9) 

If the project received HBP fund through Caltrans, the fund can be transferred 
to Tribes (BIA) through 23 U.S.C. 202(a)(9).  

o Tribal Transportation Program Agreement with FHWA  
Tribe enters an agreement with FHWA office of tribal transportation. FHWA 
will work as NEPA lead, not BIA.  Tribes can apply for some funding, but it is on 
competitive basis. If so, the tribes need to finalize long term transportation 
plan. Dillon Road must be the #1 priority.   

o Bridge sufficiency rating 
Shawn added that since the bridge is located on tribal land, the tribe has the 
option to adopt bridge inspection and sufficiency rating conducted by NV5 and 
submit the data to be part of the national bridge inventory. If the tribe decided 
to adopt the lower sufficiency rating by NV5, FHWA will also accept sufficiency 
rating listed on the national bridge inventory.   
However, the PDT members agreed to wait for Caltrans report before 
deciding.  As necessary, the PDT members may schedule another meeting 
prior to next regular schedule meeting to discuss the next step approach.  

o Tribal Transportation Program Safety Funds 
There are set aside safety funds to address transportation safety issues. 

 
Based on the information above, Jon added that the project should consider applying 
for any eligible funds.   
 
• Cabazon 

Jackie stated that Cabazon has their transportation plan and agreed to share it 
with 29 Palms.  
 

• CVWD  
o Andy reported that the project team held a teleconference with CVWD with 

PACE yesterday to talk about HEC-RAS modeling. The decisions are: 
 Concrete slope lining for both north and south channel banks 
 CVWD normally would place 3:1 soil (dirt) in front of concrete lining as 

graffiti abatement.  Hydraulic analysis will include the 3:1 soil in front of 
lining, which is a more conservative approach yield higher water surface 
elevation. 

 In the event if CVAG and CVWD don’t want dirt for aesthetic reasoning for 
CV/Link, the project doesn’t have to redo HEC-RAS model.  

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

5.1 
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7 CVAG – CV Link 
Andy reported that the preliminary roadway layout plan, which includes CV/Link 
access ramps layout and profile was submitted to CVAG via Oct 8, 2019 email.  
 

 
 

8 Funding  
Refer to funding discussion in Item #6 above.  

 
 
 

9 Schedule  
Andy distributed and briefly discussed the schedule is going to be delayed since the 
project still doesn’t have a NEPA lead.  
Jon asked if AES is anticipating any additional costs due to the schedule delays. 
Andy responded that the AES is trying to control costs within budget now.  He will 
report to the City in the future if situation changes.   

 
 

 

10 Action Items  
Andy provided an update on Action Items from last month’s PDT meeting. 
 

 

11 Open Discussions / Other Items 
Dillon Road channel  
Jon suggested that the project should consider underground the stormwater drainage 
channel parallel along Dillon Road, which will make the adjacent property lands more 
useful.  
With the underground drainage systems concept, Andy added that the project should 
also consider setting the CVSC outlet structure at downstream of proposed Dillon Road 
to minimize additional local scour at the bridge columns.  
Jon concurred.  
 

 

12 Next Meeting 
o Second Thursday, November 14th at 1:00pm 
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 PDT Meeting No. 6 
Online web teleconference (Microsoft Teams Meeting) 1 949-508-0867 PIN: 874 030 535# 

Date: September 10, 2019  Page: 1 of 1 

Thursday, October 10, 2019 at 1:00 pm.  

1. Introductions 

2. Roadway Engineering: 
• Perform Preliminary Alignment Study 

3. Traffic Engineering: 
• Traffic Forecast 

o Forecasting Volumes  

4. Environmental Document 
• CEQA/NEPA Process 

o NEPA Lead and Cooperating Agency 

5. Structures 
• Sufficiency Rating Calculation  

o Caltrans Performing Load Rating and Hydraulics Scour Analyses  
• Prepare Advance Planning Study (APS) 

6. Major Stakeholder Coordination 
• Cabazon Band of Mission Indians 
• Twenty-nine Palms Band of Mission Indians 
• Coachella Valley Water District – CVSC Facilities Operations and Maintenance (O&M) 

o Encroachment Permit 
o Perform HEC-RAS Analysis  

7. CVAG – CV/Link 

8. Funding 

9. Schedule 

10. Action Items 

11. Open Discussions / Other Items 

12. Next Meeting 
• PDT – Second Thursday, November 14, 2019 at 1:00 pm 
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Assistance 909-806-4709 Marko.Germono@dot.ca.gov 

 Eric Cowle CVAG 760-346-1127 ecowle@cvag.org 

 Martin Magana CVAG 760-346-1127 mmagana@cvag.org 

 Ulrich Sauerbrey CVAG 760-346-1127 usauerbrey@cvag.org 

 Andy Cheah AnGenious 949-599-5400 Andy.Cheah@Angenious-es.com 

 Darren Cheah AnGenious 949-616-0063 Darren.cheah@angenious-es.com 

 James Santos ESA 949-870-1518 JSantos@esassoc.com 

 Monica Corpuz ESA 626-714-4618 MCorpuz@esassoc.com 

     

     

     

     

     

     

     
 



 16 Egret Lane 
 Aliso Viejo, CA 92656 
 Tel: 949-599-5400 
 www.Angenious-es.com 

Expert Services | TTransportation 

MEETING MINUTES 
City of Coachella 

Dillon Road Bridge over Coachella Valley Stormwater Channel (CVSC)  
City Project No. 2019-ST-109 
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Attendees Sign-in Sheet 

 

Distribution: Attendees List Recorded by: Andy Cheah and Darren Cheah  

ACTION ITEMS: 
No. Actions Duty Status 
3.1 29 Palms requested that GIS Shapefiles to be provided once the aerial 

mapping work is complete.  
Update: subsequent to teleconference call, CADD file was posted on 
SharePoint.  29 Palms prefers GIS Shapefile format and asks NV5 to convert 
to GIS Shapefile format. 

NV5 
(Jay) Pending 

5.1 City to share the Dillon Road hydrology and hydraulics modeling report with 
AES.  
Update: Jon stated that the City’s consultant, NHC should be finishing up the 
H&H analysis soon.  He will check and provide the modeling data when they 
are done.  

City  
(Gabor) Pending 

7.1 AES will share the roadway alignment study to discuss the billboard impacts 
and relocations with the City.  

AES  
(Andy) New 
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DISCUSSION ITEMS: 
No. Discussions Action Items 

1 Introductions 
AnGenious Engineering Services, Inc. (AES) PM (Andy Cheah) opened the meeting and 
teleconference call. Please refer to attached sign-in sheet. 

 

2 Roadway Engineering  
Billboards 
Andy reported that AES recently asked the surveyor to take ground survey on 
some of the billboards. Based on survey shots, there are a minimum two on the 
northwest side that need to be relocated. The other two on southeast side, the 
“A” frame overhangs are encroaching in the proposed public right of way (ROW), 
above the proposed sidewalk.  Typically, privately owned billboards are located 
outside the street ROW.  
AES needs to check with the City on the requirements, the solution options are:  

i. Allow overhang encroachment, or 
ii. Relocate all four billboards, or  

iii. Realign roadway further to northwest side to avoid relocating on two 
billboards on southeast side, only relocate two on northwest side.  

Jackie stated that the billboards are on lease.  Cabazon can assist on coordinating 
the relocations.  
Until the project complete the environmental document, we can’t talk to them 
about relocation yet.  
 
Utility as-built research 
Andy reported that AES started the utility as-built research by sending out request 
letters to all purveyors.  
 

 
 
 
 
 
 
 
 
 
 
 

7.1 

3 Traffic Engineering  
Caltrans will not review any reports until a NEPA lead is determined or a federal 
project number is assigned.  

 

4 Environmental Document  
CEQA/NEPA Process  
Andy distributed a draft memorandum of Understanding (MOU) before the PDT 
meeting. 
Shawn raised the tribe’s concerns not to give up their sovereignty to Caltrans to 
prepare the NEPA. 
Andy responded that the MOU is intended for Dillon Road Project only, as it was 
drafted, the MOU will terminate when Caltrans approve the final Environmental 
Document, or any party can terminate at any time. This will assure the tribe is not 
giving up any sovereignty.  
Jackie and Shawn stated that it has been routed to the tribal attorney for review 
and comment.  
Jackie reported that they haven’t heard back from Amy Dutschke, Regional 
Director, BIA Pacific Regional Office, if BIA is going to be the NEPA lead.  
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5 Structures 
Sufficiency Rating Calculation 
Andy reported that he spoke with Gedion Werrede of Caltrans SMI, still waiting on 
the load rating and hydraulics analyses. They were informed of the tight deadline 
coming up on Nov 27th, but no new updates from Caltrans yet. 
Meanwhile, AES already filled out the HBP fund application.  
 

 
 
 
 
 
 

6 Major Stakeholder Coordination 
29Palms  
Shawn reported that they have spoken to BIA on TTP Bridge program but were 
referred back to FHWA. Other talking points were listed below: 
o Bridge sufficiency rating 

29Palms plans to work with FHWA tribal coordinator to update the sufficiency 
rating into the tribal bridge inventory program. Tribe is planning to apply for 
TTP – bridge fund.  

o The project consists of both bridge and roadway improvements. She suggested 
that both tribes apply funding separately. Cabazon should consider apply TTP 
fund for the roadway portion.  

 
Cabazon 
Jackie stated that she will forward any MOU review comments to the team once 
the Cabazon attorney completed the review.  
 
CVWD  
o Shawn mentioned that tribe met with CVWD.  CVWD is planning to clear the 

brush and regrade to reestablish streamflow in the middle of the channel.   
o Shawn reported that encroach permit issue was discussed too, but no formal 

outcoming yet.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 

7 Funding  
In order to be competitive for federal funding, the project developed project funding 
strategic plan resolution to be presented to Dillon Road JPA at 3:00pm this afternoon. 

 
 

8 Schedule  
Andy distributed and briefly discussed that the schedule is delayed since the project 
still doesn’t have a NEPA lead. It provided a snapshot of the impacts assuming the 
project may not have a NEPA lead until after the New Year.  Actual impacts are to be 
determined later.  

 
 
 

9 Action Items  
Andy provided an update on Action Items from last month’s PDT meeting. 

 
 

 
10 Open Discussions / Other Items 

None. 
 

12 Next Meeting 
o JPA Special Meeting, Thursday, November 14, 2019 at 3:00 pm  
o Second Thursday, December 12th at 1:00pm 

 

 
DECISION LOG: 
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