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NOTICE OF 

CITY OF WHARTON 

CITY COUNCIL REGULAR MEETING 
 

 Notice is hereby given that a City Council Regular Meeting will be held on Monday, July 

24, 2023, at 7:00 PM at the Wharton City Hall, 120 East Caney Street, Wharton, Texas, at which 

time the following subjects will be discussed to-wit: 

 

SEE ATTACHED AGENDA 

 

 Dated this 20th day of July 2023. 

 

   By:     

    Tim Barker, Mayor 

 

 I, the undersigned authority, do hereby certify that the above Notice of Meeting of the City 

Council Regular Meeting is a true and correct copy of said Notice and that I posted a true and 

correct copy of said Notice on the bulletin board, at City Hall of said City or Town in Wharton, 

Texas, a place convenient and readily accessible to the general public at all times, and said Notice 

was posted on July 20, 2023, at 4:30 p.m. and remained so posted continuously for at least 72 

hours preceding the scheduled time of said Meeting. 

 

 The Wharton City Hall is wheelchair accessible. Access to the building and special parking 

is available at the primary entrance. Persons with disabilities, who plan to attend this meeting and 

who may need auxiliary aids or services such as interpreters for persons who are deaf or hearing 

impaired, readers, or large print, are requested to contact the City Secretary's Office at (979) 532-

4811 Ext. 225 or by FAX (979) 532-0181 at least two (2) days prior to the meeting date. BRAILLE 

IS NOT AVAILABLE. 

 

 Dated this 20th day of July 2023. 

 

   CITY OF WHARTON 

 

   By:      

    Paula Favors 

    City Secretary  
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A G E N D A  

CITY OF WHARTON 

City Council Regular Meeting 

Monday, July 24, 2023 

City Hall - 7:00 PM 

 

 

Call to Order –Opening Devotion –Pledge of Allegiance. 

Roll Call and Excused Absences. 

Public Comments. 

Wharton Moment. 

Review and Consider: 

1. City of Wharton Financial Report for June 2023. 

2. Request from Mr. Charlie Nays for a replat of William Kincheloe, Block 63, Lots 116, 116A, 

117A for development. 

3. Request from Mr. Geoffrey Brady for replat of Briargrove, Section 4, Block 1 for 

development. 

4. Request from Mr. & Mrs. Clark for a variance to Chapter 38 Manufactured Housing, 

Mobile Homes and Travel Trailers and Parks, Article 2 Requirements, Division 1 Generally, 

Section 38-36 Authorized Locations for replacement of an unoccupied mobile home for 

occupancy. 

5. Request from Mr. Greg Hippel of 804 Old Caney Rd., Old Caney Manor, Lot 1, Res. A for a 

6-foot side building line setback from the required 15-foot setback for construction of a 

patio cover. 

6. Request from the Monterey Square Business Association for the following for the 

Monterey Square Wine and Arts Fair on October 14, 2023: 

A. Close Fulton Street between Burleson Street and Milam Street as well as close 

Houston Street between Burleson Street and Hawes Street from 2:00 p.m. 

until 10:00 p.m. on Saturday, October 14, 2023. 

B. Provide six (6) generator lights for safety for the fair location and Guffey Park 

parking area. 

C. Allow open containers for alcohol on City property on the exterior sides of 

Monterey Square and approximately two adjoining blocks to include all 

participating businesses.  

D. Waive all local permits and fees. 

E. Provide trash containers, bags, and dumpster. 

F. Provide trash pick up from City workers after 10:00 p.m. 
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7. Resolution: A resolution of the Wharton City Council approving Amendment No. 4 to the 

Franchise Agreement for Solid Waste Collection Services with Green For Life and 

authorizing the Mayor of the City of Wharton to execute the agreement. 

8. Resolution: A resolution of the Wharton City Council authorizing the City Staff to issue 

Requests for Proposals for a tax increment reinvestment zone administrator. 

9. Resolution: A resolution of the Wharton City Council authorizing a credit limit increase of 

the City of Wharton’s corporate credit limit with Prosperity Bank. 

10. Resolution: A resolution of the Wharton City Council authorizing the City Staff to issue 

Requests for Proposals (RFP) for administrative services and establish a Consultant 

Selection Committee and develop evaluation criteria for the Selection of Administrative 

Services for the Regional Council of Governments Method of Distribution (COG-MOD) 

Program(s) funded and administered through the Texas General Land Office (GLO). 

11. Resolution: A resolution of the Wharton City Council approving Amendment No. 1 for the 

HDR Professional Service Agreement for acquisition services for the City of Wharton’s I-

69 Utility Relocation Project and authorizing the Mayor to execute all documents related 

to the amendment. 

12. Resolution: A resolution of the Wharton City Council approving Change Order No. 1 for 

surface preparation and coating of the channel with C3 Constructors, LLC for the WWTP 

#1 Headworks and Coarse Screen Replacement Project and authorizing the Mayor to 

execute all documents related to said Change Order. 

13. Resolution: A resolution of the Wharton City Council awarding a contract for the Texas 

Community Development Block Grant – Downtown Revitalization Program/Main Street 

(TXCDBG-DRP/MS) Sidewalk Project and authorizing the Mayor of the City of Wharton to 

execute all documents related to said contract.  

14. Resolution: A resolution of the Wharton City Council approving and ratifying a proposal 

for surveying services for the F.M. 1301 Extension Railroad Overpass between the City of 

Wharton and Huitt-Zollars and authorizing the City Manager of the City of Wharton to 

execute all documents related to said agreement.  

15. Resolution: A resolution of the Wharton City Council terminating the agreement between 

the City of Wharton and Insituform Technologies, LLC for the construction of Wharton S. 

East Avenue Sanitary Sewer Rehabilitation Project. 

16. Pay Request No. 4 from C3 Constructors for the WWTP #1 Coarse Screen Project. 

17. Update of City of Wharton Grant Programs. 

18. Appointments, Resignations, and Vacancies to the City of Wharton Boards, Commissions, 

and Committees: 

A. Resignations. 

B. Appointments. 

C. Vacancies. 
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19. City Council Boards, Commissions, and Committee Reports: 

A. Planning Commission meeting held July 17, 2023. 

 

20. City Manager’s Reports: 

A. City Secretary/Personnel. 

B. Code Enforcement. 

C. Community Services Department/Civic Center. 

D. Emergency Management. 

E. E. M. S. Department. 

F. Fire Department. 

G. Fire Marshal. 

H. Legal Department. 

I. Municipal Court. 

J. Police Department. 

K. Public Works Department. 

L. Water/Sewer Department. 

M. Weedy Lots/Sign Ordinance. 

N. Wharton Regional Airport. 

 

Executive Session: 

21. City Council may adjourn into an Executive Session in accordance with Section 551.074 of 

the Local Government Code, Revised Civil Statutes of Texas.  Final action, decision, or 

vote, if any with regard to any matter considered in Executive Session shall be made in 

Open Meeting. 

Discussion: 

A. To deliberate the appointment, employment, evaluation, 

reassignment, duties, discipline, or dismissal of a public officer or 

employee: 

1. New Public Works Director. 

 

Return to Open Session:  

22. Action on items discussed in Executive Session: 

A. Appointment, employment, evaluation, reassignment, duties, discipline, or 

dismissal of a public officer or employee: 

1. New Public Works Director. 

 

Adjournment. 
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City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 

 

Meeting 
Date: 

7/24/2023 Agenda 
Item: 

City of Wharton Financial Report for June 2023. 

 
Attached you will find a copy of the City of Wharton Financial Report for the month of June 2023. 
 
Finance Director, Joan Andel, will present the report. 

City Manager: Joseph R. Pace Date: Thursday, July 20, 2023 

Approval:      
 

Mayor: Tim Barker 
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City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 

 

Meeting 
Date: 

7/24/2023 Agenda 
Item: 

Request from Mr. Charlie Nays for a replat of 
William Kincheloe, Block 63, Lots 116, 116A, 117A 
for development. 

 
Attached you will find the request from Mr. Charlie Nays for a replat of William Kincheloe, Block 63, 
Lots 116, 116A, 117A for development. 
 
The Planning Commission met on Monday, July 17, 2023, and voted to recommend this item to the City 
Council for consideration. 
 
Director of Planning & Development, Gwyn Teves, will be present to answer any questions. 

City Manager: Joseph R. Pace Date: Thursday, July 20, 2023 

Approval:      
 

Mayor: Tim Barker 
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 City of Wharton 
 120 E. Caney • Wharton, TX  77488 

 Phone (979) 532-2491 • Fax (979) 532-0181 

 

 

       MEMORANDUM 

 
DATE:  July 18, 2023 

 

FROM:  Mike Wootton, Planning Commission Chairperson 

 

TO:   Honorable Mayor and City Council 

 

SUBJECT: Recommendation to City Council from the Planning Commission Meeting 

held Monday, July 17, 2023 

 

 

The following item was discussed during the Monday, July 17, 2023, meeting: 

 

1. Request from Mr. Charlie Nays for replat of William Kincheloe, Block 63, Lots 116, 116A, 

117A for development. 

 

The Planning Commission is recommending approval of the above item and is referring it to City 

Council for a final determination. 

 

If you should have any questions, please contact me. Thank You. 
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Michael Wootton 07/17/2023
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City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 

 

Meeting 
Date: 

7/24/2023 Agenda 
Item: 

Request from Mr. Geoffrey Brady for replat of 
Briargrove, Section 4, Block 1 for development. 

 
Attached you will find the request from Mr. Geoffrey Brady for replat of Briargrove, Section 4, Block 1 
for development. 
 
The Planning Commission met on Monday, July 17, 2023, and voted to recommend this item to the City 
Council for consideration. 
 
Director of Planning & Development, Gwyn Teves, will be present to answer any questions. 

City Manager: Joseph R. Pace Date: Thursday, July 20, 2023 

Approval:      
 

Mayor: Tim Barker 
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 City of Wharton 
 120 E. Caney • Wharton, TX  77488 

 Phone (979) 532-2491 • Fax (979) 532-0181 

 

 

       MEMORANDUM 

 
DATE:  July 18, 2023 

 

FROM:  Mike Wootton, Planning Commission Chairperson 

 

TO:   Honorable Mayor and City Council 

 

SUBJECT: Recommendation to City Council from the Planning Commission Meeting 

held Monday, July 17, 2023 

 

 

The following item was discussed during the Monday, July 17, 2023, meeting: 

 

1. Request from Mr. Geoffrey Brady for replat of Briargrove, Section 4, Block 1 for 

development. 

 

The Planning Commission is recommending approval of the above item and is referring it to City 

Council for a final determination. 

 

If you should have any questions, please contact me. Thank You. 
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Michael Wootton 07/17/2023
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City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 

 

Meeting 
Date: 

7/24/2023 Agenda 
Item: 

Request from Mr. & Mrs. Clark for a variance to 
Chapter 38 Manufactured Housing, Mobile Homes 
and Travel Trailers and Parks, Article 2 
Requirements, Division 1 Generally, Section 38-36 
Authorized Locations for replacement of an 
unoccupied mobile home for occupancy. 

 
Attached you will find the request from Mr. & Mrs. Clark for a variance to Chapter 38 Manufactured 
Housing, Mobile Homes and Travel Trailers and Parks, Article 2 Requirements, Division 1 Generally, 
Section 38-36 Authorized Locations for replacement of an unoccupied mobile home for occupancy. 
 
The Planning Commission met on Monday, July 17, 2023, and voted to recommend this item to the City 
Council for consideration. 
 
Director of Planning & Development, Gwyn Teves, will be present to answer any questions. 

City Manager: Joseph R. Pace Date: Thursday, July 20, 2023 

Approval:      
 

Mayor: Tim Barker 
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 City of Wharton 
 120 E. Caney • Wharton, TX  77488 

 Phone (979) 532-2491 • Fax (979) 532-0181 

 

 

       MEMORANDUM 

 
DATE:  July 18, 2023 

 

FROM:  Mike Wootton, Planning Commission Chairperson 

 

TO:   Honorable Mayor and City Council 

 

SUBJECT: Recommendation to City Council from the Planning Commission Meeting 

held Monday, July 17, 2023 

 

 

The following item was discussed during the Monday, July 17, 2023, meeting: 

 

1. Request from Mr. & Mrs. Clark for a variance to Chapter 38 Manufactured Housing, 

Mobile Homes and Travel Trailers and Parks, Article 2 Requirements, Division 1 

Generally, Section 38-36 Authorized Locations for replacement of an unoccupied mobile 

home for occupancy. 

 

The Planning Commission is recommending that the City Council deny the request by Mr. & Mrs. 

Clark and is referring it to City Council for a final determination. 

 

If you should have any questions, please contact me. Thank You. 
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CITY OF WHARTON 
PLANNING COMMISSION 

APPLICATION FOR VARIANCE 
NOTE: If variance request is approved by the Planning Commission, the request will then be presented at the next City 

Council meeting for City Council consideration. Attendance by the applicant requesting the variance is mandatory during 

the City Council meeting. If applicant fails to attend the meeting, the variance request will not be considered by the City 

Council at that time. The expiration date for approved variance application will be six months from the date of approval of 

the variance. If construction has not c mmenced within that six month period, the applicant must re-apply for the variance. 
I cl rf) -C, (-;, � 1, 2.02 3

Name (Printed) Date 

{J Aflt IJ.A/�a- Uvr1o0 u77l/ef J2tf72 Auhe,l(11 Jn'd1n R01�u77%1 
Physical Address Mailing Address 

lM M Kincb@e I B\1.t.. b,l.,. I Lvr 1-  
Legal Address Phone 

Describe the variance request and the reason for requesting variance: 

(0 r81)\a.ce Oil o\&er mob; le- bone W1�±A M) ej» Dae, tel(SD(\ t>r 
re1u�t jj) tt&A VJtdL<e..it>fCVpec½ �rJ bwrif!j fbCMJ'h@o ,�tJ 
ATTACH A SITE PLAN WITH DIMENSIONS TO PROPERTY LINES: 

SI .�A
,,,
T

h
U

,�
�

ICANT: Building line setbacks Only 
�-'"£,, Residential $100.00 ✓ 

./'vn,Av: b,J-q,J_.,()Z3 Non-Residential $150.00_ 
Signature Date Non-Refundable fee 
P�anning C�mmis�ion Meeting:!-// /7, J{JJ3_tt1=t Effective November 3, 2006 
City Council Meeting: � 1,t 1023J 'Zf- .__ __________ __,

ADJACENT PROPERTY OWNER (S): 
Sahu Ii /,,.,r,s/me<1 fp -UC 

Name 

Nt1 l&J,,d,,t, /o/k /,,(,1 W 3 !uMtt f 
Legal Address 

/fh,' daotNMl. 
Name 

NH $n c-h ,,Jc,,, 811 t t, kr-1-6/s/ t.
Legal Address 

1Jvre ll l�b«cn1 Zt)bA/ 
Name 

tlaYj/11 811 � lq-/0 
Legal ddress 

Chairman of the Planning Commission 

Mayor 
F:CodeEnforcement/MasterDocwnents/appvar. planningcommission20 14 

Phone 

tJ-:ir:JJ · lflabtVnAL
Physical Address 

Phone 

ll>-U I{ /Jkkm41 
Physical Address 

Phone 

1#�/).,,-,,p/� kt· 
Physical Address 

Date 

Date 

Date 

Recommended for denial by City Council 07/17/2023
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June 29, 2023 

Dear Sir/ Madam, 

My name is Donna Clark. My husband Maurice and I was born and raised in Wharton, Texas and 

graduated from Wharton High School. We own the mobile home that is located at 1411 N. Alabama. 

I am writing this letter to ask that you consider that we be allowed to replace the current-mobile home. 

We were not aware of the requirements of 6 months to replace the current mobile home. My husband 

and I have retired. I retired from the Houston Police Department as a police officer serving 30 years. My 

husband retired from CenterPoint after being employed for 35 years. Due to our retirement we are in 

Wharton more. We have family in Wharton and are members of the New Hope Community Church. We 

will love to have a place to reside in Wharton. The current mobile home is in need of serious repairs. 

We were not able to come to Wharton and stay while we were employed. We allowed someone to stay 

in the mobile home. The person did not take care of the property. After they finally left the property we 

had to clear the entire inside. This required us to rent a dumpster and the process was tedious. 

I know there are laws and rules in place, but as a former police officer I know there is discretion that can 

be made. My husband job at CenterPoint one of his jobs was to turn off lights of people who did not pay. 

He also had the discretion to leave lights on or turn off. There were many times he allowed them to pay. 

We are asking for some grace. We pray that you allow us to get a permit to replace the current mobile 

home with a new one. 

The addition of the new mobile home will add value to the property and beautify the community. If we 

have to repair what we currently have it is going to take time and more money. 

We look forward to the meeting and an approval to go forward. 

�� 
Donna Clark 
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PIO 59947 11411 N ALABAMA RD Property Summary Report I 2023 

Online Services I WHARTON COUNTY APPRAISAL DISTRICT 

GENERAL INFO 

ACCOUNT 

Property ID: 59947 

Geographic ID: 10751-066-007-0* 
Type: R 

Zoning: 

Agent: 
Legal Description: WM.KINCHELOE BLOCK 66 LOT 7 -

IMP.ONLY 1979 MELODY HOMES 
MELODY 14X70 LABEL# TEX0066569 
SERIAL# 878470S33106 

Property Use: 

LOCATION 

Address: 1411 N ALABAMA RD, WHARTON 

Market Area: 
Market Area CD: 

Map ID: 

PROTEST 

Protest Status: 

Informal Date: 
Formal Date: 

VALUES 

Wharton 6 

W11 

CURRENT VALUES 

Land Homesite: 

Land Non-Homesite: 
Special Use Land Market: 

Total Land: 

Improvement Homesite: 
Improvement Non-Homesite: 

Total Improvement: 

Market: 

Special Use Exclusion(-): 
Appraised: 

Value Limitation Adjustment (-): 

Net Appraised: 

VALUE HISTORY 

$0 

$0 
$0 

$0 

$0 
$6,612 

$6,612 

$6,612 

$0 
$6,612 

$0 

$6,612 

OWNER 

Name: 

Secondary Name: 
Mailing Address: 

Owner ID: 

% Ownership: 
Exemptions: 

CLARK MAURICE L 

22422 AUBURN CANYON LN RICHMOND 
TX 77469 

3543543 

100.00 

VALUE HISTORY 

2023 2022 2021 2020 2019 

Values for the current year are preliminary and are subject to 
change. 

Year Land Market Improvement Special Use Exclusion Appraised Value Limitation Adj(-) Net Appraised 

2023 $0 $6,612 $0 $6,612 $0 $6,612 

2022 $0 $5,750 $0 $5,750 $0 $5,750 

2021 $0 $5,750 $0 $5,750 $0 $5,750 

2020 $0 $5,463 $0 $5,463 $0 $5,463 

Page 1 of 2 Effective Date of Appraisal: January 1 Date Printed: June 29, 2023 Powered By: <True Prodigy> 
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Year 

2019 

Land Market Improvement 

$0 $5,232 

TAXING UNITS 

Unit Description 

GWH WHARTON COUNTY 

RD1 FM&LR 

ED1 ESD#1 

WDCB CONS GROUNDWATER 

JRC COUNTY JR COLLEGE 

CWH CITY OF WHARTON 

ED3 ESD#3 

SWH WHARTON ISO 

Special Use Exclusion 

$0 

Appraised 

$5,232 

Tax Rate 

0.350100 

0.040460 

0.047670 

0.006640 

0.129850 

0.417610 

0.083770 

1.275100 

Value Limitation Adj(-) 

$0 

Net Appraised 

$6,612 

$6,612 

$6,612 

$6,612 

$6,612 

$6,612 

$6,612 

$6,612 

Net Appraised 

$5,232 

Taxable Value 

$6,612 

$6,612 

$6,612 

$6,612 

$6,612 

$6,612 

$6,612 

$6,612 

DO NOT PAY FROM THIS ESTIMATE. This is only an estimate provided for informational purposes and may not include any special 
assessments that may also be collected. Please contact the tax office for actual amounts. 

IMPROVEMENT 

Improvement #1: 

State Code: A2 

Type Description 

MH MOBILE HOME 

OP OPEN PORCH 

Improvement Features 

LAND 

Land Description 

DEED HISTORY 

Deed Date Type Description 

Improvement Value: $6,612 Main Area: 980 

Gross Building Area: 1,124 

Class CD Exterior Wall Number of Units EFF Year Built Year SQFT 

MH-S 1 1979 1973 980 

MH-S 1979 1973 144 

Acres SQFT Cost per SQFT Market Value Special Use Value 

Grantor/Seller Grantee/Buyer Book ID Volume Page Instrument 

Page 2of 2 Effective Date of Appraisal: January 1 Date Printed: June 29, 2023 Powered By: <True Prodigy> 
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1411 N. Alabama {Maurice & Donna Clark) 

I 

-

Property ID: 
18659 

Geographic ID: 
10751-066-007-00 

Type: 

Legal Description: 
WM.KINCHELOE BLOCK 66 LOT 7 

� Arrow shows where the trailer is 
located on the property. 

18659 

GIPSON LILLIAN ... 

I 
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Jessup Jackson 16x76 

Dealer: Reliable Homes of Sealy 

390 Gebhardt Rd, Sealy, TX 77474 
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07.05.2023 

Letter for permission of property at 1411 N. Alabama 

Dear Sir/ Madam: 

I Addie Plummer am the overseer of the property at 1411 N. Alabama. 

I give Maurice and Donna Clark permission to replace the current mobile home with a new one. 

Addie Plummer 

Maurice Clark 

Donna Clark 

JANICE SCOTT 
My Nota,y ID I 132817834
Expires December 9, 2024

- Page 59 -

Item-4.



/Jyof a,f� �NU· 

PIO 18659 I 1411 N ALABAMA RD Property Summary Report I 2023 
Online Services I WHARTON COUNTY APPRAISAL DISTRICT 

GENERAL INFO 

ACCOUNT 

Property ID: 

Geographic ID: 
Type: 

Zoning: 

Agent: 

18659 

10751-066-007-00 
R 

Legal Description: WM.KINCHELOE BLOCK 66 LOT 7 

Property Use: 

LOCATION 

Address: 1411 N ALABAMA RD, WHARTON 

Market Area: 
Market Area CD: COMM 

Map ID: W11 

PROTEST 

Protest Status: 

Informal Date: 
Formal Date: 

VALUES 

CURRENT VALUES 

Land Homesite: 

Land Non-Homesite: 
Special Use Land Market: 

Total Land: 

Improvement Homesite: 
Improvement Non-Homesite: 

Total Improvement: 

Market: 

Special Use Exclusion(-): 
Appraised: 

Value Limitation Adjustment(-): 

Net Appraised: 

VALUE HISTORY 

$0 

$39,191 
$0 

$39,191 

$0 
$0 

$0 

$39,191 

$0 
$39,191 

$0 

$39,191 

OWNER 

Name: GIPSON LILLIAN EST 

Secondary Name: %PLUMMER ADDIE 
Mailing Address: 3209 FM 1301 RD WHARTON TX 77488 

Owner ID: 

% Ownership: 
Exemptions: 

3511921 

100.00 

VALUE HISTORY 

2023 2022 2021 2020 2019 

Values for the current year are preliminary and are subject to 
change. 

Year Land Market Improvement Special Use Exclusion Appraised Value Limitation Adj(-) Net Appraised 

2023 $39,191 $0 $0 $39,191 $0 $39,191 

2022 $39,150 $0 $0 $39,150 $0 $39,150 

2021 $39,150 $0 $0 $39,150 $0 $39,150 

2020 $24,750 $0 $0 $24,750 $0 $24,750 

2019 $24,750 $0 $0 $24,750 $0 $24,750 

Page 1 of 2 Effective Date of Appraisal: January 1 Date Printed: June 29, 2023 Powered By: <True Prodigy> - Page 60 -
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TAXING UNITS 

Unit Description Tax Rate Net Appraised Taxable Value 

GWH WHARTON COUNTY 0.350100 $39,191 $39,191 

RD1 FM&LR 0.040460 $39,191 $39,191 

ED1 ESD#1 0.047670 $39,191 $39,191 

WDCB CONS GROUNDWATER 0.006640 $39,191 $39,191 

JRC COUNTY JR COLLEGE 0.129850 $39,191 $39,191 

CWH CITY OF WHARTON 0.417610 $39,191 $39,191 

ED3 ESD#3 0.083770 $39,191 $39,191 

SWH WHARTON ISO 1.275100 $39,191 $39,191 

DO NOT PAY FROM THIS ESTIMATE. This is only an estimate provided for informational purposes and may not include any special 
assessments that may also be collected. Please contact the tax office for actual amounts. 

IMPROVEMENT 

Improvement #1: UNASSIGNED 

State Code: 

Type Description 

UNASSIGNED 

Improvement Features 

LAND 

Land 

NHS 

Description 

NON-HS LAND 

DEED HISTORY 

Deed Date Type Description 

Improvement Value: $0 Main Area: 0 

Class CD 

N/A 

Acres 

0.3444 

Exterior Wall 

SQFT 

15,000 

Grantor/Seller 

Gross Building Area: 0 

Number of Units EFF Year Built 

0 

Year SQFT 

Cost per SQFT 

$2.61 

Market Value 

$39,191 

0 0 

Special Use Value 

$0 

Grantee/Buyer Book ID Volume Page Instrument 

Page 2of 2 Effective Date of Appraisal: January 1 Date Printed: June 29, 2023 Powered By: <True Prodigy> 
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7/13/23, 9:13 AM 1327 N Alabama Rd - Google Maps

https://www.google.com/maps/@29.3190753,-96.0857457,3a,75y,305.51h,79.5t/data=!3m6!1e1!3m4!1spgDXE2oZcfRR-h-alYcnCg!2e0!7i16384!8i8192?authuser=0&entry=ttu 1/1

Image capture: Apr 2022 © 2023 Google

Wharton, Texas

 Google Street View

Apr 2022 See more dates

1327 N Alabama Rd
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 Created: 2023-05-05 09:56:44 [EST]

(Supp. No. 51) 

Page 1 of 2 

Secs. 38-36. Authorized locations. 

(a) Placement of a mobile home for use or occupancy as a residential dwelling, constructed prior to June 15,
1976 shall be prohibited within the corporate limits of the City. said prohibition will be prospective and shall
not apply to a mobile home previously legally permitted and used or occupied as a residential dwelling
within the city. Permits for such use occupancy shall be granted by the city for replacement of a mobile
home constructed prior to June 15, 1976 within the corporate limits with a HUD-code manufactured home,
provided the placement of such replacement manufactured home can meet the setback and distance
requirements in this Code.

(b) Except as permitted in (a) above and subject to lawful compliance with this Code, a mobile home may be
placed, or permitted to remain within corporate limits of the city, if and only if, it is situated:

(1) In a mobile home park licensed pursuant to Article III of this chapter;

(2) In a duly platted and recorded mobile home subdivision, meeting all requirements of Article IV of this
chapter;

(3) In a mobile home sales lot;

(4) Upon a site purchased by a landowner prior to the effective date hereof, provided that the occupancy
of the mobile home meeting HUD-code manufactured home standards will meet the requirements of
being a "homestead" as set forth in chapter 41 of the Texas Property Code. The landowner and
occupant of the mobile home shall never utilize the mobile home as a rental unit or commercial
property. Successor owners of such property and mobile home shall also be allowed to occupy same as
long as it is occupied as a "homestead" and not converted to rental or commercial property. This
"homestead exception" further requires that the initial landowner and occupant shall make written
application for a mobile home placement permit with the city within sixty (60) calendar days after the
effective date of this chapter [Ord. No. 2000-06, effective Feb. 27, 2000 at 12:01 a.m.], otherwise this
one-time "homestead exception" shall forever expire at midnight on the sixtieth day after the effective
date of this chapter.

(5) Upon a site that such mobile home has continuously occupied prior to and since the effective date
hereof, provided that such occupation was lawful on that date, and further provided, that the
continued occupation thereof does not pose a significant danger to the health or safety of persons
within the mobile home or to others;

(6) Upon a site that such mobile home has occupied prior to and since annexation of the site by the city,
provided that such mobile home has continuously occupied the site since the date the site was
annexed, and further provided, that the continued occupation thereof does not pose a significant
danger to the health or safety of persons within the mobile home or to others;

(7) The exemption for existing mobile homes shall apply to the mobile home being occupied prior to and
at the time of adoption of this chapter as defined in subsection (5) above, or to the mobile home being
occupied prior to and since the time of annexation as defined in subsection (6) above, and shall include
any replacement mobile homes for such site provided such replacement is made within six (6) months
of the date the existing mobile home being replaced has been removed, damaged or destroyed, if the
placement of such replacement mobile home meeting HUD-code manufactured home standards can
meet the setback and distance requirements found in this Code.

(8) Upon a site having no other dwellings except a mobile home occupied prior to the effective date
hereof, provided that such occupation was lawful on that date, and further provided that reapplication
for the placement of a mobile home is made within six months of the effective date hereof, and
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(Supp. No. 51) 

Page 2 of 2 

provided that the occupation thereof does not pose a significant danger to the health or safety of 
persons within the mobile home or to others.  

(c) It shall be unlawful for any person to park or place a mobile home at any location not authorized by this
chapter, or to permit or suffer any mobile home to remain within the corporate limits of the city in any
location not authorized pursuant to this chapter.

(d) A recreational vehicle may not be placed on any property except as specifically permitted in this chapter.

(e) Notwithstanding the above, all permits, licenses and approvals for occupancy issued pursuant to this chapter
are hereby made expressly subject to applicable deed restrictions and covenants running with the land to
which they pertain and no such permit, license or approvals for occupancy shall be construed as authorizing
any violation thereof.

(Ord. No. 2000-06, § 2, 2-14-00) 
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City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 

 

Meeting 
Date: 

7/24/2023 Agenda 
Item: 

Request from Mr. Greg Hippel of 804 Old Caney 
Rd., Old Caney Manor, Lot 1, Res. A for a 6-foot 
side building line setback from the required 15-
foot setback for construction of a patio cover. 

 
Attached you will find the request from Mr. Greg Hippel of 804 Old Caney Rd., Old Caney Manor, Lot 1, 
Res. A for a 6-foot side building line setback from the required 15-foot setback for construction of a 
patio cover. 
 
The Planning Commission met on Monday, July 17, 2023, and voted to recommend this item to the City 
Council for consideration. 
 
Director of Planning & Development, Gwyn Teves, will be present to answer any questions. 

City Manager: Joseph R. Pace Date: Thursday, July 20, 2023 

Approval:      
 

Mayor: Tim Barker 
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 City of Wharton 
 120 E. Caney • Wharton, TX  77488 

 Phone (979) 532-2491 • Fax (979) 532-0181 

 

 

       MEMORANDUM 

 
DATE:  July 18, 2023 

 

FROM:  Mike Wootton, Planning Commission Chairperson 

 

TO:   Honorable Mayor and City Council 

 

SUBJECT: Recommendation to City Council from the Planning Commission Meeting 

held Monday, July 17, 2023 

 

 

The following item was discussed during the Monday, July 17, 2023, meeting: 

 

1. Request from Mr. Greg Hippel of 804 Old Caney Rd., Old Caney Manor, Lot 1, Res. A for 

a 6-foot side building line setback from the required 15-foot setback for construction of a 

patio cover. 

 

The Planning Commission is recommending approval of the above item and is referring it to City 

Council for a final determination. 

 

If you should have any questions, please contact me. Thank You. 
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Michael Wootton 07/17/2023
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PID 68845 | 804 OLD CANEY RD Property Summary Report | 2023
Online Services | WHARTON COUNTY APPRAISAL DISTRICT

Type:

GENERAL INFO

Exemptions:

Name:

Owner ID:
% Ownership:

ACCOUNT

Mailing Address:

Property ID:
Secondary Name:

Legal Description:
Agent:

Geographic ID:

Zoning:

OWNER
68845
10975-000-010-01
R

OLD CANEY MANOR LOT 1, RES.A

HIPPEL GREGORY G

3688722

HS - Homestead

804 OLD CANEY RD  WHARTON TX
77488

100.00

Property Use:

Map ID:
Market Area CD:

LOCATION
Address:

Protest Status:

Market Area:

Informal Date:

PROTEST

Formal Date:

804 OLD CANEY, WHARTON

W23
Wharton 1

CURRENT VALUES

Appraised:
Value Limitation Adjustment (-):

Improvement Non-Homesite:

Total Land:

VALUES

Total Improvement:

Land Homesite:

Special Use Exclusion (-):
Market:

Net Appraised:

Improvement Homesite:

Land Non-Homesite:
Special Use Land Market:

$241,172
$48,849

$21,532

$289,454

$192,323

$69,814

$0

$0
$310,986

$69,814

$310,986

$0

VALUE HISTORY

AppraisedImprovement Net AppraisedYear Value Limitation Adj (-)Special Use ExclusionLand Market
2023 $241,172 $289,454$69,814 $310,986 $21,532$0
2022 $192,935 $257,811$69,814 $262,749 $4,938$0
2021 $163,515 $233,329$69,814 $233,329 $0$0
2020 $160,109 $228,790$69,814 $229,923 $1,133$0

VALUE HISTORY

Values for the current year are preliminary and are subject to
change.

 of 2Page 1 Effective Date of Appraisal:  January 1 Date Printed: July 13, 2023 Powered By: <True Prodigy>
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IMPROVEMENT

Type Description Class CD Number of Units YearEFF Year Built SQFTExterior Wall
R-MA RESIDENCE FA1 1 19501994 2,272
CP CARPORT FA1 1 19501994 576
PR-A PATIO ROOF AVG FA1 1 00 414
OP OPEN PORCH FA1 1 00 42
STG-F ST-FR OR VR -FAIR FA1 1 20092009 49

Improvement #1:
State Code:

Improvement Value: Main Area:
Gross Building Area: 3,353

2,272$192,323
A1

Improvement Features

Type Description Class CD Number of Units YearEFF Year Built SQFTExterior Wall
R-MA RESIDENCE FF1 1 20042010 720
MISC MISC BLDG FF1 1 00 160
WD WOOD DECK FF1 1 20092009 36

Improvement #2:
State Code:

Improvement Value: Main Area:
Gross Building Area: 916

720$48,849
A1

Improvement Features

LAND

Cost per SQFTAcres Special Use ValueLand Market ValueSQFTDescription
HS 1.1130 $0HOMESITE LAND $1.44 $69,81448,482.28

DEED HISTORY

Grantee/BuyerDescription InstrumentDeed Date Book IDGrantor/SellerType PageVolume
4/24/17 Warranty Deed R068845W 1057 9471057

TAXING UNITS

Description Taxable ValueTax Rate Net AppraisedUnit
$289,454 $284,454GWH 0.350100WHARTON COUNTY
$289,454 $281,454RD1 0.040460FM & LR
$289,454 $284,454ED1 0.047670ESD#1
$289,454 $284,454WDCB 0.006640CONS GROUNDWATER
$289,454 $289,454JRC 0.129850COUNTY JR COLLEGE
$289,454 $289,454CWH 0.417610CITY OF WHARTON
$289,454 $284,454ED3 0.083770ESD#3
$289,454 $249,454SWH 1.275100WHARTON ISD

DO NOT PAY FROM THIS ESTIMATE. This is only an estimate provided for informational purposes and may not include any special
assessments that may also be collected. Please contact the tax office for actual amounts.

 of 2Page 2 Effective Date of Appraisal:  January 1 Date Printed: July 13, 2023 Powered By: <True Prodigy>
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City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 

 

Meeting 
Date: 

7/24/2023 Agenda 
Item: 

Request from the Monterey Square Business 
Association for the following for the Monterey 
Square Wine and Arts Fair on October 14, 2023: 

A. Close Fulton Street between Burleson 
Street and Milam Street as well as close 
Houston Street between Burleson Street 
and Hawes Street from 2:00 p.m. until 
10:00 p.m. on Saturday, October 14, 2023. 

B. Provide six (6) generator lights for safety 
for the fair location and Guffey Park 
parking area. 

C. Allow open containers for alcohol on City 
property on the exterior sides of 
Monterey Square and approximately two 
adjoining blocks to include all 
participating businesses.  

D. Waive all local permits and fees. 
E. Provide trash containers, bags, and 

dumpster. 
F. Provide trash pick up from City workers 

after 10:00 p.m. 

 
Attached is a copy of the letter dated July 8, 2023, from Ms. Terry Arceo, President of the Monterey 
Square Business Association, providing her request for the aforementioned items.  
 
Ms. Terry Arceo, will be available during the meeting to answer questions regarding her request. 

City Manager: Joseph R. Pace Date: Thursday, July 20, 2023 

Approval:      
 

Mayor: Tim Barker 
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City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 

 

Meeting 
Date: 

7/24/2023 Agenda 
Item: 

Resolution: A resolution of the Wharton City 
Council approving Amendment No. 4 to the 
Franchise Agreement for Solid Waste Collection 
Services with Green For Life and authorizing the 
Mayor of the City of Wharton to execute the 
agreement. 

 
Attached are the 4th Amendment and Exhibits received from Mr. David Selesky, with Green for Life 
(GFL), in draft form.  City Attorney, Paul Webb, has reviewed the documents and finds no issues.  A 
draft resolution is also attached. 
 
A meeting with Mr. Selesky, has been scheduled for Thursday, July 20 at 3:00 p.m. to discuss any 
changes necessary in regards to the amounts associated with the exhibits.   
 
Finance Director, Joan Andel, will be present to answer any questions. 
 
The Finance Committee will meet on Monday, July 24, 2023, and will formulate a recommendation for 
City Council consideration. 

City Manager: Joseph R. Pace Date: Thursday, July 20, 2023 

Approval:      
 

Mayor: Tim Barker 
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City of Wharton 
120 E. Caney Street  Wharton, TX  

77488 

Phone (979) 532-2491 Fax (979) 532-

0181 
 

 

MEMORANDUM  
 

 

 

To:  Mr. Joseph R. Pace 

        City Manager 

 

From:  Joan Andel 

             

Date:  July 18, 2023 

 

Re:  Green for Life (GFL) 2nd Amendment 

   

 

Attached is the 4th Amendment and Exhibits received from Mr. David Selesky, with Green for 

Life (GFL), in draft form.  City Attorney, Paul Webb, has reviewed the documents and finds no 

issues.  A draft resolution is also attached. 

 

A meeting with Mr.Selesky, has been scheduled for Thursday, July 20 at 3:00 p.m. to discuss 

any changes necessary in regards to the amounts associated with the exhibits.   

 

Please place this on the Finance Committee meeting for Monday, July 24, 2023, and if approved 

on the City Council agenda for July 24, 2023, also. 

 

Please contact me should you have any questions in advance. 
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Option #1 

Includes: 

1. Residential pick-up as described below. 

2. Commercial pick-up as described below. 

3. Lease and operation of the transfer station – the city’s transfer station may be made 

available to the successful proposer for operation under a separate lease (see draft lease in 

Exhibit “C”) to be further negotiated with the city and pursuant to any city-held permit for 

the processing of the solid waste in accordance with the TCEQ guidelines. 

4. Provide up to twelve (12) roll-off containers at the city’s discretion.  

 

 

Summary of Service Per Unit (Per Month) 
 

RESIDENTIAL      

Curbside residential refuse collection service including garbage and 
rubbish per residential unit for two (2) pick-ups per week for regular 
trash contained with Company provided 95-gallon cart and once 
weekly bulk/green waste collection by hand, not including Sunday, 
also including: 

$24.75   

(Amount in figures)  

     

Twenty four dollars & 
Seventy five cents 

 

  Collection of bulky waste one (one)time per week.  

  Collection of brush and tree limbs one (1) time per week. (Amount in words)  
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COMMERCIAL 
      

     

Commercial collection service including automated 
pick-up two (2) times per week, not including 
Sunday, includes trash contained within Company-
provided 95-gallon cart only. 

$32.55     

(Amount in figures)   

     

Thirty two dollars and fifty five cents 

(Amount in words)   

       

COMMERCIAL PRICE SCHEDULE FOR 

COMMERCIAL UNITS REQUIRING BIN SERVICE 

Frequency per Week 

Bin Size 
1 2 3 4 5 Additional 

Pick-up   

2 c.y. $69.95 $125.53 $161.51 $222.93 $277.71 $76.35 

In 
Words 

Sixty nine 
dollars & 
ninety five 
cents 

One hundred 
twenty five 
dollars & fifty 
three cents 

One hundred 
sixty one 
dollars & fifty 
one cents 

Two hundred 
twenty two 
dollars & 
ninety three 
cents 

Two hundred 
seventy 
seven dollars 
& seventy 
one cents 

Seventy six 
dollars & 
thirty five 
cents 

3 c.y. $103.03 $185.08 $247.46 $332.50 $414.67 $110.54 

In 
Words 

One hundred 
three dollars 
& three cents 

One hundred 
eighty five 
dollars & 
eight cents 

Two hundred 
forty seven 
dollars & 
forty six 
cents 

Three 
hundred 
thirty two 
dollars & fifty 
cents 

Four hundred 
fourteen 
dollars & 
sixty seven 
cents 

One hundred 
ten dollars & 
fifty four 
cents 

4 c.y. $128.86 $225.15 $319.21 $442.06 $551.62 $138.91 

In 
Words 

One hundred 
twenty eight 
dollars & 
eighty six 
cents 

Two hundred 
twenty five 
dollars & 
fifteen cents 

Three 
hundred 
nineteen 
dollars & 
twenty one 
cents 

Four hundred 
forty two 
dollars & six 
cents 

Five hundred 
fifty one 
dollars & 
sixty two 
cents 

One hundred 
thirty eight 
dollars & 
ninety cents 

6 c.y. $183.33 $351.55 $491.10 $661.21 $825.56 $196.15 

In 
Words 

One hundred 
eighty three 
dollars & 
thirty three 
cents 

Three 
hundred fifty 
one dollars & 
fifty five 
cents 

Four hundred 
ninety one 
dollars & ten 
cents 

Six hundred 
sixty one 
dollars & 
twenty one 
cents 

eight 
hundred 
twenty five 
dollars & fifty 
six cents 

One hundred 
ninety six 
dollars & 
fifteen cents 

8 c.y. $227.36 $424.34 $634.64 $880.33 $1,099.46 $240.68 

In 
Words 

Two hundred 
twenty seven 
dollars and 
thirty six 
cents 

Four hundred 
twenty four 
dollars & 
thirty four 
cents 

Six hundred 
thirty four 
dollars & 
sixty four 
cents 

Eight 
hundred 
eighty dollars 
& thirty three 
cents 

One 
thousand 
ninety nine 
dollars & 
forty six 
cents 

Two hundred 
forty dollars 
& sixty eight 
cents 

 

- Page 80 -

Item-7.



Roll-Off Services     

      

Roll-off services will be provided by 
the contractor on an exclusive 
franchise basis according to the 
rates identified below. 

20 CUBIC YARD 30 CUBIC YARD 40 CUBIC YARD 

 

SIZE  

Delivery Fee Per Roll Off $126.66  $126.66  $126.66   

Monthly Rental $151.99  $151.99  $151.99   

Pull Price (Per Roll Off) $337.00  $337.00  $337.00   

Disposal Fee - Loose (Per Ton) $40.48  $40.48  $40.48   

Disposal Fee - Compacted (Per Ton) $40.48  $40.48  $40.48   

TOTAL CHARGE PER HAUL* $615.65  $615.65  $615.65   

Total charge includes one (1) month rental, excluding disposal   
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PROPOSED RATE FOR OTHER SERVICES 

A. Rate Schedule for Special Services: Rates for “Pay Pile” pick-ups not covered by Options 1 and 2 

above such as brush and tree limbs at commercial units, construction debris at residential or 

commercial units, tree limbs greater than four (4) feet in length and other excessive amounts of 

solid waste. 

Special Service Hourly Rate Disposal Cost  

(Per Cubic Yard)  

                   

Brush and Tree Limbs at 
Commercial Units 

$125.14    $8.74     

(Amount in figures)   (Amount in figures)    

                

     One Hundred Twenty Five 
Dollars and fourteen cents 

Eight Dollars and seventy 
four cents 

 

      

      (Amount in words)   (Amount in words)    

                   

Construction Debris at 
Residential Units 

$125.14    $8.74     

(Amount in figures)   (Amount in figures)    

                

     One Hundred Twenty Five 
Dollars and fourteen cents 

Eight Dollars and seventy 
four cents 

 

      

      (Amount in words)   (Amount in words)    

                   

Construction Debris at 
Commercial Units 

$125.14    $8.74     

(Amount in figures)   (Amount in figures)    

                

     One Hundred Twenty Five 
Dollars and fourteen cents 

Eight Dollars and seventy 
four cents 

 

      

      (Amount in words)   (Amount in words)    

                   

Tree limbs greater than four 
(4) feet in length either at 
Residential or Commercial 
Units 

$125.14    $8.74     

(Amount in figures)   (Amount in figures)    

           

One Hundred Twenty Five 
Dollars and fourteen cents 

Eight Dollars and seventy 
four cents 

 

      

      (Amount in words)   (Amount in words)    
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Other Excessive amounts of 
garbage at Residential Units 
violating volume or weight 
limits 

$125.14    $8.74    
(Amount in 
figures)   

(Amount in 
figures)   

          
One Hundred Twenty Five 
Dollars and fourteen cents 

Eight Dollars and 
seventy four cents 

     

      (Amount in words)   (Amount in words)   

                  
Other Excessive amounts of 
garbage at Commercial Units 
violating volume or weight 
limits 

$125.14    $8.74    
(Amount in 
figures)   

(Amount in 
figures)   

          
One Hundred Twenty Five 
Dollars and fourteen cents 

Eight Dollars and 
seventy four cents 

     

      (Amount in words)   (Amount in words)   

                  
Asphalt, dirt, sand, gravel, 
rock, concrete or similar 
excavation/demolition 
materials at any units 

$125.14    $8.74    
(Amount in 
figures)   

(Amount in 
figures)   

          
One Hundred Twenty Five 
Dollars and fourteen cents 

Eight Dollars and 
seventy four cents 

     

      (Amount in words)   (Amount in words)   
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FOURTH SECOND AMENDMENT TO SOLID WASTE COLLECTION AND DISPOSAL 

CONTRACT 

 This Second Fourth Amendment of the Solid Waste Collection and Disposal Service 

Contract (hereinafter referred to as “Second Fourth Amendment”), is made and entered into 

by and between the City of Wharton, Texas (the “City”), a municipal corporation, and Waste 

Corporation of Texas, L.P. DBA GFL Environmental (“Contractor”). 

RECITALS 
 
 WHEREAS, on October 1, 2018, the City and the Contractor executed the Solid Waste 

Collection and Disposal Services Contract, (hereinafter referred to as the “Agreement”). 

 

 WHEREAS, Section 10 of the Agreement provides that after the initial term, the 

Agreement may be extended for one (1) five (5) year extension at the discretion of City 

Council.   

 NOW THEREFORE, in consideration of the foregoing, the Agreement between the 

City and the Contractor is hereby amended as follows: 

 

General Specifications item 3.01 (a) is hereby deleted and substituted as follows: 

(a) Contractor shall provide curbside collection service for the collection of residential refuse 

including garbage and rubbish for each residential unit two (2) times per week. All 

garbage and rubbish must be properly contained within the Contractor provided 96-

gallon container with the lid closed and shall be placed at curbside by 7:00 a.m. on the 

designated collection day. 

General Specification item 3.02 (a) is hereby deleted and substituted as follows: 

(a) contractor shall provide curbside collection service for the collection of commercial 

refuse including garbage and rubbish for each commercial unit requesting such service 

two (2) times per week. All garbage must be properly contained within the Contractor 

provided 96-gallon container with the lid closed and shall be placed at curbside by 7:00 

a.m. on the designated collection day. 

General Specifications item 3.04 (a) is hereby deleted and substituted as follows: 

(a) Each residential 96-gallon cart shall be placed at curbside for collection. Curbside refers 

to that portion of public right-of-way adjacent to paved or traveled City roadways. Carts 

shall be placed as close to the roadway as practicable without interfering with or 

endangering the movement of vehicles or pedestrians. When construction work is being 

performed in the right-of-way. Bins shall be placed as close as practicable to an access 

point for the collection vehicle. Bins should be a minimum of 4’ distance on either side 

from any obstruction. 
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General Specifications item 4.06 is hereby deleted and substituted as follows: 

Office - The contractor shall maintain an office or such other facilities (toll free number and 

email) through which the contractor can be contacted. It shall be equipped with sufficient 

telephones and shall have a responsible person in charge from 8:00 a.m. to 5:00 p.m. 

Monday through Friday excluding holidays. 

General Specifications item 4.11 (g) is hereby deleted and substituted as follows: 

(g) In the event of sudden contractor equipment breakdowns, Contractor will make every 

effort to notify City staff if the service will be delayed or reschedule for another pick-up day. 

 

Exhibit A is hereby deleted and substituted as attached. 

Exhibit B is hereby deleted and substituted as attached. 

 
This Second Fourth Amendment hereby extends the Agreement until September 30, 2028. 
  
Except as modified herein, the Agreement remains in full force and effect and has not been 
modified or amended. 

 
If there is conflict between this Second Fourth Amendment and the Agreement, the provisions 
of this Second Amendment shall prevail. 
 
This Second Fourh Amendment shall be effective October 1, 2023, and shall terminate on 
September 30, 2028. 
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EXECUTION 
 
THE UNDERSIGNED OFFICER AND/OR AGENTS OF THE PARTIES HERETO ARE THE 
PROPERLY AUTHORIZED OFFICIALS AND HAVE THE NECESSARY AUTHORITY TO 
EXECUTE THIS AMENDMENT ON BEHALF OF THE PARTIES HERETO, AND EACH 
PARTY HEREBY CERTIFIES TO THE OTHER THAT ANY NECESSARY RESOLUTIONS 
AND/OR ORDERS EXTENDING SAID AUTHORITY HAVE BEEN DULY PASSED AND ARE 
NOW IN FULL FORCE AND EFFECT. 
 
 
Executed as of the ___ day of _______, 2023.  
 
       City of Wharton 
 
 
       _____________________________ 
 Tim Barker, Mayor 
 
ATTEST: 
 
 
_________________________ 
Paula Favors, City Secretary 
Executed as of the ___ day of________, 2023.  
 

Waste Corporation of Texas, L.P. DBA 
GFL Environmental 

 
 
       ______________________________ 

_________, ____________________ 
        
 
This instrument was acknowledged before me on this _____ day of _______________, 2023, 
by ____________, as ________ of Waste Corporation of Texas, L.P. DBA GFL 
Environmental 
 
WITNESS MY HAND AND SEAL OF OFFICE 
 
      _____________________________________ 
        NOTARY PUBLIC 
 
 
ATTACHMENTS:   
 
Amended Exhibit A and Exhibit B 
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CITY OF WHARTON 

RESOLUTION NO. 2023-XX 

 

A RESOLUTION OF THE WHARTON CITY COUNCIL APPROVING 

AMENDMENT NO. 4 TO THE FRANCHISE AGREEMENT FOR SOLID 

WASTE COLLECTION SERVICES WITH GREEN FOR LIFE AND 

AUTHORIZING THE MAYOR OF THE CITY OF WHARTON TO EXECUTE 

THE AGREEMENT. 

 

WHEREAS, On August 22, 2022, the Wharton City Council approved Resolution No. 

2022-83 approving the franchise agreement between the City of Wharton 

and Waste Corporation of America to be effective October 1, 2022, and,  

 

WHEREAS, The Wharton City Council wishes to amend the following: 

  Section 3.01 (a) General Specifications Residential Services Provided of the 

franchise agreement to reflect the residential curbside collection service; 

Section 3.02 (a) General Specifications Commercial Services Provided to 

reflect the commercial collection service;  

  Section 3.04 (a) General Specifications Location of Bins and Bags for 

Collection to reflect placement of cart; 

  Section 4.06 General Specifications Office to reflect change of available 

office days; 

  Section 4.11 (g) General Specifications Contractor Performance Standards 

to reflect method to notify the City staff in regards to equipment 

breakdowns: 

  Exhibit A Option #1 change to residential and commercial cost per month to 

the City; 

  Exhibit B Proposed Rate for Other Services to reflect change in cost for Pay 

Pile pickups to the City: and, 

  

WHEREAS,  GFL and the City of Wharton wishes to be bound by the conditions outlined 

in the agreement; and,  

 

WHEREAS, The Wharton City Council wishes to authorize the Mayor of the City of 

Wharton to execute all documents related to the agreement; and,  

 

WHEREAS, This resolution is passed in accordance with said contract. 

 

 

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE 

CITY OF WHARTON, TEXAS as follows: 

 

 

Section I. That the Wharton City Council hereby approves to amend the following: 

  Section 3.01 (a) General Specifications Residential Services Provided of the 
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City of Wharton 

Resolution No. 2023-XX 

Page 2 of 2 

 

franchise agreement to reflect the residential curbside collection service; 

Section 3.02 (a) General Specifications Commercial Services Provided to 

reflect the commercial collection service;  

  Section 3.04 (a) General Specifications Location of Bins and Bags for 

Collection to reflect placement of cart; 

  Section 4.06 General Specifications Office to reflect change of available 

office days; 

  Section 4.11 (g) General Specifications Contractor Performance Standards 

to reflect method to notify the City staff in regards to equipment 

breakdowns: 

  Exhibit A Option #1 change to residential and commercial cost per month to 

the City; 

  Exhibit B Proposed Rate for Other Services to reflect change in cost for Pay 

Pile pickups to the City, of the franchise contract between the City of 

Wharton and Green for Life. 

 

Section III. That the effective date of the amendment will be the 1st day of October 

2023. 

  

Section IV. That the Mayor of the City of Wharton is hereby authorized to execute the 

contract amendment. 

 

 

 

Passed, Approved, and Adopted this 24th day of July 2023. 

 

 

      CITY OF WHARTON, TEXAS 

 

 

 

      By: ________________________________ 

            TIM BARKER 

            Mayor 

ATTEST: 

 

 

_____________________________________  
PAULA FAVORS 

City Secretary  
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City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 

 

Meeting 
Date: 

7/24/2023 Agenda 
Item: 

Resolution: A resolution of the Wharton City 
Council authorizing the City Staff to issue Requests 
for Proposals for a tax increment reinvestment 
zone administrator. 

 
With the progress being made with the development of Wharton 55, LLC, the City Staff requests that 
the City seek proposals for a Tax Increment Reinvestment Zone (TIRZ) administrator. 
 
A few of the things the TIRZ administrator is responsible for are preparing a taxable value analysis, 
developing a cash flow model, preparing a financing plan as well as all necessary documentation.   
 
Finance Director, Joan Andel, will be present to answer any questions. 
 
The Finance Committee will meet on Monday, July 24, 2023, and will formulate a recommendation for 
City Council consideration. 

City Manager: Joseph R. Pace Date: Thursday, July 20, 2023 

Approval:      
 

Mayor: Tim Barker 
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City of Wharton 
120 E. Caney Street  Wharton, TX  

77488 

Phone (979) 532-2491 Fax (979) 532-

0181 
 

 

MEMORANDUM  
 

 

 

To:  Mr. Joseph R. Pace 

        City Manager 

 

From:  Joan Andel 

             

Date:  July 19, 2023 

 

Re:  Proposals 

   

 

With the progress being made with the development of Wharton 55, LLC, I am requesting that 

the City seek proposals for a  Tax Increment Reinvestment Zone (TIRZ) administrator. 

 

A few of the things the TIRZ administrator is responsible for are preparing a taxable value 

analysis, developing a cash flow model, preparing a financing plan as well as all necessary 

documentation.   

 

Please place this on the Finance Committee agenda for Monday, July 24, 2023, and if approved 

forwarded to the City Council agenda for July 24, 2023. 
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CITY OF WHARTON 

RESOLUTION NO. 2023 - XX 

 

A RESOLUTION OF THE WHARTON CITY COUNCIL AUTHORIZING THE CITY 

STAFF TO ISSUE REQUESTS FOR PROPOSALS FOR A TAX INCREMENT 

REINVESTMENT ZONE ADMINISTRATOR. 

 

WHEREAS, The Wharton City Council wishes to authorize the City Staff to issue Requests for 

Proposals for the procurement of a consultant(s) to provide administrative duties for 

the tax increment reinvestment zone; and, 

 

WHEREAS,  The Wharton City Council wishes to establish a Consultant Selection Committee to 

consist of the City Council Finance Committee, the Finance Director, and the Director 

of Planning & Development; and,  

 

WHEREAS, The Wharton City Council wishes this resolution to become effective immediately 

upon its passage. 

 

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF 

WHARTON, TEXAS as follows: 

 

Section I. The Wharton City Council has authorized the City Staff to solicit Requests for 

Proposals for the procurement of a consultant(s) to provide administrative duties for 

the tax increment reinvestment zone. 

 

Section II. That this resolution should become effective immediately upon its passage. 

 

 

Passed, Approved, and Adopted this 24th day of July 2023. 

 

      CITY OF WHARTON, TEXAS 

 

      By: __________________________ 

             TIM BARKER 

              Mayor 

ATTEST: 

 

_________________________________ 

PAULA FAVORS 

City Secretary 
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City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 

 

Meeting 
Date: 

7/24/2023 Agenda 
Item: 

Resolution: A resolution of the Wharton City 
Council authorizing a credit limit increase of the 
City of Wharton’s corporate credit limit with 
Prosperity Bank. 

 
Since the approval of several department heads being issued corporate credit cards, it is now necessary 

for there to be an increase in the total credit limit with Prosperity Bank.  The current limit is $7,500.00.  

The City Staff is requesting that the limit be increased to $15,000.00. 

 

Finance Director, Joan Andel, will be present to answer any questions.    
 

City Manager: Joseph R. Pace Date: Thursday, July 20, 2023 

Approval:      
 

Mayor: Tim Barker 
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City of Wharton 
120 E. Caney Street  Wharton, TX  

77488 

Phone (979) 532-2491 Fax (979) 532-

0181 
 

 

MEMORANDUM  
 

 

 

To:  Mr. Joseph R. Pace 

        City Manager 

 

From:  Joan Andel 

           

Date:  July 18, 2023 

 

Re:  Corporate Credit Card limit 

 

 

Since the approval of several department heads being issued Corporate credit cards, it is now 

necessary for us to increase our total credit limit with Prosperity Bank.  The current limit is 

$7,500.  I am requesting the limit be increased to $15,000.    

 

Please place this on the City Council agenda for July 24, 2023, for approval. 

 

Thank you. 
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CITY OF WHARTON 

RESOLUTION NO. 2023-XX 

 

A RESOLUTION OF THE WHARTON CITY COUNCIL AUTHORIZING A CREDIT 

LIMIT INCREASE OF THE CITY OF WHARTON’S CORPORATE CREDIT LIMIT 

WITH PROSPERITY BANK. 

 

 

 Resolved that the City Council of the City of Wharton, Texas hereby authorizes the credit 

limit of the City of Wharton’s Credit Card with Prosperity Bank be changed to $15,000.00. 

 

 

Effective July 24, 2023, the above limit will be changed on the City of Wharton’s Corporate 

Credit Card. 

 

  

 PASSED AND APPROVED by the City Council of the City of Wharton, Texas this 24th 

day of July 2023. 

 

        CITY OF WHARTON 

 

 

By:  ________________________ 

                TIM BARKER 

                Mayor 

 

ATTEST: 

 

 

_____________________________ 

PAULA FAVORS 

City Secretary 
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City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 

 

Meeting 
Date: 

7/24/2023 Agenda 
Item: 

Resolution: A resolution of the Wharton City Council 
authorizing the City Staff to issue Requests for 
Proposals (RFP) for administrative services and 
establish a Consultant Selection Committee and 
develop evaluation criteria for the Selection of 
Administrative Services for the Regional Council of 
Governments Method of Distribution (COG-MOD) 
Program(s) funded and administered through the 
Texas General Land Office (GLO). 

 
The City Council authorized hiring MPACT Strategic Consulting in November 2022 for administration 
services for the COG-MOD funding application and grant administration.  The City staff began working with 
MPACT Strategic Consulting shortly thereafter on the submission of the application for funding, but MPACT 
Strategic Consulting resigned from the City shortly thereafter due to an implied conflict with the General 
Land Office.  One of the Staff assigned to the City was a former GLO employee and MPACT did not want 
the City to have any conflicts due to this.  
 
The City Staff completed and submitted the application and has been working with the engineering firm 
that was selected, Ardurra Group, on any RFI’s that have followed the application.  It is the City Staff’s 
recommendation that the City Council authorize the City Staff to re-issue Requests for Proposals (RFP) for 
administrative services and establish a Consultant Selection Committee for the program at this time, as 
the City Staff is anticipating the funds to be available in the near future. 
 
Director of Planning & Development, Gwyn Teves, will be present to answer any questions. 
 

City Manager: Joseph R. Pace Date: Thursday, July 20, 2023 

Approval:      
 

Mayor: Tim Barker 
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 City of Wharton 
 120 E. Caney • Wharton, TX  77488 

 Phone (979) 532-2491 • Fax (979) 532-0181 

 

 

       MEMORANDUM 

 
DATE:  July 18, 2023 

 

FROM:  Gwyneth Teves, Director of Planning and Development 

 

TO:   Joseph R. Pace, City Manager 

 

SUBJECT: Regional Council of Governments Method of Distribution (COG-MOD) 

Program(s) funded and administered through the Texas General Land 

Office (GLO) Consultant Selection Committee for Administration 

Services 

 

 

The City Council authorized hiring MPACT Strategic Consulting in November 2022 for 

administration services for the COG-MOD funding application and grant administration. City staff 

began working with MPACT Strategic Consulting shortly thereafter on the submission of the 

application for the funding, but MPACT Strategic Consulting resigned from the City shortly 

thereafter due to an implied conflict from the General Land Office. One of the staff assigned to the 

City was a former GLO employee and MPACT did not want the City to have any conflicts due to 

this.  

 

City staff was able to complete and submit the application and has been working with the 

engineering firm that was selected, Ardurra Group on any RFI’s that have followed the application. 

It is my recommendation that the City Council authorize City Staff to re-issue requests for 

proposals (RFP) for administrative services and establish a consultant selection committee for the 

program at this time, as we are anticipating the funds to be available in the near future.  

 

If you should have any questions, please contact me at 979-532-2491 ext. 238.  Thank You. 
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CITY OF WHARTON 

RESOLUTION NO. 2023-XX 

 

A RESOLUTION OF THE WHARTON CITY COUNCIL AUTHORIZING THE CITY 

STAFF TO ISSUE REQUESTS FOR PROPOSALS (RFP) FOR ADMINISTRATIVE 

SERVICES AND ESTABLISH A CONSULTANT SELECTION COMMITTEE AND 

DEVELOP EVALUATION CRITERIA FOR THE SELECTION OF ADMINISTRATIVE 

SERVICES FOR THE REGIONAL COUNCIL OF GOVERNMENTS METHOD OF 

DISTRIBUTION (COG-MOD) PROGRAM(S) FUNDED AND ADMINISTERED 

THROUGH THE TEXAS GENERAL LAND OFFICE (GLO). 

 

WHEREAS, The Wharton City Council wishes to authorize City Staff to issue Requests for 

Proposals (RFP) for Administrative Services for the Regional Council of 

Governments Method of Distribution (COG-MOD) Program(s) funded and 

administered through the Texas General Land Office (GLO); and, 

 

WHEREAS, The Wharton City Council wishes to establish a Consultant Selection Committee for 

the Regional Council of Governments Method of Distribution (COG-MOD) 

Program(s) funded and administered through the Texas General Land Office (GLO) 

and provide recommendations to the entire City Council; and, 

 

WHEREAS, The Wharton City Council wishes the Consultant Selection Committee to consist of 

the City Council Finance Committee, the Finance Director, and the Director of 

Planning & Development; and, 

 

WHEREAS, The Wharton City Council wishes for this Committee to exist until a recommendation 

is forwarded to the entire City Council; and,  

 

WHEREAS,  The Wharton City Council wishes to establish the criteria for selection of the 

consulting firm as per Attachment A. 

 

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF 

WHARTON, TEXAS as follows: 

 

Section I. That the Wharton City Council hereby authorizes City Staff to issue Requests for 

Proposals (RFP) for Administrative Services for the Regional Council of 

Governments Method of Distribution (COG-MOD) Program(s) funded and 

administered through the Texas General Land Office (GLO). 

 

Section II. That the Wharton City Council hereby establishes the City Council Consultant 

Selection Committee. 

 

Section III. That the Wharton City Council Consultant Selection Committee will consist of the 

City Council Finance Committee, the Finance Director, and the Director of 

Planning & Development. 

 

Section IV. That the criteria as set forth in Attachment A is hereby approved. 

 

Section V. That this resolution shall become effective immediately upon its passage. 

 

 Passed, Approved, and Adopted this 24th day of July 2023. 
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Page 2 of 3 

Resolution 2023-XX 

  

 

       CITY OF WHARTON, TEXAS 

 

       By: __________________________ 

        TIM BARKER 

        Mayor 

 

ATTEST:   

 

 

_________________________________ 

PAULA FAVORS 

City Secretary 
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Page 3 of 3 

Resolution 2023-XX 

  

ATTACHMENT A 

Administration Professional Services Rating Sheet 

 

Grant Recipient      Program(s) COG-MOD 

       Name of Respondent      

Evaluator's Name             Date of Rating     

Rate the Respondent of the Request For Proposal (RFP) by awarding points up to the maximum listed for 

each factor.  Information necessary to assess the Respondent on these criteria may be gathered either from 

past experience with the Respondent and/or by contacting past/current clients of the Respondent. 

Respondents proposing to offer specific services (environmental or buyout only) will be scored only on those 

services. 

Experience 

 Factors Max. Pts.  Score 

1. Related Experience / Background with federally funded projects 5   

2. 
Related Experience / Background with specific project type (infrastructure, 

acquisition of property, coordination with regulatory agency, etc.) 
5   

3. Related experience/background with specific services:    

 a. Administrative, construction management, and related acquisition 5   

 b. Environmental review 5   

 c. Buyout management (if not applicable score ‘0’) 5   

4. References from current/past clients 5   

 Subtotal, Experience 30   

Work Performance 

 Factors Max. Pts.  Score 

1. Submits requests to client/GLO in a timely manner 5   

2. Responds to client/GLO requests in a timely manner 5   

3. Past client/GLO projects completed on schedule 5   

4. Work product is consistently of high quality with low level of errors 5   

5. Past client/GLO projects have low level of monitoring findings/concerns 5   

6. Manages projects within budgetary constraints 5   

 Subtotal, Performance 30   

Capacity to Perform 

 Factors Max. Pts.  Score 

1. Qualifications / Experience of Staff    

 a. Administrative, construction management, and related acquisition 4   

 b. Environmental review 4   

 c. Buyout management (if not applicable score ‘0’) 4   

2. Present and Projected Workloads 4   

3. Demonstrated understanding of scope of the COG-MOD Project(s), as appropriate 4   

 Subtotal, Capacity to Perform 20   

Proposed Cost 

 Factors Max. Pts.  Score 

 
Proposed cost is in line with independent estimate and compared with all cost 

proposals received 
20   

 
A = Lowest Proposal   $__________     A ÷ B X 20 = Respondent’s Score 

B = Respondent’s Proposal $__________ 
20   

TOTAL SCORE 

 Factors Max. Pts.  Score 

◻ Experience 30   

◻ Work Performance 30   

◻ Capacity to Perform 20   

◻ Proposed Cost 20   

 Total Score 100   
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City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 

 

Meeting 
Date: 

7/24/2023 Agenda 
Item: 

Resolution: A resolution of the Wharton City 
Council approving Amendment No. 1 for the HDR 
Professional Service Agreement for acquisition 
services for the City of Wharton’s I-69 Utility 
Relocation Project and authorizing the Mayor to 
execute all documents related to the amendment. 

 
On July 18, 2023, the City Staff received the Amendment No. 1 request from HDR for an increase of 
$21,350.00 to the Professional Service Agreement executed on March 20, 2023, for the Acquisition 
Services for the City of Wharton’s I-69 Utility Relocation Project. 
 
Additional funds are requested to cover the additional services required due to the change of scope by 
adding an additional easement to the project. 
 
Attached is the Amendment and resolution.  
 
Director of Planning & Development, Gwyn Teves, will be present to answer any questions. 

City Manager: Joseph R. Pace Date: Thursday, July 20, 2023 

Approval:      
 

Mayor: Tim Barker 
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 City of Wharton 
 120 E. Caney • Wharton, TX  77488 

 Phone (979) 532-2491 • Fax (979) 532-0181 

 

 

       MEMORANDUM 

 
DATE:  April 18, 2022 

 

FROM:  Gwyneth Teves, Director of Planning & Development 

 

TO: Honorable Mayor and City Councilmembers, City Manager Mr. Pace, and 

City Attorney Paul Webb 

 

SUBJECT: Request for Amendment No. 1 for the HDR Professional Services 

Agreement for Acquisition Services for the City of Wharton’s I-69 Utility 

Relocation Project. 

 

 

 On July 18, 2023, I received Amendment No. 1 request from HDR for an increase of 

$21,350 to the Professional Service Agreement executed on March 20, 2023, for the Acquisition 

Services for the City of Wharton’s I-69 Utility Relocation Project. 

 

Additional funds are requested to cover the additional services required due to the change 

of scope by adding an additional easement to the project. 

 

Attached is the Amendment and resolution. It is my recommendation that the City Council 

approve the Amendment.  

 

If you should have any questions, please contact me at 979-532-2491 ext 238.  Thank You. 
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AMENDMENT TO SHORT FORM AGREEMENT BETWEEN OWNER AND HDR ENGINEERING, INC. FOR 
PROFESSIONAL SERVICES AGREEMENT NUMBER 1 

  
 
 
WHEREAS: 
 
 HDR ENGINEERING, INC. ("HDR") entered into an Agreement on March 20th, 2023 to perform 

engineering services for the City of Wharton I-69 Utility Relocate Easement Acquisition Services 
("Project"); 

 
 The City of Wharton desires to amend this Agreement in order for HDR to perform services beyond 

those previously contemplated; 
 
 HDR is willing to amend the agreement and perform the additional engineering services. 
 
 
NOW, THEREFORE, HDR and the City of Wharton do hereby agree: 
 
 The Agreement and the terms and conditions therein shall remain unchanged other than those 

sections and exhibits listed below;   
 
 Section IV Compensation shall be replaced with the following: 
 

Compensation for CONSULTANT’S services under this Agreement shall be on the basis of time 
and materials, not to exceed Eighty-Five Thousand Four Hundred Dollars and Zero Cents 
($85,400.00). (Original Short Form Agreement amount is $64,050.00 and amended amount 
for the additional services is $21,350.00) 

  
IN WITNESS WHEREOF, the parties hereto have executed this Amendment as of the day and year written 
below: 
 
 HDR ENGINEERING, INC. ("HDR") CITY OF WHARTON ("CITY") 
 
 
 By:    David Weston        By:     Tim Barker 
 
 Title: Vice President, Gulf Coast Manager    Title:    Mayor 
  
 Date:_________________________    Date:_____________________________   
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EXHIBIT A 
 

SCOPE OF SERVICES 
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Scope of Work 
General Information 

 
1.0 The general scope of work for 3 acquisition parcels and will include:  

  
1.1 Right of Entry Services 

 
1.2 Title Services 
 
1.3 Negotiation Services 
 
1.4 Closing Services 
 
1.5 Initial Appraisal Services 
 
1.6 Initial Appraisal Review Services 
 
1.7 Pre-Hearing Condemnation Support Services 
 
1.8 Post-Hearing Condemnation Support Services 
 
 

Statement of Work 
 
1.1 Right of Entry Service 

1.2.1 Prepare Right of Entries 

1.2.2 Request Right of Entries from property owners for property surveys and appraisal 
services. 

 
1.2 Title Services  

 
1.2.1  Secure preliminary title reports for each parcel from a CITY approved Title Company and 

secure title report updates when requested by CITY. Request title insurance from the 
Title Company if requested by CITY for parcels closing by Deed.   
 
1.2.1.1 The charges from the Title Company for the preliminary title reports, title 

insurance and closing costs will be paid by the CITY. 
 

1.2.2 Analyze preliminary title report to determine potential title problems, propose and inform 
CITY of methods to cure title deficiencies. 
 

1.2.3 Provide curative services necessary to provide clear title to the CITY.  
 

1.2.4 CONSULTANT has the responsibility of direct contact with the Title Company to obtain 
an updated title commitment along with other forms required to close parcels with clear 
title. 

 
 

1.3 Negotiation Services  
 

1.3.1 Analyze appraisal and appraisal review reports and confirm CITY’s approved value prior 
to making offer for each parcel. 

 
1.3.2 Prepare and send the letter transmitting the Landowners’ Bill of Rights by Certified Mail-
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Return Receipt Requested (CMRRR). 
 
 
1.3.3 Prepare the initial offer letter, purchase contract, and instruments of conveyance 

approved by CITY. 
 

1.3.4 The written offer and appraisal report must be sent to each property owner or the  
property owner’s designated representative through CMRRR.  Maintain follow-up 
contacts and secure the necessary instruments upon acceptance of the offer for the 
closing.  Retain copies of signed and unsigned CMRRR receipt. 

 
1.3.5 Respond to property owner inquiries verbally and in writing within five (5) business days. 

 
1.3.6 Prepare a negotiator contact report for each parcel, per contact, on CITY approved form. 

 
1.3.7 Original documents generated or received by CONSULTANT must be delivered to the 

CITY.  Copies or working file documents may be kept by CONSULTANT.  Maintain parcel 
files related to the purchase of the real property or property interests. 

 
1.3.8 Advise property owner of the Counteroffer process. Transmit to the CITY any written 

counteroffer from property owners including supporting documentation, and 
CONSULTANT’s recommendation with regard to the counteroffer. 

 
1.3.9 Prepare the Final Offer letter and mail Final Offer letter. 
 
1.3.10 The written Final Offer and appraisal report must be sent to each property owner or the 

property owner’s designated representative through CMRRR.  Maintain follow-up 
contacts and secure the necessary instruments upon acceptance of the offer for the 
closing.   

 
 

1.4 Closing Services 
 

1.4.1 CONSULTANT will provide closing services in conjunction with the Title Company and 
will be required to attend closings. 
 

1.4.2 Any fee related to obtaining certified court documents and fees for recording same which 
are not collected at the closing of the parcel shall be paid by CITY. 

 
1.4.3 CONSULTANT shall cause the recordation all original instruments immediately after 

closing at the respective County Clerk’s Office, except for donations which must be 
forwarded to the CITY OF WHARTON for acceptance by the CITY prior to recording.  
The recording fees and filing fees are paid by the CITY and should not be included in the 
CONSULTANT’S negotiated fee schedule. 

 
 
1.5 Initial Appraisal Service 

 
1.5.1 Appraisers must be approved by CITY staff. 
 
1.5.2 Appraisers should provide advance notice of the date and time of their appraisal 

inspections of the subject property to the CONSULTANT’s ROW Manager in order to 
coordinate the appraiser’s inspection with (if applicable and practical) the initial interview 
with the property owner by the Negotiation Agent and if applicable the Displacee by the 
Relocation Agent.   
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1.5.3 Prepare and conduct personal pre-appraisal contact with interest owner(s) for each 
parcel.  

 
1.5.4 Contact property owners or their designated representative to offer opportunity to 

accompany the appraiser on the appraiser’s inspection of subject property.  Maintain 
record of contact in file. 
 

1.5.5 For the initial appraisal assignment, prepare appraisal report for each parcel to be 
acquired utilizing CITY approved forms. These reports shall conform to the Uniform 
Standards of Professional Appraisal Practices as promulgated by the Appraisal 
Foundation. 
 

1.5.6 Completed appraisals will be approved by the CITY. 
 

1.5.7 CITY staff coordinates with CONSULTANT’s review appraiser (if applicable) regarding 
revisions, comments, or additional information that may be required.  CONSULTANT’s 
review appraiser will then coordinate with the appraiser. 
 

1.5.8 As necessary, the appraiser will coordinate with the review appraiser regarding revisions, 
comments, or additional information that may be required. 

 
 

1.6 Appraisal Review Service 
 

1.6.1 Review Appraiser must be approved by the CITY. 
 

1.6.2 Review appraisal reports acquired utilizing approved CITY forms for each parcel to 
determine consistency of values, supporting documentation related to the conclusion 
reached, compliance with the Uniform Standards of Professional Appraisal Practices. 
 

1.6.3 Prepare and submit to CITY the appraisal review for each appraisal to be approved by 
CITY. 

 
 
1.7 Pre-Hearing Condemnation Support Services 

 

1.7.1 Upon receipt of a copy of the final offer letter, coordinate with CITY for an updated title 
commitment for Eminent Domain. 

1.7.2 Use the information from the Title Commitment to join all interested parties on CITY 
approved form. 

1.7.3 Upon completion of CITY’s form, prepare an electronic packet containing the following 
documents: initial offer letter and delivery confirmation; final offer letter and delivery 
confirmation; updated title commitment; title back-up documents; contact logs; signed 
and sealed property description/plat, appraisal report; appraisal review (if completed); 
attorney representation letter (if applicable); appraisal acknowledgement receipt (if 
received);correspondence from the landowner or representatives, and any property 
records or documentation which are relevant to any unusual joiner or service issue. 
Submit packet to CITY. 

1.7.4 Upon receipt of concurrence for the Appraisal Witness, request the update of appraisal, 
if requested by CITY. 

1.7.5 Upon receipt of packet prepared by the CITY Attorney which will include Petition for 
Condemnation, Lis Pendens, Order Appointing Commissioners, Order Setting Hearing, 
Oath of Special Commissioner, and Notice of Hearings, review the documentation for 
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accuracy and confirm the original petition is ready to be filed by the City Attorney with 
the County Court at Law or other appropriate Court for a cause number to be assigned. 

1.7.6 Record the Notice of Lis Pendens including the cause number in the County Clerk’s Office.  
Mail a copy of the recorded Notice of Lis Pendens and e-filed petition to all joined 
parties (and their attorneys) via regular and certified mail return receipt requested. 

1.7.7 Coordinate with CITY Attorney and/or title company to verify all j parties were named in 
the petition and that no changes in title have occurred. 

1.7.8 Upon assignment of a court, follow-up on the Order Appointing Commissioners with the 
judge, retaining a copy of the Order for the file and mail a copy via regular mail and 
certified mail to all joined parties and their attorneys. 

1.7.9 Following appointment of Commissioners by the judge, secure the following documents: 
Oath of Commissioners, Order Setting Hearing, and Notice of Hearing signed by the 
Commissioners. 

1.7.10 Send electronic documents to the CITY Attorney for e-filing with the court and obtain a 
file-marked copy for the file. 

1.7.11 If there is an increase in value due to the updated appraisal, prepare a revised final offer 
and send it to the fee owner and their attorney by CMRRR.  A copy should also be sent 
to the CITY Attorney and any additional CITY Staff requested. 

1.7.12 Coordinate the hearing date with CITY Staff, CITY Attorney, Appraiser, three 
Commissioners, and a court reporter. 

1.7.13 After the Hearing is set, serve Notices of Hearing to the indicated parties at least twenty 
(20) days prior to the Special Commissioners Hearing. 

1.7.14 Coordinate a Pre-Hearing conference prior to the hearing (the day before or earlier) to 
discuss facts of the case with CITY Attorney, Appraiser, and CITY Staff. 

1.7.15 Once the notices have been served, send the notices for e-filing to the CITY Attorney 
and retain a copy for the file.   

1.7.16 Send a reminder letter via regular mail 2-3 weeks in advance to the CITY Attorney, 
Appraiser, three Commissioners, court reporter, and CITY Staff concerning Hearing 
date. 

 
1.8 Post-Hearing Condemnation Support Services 

 
1.8.1 Attend the Special Commissioners Hearing and prepare written summary of Special 

Commissioners Hearing and submit to CITY. 
 

1.8.2 Obtain the signatures of commissioners and hours for the commissioners on the Award of 
Commissioners and send to the CITY Attorney for e-filing with the court within 48 hours of 
the hearing.  The Judge determines the amount paid to the Commissioners based on the 
hours included on the Award. 

 
1.8.3 Distribute electronic copies of the signed Award to CITY staff and joined party attorneys (if 

requested). 
 
1.8.4 Send a copy of the e-filed Award to the title company and request an updated title 

commitment. 
 
1.8.5 Send the Commitment and the file-marked Award to CITY Staff to obtain a check for 

deposit into the courts. 
 
1.8.6 Complete a Notice of Deposit form approved by the CITY and deposit CITY check in the 
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registry of the court. File a Notice of Deposit with the court and send via certified mail to 
each defendant (and their attorneys) notifying of the date of deposit. 

 
1.8.7 Send an electronic copy of the filed Notice of Deposit and receipt to the CITY Staff. 
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EXHIBIT B 
 

TERMS AND CONDITIONS 
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 1 (5/2020) 

HDR Engineering, Inc. Terms and Conditions 
for Consulting Services 

 
 
1. STANDARD OF PERFORMANCE 
 The standard of care for all professional engineering, 

consulting and related services performed or furnished by 
CONSULTANT and its employees under this Agreement will 
be the care and skill ordinarily used by members of 
CONSULTANT’s profession practicing under the same or 
similar circumstances at the same time and in the same 
locality.  CONSULTANT makes no warranties, express or 
implied, under this Agreement or otherwise, in connection with 
CONSULTANT’s services. 

 
2. INSURANCE/INDEMNITY 
 CONSULTANT agrees to procure and maintain, at its expense, 

Workers' Compensation insurance as required by statute; 
Employer's Liability of $250,000; Automobile Liability insurance 
of $1,000,000 combined single limit for bodily injury and property 
damage covering all vehicles, including hired vehicles, owned 
and non-owned vehicles; Commercial General Liability insurance 
of $1,000,000 combined single limit for personal injury and 
property damage; and Professional Liability insurance of 
$1,000,000 per claim for protection against claims arising out of 
the performance of services under this Agreement caused by 
negligent acts, errors, or omissions for which CONSULTANT is 
legally liable.  OWNER shall be made an additional insured on 
Commercial General and Automobile Liability insurance 
policies and certificates of insurance will be furnished to the 
OWNER.  CONSULTANT agrees to indemnify OWNER for third 
party personal injury and property damage claims to the extent 
caused by CONSULTANT's negligent acts, errors or omissions.  
However, neither Party to this Agreement shall be liable to the 
other Party for any special, incidental, indirect, or consequential 
damages (including but not limited to loss of use or opportunity; 
loss of good will; cost of substitute facilities, goods, or services; 
cost of capital; and/or fines or penalties), loss of profits or 
revenue arising out of, resulting from, or in any way related to 
the Project or the Agreement from any cause or causes, 
including but not limited to any such damages caused by the 
negligence, errors or omissions, strict liability or breach of 
contract. 

 
3. ESTIMATES 
 Any estimates of project cost, value or savings provided by 

CONSULTANT are intended to allow a comparative evaluation 
between alternatives and do not constitute a detailed evaluation 
or prediction of actual project costs, value or savings.  Any such 
estimates are made on the basis of information available to 
CONSULTANT and on the basis of CONSULTANT's experience 
and qualifications, and represents its judgment as an 
experienced and qualified professional engineer.  However, 
since CONSULTANT has no control over the impact of various 
factors that impact the actual project cost, value or savings, 
CONSULTANT does not guarantee that the actual project cost, 
value or savings will not vary from CONSULTANT’s estimates. 

 
4. CONTROLLING LAW 
 This Agreement is to be governed by the law of the state where 

CONSULTANT's services are performed. 
 
5. SUCCESSORS, ASSIGNS AND BENEFICIARIES 
 OWNER and CONSULTANT, respectively, bind themselves, 

their partners, successors, assigns, and legal representatives to 
the covenants of this Agreement.  Neither OWNER nor 
CONSULTANT will assign, sublet, or transfer any interest in this 
Agreement or claims arising therefrom without the written 
consent of the other. No third party beneficiaries are intended 
under this Agreement. 

 
6. SERVICES AND INFORMATION 
 OWNER will provide all criteria and information pertaining to 

OWNER's requirements for the project, including design 

objectives and constraints, space, capacity and performance 
requirements, flexibility and expandability, and any budgetary 
limitations.  OWNER will also provide copies of any OWNER-
furnished Standard Details, Standard Specifications, or Standard 
Bidding Documents which are to be incorporated into the project. 

 
 
 In performing professional engineering, consulting and related 

services hereunder, it is understood by OWNER that 
CONSULTANT is not engaged in rendering any type of legal, 
insurance or accounting services, opinions or advice.  Further, it 
is the OWNER’s sole responsibility to obtain the advice of an 
attorney, insurance counselor or accountant to protect the 
OWNER’s legal and financial interests.  To that end, the OWNER 
agrees that OWNER or the OWNER’s representative will 
examine all studies, reports, sketches, drawings, specifications, 
proposals and other documents, opinions or advice prepared or 
provided by CONSULTANT, and will obtain the advice of an 
attorney, insurance counselor or other consultant as the OWNER 
deems necessary to protect the OWNER’s interests before 
OWNER takes action or forebears to take action based upon or 
relying upon the services provided by CONSULTANT.   

 
7. RE-USE OF DOCUMENTS 
 All documents, including all reports, drawings, specifications, 

computer software or other items prepared or furnished by 
CONSULTANT pursuant to this Agreement, are instruments of 
service with respect to the project.  CONSULTANT retains 
ownership of all such documents.  OWNER may retain copies of 
the documents for its information and reference in connection 
with the project; however, none of the documents are intended or 
represented to be suitable for reuse by OWNER or others on 
extensions of the project or on any other project.  Any reuse 
without written verification or adaptation by CONSULTANT for 
the specific purpose intended will be at OWNER's sole risk and 
without liability or legal exposure to CONSULTANT, and 
OWNER will defend, indemnify and hold harmless 
CONSULTANT from all claims, damages, losses and expenses, 
including attorney's fees, arising or resulting therefrom.  Any such 
verification or adaptation will entitle CONSULTANT to further 
compensation at rates to be agreed upon by OWNER and 
CONSULTANT.   

 
8. TERMINATION OF AGREEMENT 
 OWNER or CONSULTANT may terminate the Agreement, in 

whole or in part, by giving seven (7) days written notice to the 
other party.  Where the method of payment is "lump sum," or 
cost reimbursement, the final invoice will include all services and 
expenses associated with the project up to the effective date of 
termination.  An equitable adjustment shall also be made to 
provide for termination settlement costs CONSULTANT incurs as 
a result of commitments that had become firm before 
termination, and for a reasonable profit for services performed. 

 
9. SEVERABILITY 
 If any provision of this agreement is held invalid or 

unenforceable, the remaining provisions shall be valid and 
binding upon the parties. One or more waivers by either party of 
any provision, term or condition shall not be construed by the 
other party as a waiver of any subsequent breach of the same 
provision, term or condition. 

 
10. CONTROLLING AGREEMENT 
 These Terms and Conditions shall take precedence over any 

inconsistent or contradictory provisions contained in any 
proposal, contract, purchase order, requisition, notice-to-
proceed, or like document. 

 
11. INVOICES 
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Terms & Conditions for Consulting Services 2 (5/2020) 

 CONSULTANT will submit monthly invoices for services 
rendered and OWNER will make payments to CONSULTANT 
within thirty (30) days of OWNER's receipt of CONSULTANT's 
invoice. 

 
 CONSULTANT will retain receipts for reimbursable expenses in 

general accordance with Internal Revenue Service rules 
pertaining to the support of expenditures for income tax 
purposes. Receipts will be available for inspection by OWNER's 
auditors upon request. 

 
 If OWNER disputes any items in CONSULTANT's invoice for 

any reason, including the lack of supporting documentation, 
OWNER may temporarily delete the disputed item and pay the 
remaining amount of the invoice.  OWNER will promptly notify 
CONSULTANT of the dispute and request clarification and/or 
correction.  After any dispute has been settled, CONSULTANT 
will include the disputed item on a subsequent, regularly 
scheduled invoice, or on a special invoice for the disputed item 
only. 

 
 OWNER recognizes that late payment of invoices results in 

extra expenses for CONSULTANT.  CONSULTANT retains the 
right to assess OWNER interest at the rate of one percent (1%) 
per month, but not to exceed the maximum rate allowed by law, 
on invoices which are not paid within thirty (30) days from the 
date OWNER receives CONSULTANT’s invoice.  In the event 
undisputed portions of CONSULTANT's invoices are not paid 
when due, CONSULTANT also reserves the right, after seven 
(7) days prior written notice, to suspend the performance of its 
services under this Agreement until all past due amounts have 
been paid in full. 

 
12. CHANGES 
 The parties agree that no change or modification to this 

Agreement, or any attachments hereto, shall have any force or 
effect unless the change is reduced to writing, dated, and made 
part of this Agreement.  The execution of the change shall be 
authorized and signed in the same manner as this Agreement.  
Adjustments in the period of services and in compensation shall 
be in accordance with applicable paragraphs and sections of 
this Agreement.  Any proposed fees by CONSULTANT are 
estimates to perform the services required to complete the 
project as CONSULTANT understands it to be defined.  For 
those projects involving conceptual or process development 
services, activities often are not fully definable in the initial 
planning.  In any event, as the project progresses, the facts 
developed may dictate a change in the services to be 
performed, which may alter the scope.  CONSULTANT will 
inform OWNER of such situations so that changes in scope and 
adjustments to the time of performance and compensation can 
be made as required.  If such change, additional services, or 
suspension of services results in an increase or decrease in the 
cost of or time required for performance of the services, an 
equitable adjustment shall be made, and the Agreement 
modified accordingly. 

 
13. EQUAL EMPLOYMENT AND NONDISCRIMINATION 
 In connection with the services under this Agreement, 

CONSULTANT agrees to comply with the applicable provisions 
of federal and state Equal Employment Opportunity for  
individuals based on color, religion, sex, or national origin, or 
disabled veteran, recently separated veteran, other protected 
veteran and armed forces service medal veteran status, 
disabilities under provisions of executive order 11246, and other 
employment, statutes and regulations, as stated in Title 41 Part 
60 of the Code of Federal Regulations § 60-1.4 (a-f), § 60-
300.5 (a-e), § 60-741 (a-e). 

 
14. EXECUTION 

 This Agreement, including the exhibits and schedules made part 
hereof, constitute the entire Agreement between CONSULTANT 
and OWNER, supersedes and controls over all prior written or 
oral understandings.  This Agreement may be amended, 
supplemented or modified only by a written instrument duly 
executed by the parties. 

 
15. ALLOCATION OF RISK 
 OWNER AND CONSULTANT HAVE EVALUATED THE 

RISKS AND REWARDS ASSOCIATED WITH THIS 
PROJECT, INCLUDING CONSULTANT’S FEE RELATIVE TO 
THE RISKS ASSUMED, AND AGREE TO ALLOCATE 
CERTAIN OF THE RISKS, SO, TO THE FULLEST EXTENT 
PERMITTED BY LAW, THE TOTAL AGGREGATE LIABILITY 
OF CONSULTANT (AND ITS RELATED CORPORATIONS, 
SUBCONSULTANTS AND EMPLOYEES) TO OWNER AND 
THIRD PARTIES GRANTED RELIANCE IS LIMITED TO THE 
LESSER OF $1,000,000 OR ITS FEE, FOR ANY AND ALL 
INJURIES, DAMAGES, CLAIMS, LOSSES, OR EXPENSES 
(INCLUDING ATTORNEY AND EXPERT FEES) ARISING 
OUT OF CONSULTANT’S SERVICES OR THIS AGREEMENT 
REGARDLESS OF CAUSE(S) OR THE THEORY OF 
LIABILITY, INCLUDING NEGLIGENCE, INDEMNITY, OR 
OTHER RECOVERY.  

 
16. LITIGATION SUPPORT 
 In the event CONSULTANT is required to respond to a 

subpoena, government inquiry or other legal process related to 
the services in connection with a legal or dispute resolution 
proceeding to which CONSULTANT is not a party, OWNER 
shall reimburse CONSULTANT for reasonable costs in 
responding and compensate CONSULTANT at its then 
standard rates for reasonable time incurred in gathering 
information and documents and attending depositions, 
hearings, and trial. 

 
17.   NO THIRD PARTY BENEFICIARIES 
 This Agreement gives no rights or benefits to anyone other 

than the OWNER and CONSULTANT and has no third-party 
beneficiaries. All work product will be prepared for the sole and 
exclusive use of the OWNER and is not for the benefit of any 
third party and may not be distributed to, disclosed in any form 
to, used by, or relied upon by, any third party without the prior 
written consent of CONSULTANT, which consent may be 
withheld in its sole discretion. OWNER agrees to indemnify 
CONSULTANT and its officers, employees, subcontractors, 
and affiliated corporations from all claims, damages, losses, 
and costs, including but not limited to litigation expenses and 
attorney's fees arising out of or related to the unauthorized 
disclosure, change, or alteration of such work product. 

 
 Use of any report or any information contained therein by any 

party other than OWNER shall be at the sole risk of such party 
and shall constitute a release and agreement by such party to 
defend and indemnify CONSULTANT and its affiliates, officers, 
employees and subcontractors from and against any liability for 
direct, indirect, incidental, consequential or special loss or 
damage or other liability of any nature arising from said party’s 
use of such report or reliance upon any of its content. To the 
maximum extent permitted by law, such release from and 
indemnification against liability shall apply in contract, tort 
(including negligence), strict liability, or any other theory of 
liability. 

 
18.  DISCLAIMER 
  In preparing reports, CONSULTANT relies, in whole or in part, 

on data and information provided by the OWNER and third 
parties, which information has not been independently verified 
by CONSULTANT and which CONSULTANT has assumed to 
be accurate, complete, reliable, and current. Therefore, while 
CONSULTANT has utilized the customary professional 
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standard of care in preparing this report, CONSULTANT does 
not warrant or guarantee the conclusions set forth in reports 
which are dependent or based upon data, information or 
statements supplied by third parties or the OWNER.  

 
19   
 
20.  FORCE MAJEURE 
 CONSULTANT shall not be responsible for delays caused by 

factors beyond CONSULTANT’s reasonable control, including 
but not limited to delays because of strikes, lockouts, work 
slowdowns or stoppages, government ordered industry 
shutdowns, power or server outages, acts of nature, 
widespread infectious disease outbreaks (including, but not 
limited to epidemics and pandemics), failure of any 
governmental or other regulatory authority to act in a timely 
manner, failure of the OWNER to furnish timely information or 
approve or disapprove of CONSULTANT’s services or work 
product, or delays caused by faulty performance by the 
OWNER’s or by contractors of any level or any other events or 
circumstances not within the reasonable control of the party 
affected, whether similar or dissimilar to any of the foregoing. 
When such delays beyond CONSULTANT’s reasonable control 
occur, the OWNER agrees that CONSULTANT shall not be 
responsible for damages, nor shall CONSULTANT be deemed 
in default of this Agreement, and the parties will negotiate an 
equitable adjustment to CONSULTANT’s schedule and/or 
compensation if impacted by the force majeure event or 
condition. 
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EXHIBIT C 

 
FEE STRUCTURE 
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EXHIBIT “C” 
FEE STRUCTURE 
March 14, 2023 

STAFF TITLE PER HOUR RATES 

Real Estate Project Manager $193.00 
Real Estate Appraiser (Review) $182.00 
Negotiation Agent I $103.00 
Negotiation Agent II $134.00 
Negotiation Agent III $149.00 
Technical Assistant I $72.00 
Technical Assistant II $94.00 
Technical Assistant III $104.00 
ED Coordinator $208.00 
Senior Admin $134.00 

- Page 114 -

Item-11.



 

CITY OF WHARTON 

RESOLUTION NO. 2023-XX 

 

A RESOLUTION OF THE WHARTON CITY COUNCIL APPROVING AMENDMENT NO. 1 FOR THE 

HDR PROFESSIONAL SERVICE AGREEMENT FOR ACQUISITION SERVICES FOR THE CITY OF 

WHARTON’S I-69 UTILITY RELOCATION PROJECT AND AUTHORIZING THE MAYOR TO 

EXECUTE ALL DOCUMENTS RELATED TO THE AMENDMENT.  

 

WHEREAS, The Wharton City Council wishes to approve Amendment No. 1 for the HDR Professional 

Service Agreement for Acquisition Services for the City of Wharton’s I-69 Utility Relocation 

Project; and,  

 

WHEREAS, The additional funds are requested due to adding an additional easement acquisition to the 

scope of services; and, 

 

WHEREAS, The Wharton City Council wishes to authorize the Mayor to execute all documents related to 

the amendment. 

 

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF 

WHARTON, TEXAS as follows: 

 

Section I. The Wharton City Council hereby authorizes Amendment No. 1 for the HDR Professional 

Service Agreement for Acquisition Services for the City of Wharton’s Amendment No. 1 

for the HDR Professional Service Agreement for Acquisition Services for the City of 

Wharton’s I-69 Utility Relocation Project. 

 

Section II. The Wharton City Council hereby authorizes the Mayor to execute all documents related to 

the amendment. 

 

Section III. That this resolution shall become effective immediately upon its passage. 

 

 Passed, Approved, and Adopted this 24th day of July 2023. 

 

      CITY OF WHARTON, TEXAS 

 

 

      By: __________________________ 

             TIM BARKER 

             Mayor 

ATTEST: 

 

 

_________________________________ 

PAULA FAVORS 

City Secretary 
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City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 

 

Meeting 
Date: 

7/24/2023 Agenda 
Item: 

Resolution: A resolution of the Wharton City 
Council approving Change Order No. 1 for surface 
preparation and coating of the channel with C3 
Constructors, LLC for the WWTP #1 Headworks 
and Coarse Screen Replacement Project and 
authorizing the Mayor to execute all documents 
related to said Change Order. 

 
C3 Constructors, LLC was awarded the contract for the WWTP #1 Headworks and Coarse Screen 
Replacement Project on July 11, 2022.  Upon removal of the existing coarse screen for replacement it 
was discovered that the channel was not coated under the equipment.  Prior to putting the new coarse 
screen in place, it is the recommendation of the contractor and engineers to fully recoat the channel.  
 
Attached is the recommendation and Change Order 1 from Quiddity in the amount of $39,655.00. This 
project is being funded by the ARPA funds and there are available funds to allow for this change order.  
 
Director of Planning & Development, Gwyn Teves, will be present to answer any questions. 
 

City Manager: Joseph R. Pace Date: Thursday, July 20, 2023 

Approval:      
 

Mayor: Tim Barker 
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 City of Wharton 
 120 E. Caney • Wharton, TX  77488 

 Phone (979) 532-2491 • Fax (979) 532-0181 

 

 

       MEMORANDUM 

 
DATE:  July 18, 2023 

 

FROM:  Gwyneth Teves, Director of Planning & Development 

 

TO:   Honorable Mayor and City Council 

 

SUBJECT: Change Order No. 1 for surface preparation and coating of the channel 

with C3 Constructors, LLC for the WWTP #1 Headworks and Coarse 

Screen Replacement Project 

 

 

 C3 Constructors, LLC was awarded the contract for the WWTP #1 Headworks and Coarse 

Screen Replacement Project on July 11, 2022. Upon removal of the existing coarse screen for 

replacement it was discovered that the channel was not coated under the equipment. Prior to putting 

the new coarse screen in place, it is the recommendation of the contractor and engineers to fully 

recoat the channel.  

 

 Attached is the recommendation and Change Order 1 from Quiddity in the amount of 

$39,655.00. This project is being funded by the ARPA funds and there are available funds to allow 

for this change order.  

 

If you should have any questions, please contact me at 979-532-2491 ext. 238.  Thank You. 
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Item Unit Revised Bid Revised Previous Revised Net

No. Description Unit Price Unit Price Quantity Quantity Amount Amount Change

7 Remove existing coating 

material, repair as needed with 

up to 1" thick cementitious 

material, and apply 100 mils of 

100% solids epoxy coating to the 

headworks mechanical coarse 

screen channel concrete walls, 

including shrouding, 

containment, and clean up.

L.S. $0.00 $39,655.00 0.0 1.0 $0.00 $39,655.00 $39,655.00

$39,655.00CONTRACT PRICE

CHANGE ORDER NO. 002

ATTACHMENT NO. 001

There is no change to the Contract Period of Performance.

To implement payment for this work, the following revision is made to the Items/Quantity Sheets:

Construction of Wastewater Treatment Plant No. 1 Headworks Coarse Screen Replacement

The Contractor is directed to furnish all materials, labor, equipment, and subcontractors to perform surface preparation and recoating 

of the concrete walls at the headworks mechanical coarse screen channel.

City of Wharton

NET INCREASE IN

Texas Board of Professional Engineers and Land Surveyors Registration Nos. F-23290 and 10046100
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C3 Constructors
502 W. Montgomery #515

Willis, Texas 77378

Phone:  936-425-0145

003

PROJECT: DATE:

TO:

PHONE:

ATTENTION:

SUBMITTED FOR:
X Approval
X Your Use

As Requested
X Review and Comment

SENT VIA:
X Attached

X Separate Cover Via

ITEM NO. COPIES DOC TYPE
1 1 PCO

Signed:

OPEN

Returned for Corrections

DESCRIPTION STATUS
PCO No. 3 - Influent Channel Coatings 

Other : Due Date:

Samples

Approved as Submitted
Approved as Noted
Returned
Resubmit
Submit

Shop Drawings / Product Data
Letter
Prints
Change Order
Plans

Billy Wade

Nathan Walton

6330 W Loop S Suite 150

PCO No.

830-203-6630

Coarse Screen Replacement

Bellaire, TX 77401

6/9/2023WWTP No.1 Headworks

Quiddity Engineering, LLC

WE ARE SENDING: ACTION TAKEN:

Returned After Loan
Specifications

Please see the below PCO for the Influent Channel Coatings.

Due to the condition of the existing coatings and having no knowledge of what material has been used 

C3 Constructors and A&H Coatings are very hesitant to perform and warranty patching the exposed 
concrete areas. A&H Coatings recommending that a complete blast and re-coat is performed in order to 
prevent any premature failure of the coatings system. 
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6/9/2023
C3 Constructors -  Job # 2210
WWTP No. 1 Headworks Coarse Screen
QE Project No. 05135-0238-00

ITEM UNIT TOTAL UNIT TOTAL UNIT TOTAL UNIT TOTAL UNIT TOTAL
NO. QTY UNIT COST COST COST COST COST COST COST COST COST COST
1 Surface preparation and Coatings 35,000.00$  35,000.00$  

of Concrete Influent Channel

    
    
    
     
    
     
    
    
    
    
    
     

     
     
     
     

SUMMARY 1 2 3 4 5

A DIRECT COST SUBTOTAL 0.00 0.00 0.00 0.00 35,000.00
B LABOR BURDEN @ 55% 0.00 N/A N/A N/A N/A
C TAX @ 8.25% N/A N/A N/A 0.00 N/A
D SUBTOTAL 2 (A+B+C) 0.00 0.00 0.00 0.00 35,000.00
E SMALL TOOLS @ 5% (.05xD) 0.00 N/A N/A N/A N/A
F SUBTOTAL (D+E) 0.00 0.00 0.00 0.00 35,000.00
G EQUIPMENT BURDEN @ 50% (.50xF) N/A N/A N/A 0.00 N/A
H SUBTOTAL (F+G) 0.00 0.00 0.00 0.00 35,000.00
I O&P Subs @ 10% (0.1xO) N/A N/A N/A N/A 3,500.00
J SUBTOTAL 3 (H) 0.00 0.00 0.00 0.00 38,500.00
K OH&P 15% (Self Perform G+I) 0.00 0.00 N/A N/A N/A
L SUBTOTAL 4 (J+K) 0.00 0.00 0.00 0.00 38,500.00
M BONDS (1%) & INSURANCE (2%) 0.00 0.00 0.00 0.00 1,155.00
N SUBTOTAL (L+M) 0.00 0.00 0.00 0.00 39,655.00

TOTAL BASE BID (J1+J2+J3+J4+J5) $39,655.00

ORIGINAL REVISED CHANGE Final Change Order Amount - $39,655.00

EQUIPMENT SUBCONTRACTOR
EXTRA
UNITLABOR MATERIAL

NON-TAXED  

BUDGETS

DESCRIPTION
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A&H COATING SERVICES, LLC 
(832) 492-4930     *     anhservices@yahoo.com 

 

 
4659 FM 1160   *   Louise, Texas 77455   *   Allen Lott (832) 492-4930    

 

 
 
Date: 6-9-23 
 
 
To: C3 Constructors 
Attn: Bill Wade 
 
 
Re: City of Wharton WWTP – Concrete Coatings 

 
 
Bill, 
 
We are pleased to provide you with the lump sum price of $35,000.00 for the above referenced 
project for the surface preparation and coatings for the concrete pit.  Price does include 
shrouding. 
 
Price includes removal of existing coatings, up to 1” cementitious build up to bring surface back 
smooth and 100 mils of 100% solids epoxy. 
 
These prices are for the surface preparation and coatings per plans and specs for this project. 
 
This price includes all materials, labor, workmanship, supervision and insurance.   
 
Thank you for this opportunity and if you have any questions please do not hesitate to contact 
me. 
 
Allen Lott 
(832) 492-4930 
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CITY OF WHARTON 

RESOLUTION NO. 2023-XX 

 

A RESOLUTION OF THE WHARTON CITY COUNCIL APPROVING CHANGE ORDER NO. 

1 FOR SURFACE PREPARATION AND COATING OF THE CHANNEL WITH C3 

CONSTRUCTORS, LLC FOR THE WWTP #1 HEADWORKS AND COARSE SCREEN 

REPLACEMENT PROJECT AND AUTHORIZING THE MAYOR TO EXECUTE ALL 

DOCUMENTS RELATED TO SAID CHANGE ORDER.  

 

WHEREAS, The Wharton City Council wishes to approve Change Order No. 1 for surface 

preparation and coating of the channel with C3 Constructors, LLC for the WWTP #1 

Headworks and Coarse Screen Replacement Project; and,  

 

WHEREAS, The Wharton City Council wishes to authorize the Mayor to execute all documents 

related to the change order. 

 

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF 

WHARTON, TEXAS as follows: 

 

Section I. The Wharton City Council hereby authorizes Change Order No. 1 for surface 

preparation and coating of the channel with C3 Constructors, LLC for the WWTP 

#1 Headworks and Coarse Screen Replacement Project. 

 

Section II. The Wharton City Council hereby authorizes the Mayor to execute all documents 

related to the change order. 

 

Section III. That this resolution shall become effective immediately upon its passage. 

 

Passed, Approved, and Adopted this 24th day of July 2023. 

 

 

 

       CITY OF WHARTON, TEXAS 

 

 

       By: __________________________ 

                    TIM BARKER 

                    Mayor 

ATTEST: 

 

 

_________________________________ 

PAULA FAVORS 

City Secretary 

- Page 124 -

Item-12.



City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 

 

Meeting 
Date: 

7/24/2023 Agenda 
Item: 

Resolution: A resolution of the Wharton City 
Council awarding a contract for the Texas 
Community Development Block Grant – 
Downtown Revitalization Program/Main Street 
(TXCDBG-DRP/MS) Sidewalk Project and 
authorizing the Mayor of the City of Wharton to 
execute all documents related to said contract.  

 
On July 18, 2023, proposals were received for the Construction of the Texas Community Development 
Block Grant – Downtown Revitalization Program/Main Street (TXCDBG-DRP/MS) Sidewalk Project. 
 
KSA Engineering is reviewing the submitted proposals and will provide a recommendation of award 
prior to the City Council Meeting. 
 
Director of Planning & Development, Gwyn Teves, will be present to answer any questions. 

City Manager: Joseph R. Pace Date: Thursday, July 20, 2023 

Approval:      
 

Mayor: Tim Barker 
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 City of Wharton 
 120 E. Caney • Wharton, TX  77488 

 Phone (979) 532-2491 • Fax (979) 532-0181 

 

 

       MEMORANDUM 

 
DATE:  July 19, 2023 

 

FROM:  Gwyneth Teves, Director of Planning & Development 

 

TO:   Honorable Mayor and City Council 

 

SUBJECT: Construction of the Texas Community Development Block Grant – 

Downtown Revitalization Program/Main Street (TXCDBG-DRP/MS) 

Sidewalk Project 

 

 

On July 18th, 2023, proposals were received for the Construction of the Texas Community 

Development Block Grant – Downtown Revitalization Program/Main Street (TXCDBG-

DRP/MS) Sidewalk Project. 

 

KSA Engineering is reviewing the submitted proposals and will provide a recommendation 

of award prior to the City Council Meeting.  

 

If you should have any questions, please contact me at 979-532-2491 ext. 238.  Thank You. 
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CITY OF WHARTON 

RESOLUTION NO. 2023-XX 

 

A RESOLUTION OF THE WHARTON CITY COUNCIL AWARDING A 

CONTRACT FOR THE TEXAS COMMUNITY DEVELOPMENT BLOCK GRANT 

– DOWNTOWN REVITALIZATION PROGRAM/MAIN STREET (TXCDBG-

DRP/MS) SIDEWALK PROJECT AND AUTHORIZING THE MAYOR OF THE 

CITY OF WHARTON TO EXECUTE ALL DOCUMENTS RELATED TO SAID 

CONTRACT.  

 

WHEREAS, Proposals were received for the Texas Community Development Block Grant 

– Downtown Revitalization Program/Main Street (TXCDBG-DRP/MS) 

Sidewalk Project on July 18, 2023; and, 

 

WHEREAS, ______________________ was deemed the best lowest qualified bidder for 

the base bid amount of $___________________; and, 

 

WHEREAS, The Wharton City Council wishes to award a contract to 

______________________ for the base bid amount of $_____________; and, 

 

WHEREAS, The City of Wharton and ________________________ wish to be bound by 

the conditions as set forth in the agreement; and,  

 

WHEREAS, The Wharton City Council wishes to authorize the Mayor of the City of 

Wharton to execute the contract. 

 

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY 

OF WHARTON, TEXAS as follows: 

 

Section I. The Wharton City Council hereby authorizes the Mayor to execute the Texas 

Community Development Block Grant – Downtown Revitalization 

Program/Main Street (TXCDBG-DRP/MS) Sidewalk Project contract. 

 

Section II. The City of Wharton and __________________ are hereby bound by the 

conditions as set forth in the contract. 

 

Section III. That this resolution shall become effective immediately upon its passage. 

 

  Passed, Approved, and Adopted this 24th day of July 2023. 

 

      CITY OF WHARTON, TEXAS 

 

By: _______________________________ 

             TIM BARKER 

       Mayor 

ATTEST: 

 

_________________________________ 

PAULA FAVORS 

City Secretary 
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City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 

 

Meeting 
Date: 

7/24/2023 Agenda 
Item: 

Resolution: A resolution of the Wharton City 
Council approving and ratifying a proposal for 
surveying services for the F.M. 1301 Extension 
Railroad Overpass between the City of Wharton 
and Huitt-Zollars and authorizing the City Manager 
of the City of Wharton to execute all documents 
related to said agreement.  

 
The F.M. 1301 Extension construction has begun and is in progress.  As a part of the construction 
process, the contractor performed an initial construction survey and staking and found a possible 
discrepancy in the overpass elevations due to the addition of a second track by Kansas City Southern.  
 
It is required by TxDOT to have the design team survey and verify that the additional track will not 
impact the current design or make any changes necessary to the original design.  To eliminate additional 
overhead costs, the City is contracting directly with Huitt-Zollars, who is the surveyor of the original 
design team, and to keep any additional delays from occurring to the project, Mr. Pace, City Manager, 
executed the proposal and we are requesting that the City Council ratify the proposal.  
 
The additional services are a lump sum of $15,565.00 and the executed proposal and resolution to ratify 
the proposal are attached.   
 
Director of Planning & Development, Gwyn Teves, will be present to answer any questions. 
 

City Manager: Joseph R. Pace Date: Thursday, July 20, 2023 

Approval:      
 

Mayor: Tim Barker 

 

- Page 128 -

Item-14.



  

 City of Wharton 
 120 E. Caney • Wharton, TX  77488 

 Phone (979) 532-2491 • Fax (979) 532-0181 

 

 

       MEMORANDUM 

 
DATE:  July 18, 2023 

 

FROM:  Gwyneth Teves, Director of Planning & Development 

 

TO:   Honorable Mayor and City Council 

 

SUBJECT: FM 1301 Extension Additional Survey  

 

 

 The FM 1301 Extension construction has begun and is in progress. As a part of the 

construction process, the contractor performed an initial construction survey and staking and found 

a possible discrepancy in the overpass elevations due to the addition of a second track by Kansas 

City Southern.  

 

 It is required by TxDOT to have the design team survey and verify that the additional track 

will not impact the current design or to make any changes necessary to the original design. To 

eliminate additional overhead costs, the City is contracting directly with Huitt-Zollars, who is the 

surveyor of the original design team, and to keep any additional delays from occurring to the 

project, Mr. Pace, City Manager, executed the proposal and we are requesting that the City Council 

ratify the proposal.  

 

 The additional services are a lump sum of $15,565.00 and the executed proposal and 

resolution to ratify the proposal are attached.   

 

If you should have any questions, please contact me at 979-532-2491 ext. 238.  Thank You. 
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CITY OF WHARTON 

RESOLUTION NO. 2023-XX 
 

A RESOLUTION OF THE WHARTON CITY COUNCIL APPROVING AND RATIFYING A 

PROPOSAL FOR SURVEYING SERVICES FOR THE F.M. 1301 EXTENSION RAILROAD 

OVERPASS BETWEEN THE CITY OF WHARTON AND HUITT-ZOLLARS AND 

AUTHORIZING THE CITY MANAGER OF THE CITY OF WHARTON TO EXECUTE ALL 

DOCUMENTS RELATED TO SAID AGREEMENT.  

 

WHEREAS,  The City of Wharton City Council wishes to ratify and approve the proposal for surveying 

between the City of Wharton and Huitt-Zollars; and, 

 

WHEREAS, The proposal is for surveying the railroad overpass design for F.M. 1301 Extension; and, 

 

WHEREAS, The Wharton City Council wishes to authorize the City Manager of the City of Wharton to 

execute all documents relating to said proposal.  

 

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF WHARTON, TEXAS: 

 

SECTION I. The Wharton City Council hereby ratifies and approves the proposal for surveying between 

the City of Wharton and Huitt-Zollars. 

 

SECTION II.  The Wharton City Council hereby authorizes the City Manager of the City of Wharton to 

execute all documents related to said proposal. 

 

SECTION III.  That this resolution shall become effective immediately upon its passage. 

 

PASSED, APPROVED, and ADOPTED this 24th day of July 2023. 

 

       CITY OF WHARTON, TEXAS 

 

       By:    _______________________________ 

                 TIM BARKER 

                 Mayor  

ATTEST: 
 

  
PAULA FAVORS 

City Secretary 
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City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 

 

Meeting 
Date: 

7/24/2023 Agenda 
Item: 

Resolution: A resolution of the Wharton City 
Council terminating the agreement between the 
City of Wharton and Insituform Technologies, LLC 
for the construction of Wharton S. East Avenue 
Sanitary Sewer Rehabilitation Project. 

 
The City Council authorized a contract with Insituform Technologies, LLC on February 14, 2022.  There 
have been numerous delays and issues during the contract period.  Insituform has issued the attached 
letter outlining their work delays and problems with the project and has requested a change order or 
termination by convenience of the contract.  
 
At this time, due to the inability to issue any additional change orders of cost changes under the grant 
contract with the Texas Department of Agriculture, it is the City Staff’s recommendation to terminate 
the contract by convenience to allow the remainder of the work to be re-bid and completed within the 
grant contract time.  
 
Attached are the request from Insituform for termination, a draft letter from the Mayor approving the 
termination, and a draft resolution. 
 
These documents have been reviewed by the City Attorney and are recommended for approval.  
 
Director of Planning & Development, Gwyn Teves, will be present to answer any questions. 
 

City Manager: Joseph R. Pace Date: Thursday, July 20, 2023 

Approval:      
 

Mayor: Tim Barker 
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 City of Wharton 
 120 E. Caney • Wharton, TX  77488 

 Phone (979) 532-2491 • Fax (979) 532-0181 

 

 

       MEMORANDUM 

 
DATE:  July 18, 2023 

 

FROM:  Gwyneth Teves, Director of Planning & Development 

 

TO:   Honorable Mayor and City Council 

 

SUBJECT: Termination of Contract for Convenience 

 

 

 The City Council authorized a contract with Insituform Technologies, LLC on February 

14, 2022. There have been numerous delays and issues during the contract period. Insituform has 

issued the attached letter outlining their work delays and problems with the project and have 

requested a change order or termination by convenience of the contract.  

 

 At this time, due to the inability to issue any additional change orders of cost changes 

under the grant contract with Texas Department of Agriculture it is my recommendation to 

terminate the contract by convenience to allow the remainder of the work to be re-bid and 

completed within the grant contract time.  

 

 Attached are the request from Insituform for termination, a draft letter from the Mayor 

approving the termination and a draft resolution. These documents have been reviewed by the 

City Attorney and are recommended for approval.  

 

 

If you should have any questions, please contact me at 979-532-2491 ext. 238.  Thank You. 
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City of Wharton 
120 E. Caney Street  Wharton, TX  77488 

Phone (979) 532-2491 Fax (979) 532-0181 

 

 
 

Re: Response to Termination for Convenience Request 

 Construction of S. East Avenue Sanitary Sewer Rehabilitation (the "Project”) 

City of Wharton 

JC Job No. 05135-0236-00; TxCDBG Contract# 7220499 

 

Mr. Gabrysch, 

 

I am writing in response to your request to terminate the Construction of S. East Avenue Sanitary Sewer 

Rehabilitation, City of Wharton, JC Job No. 05135-0236-00; TxCDBG Contract# 7220499 for 

convenience, as outlined in your letter dated April 21, 2023, to Mr. Breazeale of Quiddity Engineering. 

 

First and foremost, I would like to express my appreciation for your dedication and efforts throughout 

the duration of the project. Your team's professionalism and commitment have been commendable, and 

we acknowledge the progress made on the project. 

 

After careful review of your request and considering the circumstances you have presented, we 

understand the rationale behind your desire to terminate the contract for convenience. While we regret 

that we are unable to continue the project as planned, we respect your decision and understand the 

challenges that have led to this outcome. 

 

In accordance with the terms and conditions of the Contract, we accept your request for termination for 

convenience. We recognize the impact this decision may have on both parties and assure you that we 

will cooperate fully to facilitate a smooth and orderly transition. 

 

To ensure a proper closure of the project, we do request that you contact Quiddity to discuss the 

remaining deliverables, outstanding payments, and any other necessary arrangements. We believe it is 

in the best interest of both parties to handle the completion of the project in a collaborative manner. 

 

In closing, we would like to express our gratitude for the opportunity to work together and our regret 

that circumstances have led to this termination. We hope that this decision will not tarnish the 

professional relationship we have built and that our paths may cross again in the future. 

 

Should you have any questions or require further information, please do not hesitate to contact Mr. 

Breazeale with Quiddity. 

 

Sincerely, 

 

 

Tim Barker 

Mayor 
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'! AEeoN 
Stronger. Safer. Infrastructure . ., 

((9 torr» 

Kevin Gabrysch 
Project Manager 
13502 Almeda School Rd 
Houston, TX 77047 
Tel: 713.845.3016 
kgabrysch@aegion.com 

April 21, 2023 

VIA EMAIL (mbreazeale@quiddity.com) 

Matt B. Breazeale 
Director of Business Development 
Quiddity Engineering 
2322 W. Grand Parkway North, Suite 150 
Katy, Texas 77449 

Re: 

Mr. Breazeale: 

CHANGE ORDER PROPOSAL 
Construction of S. East Avenue Sanitary Sewer Rehabilitation (the "Project?) 
City of Wharton 
JC Job No. 05135-0236-00; TxCDBG Contract# 7220499 

Insituform Technologies, LLC submits this letter in furtherance of its March 28, 2023, revised Change Order 
Proposal (the "Proposal") requesting $133,738 and in response to your emails dated April 12 and 14, 2023, 
rejecting the Proposal and offering $42,3101. While Insituform appreciates the City of Wharton's 
("Wharton") offer of $42,310, the denial of the full amount of Insituform's Proposal is unjustified. The offer 
severely and unreasonably undervalues the merits of Insituform's claim, the amount Insituform is rightly 
owed, and Wharton's exposure with respect to the same. 

Insituform's Proposal was necessitated by substantial project delays, disruptions, and changed conditions 
none of which were caused by Insituform. As such, and for the reasons discussed below, Insituform 
maintains its request for the full amount of the Proposal. In the event Wharton cannot agree to the full 
amount, Insituform respectfully requests Wharton terminate the contract for convenience. 

Because there is no dispute or outstanding questions regarding the items making up Wharton's $42,310 offer, 
this letter addresses the balance of Insituform's claim only. The balance of Insituform claim is $100,628 and is 
broken down as follows: 

Item Description UoM Quantity Bid Price Extended 

CO1.1 Material, Labor, CCTV Mobilization Increases LS 1 $45,000 $45,000 

CO1.5 Mobilization - Point Repair Crew LS 1 $3,500 $3,500 

CO1.6 Traffic Control for Point Repairs LS 1 $2,800 $2,800 

CO1.7 Point Repair 24" 10LF 16' deep EA 1 $16 ,500 $16 ,500 

CO1.9 Cement stabilized backfill Ton 130 $40 $5,200 

CO1.10 2" Asphalt Pavement SY 40 $70 $2,800 

CO1.11 Bypass for point repair LS 1 $13,500 $13,500 

CO1.12 
Re-Clean and TV after Point Repair Hose 

LF 944 $12 $11,328 
Removal 

REMAINING BALANCE OF CHANGE ORDER AT ISSUE $100,628 

'Wharton's $42,310 offer included "Vertical Adjustments to Manhole Ring totaling $9,200 which was not included in 
Insituform's Proposal. 
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Change Order Proposal 
April 21, 2023 
Page 2 of 3 

Wharton Caused Substantial Delays and Disruptions 

Insituform submitted its bid to Wharton for the Project on January 19, 2022. In putting together that bid, 
Insituform evaluated and relied upon project documents included in the bid documents. Notably, Paragraph 
48 of the General Conditions -Part I for Construction made important representations regarding the project 
schedule. It stated: "The work to be performed under this contract shall commence within the time stipulated 
by the City/ County in the Notice to Proceed and shall be fully completed within sixty calendar days 
thereafter." Insituform reasonably based its bid pricing on receiving the Notice to Proceed in the near term 
and completing the Project within sixty days. 

Insituform received the Notice to Proceed on April 22, 2022, which provided work was to commence by May 
2, 2022. However, as you know, upon Insituform's timely commencement of work, it immediately and 
continuously began encountering system surcharges and changed conditions resulting in significant, 
compensable delays and disruptions to the Project. These system surcharges were caused by downstream 
blockages at the wastewater treatment plant and were squarely within Wharton's control. These system 
surcharges were unforeseeable, outside of Insituform's control, not due to Insituform's fault or negligence, 
and not the result or responsibility of Insituform. The delays resulting from the system surcharges and 
differing site conditions delayed the project many months and Insituform is entitled to the resulting damages. 

There is no dispute the Project has been impacted by delays and disruptions. Additionally, there is no dispute 
these delays and disruptions have been caused by something other than an act or omission of Insituform. 
Under Texas law, Insituform is entitled to recover damages caused by these delays, which include cost 
escalations. Wharton has no defense to Insituform's claim for delay damages. 

Material, Labor, and CCTV Mobilization Increases 

Wharton has rejected Insituform's $45,000 claim for "Material, Labor, CCTV Mobilization Increases." In 
your rejection, you cite the TDA Manual and highlight "Change Orders requesting revisions to a unit price 
determined through competitive procurement process will not be approved." This is not applicable here. 
Wharton appears to fail to consider this is not an instance where Insituform is simply requesting money 
because its costs have increased; rather, Insituform is requesting payment for damages it will suffer as a direct 
result of the impacts, interruptions, and delays caused by Wharton or events within Wharton's control. 

When Insituform bid the Project, it was not foreseeable nor could have been assumed Insituform's work 
would have been protracted many months for reasons outside of its control. Material prices and labor costs 
have increased significantly since the Project was bid and the circumstances surrounding the Project are 
radically different now than when the contract was bargained for. The work remaining on the project would 
in fact have been possible at the bid prices at the time performance was understood to be due (mid-2022). 
However, due to Wharton caused delays and disruptions, it took many months for the sewer segment to get 
cleaned and televised (both critical path activities) and it has now been a year since Insituform received the 
Notice to Proceed. Therefore, Insituform is entitled to the cost increases for materials, labor and additional 
mobilizations. 

Point Repairs 

Insituform has advised Quiddity and Wharton certain point repairs are necessary before cured-in-place pipe 
can be installed on the Project. Quiddity disagrees with Insituform on this point. Insituform must emphasize 
the importance of point repairs in the areas it has indicated. Without these repairs, the cured-in-place pipe 
liner will not operate as intended as it will lose its structural integrity and develop wrinkles, which the project 
CIPP specification considers to be unacceptable. Before CIPP can be installed, Quiddity and \v'harton must 
agree to (and pay for) these necessary point repairs. 
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Change Order Proposal 
April 21,  2023 
Page 3 of 3 

Termination for Convenience 

Wharton is a valued client of Insituform, and we desire to perform the work remaining on the Project. 
However, if Insituform will not be provided a Change Order increasing the contract price by the full amount 
requested in the Proposal, Insituform respectfully requests Wharton, in accordance with Section 9(a) of the 
General Conditions - P ar t  I  for Construction, terminate for convenience the work remaining under the 
contract and release Insituform from all further obligations. 

Conclusion 

We respectfully ask Quiddity and Wharton to fairly and reasonably evaluate this matter. Upon review and 
consideration of the above, we believe you will conclude, as we do, that Insituform is entitled to the full 
amount of its Change Order Proposal. Insituform respectfully requests Quiddity and Wharton consider the 
above and either provide Insituform a Change Order increasing the contract price or terminate the contract 
for convenience. If it would be beneficial to have a call between our respective management and/ or legal 
teams to further discuss, please let me know. 

Very truly yours, 

INSITUFORM TECHNOLOGIES, LLC 

By: 
Kevin Gabrysch 
Project Manager 

Cc: Madison Barrington (mbarrington(@quiddity.com) 
Nick Huerta (nhuerta@quiddity.com) 
Andy Ozment (aozment@aegion.com) 
Ted Grimes (tgrimes@aegion.com) 
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CITY OF WHARTON 

RESOLUTION NO. 2023 - X X  

 

A RESOLUTION OF THE WHARTON CITY COUNCIL TERMINATING THE 

AGREEMENT BETWEEN THE CITY OF WHARTON AND INSITUFORM 

TECHNOLOGIES, LLC FOR THE CONSTRUCTION OF WHARTON S. EAST 

AVENUE SANITARY SEWER REHABILITATION PROJECT. 

 

WHEREAS,  On February 14, 2022, the Wharton City Council approved Resolution No. 

2022-13 authorizing a construction services agreement with Insituform 

Technologies, LLC for the construction of Wharton S. East Avenue Sanitary 

Sewer Rehabilitation Project; and, 

 

WHEREAS, In accordance with Section 9a of the agreement, the Wharton City Council 
wishes to authorize the City Manager of the City of Wharton to terminate 

the agreement. 

 
NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE 

CITY OF WHARTON, TEXAS as follows: 
 

Section I. That the Wharton City Council hereby authorizes the City of Wharton 

City Manager to terminate the construction services agreement for the 

construction of Wharton S. East Avenue Sanitary Sewer Rehabilitation 

Project with Insituform Technologies, LLC in accordance with Section 9a 

of the contract. 

 

Section IL.  That this resolution shall become effective immediately upon its passage. 

 

Passed, Approved, and Adopted this the 24th day of July 2023. 

 
      CITY OF WHARTON, TEXAS 

 

 

By: _______________________________ 

             TIM BARKER 

       Mayor 

ATTEST: 

 

_________________________________ 

PAULA FAVORS 

City Secretary 
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City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 

 

Meeting 
Date: 

7/24/2023 Agenda 
Item: 

Pay Request No. 4 from C3 Constructors for the 
WWTP #1 Coarse Screen Project. 

 
Attached you will find Pay Request No. 4 from C3 Constructors for the WWTP #1 Coarse Screen 
Project in the amount of $93,707.31. 
 
Director of Planning & Development, Gwyn Teves, will be present to answer any questions. 

City Manager: Joseph R. Pace Date: Thursday, July 20, 2023 

Approval:      
 

Mayor: Tim Barker 
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 City of Wharton 
 120 E. Caney • Wharton, TX  77488 

 Phone (979) 532-2491 • Fax (979) 532-0181 

 

 

       MEMORANDUM 

 
DATE:  July 19, 2023 

 

FROM:  Gwyneth Teves, Director of Planning & Development 

 

TO:   Honorable Mayor and City Council 

 

SUBJECT: Recommendation for payment to C3 Constructors for Pay Estimate #4 for 

the WWTP#1 Coarse Screen Project 

 

 

The City Council awarded a contract for construction to C3 Constructors for the WWTP 

#1 Coarse Screen Project. 

 

Pay Estimate No. 4 has been sent and a recommendation for payment by the engineer is 

attached. 

 

It is my recommendation that the City Council approve Pay Estimate 4 for $14,613.47 and 

recommend payment. 

 

If you should have any questions, please contact me at 979-532-2491 ext. 238.  Thank You. 
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2967 Oak Run Parkway 
Suite 215 

New Braunfels, Texas 78132 
Tel: 830.203.6630 

www.quiddity.com 

Texas Board of Professional Engineers and Land Surveyors Registration Nos. F-23290  & 10046100 

 
 
 
July 18, 2023 
 
Mr. Joseph R. Pace 
City Manager 
City of Wharton 
120 East Caney 
Wharton, TX 77488 
 
Re: Construction of Wastewater Treatment Plant No. 1 Headworks Coarse Screen Replacement 
 City of Wharton 
 American Rescue Plan Act – Federal Coronavirus Local Fiscal Recovery Fund (ARPA-CLFRF), TX1666 
   
Dear Mr. Pace: 
 
Enclosed is Application and Certificate for Payment No. 4 from C3 Constructors, LLC for the referenced project. 
This application covers construction activities for the referenced project during the period from April 1, 2023 to 
June 30, 2023. During this period, the Contractor continued removing and replacing sections of grating, 
continued installing exposed and underground conduits and duct banks, and replaced the demolished section of 
the dumpster pad and curb. The estimate is in order, and we recommend payment in the amount of $14,613.47 
to C3 Constructors, LLC. 
 
The Contractor has requested zero (0) impact days for the current payment period. 
 
The project is now 47% complete by total contract value and 74% complete by total contract time. The current 
contractual Substantial Completion date is October 10, 2023. 
 
 
       Sincerely, 
 
 
 
       Nathan R. Walton, PE 
 
NRW:ams/btg 
K:\05135\05135-0238-00 WWTP No. 1 Headworks Coarse Screen Repla\3 Construction Phase\Pay Estimates\PE 04\City of Wharton WWTP #1 HW Screen 
Replacement Progress Payment No. 4.pdf 

Enclosure 
cc: Mr. Chris Wade – C3 Constructors, LLC (via email) 
 Mr. John Reed – Public Management, Inc. (via email) 
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City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 

 

Meeting 
Date: 

7/24/2023 Agenda 
Item: 

Update of City of Wharton Grant Programs. 

 
Attached is a copy of a memorandum from Director of Planning & Development, Gwyn Teves, providing 
an update on the City of Wharton Grant Programs. 

City Manager: Joseph R. Pace Date: Thursday, July 20, 2023 

Approval:      
 

Mayor: Tim Barker 
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City of Wharton 
120 E. Caney Street  Wharton, TX  77488 

Phone (979) 532-2491 Fax (979) 532-0181 

 

 

MEMORANDUM 
 

             Date: July 19, 2023 

 

             From: Gwyneth Teves, Director of Planning & Development 

 

             To: Honorable Mayor and City Councilmembers 

 Paul Webb, City Attorney 

 

             Subject: Status of City of Wharton Grant Projects Report No. 2023-07 
 

Below, I have outlined a report on the status of the City of Wharton Grant Projects: 

 

I. GRANT PROJECTS 
 

 Infrastructure/Construction : 
 

1. 2021 TxCDBG DRP/MS – Downtown Sidewalk Improvements 

City staff in conjunction with GrantWorks, Inc. and KSA Engineering submitted an 

application of up to $350,000 for downtown sidewalk renovations/additions. Contract 

execution with Texas Department of Agriculture (TDA) has been completed. 

Construction bids received and pending award. 

 

2. CDBG-DR – Infrastructure 

Method of Distribution approved by GLO and HUD. City has received an award of 

$1,650,172.00 for infrastructure projects related to Hurricane Harvey. A 2-year project 

extension request has been approved by the GLO and staff is waiting on a USACE 

permit determination to begin acquisition and construction. USACE has made a 

determination that the project will be impacting Jurisdictional Waters, resulting in the 

requirement to apply for a Nationwide Permit for construction. The permit application 

has been submitted to USACE. An additional extension request will be sent to the 

GLO to cover the required acquisition and construction time needed once the permit 

has been issued.   

  

3. 2019-2020 CDBG – South East Ave. Sanitary Sewer Repairs 

City has received funding and has finalized agreement. Phase 1 of the project is being 

completed using CIPP (cast in place pipe) work and is still in progress. Phase 2 of the 

project has been issued a notice to proceed and remaining work in Phase 1 is to be 

rebid for construction.   

  

4. City of Wharton Flood Reduction Project – The Lower Colorado River Basin Phase 

I, Texas WHARTON FLOOD RISK MANAGEMENT PROJECT 

The City of Wharton was notified that the Flood Reduction Project was funded in the 

early part of 2018.  
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Acquisitions for Phase 1 have been completed. City utility relocations have been 

completed.  

Granite Construction was awarded the construction contract and has been 

performing site visits and reconnaissance. Pre-Construction meeting tentatively set 

for 1st week of September.  

Phase 2 is currently under design and is at 90%. First Cost Control Board (CCB) 

for Phase 2 funding conducted June 6th and second CCB meeting is tentatively 

scheduled for early August for final determination on funding.  

Phase 2 acquisitions are anticipated to be authorized to proceed late 2023 pending 

funding. 

 

5. TxDOT – Safe Routes to School  

The City staff was notified of award for this project April 30, 2021. Project was let 

for construction at beginning of September 2022 and came in with a bid at 

$664,041.50. Construction of the project started March 13th and is progressing on 

schedule.  

 

6. 2024 TWDB Clean Water State Revolving Fund (CWSRF) – Mayfair/Linwood 

Waterline Replacement 

A history of high water loss and frequent leaks/outages in a number of areas that 

still have old 2" waterlines. These lines are also too small to provide any fire 

protection or allow the City to place fire hydrants in these older subdivisions. After 

completion of planning, environmental, and design the City intends to replace the 

2" steel waterlines with 8" PVC waterlines improving water quality, reducing 

leaks/outages, and providing fire protection. Project Information Form submitted 

and accepted for review.   

 

7. 2024 TWDB Drinking Water State Revolving Fund (DWSRF) - Waste Water 

Treatment Plant 1 (WWTP 1) Replacement & Rehabilitation 

Replacement and rehabilitation of components of WWTP 1 that have exceeded 

design service life to avoid possible eventual contamination of the Colorado River. 

Project Information submitted and accepted for review.   

 

8.  2022 CDBG-MIT COG-MOD 

City of Wharton was allotted $4,360,800.00 through the HGAC Method of 

Distribution (MOD). City Council approved executing contract for Administration 

Services with MPACT Strategic Consulting and Engineering Services with 

Gunda/Ardurra Inc. in early November. Due to possible conflict of interest with the 

GLO, MPACT resigned and Ardurra assisted with completion of the application 

that was submitted January 9th, 2023. City Staff received 2 requests for information 

(RFI) and have responded. Awaiting any additional requests or award information. 

 

9. 2023 TxDOT Transportation Alternatives Set Aside 

Pre-application submitted for sidewalks and accessibility ramps January 27, 2023. 

City Staff was notified that the City is eligible to submit a detailed application was 

submitted June 5th, 2023. If approved this will incorporate approximately 3.5 miles 
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of new sidewalks throughout the city. 

 

10. 2023 EDA Public Works and Economic Adjustment Assistance Program Grant 

Application being prepared to submit for 12” waterline installation and upgrade to 

Prime Eco Group for business expansion and retention. WEDC has authorized 

$400,000 in funds to meet the match requirements. Improvements will provide 

more service opportunity as well as increased capacity to Prime Eco Group and will 

allow the current system to be looped for better pressure for fire protection.  

 

Housing: 
 

11. CDBG-DR – Buyouts/Acquisitions 

Method of Distribution approved by GLO and HUD. City has received an award 

of $1,693,784.00 for buyout/acquisition projects related to Hurricane Harvey. The 

guidelines have been approved by the GLO and no public comment was received 

during the required posting period. Due to lack of resolution of negotiations the 

acquisition is proceeding to condemnation. Special Commissioners hearing has 

been completed and property awarded to the City. City staff is working with the 

consultants on relocation of 3 tenants. The property owner is protesting the award 

amount and has requested a trial by Jury.  

 

12. 2016 CDBG-DR – Housing Elevation/Reconstruction 

Notification of $2,000,000 funding was received February 4, 2019. City staff 

received a 1-year extension on the grant funding in order to complete construction 

and allow any additional possible applicants to expend the funds. Applicants are 

still in processing, to date 3 homes have been completed.  

 

Disaster Recovery (non-infrastructure or housing):  

13. HMGP – Critical Facility Generators 

The City received notification of award by TDEM 02/18/2020. Kick-off meeting 

conducted with TEDM on August 6th, 2020. Site preparation has been completed. 

Pending delivery of the Generators. All generators have been installed and are in 

the process of final utility connections and final inspections.  

 

14. 2021 American Rescue Plan - Coronavirus State and Local Fiscal Recovery Funds 

The City of Wharton has received all of their allocated funding. Public Management 

was contracted to administer the funds and required reporting. Annual reporting is 

being conducted as required and City Staff is in the process of obligating the 

remaining funds.  

 

II. STUDIES: 
 

15. TWDB – Internal Drainage Study and Drainage Improvements 

Application submitted under the TWDB Flood Infrastructure Fund to study flood 

risks inside the City Limits and Extraterritorial Jurisdiction (ETJ) and move 
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forward with the most critical projects in Phase 1. The project was approved by 

TWDB on July 7th, 2021, for funding. A kickoff meeting was held on March 10, 

2022.  Surveying for the project is currently underway and requests for Rights of 

Entry went out early February from Quiddity to citizens in the City and ETJ.    

 

16. Downtown Master Plan 2023 

Contract awarded to Ardurra and kick-off meeting completed February 9, 2023. 

Participation plan and final scope have been completed and Wharton Economic 

Development Corporation has agreed to partner in unanticipated additional costs 

for a comprehensive Downtown Master Plan in the amount of $43,278. The total 

project is budgeted not to exceed $143,278 and contracts are being finalized. The 

Downtown Stakeholder Committee has been selected and the first meeting is set 

for July 25th. Input has been provided from the EDC and Planning Commission. 

Webpage in process of being completed.  

 

III. OTHER PROJECTS & EVENTS: 
 

17. FM 1301 Extension 

Letting completed in early October 2022 and contract awarded to James 

Construction. Construction kick-off meeting completed February 16, 2023. A 

successful Groundbreaking ceremony was held March 28, 2023.  Construction 

staking and mobilization began Monday April 17, 2023. WPD will be utilizing their 

drone to document construction progress every 2-3 weeks for City records. New 

surveys are required due to additional KCS track being installed and design to be 

verified.  

 

18. Water Well No. 5 - CR 222 

E-Contractors and Weisinger awarded contracts for construction. 

 

E-Contractors is currently over contract time and accruing liquidated damages. The 

City Attorney is working with the Bonding Company and E-Contractors legal 

counsel to remedy the current deficiencies. E-Contractors has been back on location 

working since February 13th, 2023. Fencing has been installed. Centerpoint Energy 

completed installation of the transformer and power service has been established. 

Still pending a 30” cabinet placement for the Control Panel.  

 

Weisinger has completed all work that can be done until E-Contractors has installed 

the Mechanical Control Cabinet (MCC). Once installed Weisinger will test the well 

for any contamination and determine if treatment will be required or the pump can 

be installed.  

 

Well services anticipated to be online early fall 2023.  

 

19. I-69 Upgrade Utility Relocations 

City staff is working with TxDOT to coordinate the required water and sanitary 

utility relocations required due to the expansion of US-59 to I-69. Easement 
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acquisition is ongoing and utility design is 100% complete and to be let for 

construction bid early fall 2023.  
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City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 

 

Meeting 
Date: 

7/24/2023 Agenda 
Item: 

Appointments, Resignations, and Vacancies to the 
City of Wharton Boards, Commissions, and 
Committees: 

A. Resignations. 
B. Appointments. 
C. Vacancies. 

 
Attached you will find the list of people serving on the various City Boards, Commissions, and 
Committees.  There are still vacancies that also need to be filled. 
 
Resignations. 
Appointments. 
Vacancies:  

A. Building Standards Commission. 
B. Mayor’s Committee on People with Disabilities. 
C. Plumbing and Mechanical Board. 
 

 
 
 

City Manager: Joseph R. Pace Date: Thursday, July 20, 2023 

Approval:      
 

Mayor: Tim Barker 
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CITY OF WHARTON 

BOARDS, COMMISSIONS, AND COMMITTEES 

 

WHARTON REGIONAL AIRPORT BOARD   TWO YEAR TERM Reappointment 

Jimmy Gardner June 30, 2025  

Randy Rodriguez June 30, 2025  

Bill Kingrey June 30, 2025  

Larry David June 30, 2024  

Jimmy Zissa June 30, 2024              

Glenn Erdelt June 30, 2024              

BEAUTIFICATION COMMISSION TWO YEAR TERM Reappointment 

Nancy Mata June 30, 2024  

Lucy Cruz Alanis June 30, 2024                                    

Rachel Roberson  June 30, 2024              

Barbie Fortenberry June 30, 2025  

Adraylle Watson June 30, 2025  

Debbie Folks June 30, 2025  

Sheryl Joost             June 30, 2025  

BUILDING STANDARDS COMMISSION TWO YEAR TERM Reappointment 

Leonard Morales June 30, 2025  

Vacant June 30, 2025  

Vacant June 30, 2025  

Paul Shannon June 30, 2025  

Vacant June 30, 2024  

Howard Singleton June 30, 2024               

Shaun Stockwell June 30, 2024                             

Claudia Velasquez, Building Official - ExOfficio   

Jeff Gubbels - Health Officer-ExOfficio   

Hector Hernandez-Fire Marshall-ExOfficio   

ELECTRICAL BOARD TWO YEAR TERM Reappointment 

Councilmember Burnell Neal June 30, 2025  

Oscar Uribe June 30, 2025  

Philip Hamlin June 30, 2024  

Milton Barbee June 30, 2024  

Hector Hernandez- Fire Marshal   

HOLIDAY LIGHT DECORATING CHAIRMAN TWO YEAR TERM Reappointment 

Tim Barker June 30, 2024  

MAYOR'S COMMITTEE ON PEOPLE WITH DISABILITIES TWO YEAR TERM Reappointment 

Johnnie Gonzales June 30, 2024   
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Faye Evans June 30, 2024  

Vacant June 30, 2024  

Adraylle Watson June 30, 2025  

Delia Gonzales June 30, 2025  

Vacant June 30, 2025  

Cheryl Lavergne June 30, 2025  

Mayor Tim Barker- Ex Officio   

HEALTH OFFICER TWO YEAR TERM Reappointment 

Dr. Jeff Gubbels, MD June 30, 2024  

VETERINARIAN TWO YEAR TERM Reappointment 

Dr. Cody Pohler, DVM June 30, 2024  

MUNICIPAL COURT JUDGE TWO YEAR TERM Reappointment 

Jared Cullar June 30, 2025 

 

 

PLANNING COMMISSION TWO YEAR TERM Reappointment 

Johnnie Gonzales June 30, 2025  

Rob Kolacny June 30, 2025  

Michael Quinn June 30, 2025  

Marshall Francis June 30, 2024  

Adraylle Watson June 30, 2024  

Michael Wootton June 30, 2024  

Joel Williams June 30, 2024  

PLUMBING AND MECHANICAL BOARD TWO YEAR TERM Reappointment 

A. J. Rath June 30, 2024           

Vacant June 30, 2025  

Vacant June 30, 2024  

Robert Sanchez June 30, 2025  

Vacant June 30, 2024  

Claudia Velasquez, Building Official - ExOfficio   

Public Works Director Anthony Arcidiacono- Ex Officio     

Mayor Tim Barker - Ex Officio   

WHARTON ECONOMIC DEVELOPMENT CORPORATION  TWO YEAR TERM Reappointment 

Michael Wootton September 30, 2024  

Alice Heard Roberts September 30, 2024  

Freddie Pekar September 30, 2024  

Larry Pittman (Councilmember) September 30, 2024  

Russell Machann- (Councilmember) September 30, 2023  

Andrew Armour September 30, 2023  

Michael Roberson September 30, 2023  
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CITY COUNCIL COMMITTEES - Renew June 30th of Each Year 

ANNEXATION COMMITTEE 

Tim Barker 

Russell Machann  

Don Mueller 

FINANCE COMMITTEE 

Russell Machann 

Larry Pittman 

Tim Barker 

HOUSING COMMITTEE 

Terry Freese 

Russell Machann 

Burnell Neal 

INTERGOVERNMENTAL RELATIONS COMMITTEE 

Terry Freese 

Tim Barker 

Larry Pittman 

LEGISLATIVE COMMITTEE 

Tim Barker 

Larry Pittman 

Steven Schneider 

PUBLIC HEALTH COMMITTEE 

Terry Freese 

Larry Pittman 

Russell Machann 

PUBLIC SAFETY COMMITTEE 

Larry Pittman 

Terry Freese 

Don Mueller 

PUBLIC WORKS COMMITTEE 

Terry Freese 

Don Mueller 

Burnell Neal 

TELECOMMUNICATIONS COMMITTEE 

Burnell Neal 

Terry Freese 

Don Mueller 

WHARTON ECONOMIC DEVELOPMENT CORP BOARD OF DIRECTORS SELECTION COMMITTEE 

Tim Barker 

Steven Schneider 

Larry Pittman 

ECONOMIC DEVELOPMENT COMMITTEE 

Tim Barker 

Burnell Neal 

Russell Machann 

PARKS AND RECREATION COMMITTEE 

Steven Schneider 

Russell Machann 

Terry Freese 
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City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 

 

Meeting 
Date: 

7/24/2023 Agenda 
Item: 

City Council Boards, Commissions, and Committee 
Reports: 

A. Planning Commission meeting held July 17, 
2023. 

 
Attached you will find the reports from the above-mentioned Committees. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

City Manager: Joseph R. Pace Date: Thursday, July 20, 2023 

Approval:      
 

Mayor: Tim Barker 
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 City of Wharton 
 120 E. Caney • Wharton, TX  77488 

 Phone (979) 532-2491 • Fax (979) 532-0181 

 

 

       MEMORANDUM 

 
DATE:  July 18, 2023 

 

FROM:  Mike Wootton, Planning Commission Chairman 

 

TO:   Honorable Mayor and City Council 

 

SUBJECT: Report to City Council from the Planning Commission Meeting held 

Monday, July 17, 2023. 

 

 

The following items were discussed during the Monday, July 17, 2023, meeting: 

 

1. Review and consider the election of officers. Commissioner Joel Williams motioned 

for the following officers to remain as is. Michael Wootton for chairman. Marshall 

Francis for vice-chairman and Rob Kolacny for secretary. Michael Quinn, 

Commissioner seconded the motion. All voted in favor. 

 

2. Review and consider the reading of the minutes from the regular called meeting held 

May 1, 2023. Joel Williams, Commissioner, moved to approve the minutes as 

presented. Rob Kolacny, Commissioner, seconded the motion. 

 

3. Review and consider a request by from Mr. Geoffrey Brady for replat of Briargrove, 

Section 4, Block 1 for development. Rob Kolacny, Commissioner, moved to 

recommend the replat to the City Council for final approval. Michael Quinn, 

Commissioner, seconded the motion. All voted in favor. 

 

4. Review and consider a request from Mr. Charlie Nays for replat of William Kincheloe, 

Block 63, Lots 116, 116A, 117A for development. Joel Williams, Commissioner, 

moved to recommend the replat to the City Council for final approval. Rob Kolacny, 

Commissioner, seconded the motion. All voted in favor. 

 

5. Review and consider a request from Mr. Greg Hippel of 804 Old Caney Rd., Old Caney 

Manor, Lot 1, Res. A for a 6-foot side building line setback from the required 15-foot 

setback for construction of a patio cover. Michael Quinn, Commissioner, moved to 

recommend the variance request to the City Council for final approval. Joel Williams, 

Commissioner, seconded the motion. All voted in favor. 

 

6. Review and consider a request from Mr. & Mrs. Clark for a variance to Chapter 38 

Manufactured Housing, Mobile Homes and Travel Trailers and Parks, Article 2 

Requirements, Division 1 Generally, Section 38-36 Authorized Locations for 

replacement of an unoccupied mobile home for occupancy. After some discussion Joel 

Williams, Commissioner, moved to recommend that the variance request be denied and 
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is recommending the request to the City Council for final determination. Johnnie 

Gonzales, Commissioner, seconded the motion. All voted in favor. 

 

7. Review and consider a presentation and request for input by Ardurra Group, Inc. for 

the City of Wharton Downtown Master Plan. Ms. Lata Krishnarao and Ms. Diana 

DuCroz of Ardurra Group gave a presentation on the City of Wharton Downtown 

Master Plan and solicited feedback from the commissioners and audience and 

completed a survey for the plan. 

 

If you should have any questions, please contact me at 979-532-3704.  Thank You. 
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City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 
 

Meeting 
Date: 

7/24/2023 Agenda 
Item: 

City Manager’s Reports: 
A. City Secretary/Personnel. 
B. Code Enforcement. 
C. Community Services Department/Civic 

Center. 
D. Emergency Management. 
E. E. M. S. Department. 
F. Fire Department. 
G. Fire Marshal. 
H. Legal Department. 
I. Municipal Court. 
J. Police Department. 
K. Public Works Department. 
L. Water/Sewer Department. 
M. Weedy Lots/Sign Ordinance. 
N. Wharton Regional Airport. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

City Manager: Joseph R. Pace Date: Thursday, July 20, 2023 

Approval:      
 

Mayor: Tim Barker 

 

- Page 165 -

Item-20.



  

City of Wharton  

120 E. Caney Street  Wharton, TX  77488 

Phone (979) 532-2491 Fax (979) 532-0181 

 

MEMORANDUM 
 

Date: June 28, 2023 
 

From: Selena Rios, HR Generalist 
 

To: Joseph R. Pace, City Manager 
 

Subject: June 2023 Monthly Personnel Report 
  
 

HIRED 
 

Jessica Dittrich was hired as Crime Victims Officer in the month of June 2023. 

Toby Wittig was hired as a Part-time Seasonal Worker in the month of June 2023. 

Anthony Gonzales was hired as a Part-time Seasonal Worker in the month of June 2023. 

 

PROMOTION 

 

Ja’Liyah Levi was moved to Telecommunicator I w/exp in the month of June 2023. 

Christopher Nochez was promoted from Police I- Cadet to Police I w/exp in the month of June 2023. 

 

TERMINATION 

 

There were no terminations in the month of June 2023. 

 

INCREASE IN WAGES 

 

There were no increases in wages in the month of June 2023. 

 

If you have any questions, please contact me at City Hall.  Thank you. 
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City of Wharton 
120 E. Caney Street  Wharton, TX  77488 

Phone (979) 532-2491 (979) 532-0181 FAX 
 

 

 

 

Date:  July 3, 2023 

 

From:  Shaniah Fisher, Building Official Assistant 

   

To:  Joseph Pace, City Manager 

 

Subject: Permit Report for June 2023 

 

 

Please see the following for your review; Project Valuation and Fee Report from the 

Permitting/Code Enforcement Department for the month of June 2023. 

 

If you should have any questions, please contact me at City Hall at 979-532-2491. Thank 

you. 
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07/03/2023  4:16 PM                               PROJECT VALUATION AND FEE REPORT                                        PAGE:    1

PROJECTS: All

APPLIED DATES:  6/01/2023 THRU  6/30/2023

ISSUED DATES:   0/00/0000 THRU 99/99/9999

EXPIRE DATES:   0/00/0000 THRU 99/99/9999

STATUS: ALL

PROJECT     ISSUE DATE  NAME                         LOCATION                     CONTRACTOR  DESCRIPTION                 PROJ TYPE

------------------------------------------------------------------------------------------------------------------------------------

2300446      6/01/2023  GOMEZ, REYNALDO & NANC       402 W MILAM                  OWNER       MOWING: WEED LOTS           MOW

2300447      6/01/2023  ESTATE OF JAMES B HARRISON   420 W MILAM                  OWNER       MOWING: WEED LOTS           MOW

2300448      6/01/2023  OWNER, CONFIDENTIAL          0000.2 W MILAM               OWNER       MOWING: WEED LOTS           MOW

2300449      6/01/2023  OWNER, CONFIDENTIAL          663 SUNSET ST                OWNER       MOWING: WEED LOTS           MOW

2300450      6/01/2023  OWNER, CONFIDENTIAL          662 W MILAM                  OWNER       MOWING: WEED LOTS           MOW

2300451      6/01/2023  SOLIS, LEONARD               608 DAVIS                    OWNER       MOWING: WEED LOTS           MOW

2300452      6/01/2023  LAPOMA, DARRELL              521 N RUSK                   BSTOCKWELL  ROOF AND SIDING REPAIR      BPR

2300453      6/02/2023  BAIRD, RUSSELL               238 W MILAM                  PB & C      REPAIR LINES 3COMPARTMENT S PLB

2300454      6/02/2023  BURNS, BEVERLY               305 N HOUSTON                BTOTAL      80 LN FT FENCE              BPR

2300455      6/02/2023  FORD, OD                     519 MOUTRAY                  B ROOF FIX  REROOF SHINGLES             BPR

2300459      6/05/2023  GOLDSON, ERNESTINA           626 S EAST AVE               BMARCO      1100SQFT REROOF NEW SHINGLE BPR

2300462      6/06/2023  COUNTRY PRIDE REAL ESTATE L  145 S RICHMOND               OWNER       6'X4' DEVELOPMENT SIGN      SIG

2300463      6/06/2023  CERVENKA, JAMES & MARY       215 BOLING GREEN             BBW FENCE   6FT PRIVACY FENCE 556LNFT   BPR

2300464      6/06/2023  PRIEM, HAROLD ALAN           209 BOLING GREEN             BBW FENCE   6.5FT PRIVACY FENCE 101LNFT BPR

2300465      6/06/2023  SMITH, LYNN                  312 AVENUE A                 PPRECISION  NEW WATER SERVICE LINE      PLB

2300466      6/06/2023  ZUBER, PATSY                 1305 WISTERIA                PSON        REROUTE KITCHEN SINK DRAIN  PLB

2300467      6/07/2023  TORRES, KING                 421 BOLTON                   BROCKY G    REPLACE PORCH               BPR

2300468      6/07/2023  SIMS, BERNARD                2727 NELGA                   BROCKY G    LAUNDRY ROOM ADDITION (2)   BPC

2300469      6/07/2023  HEARD, GLORIA NEAL           0000 MAHAN                   OWNER       MOWING: WEED LOTS           MOW

2300471      6/07/2023  CHARLES REEVES EST           807 E ELM                    OWNER       MOWING: WEED LOTS           MOW

2300472      6/07/2023  OCHOA, LIZBETH               328 S EAST AVE               OWNER       MOWING: WEED LOTS           MOW

2300473      6/07/2023  MUNOZ, MARIA                 509 REED                     OWNER       MOWING: WEED LOTS           MOW

2300474      6/07/2023  MUNOZ, MARIA                 507 REED                     OWNER       MOWING: WEED LOTS           MOW

2300475      6/08/2023  SOUTH TEXAS MEDICAL CENTER   2100 REGIONAL MEDICAL DR     MK&R        REPLACE(2) 75 TON ROOF TOP  MEC
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PROJECTS: All

APPLIED DATES:  6/01/2023 THRU  6/30/2023

ISSUED DATES:   0/00/0000 THRU 99/99/9999

EXPIRE DATES:   0/00/0000 THRU 99/99/9999

STATUS: ALL

PROJECT     ISSUE DATE  NAME                         LOCATION                     CONTRACTOR  DESCRIPTION                 PROJ TYPE

------------------------------------------------------------------------------------------------------------------------------------

2300476      6/08/2023  NANYA PLASTIC                2081 FM 102                  BMISSION    PLAN REVIEW C7 FOUNDATION   PLNREV

2300477      6/08/2023  CHAVEZ, NATALY R             517 ALLEN                    OWNER       MOWING: WEED LOTS           MOW

2300478      6/09/2023  CARTER, JULIUS               909 E COLUMBUS               BVANCE      HOUSE DEMO                  BPR

2300479      6/12/2023  BOEDEKER, RONALD             409 AVENUE C                 BPRIORITY   REROOF                      BPR

2300480      6/12/2023  GENERAL SALES CO             210 W THIRD                  EGULF       ELECTRICAL FOR NEW STORAGE  BLD-EC

2300481      6/12/2023  BREWER, DEBRA                1125 COLLEGE                 B RELIANT   REROOF                      BPR

2300482      6/12/2023  SIMS, BERNARD                2727 NELGA                   PB & C      ADD LINE FOR WASHING MACHIN PLB

2300483      6/12/2023  EDNA I B GOODEN ESTATE       0 W CANEY                    OWNER       MOWING: WEED LOTS           MOW

2300484      6/13/2023  IVES, KATHLEEN               1219 CRESTMONT               BREEL       REPLACE FENCE IN BACK YARD  BPR

2300485      6/13/2023  WAL-MART #01-5246            10338 US 59 HWY              OWNER       COMMERCIAL INT/EXT REMODEL  BPC

2300486      6/13/2023  OAKBEND MEDICAL CENTER       10141 US 59 HWY              BCLAN       BUILD OUT SHELL SPACE       BPC

2300487      6/13/2023  WHARTON GMC                  1225 N RICHMOND              SCOMPADRES  REPLACE SIGN DISPLAY AMC PA SIG

2300489      6/13/2023  SMOOT, HENRY                 209 MOUTRAY                  OWNER       MOWING: WEED LOTS           MOW

2300490      6/27/2023  BRADY, GEOFFREY & CHAR       0 KINGSTON                   OWNER       MOWING: WEED LOTS           MOW

2300491      6/13/2023  J KROSS INC                  0 S HWY 60                   OWNER       MOWING: WEED LOTS           MOW

2300493      6/13/2023  SALYER, SAMUAL/ADRIANA       1305 CRESTMONT               PB & C      REPAIR SEWER LINE           PLB

2300494      6/14/2023  TEXANA CENTER                509 1/2 SUNSET DRIVE         PTNT        WHOLE HOME BACK UP GENERATO PLB

2300495      6/14/2023  TEXANA CENTER                509 1/2 SUNSET DRIVE         BSELECT     WHOLE HOME BACK UP GENERATO BLD-ER

2300496      6/14/2023  PATEL, PUJA B                2802 N RICHMOND              OWNER       MOWING: WEED LOTS           MOW

2300497      6/15/2023  FAMILY DOLLAR                213 E BOLING HWY             MLETSOS     REMOVE & REPLACE PACKAGE UN MEC

2300498      6/15/2023  HESED HOUSE OF WHARTON       505 COLORADO                 BGULF C     FOUNDATION LEVELING & PILIN BPC

2300499      6/15/2023  GARRETT, ROBERT              134 S HOUSTON                BMATA       REFROOF W. METAL            BPC

2300500      6/16/2023  TECHY                        10338 US 59 HWY              PJANICEK    3-FIXTURES, WATER/SEWER LIN PLB

2300501      6/16/2023  DICKERSON, KENNETH           205 E AHLDAG                 EA BETTER   REPLACE POWER POLE/WEATHER  BLD-ER
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------------------------------------------------------------------------------------------------------------------------------------

2300502      6/19/2023  GUERRERO, EDUARDO            414 MAHAN                    BWEATHER    REMOVE/ REROOF UNDERLAY& SH BPR

2300503      6/19/2023  JANISH, CHARLES A            1118 KELVING WAY             OWNER       STORAGE BUILDING 14X18      DEV

2300504      6/19/2023  RANDLE, MARY                 301 N FORD                   OWNER       MOWING: WEED LOTS           MOW

2300506      0/00/0000  ARGUIJO, ALICE               1401 M L KING BLVD           OWNER       MOW                         MOW

2300507      6/19/2023  DIAZ, CARISSA                1225 CRESTMONT               ETRISMART   PLAN REVIEW                 PLNREV

2300508      6/19/2023  PULIDO, MRS. JUSTO           0000.1 BLACK                 OWNER       MOWING: WEED LOTS           MOW

2300509      6/20/2023  SIMS, BERNARD                2727 NELGA                   EA BETTER   ADD 2 220V FOR NEW LAUNDRY  BLD-EC

2300510      6/20/2023  GARCIA, CHRIS R              218 CIRCLE DRIVE             BFOWLER     HOUSE MOVE 1505 SQFT        BPR

2300512      6/20/2023  QUINTANILLA, ERIC            621 HELMS                    MMEDINA     3.5 TON AC & ELEC FURNACE   MEC

2300513      6/20/2023  MIELSCH, GARY                000 OLD CANEY                OWNER       MOWING: WEED LOTS           MOW

2300514      6/20/2023  DIAZ, CARISSA                1225 CRESTMONT               ETRISMART   INSTALL 24 SOLAR PANELS ON  BLD-ER

2300515      6/20/2023  JOHNSON, DEMITRIA            710 KOEHL                    PJANICEK    REPLACE INT & EXT GAS LINES PLB

2300516      6/20/2023  NELGA STAVENA TRUST          00 OLD LANE CITY             OWNER       MOWING: WEED LOTS           MOW

2300517      6/21/2023  MASEK, THOMAS&LYNETTE        519 KOEHL                    MHUNTER'S   CARNER 3 1/2T COMPLETE GAS  MEC

2300518      6/21/2023  SHAMINA M CHOUDHURY ETUX AH  2327 N RICHMOND 1/2          OWNER       MOWING: WEED LOTS           MOW

2300519      6/22/2023  SPACEK, ANTHONY              513 CIRCLE DRIVE             GQUALITY    INSTALL RESD GENERATOR      PLNREV

2300520      6/22/2023  LAZY SNAKE RANCHES           1614 N FULTON                OWNER       MOWING: WEED LOTS           MOW

2300521      6/26/2023  HEARSE, CYNTHIA              401 MAHAN                    OWNER       ADDITION 10X10 PORCH        BPR

2300522      6/26/2023  KHAN, MOHAMMAD               517 CHAPEL CT                PB & C      KITCHEN/ WASHING MACHINE DR PLB

2300523      6/27/2023  CRAYTON, TOM                 502 TENNIE                   MEB         REPLACE INDOOR OUTDOOR HVAC MEC

2300524      6/27/2023  SHAVERS, CHARRON             808 SPEED                    BJOSE CANA  REPLACE 10 WINDOWS/FRAMING/ BPR

2300525      6/27/2023  MORRIS, BARBARA H            0 LILY LN                    OWNER       MOWING: WEED LOTS           MOW

2300527      6/27/2023  KARL AND BETTY LUCO EST      113 KINKAID                  OWNER       MOWING: WEED LOTS           MOW

2300528      6/27/2023  KARL AND BETTY LUCO EST      209 KINKAID                  OWNER       MOWING: WEED LOTS           MOW
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PROJECTS: All
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------------------------------------------------------------------------------------------------------------------------------------

2300529      6/27/2023  TAYLOR-HUGHES, BESSIE GREER  0000 OLD CANEY               OWNER       MOWING: WEED LOTS           MOW

2300530      6/27/2023  HESED HOUSE OF WHARTON       505 COLORADO                 BGULF C     COMM/RESD REMODEL           BPC

2300531      6/27/2023  JM EAGLE                     10807 US 59 HWY 1            FSUMMIT FI  FIRE PUMP AND SPRINKLER SYS MEC

2300532      6/27/2023  JM EAGLE                     10807 US 59 HWY 1            OWNER       PLAN REVIEW- FIRE ALARM     PLNREV

2300533      6/28/2023  SVATEK, BAILEY & CALIST      3613 FAIRWAY                 BHERITAGE   NEW 2176 SQFT RESD          PLNREV

2300534      6/28/2023  RIVERA, CARLOS F & NORA      0001 N FULTON                OWNER       MOWING: WEED LOTS           MOW

2300535      6/28/2023  SHERMAN, HEATH               406 E WAYSIDE                OWNER       MOWING: WEED LOTS           MOW

2300536      6/29/2023  SODERSTROM, DOUG             1212 BRIAR LANE              BMATA       REPLACE SHINGLES/30 FASCIA  BPR

2300537      6/29/2023  WHARTON ISD - HIGH SCHOOL    1 TIGER AVENUE               EBARBEE     CONDUIT + WIRE NEW MARQUE   BLD-EC

2300538      6/29/2023  MARSHALL, LOUIS/JO ANN       1905 WILLOWBEND              MEB         HVAC INT/EXT REPLACEMENT    MEC

2300539      6/29/2023  GENERAL SALES CO             210 W THIRD                  MGULFCOAST  NEW HVAC TWO 4 TON SYSTEM W MEC

2300540      6/29/2023  PASOHONDO, NOEL              324 LINCOLN                  OWNER       FINISH EXISTING FENCE 42 LN BPR

2300541      6/29/2023  WALKER, JESSICA              304 LILY LANE                OWNER       DEMO CHAIN LINK/ WOOD PRIVA BPR

2300542      6/30/2023  DONAHUE, DEBRA               533 E ELM                    EA BETTER   TPOLE FOR NEW BUILD         BLD-ER

*** TOTALS ***     NUMBER OF PROJECTS:      86                                    VALUATION:   4,247,164.20    FEES:      24,969.50
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PROJECTS: All

APPLIED DATES:  6/01/2023 THRU  6/30/2023

ISSUED DATES:   0/00/0000 THRU 99/99/9999
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STATUS: ALL

                                                       *** SEGMENT RECAP ***

                         PROJECT SEGMENT - DESCRIPTION      # OF SEGMENTS       VALUATION             FEE

                         ---------------------------------------------------------------------------------

                         BLD-EC - BUILDING (E) COMMERCIAL               3       31,000.00          289.50

                         BLD-ER - BUILDING (E) RESIDENTIAL              3        5,850.00          157.00

                         BPC - BUILDING COMM. PERMIT    AL              7    3,689,013.20       19,187.50

                         BPR - BUILDING RESID. PERMIT   AL             19       34,913.00        1,844.40

                         DEV - DEVELOPMENT PERMIT       AL              1            0.00           50.00

                         MEC - MECHANICAL PERMIT        AL              7      331,938.00        2,065.00

                         MOW - MOWING: WEEDY LOTS       AL             30            0.00            0.00

                         PLB - PLUMBING PERMIT          AL              9          350.00          425.00

                         PLNC - PLAN REVIEW COMMERCIAL   L              2      150,000.00          261.75

                         PLNR - PLAN REVIEW RESIDENTIAL  L              3            0.00          608.35

                         SIG - SIGN PERMIT               L              2        4,100.00           81.00

                         *** TOTALS ***                                86    4,247,164.20       24,969.50
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PROJECTS: All

APPLIED DATES:  6/01/2023 THRU  6/30/2023
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EXPIRE DATES:   0/00/0000 THRU 99/99/9999

STATUS: ALL

                                                    *** BUILDING CODE RECAP ***

                     BUILDING CODE - DESCRIPTION                     # OF PROJECTS  # OF SEGMENTS       VALUATION             FEES

                     -------------------------------------------------------------------------------------------------------------

                     *BLANK* - *BLANK*                                           1              1            0.00            25.00

                     101 - NEW RESIDENTIAL CONSTRUCTION                          1              1            0.00           489.60

                     300 - BUILDING-ELECTRICAL                                   4              4       11,350.00           218.50

                     330 - SIGNS                                                 2              2        4,100.00            81.00

                     351 - FIRE SPRINKLER SYSTEM                                 1              1    1,000,000.00         7,314.00

                     400 - ADDITIONS, ALTERATIONS & CONVERSION                   4              4        2,400.00           650.00

                     432 - LEVELING                                              1              1       15,000.00           100.00

                     435 - RESIDENTIAL REMODELS                                  4              4       18,863.00           239.30

                     435A - COMMERCIAL REMODELS                                  4              4    2,642,013.20        11,526.50

                     436 - NONRESIDENTIAL ADDITIONS                              2              2            0.00           197.10

                     439 - ROOFING                                               7              7       45,650.00           630.00

                     440 - MOVED HOUSES                                          1              1            0.00           250.00

                     600 - DEMOLITIONS AND RAZING OF BUILDINGS                   1              1            0.00           100.00

                     700 - ELECTRICAL PERMIT                                     2              2       25,500.00           228.00

                     800 - MECHANICAL PERMITS                                    7              7      331,938.00         2,065.00

                     900 - PLUMBING PERMITS                                      9              9          350.00           425.00

                     DEV - DEVELOPMENT PERMIT                                    1              1            0.00            50.00

                     MOWING - WEDDY LOTS/MOWING                                 30             30            0.00             0.00

                     PLAN - PLAN REVIEW                                          4              4      150,000.00           380.50

                     *** TOTALS ***                                             86             86    4,247,164.20        24,969.50
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                                                         SELECTION CRITERIA

------------------------------------------------------------------------------------------------------------------------------------

REPORT SELECTION

 

PROJECT RANGE FROM:              THROUGH ZZZZZZZZZZ

PROJECT STATUS:       All

CONTRACTOR:           All

PROJECT TYPE:         All

SEGMENT:              All

VALUATION RANGE FROM:           0.00   THROUGH 999,999,999.99

 

------------------------------------------------------------------------------------------------------------------------------------

PROJECT DATES

 

APPLIED RANGE FROM: 06/01/2023 THROUGH 06/30/2023

ISSUED RANGE FROM:  00/00/0000 THROUGH 99/99/9999

USE SEGMENT DATES:  NO

EXPIRE RANGE FROM:  00/00/0000 THROUGH 99/99/9999

USE SEGMENT DATES:  NO

 

------------------------------------------------------------------------------------------------------------------------------------

PRINT OPTIONS

 

TOTALS ONLY:      NO

INCLUDE SEGMENTS: NO

COMMENT CODES:    None

 

------------------------------------------------------------------------------------------------------------------------------------

*** END OF REPORT ***
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Room Rentals Amount YTD
Main Hall 3 3,220.00$                         36,301.00$  

Pre-Function 0 -$                                  740.00$        

O'Quinn 7 740.00$                            6,496.00$    

MTG A 1 75.00$                              850.00$        

MTG B 0 -$                                  -$              

Duncan 4 438.00$                            4,050.00$    

Total 15 4,473.00$                         48,437.00$  

Room Rentals 

Date Room Fee
6/3/2023 Duncan 223.00$        

6/3/2023 O'Quinn 160.00$        

6/4/2023 Duncan 140.00$        

6/7/2023 O'Quinn 120.00$        

6/10/2023 Main Hall 1,150.00$    

6/10/2023 O'Quinn 160.00$        

6/13/2023 Duncan 75.00$          

6/14/2023 O'Quinn -$              

6/15/2023 MTG A 75.00$          

6/17/2023 Main Hall 1,070.00$    

6/17/2023 O'Quinn 140.00$        

6/21/2023 O'Quinn -$              

6/24/2023 Main Hall 1,000.00$    

6/24/2023 O'Quinn 160.00$        

6/27/2023 Duncan -$              

Total: 4,473.00$    

Pilot

DNA

Delores Fisher

Sharie Davis

Rotary

Jamail Shelton

Liliana Briceno

Andrew Kimble

Rotary

Garrolyn Evans

Charleston Hayes

Pilot

Rotary

Wharton Civic Center 
Monthly Report

Jun-23

Organization
Shirley Castro

Richard Espinosa
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City of Wharton  
Office of Emergency Management 

1407 N. Richmond Rd., Wharton, TX 77488 

Phone (979) 532-4811 x 502 Fax (979)532-1800 

 

Date: June 5, 2023 

To: Mr. Joseph Pace 
 

Projects for: June 
  

Continuing to update NIMS training for all city employees (Police, EMS, City Hall, Civic Center and 
Municipal Court are done, still needing Fire 3, Public Works 8 and Parks 2)  
 
PIVI event (State ID Card for Essential Personnel) still waiting on a date from TDEM for another event in 

July. 

Submitted monthly reports to TxDot for the yearlong Comprehensive Traffic Grant for February.  We 
were approved for 2023 to 2024 grant.    
  
Always tracking and monitoring possible severe weather information from the National Weather 
Service. (June 1 through November 30) 

 

Active Shooter Presentation/Training scheduled for Caney Creek Church on the square on Sunday, June 
4, 2023. 

 
Movie Night on the Courthouse grounds a Lions Club Event crowds was around 120 people. (The Lego 
Movie) 

  
Municipal Court Bailiff duties in June are the 14th and 20th starting at 2pm.  
 

Registered to attend Hurricane Readiness in Houston on June 29, 2023. 
 
Attended the 2023 Texas Division Emergency Management Conference (TDEM) on May 29 through 
June2, 2023 in FT Worth. 

 

Waiting on the code plugs from Harris County Radio to program 10 new mobile radios and 4 new 
portable radios. 

 
Lt. Ben Guanajuato 
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City of Wharton 
120 E. Caney Street  Wharton, TX  77488 

Phone (979) 532-2491 Fax (979) 532-0181 
 

 

MEMORANDUM  
 

 

 

 

 

Date: July 17, 2023 

 

From: Paula Favors, City Secretary 

 

To: Joseph R. Pace, City Manager 

 

Subject: Wharton Municipal Court Monthly Report 

 

 

Please find attached the monthly report for Wharton Municipal Court for the month of June 2023. 

 

If you have any questions, please contact Paula Favors at (979) 532-2491 Ext. 225. Thank you.  
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Description Code Amount G/L Acct Oct-22 Nov-22 Dec-22 Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23

Administration Fee AF $10.00 3462 10.00$           20.00$           40.00$           20.00$           20.00$           10.00$           20.00$           10.00$           

Arrest Fee AR $5.00 3466 340.05$        399.77$        428.90$        483.75$        281.70$        498.33$        320.15$        372.07$        435.87$        

Administration Fee AF2 $20.00 3462 80.00$           200.00$        300.00$        400.00$        180.00$        260.00$        180.00$        180.00$        180.00$        

Court Technology Fund CTF $4.00 13 3850 33.87$           45.36$           45.32$           76.23$           40.92$           82.60$           43.59$           89.34$           48.00$           

Driving Safety Course Administrative FeeDSC $10.00 3453 50.00$           40.00$           90.00$           40.00$           20.00$           80.00$           50.00$           50.00$           80.00$           

Indigent Defense Fee IDF $2.00 2050 16.94$           18.35$           13.32$           28.11$           33.42$           15.79$           34.67$           18.00$           

State Traffic Fee &STF 19 STF - 5% SF $30.00 2050 1,554.85$     1,601.23$     1,502.73$     1,571.97$     718.55$        2,066.80$     1,532.03$     1,851.29$     1,932.98$     

School Crossing Guard Program CS $20.00 3467

Traffic Fee City TFC $3.00 3471 102.36$        102.07$        98.56$           105.79$        50.58$           139.94$        98.40$           121.28$        126.17$        

Child Safety CS-2 $25.00 3467 25.00$           75.00$           67.61$           58.83$           24.36$           50.64$           50.00$           25.00$           25.00$           

Fine FINE 3450 7,348.70$     8,230.00$     8,056.95$     13,667.08$   7,469.86$     11,611.27$   7,998.70$     8,383.92$     9,153.02$     

Judicial Fee City JFCI $0.60 3462 5.08$             5.50$             4.00$             8.43$             5.53$             10.03$           4.74$             10.40$           5.40$             

Municipal Court Building Security MCBS $3.00  19 3850 25.39$           27.52$           19.99$           42.17$           27.68$           50.14$           26.69$           52.01$           30.00$           

State Jury Fee SJRF $4.00 2050 33.87$           36.68$           26.66$           56.23$           36.92$           66.84$           35.59$           69.34$           40.00$           

Time Payment Plan Local TP-L $10.00 3448 20.00$           20.00$           10.00$           50.00$           10.00$           

Time Payment Plan State TP-S $12.50 2050 25.00$           25.00$           12.50$           62.50$           12.50$           

Administration Fee ADMIN $10.00 3462 150.90$        253.80$        804.80$        336.00$        487.90$        467.70$        258.80$        722.90$        

Consolidated Costs CC04 $40.00 2050 338.63$        366.92$        266.54$        562.30$        369.16$        668.41$        355.88$        693.45$        400.00$        

Judicial Fee State JFCT2 $5.40 2050 45.71$           49.53$           35.98$           75.91$           49.83$           42.64$           93.62$           48.60$           

Time Payment Fee Local TP-L-E $2.50 3449 5.00$             5.00$             2.50$             12.50$           2.50$             

Warrant Fee WRNTFE $50.00 3462 866.23$        926.76$        563.01$        1,624.44$     1,586.42$     1,825.43$     1,287.43$     1,888.75$     1,093.75$     

Over Payment OV 3462

Collection Agency Fee COLAGY 2058 907.58$        1,096.28$     759.19$        2,240.21$     2,001.49$     2,298.79$     1,440.08$     2,019.18$     1,205.61$     

Judicial Fee State JFCT $3.40 2050

State Jury Fee FEE $4.00 2050

State Indigent Fee ST-IDF $2.00 2050 18.46$           

Corrections Management Inst. CMI $0.50 2053

Comp to Victims of Crime Fund CVC $15.00 2050

Juvenile Delinquency JCD2 $0.50 2050

Consolidated Court Costs CCC $17.00 2050

Judicial Training JCPT2 $2.00 2050 90.24$           

Civil Justice Fee State - MVF CJFS $0.09 2050 0.39$             0.27$             0.27$             0.27$             0.54$             0.45$             0.36$             

Civil Justice Fee Court - MVF CJFC $0.013462 - 2050 0.04$             0.03$             0.03$             0.03$             0.06$             0.05$             0.04$             

Fugitive Apprehension FA $5.00 2050

      Child Safety Seat CSS $0.15 2050

     Texas Seat Belt - Children TXSBLT 50% 2055 54.80$           100.90$        100.45$        72.95$           70.45$           50.45$           50.45$           50.95$           

Truancy Prevention Fund TPF $2.00 16.95$           10.35$           13.32$           26.00$           16.46$           21.42$           12.00$           28.67$           14.00$           

Restitution RST

FTA Program - State TLFTA1 $20.00 10 2050 123.60$        156.40$        80.00$           340.00$        180.00$        340.00$        180.00$        260.00$        160.00$        

FTA Program - Vendor TLFTA2 $6.00 10 2059 107.40$        114.00$        66.00$           182.40$        126.00$        178.38$        133.62$        136.68$        103.32$        

FTA Program - City TLFTA3 $4.00 10 3451 71.60$           76.00$           44.00$           121.60$        84.00$           118.92$        89.08$           91.12$           68.88$           

Local Municipal Jury Fund LMJF $0.10 2049 6.08$             5.99$             8.11$             8.39$             4.72$             8.38$             5.63$             5.79$             7.84$             

Time Payment Reimbursement Fee TPRF $15.00 3448 223.55$        97.17$           127.99$        255.76$        106.96$        167.96$        109.22$        75.00$           159.36$        

CCC 2020 CCC20 $62.00 2050 3,691.81$     3,718.86$     4,905.39$     5,126.58$     2,920.87$     5,143.18$     3,418.22$     3,538.80$     4,784.81$     

Local Court Technology Fund LMCTF $4.00 13 3850 242.17$        239.92$        324.47$        334.74$        188.43$        335.82$        224.53$        232.32$        312.68$        

City of Wharton Municipal Court Monthly Report
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Description Code Amount G/L Acct Oct-22 Nov-22 Dec-22 Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23

City of Wharton Municipal Court Monthly Report

Local Truancy Prevention Fund LTPDF $5.00 10 2050 302.73$        299.91$        405.58$        418.46$        235.56$        419.77$        280.67$        290.39$        390.87$        

Local Building Security Fund LMCBSF $4.90 13 3851 296.66$        239.90$        397.48$        410.07$        230.84$        411.38$        275.03$        284.61$        383.04$        

Total 17,122.94$   18,554.47$   19,596.35$   28,744.70$   17,558.95$   27,641.84$   18,219.71$   21,232.45$   21,991.45$   

State Revenue 5,847.79$     5,958.62$     6,843.94$     7,812.40$     4,304.59$     8,493.41$     5,592.15$     6,582.84$     7,398.79$     

 Less Service Fee 116.73$        123.15$        107.65$        145.29$        76.97$           190.87$        118.13$        174.36$        143.29$        

Total State Revenue 5,731.06$     5,835.47$     6,736.29$     7,667.11$     4,227.62$     8,302.54$     5,474.02$     6,408.48$     7,255.50$     

Monthly Separate Report

      Child Safety Seat CSS $0.15 2050 -$               -$               -$               -$               -$               -$               -$               -$               -$               

Annual Separate Report

     Texas Seat Belt - Children TXSBLT 50% 2055 54.80$           100.90$        100.45$        72.95$           70.45$           50.45$           -$               50.45$           50.95$           

City Revenue 10,205.37$   11,284.67$   11,826.77$   18,436.74$   11,037.96$   16,620.81$   11,053.86$   12,443.30$   13,232.78$   

Collection Agency - Linebargar 907.58$        1,096.28$     759.19$        2,240.21$     2,001.49$     2,298.79$     1,440.08$     2,019.18$     1,205.61$     

FTA Program - Vendor 107.40$        114.00$        66.00$           182.40$        126.00$        178.38$        133.62$        136.68$        103.32$        

Grand Total 17,122.94$   18,554.47$   19,596.35$   28,744.70$   17,540.49$   27,641.84$   18,219.71$   21,232.45$   21,991.45$   

Traffic Non-Parking 49 94 136 114 77 100 67 138 119

Parking 1 2 4 0 0 2 1 0 0

Non-Traffic State Law 38 23 10 44 12 32 38 21 14

City Ordinance 28 33 7 5 7 17 1 11 9

Dispositions prior to Trial 11 8 18 17 10 12 11 19 9

  Fined 10 8 7 17 9 12 11 16 9

  Cases Dismissed 0 0 1 0 1 0 0 3 0

Dispositions dismissed by Prosecution 1 0 1 0 1 0 0 3 0

Dispositions at Trial 102 95 116 144 104 106 67 99 105

   Finding of Guilty 67 65 105 106 57 93 58 72 97

Dismissed at Trial by Prosecution 35 30 11 38 47 13 9 17 8

Dismissed After Driver Safety Course 11 5 6 4 6 9 1 6 6

Dismissed After Deferred Disposition 6 1 3 2 1 3 2 5 1

Dismissed After Proof of Financial Responsibility 0 0 0 0 1 5 1 0 0

Dismissed Compliance 5 12 19 22 9 15 10 11 10

Cases Appealed 1 0 0 0 0 0 3 0 6

Juvenile/Minor Transportation Code Cases Filed 0 0 0 1 0 2 0 3 3

Juvenile/Alcoholic Beverage Code 0 1 0 0 0 0 0 0 0

Juvenile - Non-Traffic 0 0 0 2 0 0 0 1 0

Search Warrants 0 0 0 0 0 0 0 0 0

Arrest Warrants Issued - Class C 59 27 0 77 0 47 109 13 0

Arrest Warrants Issued - Felonies, Class A & B 12 8 8 11 7 7 11 6 12

Magistrate - Class A & B & C 0 0 0 0 0 0 0 0 0

Magistrate - Felonies 0 0 0 0 0 0 0 0 0

Magistrate - Orders for Emergency Protection 0 0 0 0 1 0 0 0 0- Page 182 -
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1

Memorandum

To: Joseph R. Pace

From: Chief Terry David Lynch

Date: 7/10/2023

Re: City Council Monthly Reports

Mr. Pace,

The attached report for the Wharton Police Department is for the month of June, for inclusion in the
City Council packet.

Please contact me if you have any questions.

CONFIDENTIAL
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WHARTON PD YR 2023

CATEGORY JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC YR END TOTAL AVERAGE PER DAY

CITATIONS 79 64 80 65 107 107 502 2. 77

WARNINGS 81 68 89 62 68 113 481 2. 66

CRASH REPORTS 13 25 22 22 17 21 120 0. 66

CRIMINAL REPORTS 79 98 88 77 108 98 548 3. 03

PATROL SECURITY CHECKS 3, 310 2, 774 2, 780 2, 480 2, 215 2, 617 16, 176 89. 37

POLICE CALLS FOR SERVICE 1, 069 968 1, 117 975 1, 225 1, 186 6, 540 36. 13

WEMS CALLS FOR SERVICE 266 246 240 235 258 283 1, 528 8. 44

WVFD CALLS FOR SERVICE 42 47 35 48 40 42 254 1. 40

TOTAL CALLS FOR SERVICE- PD/ FD/ EMS 4, 687 4, 035 4, 172 3, 738 3, 738 4, 128 24, 498 135. 35

VICTIM ASSISTANCE CONTACTS 11 11 0. 06

OPEN RECORDS REQUESTS 14 6 10 15 9 14 68 0. 38

VISITOR LOG IN 40 46 46 26 32 30 220 1. 22

911 CALL INTAKE 635 705 777 751 790 773 4,431 24. 48

ANIMAL CONTROL CALLS 33 102 153 102 77 180 647 3. 57

TAGGED JUNK VEHICLES 68 6 8 6 19 6 113 0. 62

911 calls for June 23 were answered by WPD Telecommunicators under 10 seconds 89. 39% of the time.
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City of Wharton 

Public Works Department 
1005 E. Milam Street ° Wharton, TX 77488 

Phone (979) 532-2491 ext. 801 ° Fax (979) 531-1744 

 

 
 

MEMORANDUM 

 
Date:           July 20, 2023 

To:              Joseph R. Pace, City Manager 

From:         Anthony Arcidiacono, Public Works Director 

Subject:      Public Works Monthly Report 

 

 
The monthly report for the Public Works Department for June 20, 2023 through July 20, 2023 is as follows: 

 

Streets 
Asphalt all City streets 

Maintenance all equipment; Completed inspections for equipment\vehicles due for the month 

Mow and weed-eat all City right of ways 

Street sweeper swept all City streets 

Repair/Replace street and stop signs 

Clean signs 

Mowed at the Airport 

Mowed Hwy 59 south and north 

Mowed Santa Fe Ditch 

Mowed Levee lots 

Fleet inspections 

Shaved back grass on road at Airport 

Demo mail box and concrete slabs at mobile home park entrance for 1301 extension project 

Pick up tires at 805 Spanish Camp per Code Enforcement 

Cleared out trees and debris at Milam and Outlar 

Delivered and spread 1 cu yard limestone at 1512 Harris 

 

Drainage 
Cleaned catch basins during heavy rain 

Reset culvert pipe driveway at 323 Washington 

Dug out ditch at 1909 Foote to improve drainage 

Installed 16 ft of 12 in culvert and covered with 3 yds of limestone at 1216 W. Caney 

Dug out ditch on W. Caney between Hughes and Oak and reset culvert driveways to improve drainage                                                                                                                                                                                                                       

Dug out ditch on Joan St and reset culvert driveways to improve drainage 

 

 

 

If you have any questions, please contact me at 979-532-2491 Ext. 800. Thank you.  
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 City of Wharton 
 120 E. Caney • Wharton, TX  77488 

 Phone (979) 532-2491 • Fax (979) 532-0181 

 

 

       MEMORANDUM 

 
DATE:  July 5, 2023 

 

FROM: Nathan Vogt, Code Enforcement Officer 

 

TO:   Joseph R. Pace, City Manager 

   City of Wharton Council Members 

 

SUBJECT: Weedy Lot Report for the month of June 2023 

 

 

During this month, I mailed out 60 weedy lot letters.  16 properties were memorandum to be 

mowed. 56 properties were addressed during this time period. 

  

If you should have any questions, please contact me at (979) 532-4811 ext. 235. Thank You. 
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City of Wharton 
120 E. Caney Street  Wharton, TX  77488 

Phone (979) 532-2491 Fax (979) 532-0181 
 

 

  MEMORANDUM  
 

Date: 07/05/2023 

 

From: Dwayne Pospisil, Airport Manager 

 

To: Joseph R. Pace, City Manager 

 

Subject: Department Head Report. 

 

 

 

                   

 

 
 

 

 

 

 

100LL B 100LL T JetA B JetA T  Total 
1 0 

 
350 

 
350 

2 26.54 
 

733.6 
 

760.14 
3 

    

0 
4 58.27 16.84 

  

75.11 
5 

  

6 
 

6 
6 

 
39.9 

  

39.9 
7 61.58 

 
450 

 
511.58 

8 
  

134 
 

134 
9 

 
58.98 420 

 
478.98 

10 
 

36.42 
  

36.42 
11 

 
24.54 

  

24.54 
12 52.65 

 
130 

 
182.65 

13 18.97 37.48 
 

91.46 147.91 
14 

 
61.72 

  

61.72 
15 

 
65.87 

  

65.87 
16 33.98 105.05 550 

 
689.03 

17 
    

0 
18 70 50 

  

120 
19 

 
40.96 

  

40.96 
20 

 
47.34 

  

47.34 
21 40 55.07 

 
40 135.07 

22 
 

12 
  

12 
23 

 
41.66 

 
150 191.66 

24 17.02 152.93 
  

169.95 
25 

 
50.41 

  

50.41 
26 

 
51.72 350 

 
401.72 

27 34.79 120.88 130 
 

285.67 
28 

    

0 
29 106.64 

  

44.18 150.82 
30 40 105.25 

  

145.25 
31 

    

0 
Total 560.44 1175.02 3253.6 325.64 5314.7 

      100LL 2,981G 
    JetA 6,198G 
    Truck Usage 2,154G 
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City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 

 

Meeting 
Date: 

7/24/2023 Agenda 
Item: 

City Council may adjourn into an Executive Session in 
accordance with Section 551.074 of the Local 
Government Code, Revised Civil Statutes of Texas.  
Final action, decision, or vote, if any with regard to 
any matter considered in Executive Session shall be 
made in Open Meeting. 
Discussion: 

A. To deliberate the appointment, 
employment, evaluation, reassignment, 
duties, discipline, or dismissal of a public 
officer or employee: 

1. New Public Works Director. 

 

City Manager: Joseph R. Pace Date: Thursday, July 20, 2023 

Approval:      
 

Mayor: Tim Barker 
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City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 

 

Meeting 
Date: 

7/24/2023 Agenda 
Item: 

Action on items discussed in Executive Session: 
A. Appointment, employment, evaluation, 

reassignment, duties, discipline, or 

dismissal of a public officer or employee: 

1. New Public Works Director. 

 

City Manager: Joseph R. Pace Date: Thursday, July 20, 2023 

Approval:      
 

Mayor: Tim Barker 
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