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NOTICE OF 

CITY OF WHARTON 

CITY COUNCIL REGULAR MEETING 
 

 Notice is hereby given that a City Council Regular Meeting will be held on Monday, 

January 23, 2023 at 7:00 PM at the Wharton City Hall, 120 East Caney Street, Wharton, Texas, at 

which time the following subjects will be discussed to-wit: 

 

SEE ATTACHED AGENDA 

 

 Dated this 19th day of January 2023. 

 

   By:     

    Tim Barker, Mayor 

 

 I, the undersigned authority, do hereby certify that the above Notice of Meeting of the City 

Council Regular Meeting is a true and correct copy of said Notice and that I posted a true and 

correct copy of said Notice on the bulletin board, at City Hall of said City or Town in Wharton, 

Texas, a place convenient and readily accessible to the general public at all times, and said Notice 

was posted on January 19, 2023, at 4:30 p.m. and remained so posted continuously for at least 72 

hours preceding the scheduled time of said Meeting. 

 

 The Wharton City Hall is wheelchair accessible. Access to the building and special parking 

is available at the primary entrance. Persons with disabilities, who plan to attend this meeting and 

who may need auxiliary aids or services such as interpreters for persons who are deaf or hearing 

impaired, readers, or large print, are requested to contact the City Secretary's Office at (979) 532-

4811 Ext. 225 or by FAX (979) 532-0181 at least two (2) days prior to the meeting date. BRAILLE 

IS NOT AVAILABLE. 

 

 Dated this 19th day of January 2023. 

 

   CITY OF WHARTON 

 

   By:      

    Paula Favors 

    City Secretary  
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A G E N D A  

CITY OF WHARTON 

City Council Regular Meeting 

Monday, January 23, 2023 

City Hall - 7:00 PM 

 

 

Call to Order –Opening Devotion –Pledge of Allegiance. 

Roll Call and Excused Absences. 

Public Comments. 

Wharton Moment. 

Review and Consider: 

1. Presentation of TDA Form A1024 CDBG Section 3 Goals and Concepts as related to the 

CDBG Program and Grant Contract CDM-0262. 

2. City of Wharton Financial Report for December 2022. 

3. City of Wharton Municipal Election 2023: 

Ordinance: An ordinance ordering a City Officer's Election to be held as a joint 

election with Wharton County Elections Department for the purpose of electing the 

positions of Mayor and Councilmembers; Providing for the date, time and place of the 

election, Notice of the Election, Filing Applications; Drawing for Ballot Positions, Use of 

Accessible Voting System, Appointment of Election Workers, Early Voting and Making 

Election Returns. 

Una ordenanza ordenando una eleccion de funcionarios de la ciudad a celebrarse 

de forma conjunta con el departamento de elecciones alcalde y del condado de Wharton 

con el proposito de elegir puestos de concejales; asignando la fecha, Horas, Y 

presentacion de solicitudes, sorteo para lugares en la balota, use de sistema de votacion 

accesible, Nombramiento de los trabaj adores de la eleccion, votacion anticipada, Y 

entrega de los resultados de la eleccion. 

 

4. Request from the Beautification Commission to refurbish Railroad Depot Signs as a Boy 

Scout Eagle Project. 

5. Resolution: A resolution of the Wharton City Council approving the purchase of an Asphalt 

Paving machine for the City of Wharton Public Works Department and authorizing the 

Mayor of the City of Wharton to execute all documents related to said purchase. 

6. Resolution: A resolution of the Wharton City Council authorizing and ratifying the 

emergency sanitary sewer line repair in the 500 Block of East Alabama Street and 

authorizing the City Manager of the City of Wharton to execute all documents related to 

said ratification. 
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7. Pay Request No. 4 from CF McDonald Electric, Inc., for the Texas HMGP Project DR-4332-

0105 COW Critical Facility Generators. 

8. Resolution: A resolution of the Wharton City Council approving a Utility Service 

Agreement with the Texas Department of Transportation (TxDOT) for utility service 

relocations on US-59/future I-69 for reimbursement of costs and authorizing the Mayor 

of the City of Wharton to execute the agreement.  

9. Update of City of Wharton Grant Programs. 

10. Update of City of Wharton on-going Projects. 

11. Appointments, Resignations and Vacancies to the City of Wharton Boards, Commissions 

and Committees: 

A. Appointments. 

B. Resignations. 

C. Vacancies. 

 

12. City Council Boards, Commissions and Committee Reports: 

A. Economic Development Committee meeting held January 9, 2023. 

 

13. City Manager’s Reports: 

A. City Secretary/Personnel. 

B. Code Enforcement. 

C. Community Services Department/Civic Center. 

D. Emergency Management. 

E. E. M. S. Department. 

F. Facilities Maintenance Department/Wharton Municipal Pool. 

G. Fire Department. 

H. Fire Marshal. 

I. Legal Department. 

J. Municipal Court. 

K. Police Department. 

L. Public Works Department. 

M. Water/Sewer Department. 

N. Weedy Lots/Sign Ordinance. 

O. Wharton Regional Airport. 

 

Adjournment. 
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City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 

 

Meeting 
Date: 

1/23/2023 Agenda 
Item: 

Presentation of TDA Form A1024 CDBG Section 3 
Goals and Concepts as related to the CDBG 
Program and Grant Contract CDM-0262. 

 
 

City Manager: Joseph R. Pace Date: Thursday, January 19, 2023 

Approval:      
 

Mayor: Tim Barker 
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 City of Wharton 
 120 E. Caney • Wharton, TX  77488 

 Phone (979) 532-2491 • Fax (979) 532-0181 

 

 

       MEMORANDUM 

 
DATE:  January 18, 2023 

 

FROM:  Gwyneth Teves, Director of Planning & Development 

 

TO:   Mr. Joseph R. Pace, City Manager 

 

SUBJECT: Presentation of TDA Form A1024 CDBG Section 3 Goals and Concepts 

as related to the CDBG Program and Grant Contract CDM-0262 

 

 

As a requirement of the Community Development Block Grant - Texas Department of 

Agriculture Grant Contract CDM-0262 the city is required to provide a presentation on Section 3 

Goals and Concepts as related to the CDBG Program. 

 

The CDBG-TDA project referenced above is the addition and replacement of sidewalks in 

the downtown area. Sam Lilley with GrantWorks, as our program administrator, will be present to 

give the presentation and answer any questions. 

 

If you should have any questions, please contact me at 979-532-2491 ext. 238.  Thank You. 
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The City of Wharton recently received the 
following grant award:

• Grant Contract No. CDM21-0262

• Award Amount: $350,000

• Project: Downtown Revitalization 
Program with improvements to 
sidewalk, curb and driveways, as well 
as ADA improvements.
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The grant is funded through the 
Community Development Block Grant, via:

• U.S. Department of Housing and Urban 
Development

and

• Texas Department of Agriculture
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Section 3 Concepts

• As a condition of funding, the City must
comply with Section 3 of the Housing and
Urban Development Act of 1968.

• To the greatest extent feasible, Grant
Recipients must direct economic
opportunities generated by CDBG funds to
low- and very low-income persons.
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Section 3 Concepts

In part, this means ensuring that:

• Section 3 Businesses have the information
to submit a bid or proposal for the project;
and

• Section 3 Workers have information about
any available job opportunities related to
the project.

For precise definitions, see TxCDBG Policy
Issuance 20-01 - Page 11 -
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Section 3 Business

A company may qualify as a Section 3 Business if:

• it is owned by low-income persons;

• it is owned by Section 8-Assisted housing residents; or

• 75% of all labor hours for the business in a 3 month
period are performed by Section 3 Workers

Register at:

• HUD’s Section 3 website: 
https://portalapps.hud.gov/Sec3BusReg/BRegistry/Regist
erBusiness
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Section 3 Business

This project is expected to include the following contracting 
opportunities:

• Grant Administration services (previously selected)

• Engineering Services (previously selected)

• Prime Contractor for sidewalk area and ADA 
improvements to downtown

• Subcontractors to assist prime with any portion of work.
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One may qualify as a Section 3 Worker if:

• Annual income is below the county threshold for 
the family household size

• A current or recent Youthbuild participant

Register information and search for opportunities at: 

• WorkInTexas.com

• HUD’s Section 3 Opportunity Portal 
https://hudapps.hud.gov/OpportunityPortal/

• [local/regional job board if applicable]

Section 3 Worker
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Targeted Section 3 Worker

Section 3 Workers that reside near the project location 
may also qualify as Targeted Section 3 Workers.

For this project, that service area is defined by this map:
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Recordkeeping

The City will track all hours worked on the project based 
on the three categories of workers, via project records.  

This will require collection of certain income 
information.
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For More Information

TxCDBG Policy Issuance 20-01

REVISED Policy Issuance 20-01 Section 3 v1.pdf 
(texasagriculture.gov)

24 CFR Part 75

Electronic Code of Federal Regulations (eCFR)

City of Wharton Resolution NO. 2022-50 signed by 
Mayor Pro-Tem Don Mueller on 23rd of May 2022.
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https://www.texasagriculture.gov/Portals/0/Publications/RED/CDBG/2021/REVISED%20Policy%20Issuance%2020-01%20Section%203%20v1.pdf
https://www.ecfr.gov/cgi-bin/retrieveECFR?n=pt24.1.75


City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 

 

Meeting 
Date: 

1/23/2023 Agenda 
Item: 

City of Wharton Financial Report for December 
2022. 

 
Attached you will find a copy of the City of Wharton Financial Report for the month of December 2022. 
 
Finance Director, Joan Andel, will present the report. 

City Manager: Joseph R. Pace Date: Thursday, January 19, 2023 

Approval:      
 

Mayor: Tim Barker 
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City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 

 

Meeting 
Date: 

1/23/2023 Agenda 
Item: 

City of Wharton Municipal Election 2023: 
Ordinance: An ordinance ordering a City Officer's 
Election to be held as a joint election with Wharton 
County Elections Department for the purpose of 
electing the positions of Mayor and 
Councilmembers; Providing for the date, time and 
place of the election, Notice of the Election, Filing 
Applications; Drawing for Ballot Positions, Use of 
Accessible Voting System, Appointment of Election 
Workers, Early Voting and Making Election Returns. 
  
Una ordenanza ordenando una eleccion de 
funcionarios de la ciudad a celebrarse de forma 
conjunta con el departamento de elecciones alcalde 
y del condado de Wharton con el proposito de elegir 
puestos de concejales; asignando la fecha, Horas, Y 
presentacion de solicitudes, sorteo para lugares en 
la balota, use de sistema de votacion accesible, 
Nombramiento de los trabaj adores de la eleccion, 
votacion anticipada, Y entrega de los resultados de 
la eleccion. 

 
Attached is a draft copy of the ordinance, in English and Spanish versions as required by law, ordering a 
City’s Officer’s Election to be held as a joint election with the Wharton County Elections Department.  The 
City Council positions that are up for election are three (3) City Council positions, which are District No.’s 1, 
3, & 5 At-Large.  
 
City Secretary, Paula Favors, will be available during the meeting to answer questions regarding the City’s 
election. 
 

City Manager: Joseph R. Pace Date: Thursday, January 19, 2023 

Approval:      
 

Mayor: Tim Barker 
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CITY OF WHARTON, TEXAS 

 ORDINANCE NO. 2023-XX 

 

AN ORDINANCE ORDERING A CITY OFFICERS ELECTION TO BE HELD AS A JOINT 

ELECTION WITH WHARTON COUNTY ELECTIONS DEPARTMENT FOR THE 

PURPOSE OF ELECTING THE POSITIONS OF COUNCILMEMBERS; PROVIDING 

FOR THE DATE, TIME, AND PLACE OF THE ELECTION, NOTICE OF THE 

ELECTION, FILING APPLICATIONS, DRAWING FOR BALLOT POSITIONS, USE OF 

ACCESSIBLE VOTING SYSTEM, APPOINTMENT OF ELECTION WORKERS, EARLY 

VOTING, AND MAKING ELECTION RETURNS. 

 

 BE IT ORDAINED by the City Council of the City of Wharton, Texas: 

 

"Section 32 of the City Charter provides that regular elections to elect members of the city council 

shall be held on the first Saturday of May each year. At the regular election in each even-

numbered year, the voters shall elect a mayor and three councilmen. At the regular election in 

each odd-numbered year, the voters shall elect three (3) councilmen. The mayor and councilmen 

shall serve for terms and numbered places as provided in Article II of this charter. The city 

council may, by ordinance or resolution, order special elections, fix the dates, give notice, and 

provide all means for holding such special elections.” 

 

 Joint Election 

 

 Wharton County Elections Department will be conducting the duties as described in the 

Joint Election Agreement. 

 

Position 

 

 An election shall be held in the City of Wharton, Texas, for the purpose of electing the 

following officials for the City: 

     

Councilmember - District No. 1 

Councilmember - District No. 3 

Councilmember at Large - Place No. 5 

 

Date  

 

 An election shall be held in the City of Wharton, Texas, on May 6, 2023. 

 

Time 

 

The polls shall open for voting at 7:00 a.m. and shall close at 7:00 p.m. 

 

Location 
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City of Wharton  

Ordinance No. 2023-XX 

Page 2 

 The election shall be held at the Wharton Civic Center – Duncan Auditorium, 1924 N. Fulton 

St., Wharton, Texas; Wharton County Library – El Campo Branch 200 W. Church. El Campo, Texas 

77437 and Wharton County Library – East Bernard Branch 746 Clubside Drive East Bernard, Texas 

77435. 

 

Notice of City Officers' Election 

 

 The Mayor shall cause a notice by publication of this election to be published at least once 

in a newspaper that is published in the City of Wharton, Texas, and that is in the jurisdiction of the 

City of Wharton, Texas, which publication shall be not earlier that the 30th day nor later than the 

10th day before election day. 

 

 The Mayor shall also give notice of the election by causing a copy of the notice of election 

to be posted not later than the 21st day before election day on the bulletin board located at the City 

Hall, 120 East Caney, Wharton, Texas, and used for posting notices of meetings of the Wharton 

City Council.  The notice shall include the location of the polling place. 

 

 Eligibility to Vote 

 The election shall be held in accordance with the Election Code of the State of Texas.  

Only qualified resident voters of the City of Wharton, Texas, shall be eligible to vote in the 

election. 

 

Candidate Names 

 

 The City Secretary shall, in accordance with the terms and provisions of the Texas Election 

Code, order the candidate names to be printed on the ballots for said General Election. 

 

Filing 

  

 Candidates must file applications for a place on the ballot with the City Secretary of the 

City of Wharton, Texas, beginning on January 18, 2023, and continuing through 5:00 p.m. on 

February 17, 2023.  A declaration of write-in candidacy must be filed not later than 5:00 p.m. 

on February 21, 2023. 

 

 Candidates for City Councilmember must designate the position filed for either 

Councilmember - District No. 1, Councilmember - District No. 3 or Councilmember at Large - 

Place No. 5. 

 

 

Drawing for Ballot Positions 

  

 On February 27, 2023, at 10:00 a.m., a drawing will take place in the office of the City 

Secretary for the purpose of determining the order of the candidates' names as they are to appear 

on the ballot. 
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 The City Secretary shall post a notice of the date, hour, and place of the drawing and this 

notice shall remain posted continuously for at least 72 hours immediately preceding the 

scheduled time of the drawing. 

Ballots 
 

 Paper ballots shall be used for the purposes of provisional and mail-out for early voting and 

provisional for election day. 

 

Accessible Voting System 

Section 61.012 of the Texas Election Code requires that the City of Wharton must provide 

at least one accessible voting system in each polling place used in a Texas election on or after 

January 1, 2006. This system must comply with state and federal laws setting the requirements for 

voting systems that permit voters with physical disabilities to cast a secret ballot.  

The Office of the Texas Secretary of State has certified that the ExpressVote BMD voting 

machines are an accessible voting system that may legally be used in Texas elections.  

Sections 123.032 and 123.035 of the Texas Election Code authorize the acquisition of 

voting systems by local political subdivisions and further mandate certain minimum requirements 

for contracts relating to the acquisition of such voting systems. The City of Wharton shall lease or 

rent from the County of Wharton as authorized by Section 123.032. 

The City of Wharton hereby adopts for use in Early Voting and Election Day Voting the 

ExpressVote BMD voting machines as approved by the Secretary of State to comply with 

HAVA requirements. 

 

Elections Recording Management Tabulation System 

The City of Wharton shall lease or rent from the County the ERM (Elections Recording 

Management) systems for tabulation purposes, if needed.  

Election Officers 

 

 The Wharton County Elections Department (WCED) will be responsible for the appointment 

of the presiding judge and alternate judge. The following-named persons are appointed officers for 

the election: 

 

Early Voting Presiding Judge:   Lorna Kaiser 

Early Voting Alternate Presiding Judge: Melvin Sands 

 

Election Day Presiding Judge: Lorna Kaiser 

Election Day Alternate Judge: Melvin Sands 
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 WCED shall arrange the training. WCED is responsible for notifying the election presiding 

and alternate judges of the eligibility requirements of Subchapter C of Chapter 32 of the Texas 

Election Code, and will take the necessary steps to insure that the presiding and alternate judges 

appointed are eligible to serve. The presiding judge, with the assistance from WCED, will be 

responsible for insuring the eligibility of each appointed clerk hired to assist the judge in the conduct 

of the election. 

 

Early Voting 

 

 Wharton County Elections Administrator is Cindy Richter, appointed early voting clerk and 

is authorized to appoint other deputies to serve as early voting clerks. 

 

 The early voting by personal appearance for the above-designated election shall take place at 

the Wharton County Annex D, Suite 115, E. Milam, Wharton, Texas. The place for early voting shall 

remain open on each day that is not a Saturday, Sunday, or an official state holiday, between the hours 

of 8:00 a.m. and 5:00 p.m., beginning on April 24, 2023, and continuing through April 28, 2023; 

Monday, May 1, 2023, and continuing through May 2, 2023, between the hours of 7:00 a.m. to 

7:00 p.m. 
 

 Voters may send ballot applications and mailed ballots to the Wharton County Elections 

Administrator’s office at P.O. Box 390, Wharton, TX 77488. 

 

Early Voting Ballot Board 

 

 An Early Voting Ballot Board is hereby established for the purpose of early voting results.  

Wharton County Elections Administrator shall appoint the Presiding Judge of the Early Voting Ballot 

Board.  Wharton County Elections Administrator shall act as Early Voting Ballot Board Clerk. 

        

Compensation for Election Officials and Clerks 

 

 The election officials and clerks shall be compensated in the following manner: 

 

The Election Judge for the May 6, 2023, General Election shall be paid $9.25 per hour. The 

Election Judge shall also be paid $25.00 for delivering the precinct records, keys to ballot box or 

other election equipment and unused election supplies after the election. 

 

The Alternate Judge for the May 6, 2023, General Election shall be paid $8.75 per hour. 

 

The Election Clerk(s) for the May 6, 2023, General Election shall be paid $8.75 per hour. 

 

Writ of Election 

 

Wharton County Elections Administrator shall deliver to the above-appointed presiding judge for 

the election not later than the 15th day before election day. 
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Returns 

 

"Section 41 of the City Charter provides that city elections shall be canvassed within one (1) 

week after the election; however, pursuant to changes in the Texas Election Code, Section 

67.003, the local canvass shall convene not earlier than the third day or later than the 11th day 

after the election day.” The period for official canvass shall be from May 9 - 17, 2023.  The 

officers holding the election shall make returns of the results thereof to the Mayor of this City, as 

required by the Election Code of the State of Texas. 

 

Order 

 

The City Council of the City of Wharton, Texas, shall order the election, in accordance with the 

foregoing provisions. 

 

 Severability 

  

If any court of competent jurisdiction rules that any section, subsection, sentence, 

clause, phrase, or portion of this ordinance is invalid or unconstitutional, any such portion shall 

be deemed to be a separate, distinct, and independent provision, and any such ruling shall not 

affect the validity of the remaining portions hereof. 

 

 Passage and Approval 

 

 PASSED AND APPROVED by the City Council of the City of Wharton, Texas, on this 

23rd day of January, 2023. 

 

 

 

 

 

 

 

CITY OF WHARTON, TEXAS    ATTEST:      
 

    

By:  ______________________________  _____________________________        

Tim Barker        Paula Favors                                       

 Mayor                  City Secretary  

        

 

 

APPROVED AS: 
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_____________________________ 

Paul Webb 

City Attorney 
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CIUDAD DE WHARTON, TEXAS 

ORDENANZA Nº 2023-XX 

 

UNA ORDENANZA ORDENANDO UNA ELECCIÓN DE FUNCIONARIOS DE 

LA CIUDAD A CELEBRARSE DE FORMA CONJUNTA CON EL 

DEPARTAMENTO DE ELECCIONES DEL CONDADO DE WHARTON CON 

EL PROPÓSITO DE ELEGIR PUESTOS DE CONCEJALES; ASIGNANDO LA 

FECHA, HORAS, Y  LUGAR DE LA ELECCIÓN, EL AVISO DE LA 

ELECCIÓN, PRESENTACION DE SOLICITUDES, SORTEO PARA 

LUGARES EN LA BALOTA, USO DE SISTEMA DE VOTACIÓN ACCESIBLE, 

NOMBRAMIENTO DE LOS TRABAJADORES DE LA ELECCION, 

VOTACIÓN ANTICIPADA, Y ENTREGA DE LOS RESULTADOS DE LA 

ELECCIÓN. 

 

 

El Consejo Municipal de La Ciudad De Wharton, Texas, ORDENA: 

 

“La Sección 32 de la Carta Constitutiva establece que se realicen elecciones ordinarias 

para elegir concejales el primer sábado de mayo de cada año. En la elección regular de 

cada año par, los votantes elegirán un alcalde y tres concejales. En la elección regular 

de cada año impar, los votantes elegirán tres (3) concejales. El alcalde y los concejales 

desempeñarán sus puestos durante el periodo de tiempo y en los lugares numerados 

según se establece en el Artículo II de esta carta.  El consejo municipal puede, ya sea 

por medio de una ordenanza o de una resolución, ordenar elecciones especiales, fijar 

las fechas, dar aviso, y ofrecer todos los medios para realizar tales elecciones 

especiales” 

 

Elección conjunta 

 

El Departamento de elecciones del condado de Wharton realizará las obligaciones 

descritas en el Acuerdo de Elección Conjunta. 

 

Puesto 

 

Se celebrará una elección en la ciudad de Wharton, Texas, con el propósito de elegir a 

los siguientes oficiales de la Ciudad: 

 

Concejal - Distrito No. 1 

Concejal – Distrito No. 3 

Concejal de forma irrestricta – Posición No. 5 
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Fecha 

 

Se celebrará una elección en la ciudad de Wharton, Texas, el 6 de mayo de 2023. 

 

Horas 

 

Los lugares de votación abrirán para votar a las 7:00 a.m. y se cerrarán a las 7:00 p.m.  

 

Lugares 

 

La elección se celebrará en el Auditorio Duncan del Centro Cívico de Wharton, 1924 N. Fulton 

Street, Wharton, Texas; la Biblioteca del condado de Wharton – sucursal de El Campo 200 W. 

Church, El Campo, Texas 77437 y la Biblioteca del condado de Wharton – sucursal de East 

Bernard 746 Clubside Drive, East Bernard, Texas 77435. 

 

Aviso de elección de oficiales municipales 

 

El Alcalde anunciará el aviso de la elección mediante la publicación del aviso por lo menos 

una vez en un periódico publicado en la ciudad de Wharton, Texas, y que esté en la jurisdicción 

de la ciudad de Wharton, Texas, cuya publicación no sea anterior a 30 días antes ni posterior 

a 10 días antes de la fecha del día de la elección.  

     

El Alcalde también anunciará el aviso de la elección mediante la publicación del aviso en el 

tablero de anuncios ubicado en la Alcaldía, 120 East Caney, Wharton, Texas, utilizado para 

publicar los avisos de las reuniones del Concejo Municipal de Wharton no después de 21 días 

antes de la elección.  El aviso contendrá la ubicación del lugar de la votación. 

 

 Elegibilidad para votar 

 

 La elección se realizará de acuerdo con el Código de Elecciones del estado de Texas.  

Solamente los electores capacitados de la ciudad de Wharton, Texas, serán elegibles para votar 

en la elección. 

 Nombres de los candidatos 

 

La Secretaria Municipal de acuerdo con los términos y disposiciones del Código de Elecciones 

del estado de Texas ordenará que los nombres de los candidatos sean impresos en las balotas 

para dicha Elección General. 

 

Período de presentación 
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Los candidatos deben presentar sus solicitudes para un lugar en la balota a la Secretaria 

Municipal de la Ciudad de Wharton, Texas, a partir del 18 de enero de 2023 y continuando 

hasta las 5:00 de la tarde del 17 de febrero de 2023. La declaración de solicitud de candidato 

anotado se debe presentar no más tarde de las 5:00 de la tarde del 21 de febrero de 2023. 

 

Los candidatos para concejales municipales deben designar el puesto al que se están 

postulando, ya sea para concejal- Distrito No. 1, concejal - Distrito No. 3, o concejal - Distrito 

No. 5 de forma irrestricta.  

 

Sorteo para los lugares en las balotas 

 

El 27 de febrero de 2023, a las 10:00 de la mañana se celebrará un sorteo en las oficinas de la 

Secretaria Municipal con el propósito de determinar el orden en que los nombres de los 

candidatos se imprimirán en la balota. 

 

La Secretaria Municipal publicará el aviso de la fecha, hora y lugar del sorteo y este aviso 

deberá permanecer anunciado continuamente por lo menos las 72 horas inmediatamente 

anteriores a la hora programada para tal sorteo 

 

Balotas 

 

Se usarán balotas de papel con los propósitos de los votos provisionales y por correo para la 

votación anticipada y provisionales para el día de la elección. 

  

 Sistema de votación Accesible 

 

La sección 61.012 del Código de Elecciones de Texas requiere que la Ciudad de Wharton 

deberá ofrecer al menos un sistema de votación accesible en cada lugar de votación usado en 

cualquier elección  de Texas a partir del 1º de enero de 2006.  Este sistema debe de cumplir 

con las leyes federales y estatales que establecen los requisitos para sistemas de votaciones 

para que los votantes con discapacidades físicas voten en una balota secreta.   

 

La oficina del Secretario de Texas ha certificado que las máquinas de votación Express Vote 

BMD son un sistema de votación accesible que puede ser usado legalmente en las elecciones 

de Texas. 

 

Las secciones 123.032 y 123.035 del Código de Elecciones de Texas autorizan a las 

subdivisiones políticas la adquisición de sistemas de votación y además ordenan ciertos 

requisitos mínimos para los contratos relacionados con la adquisición de tales sistemas de 

votación.  La Ciudad de Wharton arrendará o alquilará del condado de Wharton según está 

autorizado por la sección 123.032. 
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La Ciudad de Wharton por medio del presente adopta para su uso en la votación anticipada y 

en el día de la elección las máquinas de votación Express Vote BMD según está aprobado por 

el Secretario del Estado para cumplir con los requisitos HAVA. 

 

Sistema de Administración de la Tabulación de los Registros 

 

La Ciudad de Wharton arrendará o alquilará del condado la (ERM) (Administración de 

Registros de Elecciones) con los propósitos de tabulación, si fuera necesario. 

 

Oficiales de la elección 

    

El Departamento de Elecciones del Condado de Wharton (WCED) será responsable del 

nombramiento del juez presidente y del juez presidente alterno. Las siguientes personas 

designadas son nombradas como oficiales para la elección; 

 

Juez Presidente de la Votación Anticipada: Lorna Kaiser 

Juez Presidente Alterno de la Votación Anticipada: Melvin Sands 

 

Juez Presidente el Día de la Elección: Lorna Kaiser 

Juez Presidente Alterno el Día de la Elección: Melvin Sands 

 

El WCED dispondrá el entrenamiento.  El WCED es responsable de notificar al juez presidente 

y al juez presidente alterno de los requisitos del Subcapítulo C del Capítulo 32 del Código de 

Elecciones de Texas, y tomará las medidas necesarias para asegurar que los jueces presidentes 

y los jueces presidentes alternos nombrados sean elegibles para desempeñar el cargo.  El juez 

presidente, con la asistencia del WCED, será responsable de asegurar la elegibilidad de cada 

secretaria nombrada para asistir al juez presidente a realizar la elección. 

 

Votación anticipada 

 

La administradora de elecciones del Condado de Wharton es Cindy Richter nombrada como 

secretaria de la votación anticipada y queda autorizada a nombrar a otros asistentes para 

desempeñarse como secretarias de la votación anticipada.  

 

La votación anticipada por comparecencia personal para la elección nombrada aquí arriba se 

realizará en el Anexo D del Condado de Wharton, Sala 115, E. Milam, Wharton, Texas. El 

lugar de votación anticipada permanecerá abierto cada día que no sea sábado, domingo, o fiesta 

estatal oficial, desde las 8:00 de la mañana hasta las 5:00 de la tarde, comenzando el 24 de 

abril de 2023 y continuando hasta abril 28 de 2023 inclusive; el lunes 28 de abril de 2023 y 

continuando el  2 de mayo de 2023 desde las 7:00 de la mañana a las 7:00 de la noche. 
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Los votantes deben enviar las solicitudes de balotas y las balotas votadas  por correo a la oficina 

de la administradora de elecciones del Condado de Wharton: P.O. Box 390, Wharton, Texas 

77488. 

 

Junta de Balotas de la Votación Anticipada 

   

Por medio del presente se establece una Junta de Balotas de la Votación Anticipada con el 

propósito de los resultados de la votación anticipada. La administradora de elecciones del 

Condado de Wharton nombrará al juez presidente de la Junta de Balotas de la Votación 

Anticipada. La administradora de elecciones del Condado de Wharton actuará como secretaria 

de de la Junta de Balotas de la Votación Anticipada.  

 

 

Compensación para los Oficiales y los Secretarios de la Elección  

 

Los oficiales y los secretarios de la elección serán compensados de la siguiente forma: 

 

El juez de la elección de la elección general del 6 de mayo de 2023 será remunerado a $9.25 

por hora. El juez de la elección también será pagado $25.00 por entregar los registros de los 

precintos, las llaves de la caja de las balotas u otro equipo electoral y los suministros electorales 

que no se hayan usado después de la elección. 

 

El Juez alterno para la elección general del 6 de mayo de 2023 será remunerado a $8.75 por 

hora. 

 

Los secretarios de la elección para la elección general del 6 de mayo de 2023 serán 

remunerados a $8.75 por hora. 

Oficio de Elección 

 

La administradora de elecciones del Condado de Wharton entregará al arriba nombrado juez 

presidente para la elección no más tarde de 15 días antes del día de la elección. 

 

Resultados 

 

“La Sección 41 de la Carta Constitutiva dispone que las elecciones municipales serán 

escrutinadas durante una (1) semana después de la elección; sin embargo, de acuerdo con los 

cambios del Código de Elecciones de Texas, Sección 67.003, el escrutinio local se congregará 

no antes del tercer día ni más tarde del onceavo (11) día después del día de la elección.”.  El 

periodo para los escrutinios oficiales será desde el 9 hasta el 17 de mayo de 2023.  Los oficiales 
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que realicen la elección deberán entregar los resultados de ella al alcalde de esta Ciudad, según 

lo requiere el Código de Elecciones de Texas. 

 

Orden 

 

El Consejo Municipal de la Ciudad de Wharton, Texas, ordenará la elección de acuerdo con 

las siguientes disposiciones. 

 

Divisibilidad 

 

Si algún tribunal de jurisdicción competente dicta que cualquier sección, subsección, oración, 

claúsula, frase, o parte de esta orden sea inválida o inconstitucional, dicha parte será 

considerada como disposición separada, distinta e independiente, y dicho dictamen no afectará 

a la validez de las partes restantes de esta. 

 

Promulgación y Aprobación 

PASADO Y APROBADO por El Consejo Municipal de la Ciudad de Wharton, Texas, este 

día 23 de enero de 2023. 

 

CIUDAD DE WHARTON, TEXAS    

AT ESTIGUACIÓN:  

 

 

 

 

Por: ___________________________           Por: _________________________                 

      Tim Barker            Paula Favors 

      Alcalde                                                                        Secretaria Municipal 

 

 

APROBADO: 

 

 

____________________ 

Paul Webb 

Abogado Municipal 
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City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 

 

Meeting 
Date: 

1/23/2023 Agenda 
Item: 

Request from the Beautification Commission to 
refurbish Railroad Depot Signs as a Boy Scout 
Eagle Project. 

 
The Beautification Commission is requesting to obtain approval from the City Council to refurbish four 
Railroad Depot Signs as a Boy Scout Eagle Project.  Mr. Austin Howell is proposing to paint the signs, 
replace with vinyl lettering and secure the signs on the existing poles.  
 
Attached are two sketches.  
 
Mr. Austin Howell, with Boy Scout Troop 326, and Beautification Commission Member, Debbie Folks, 
will be present for any questions. 

City Manager: Joseph R. Pace Date: Thursday, January 19, 2023 

Approval:      
 

Mayor: Tim Barker 
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City of Wharton 
120 E. Caney Street  Wharton, TX  77488 

Phone (979) 532-2491 (979) 532-0181 FAX 
 

 

 

 

Date:  January 17, 2023 

 

From:  Claudia Velasquez, Building Official 

 

To:  Beautification Commission 

 

Subject: Refurbishing Railroad Depot Signs 

 

 

The Beautification Commission wishes to obtain approval from City Council to refurbish 

four Railroad Depot Signs as a Boy Scout Eagle Project. Mr. Austin Howell is proposing 

to paint the signs, replace with vinyl lettering and secure the signs on the existing poles. 

Attached are two sketches.  

 

Mr. Austin Howell with Boy Scout Troop 326 and Beautification Commission Member 

Debbie Folks will be present for any questions.  

 

If you have any questions, please contact me at City Hall (979) 532-4811, Ext. 232. Thank 

you. 
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Zimbra cvelasquez@cityofwharton. com

Presentation at meeting

From : Sun, Jan 15, 2023 04: 49 PM

Subject : Presentation at meeting
To : cvelasquez@cityofwharton. com

Hello,

I would like to present my idea for approval by the council at the upcoming
meeting to refurbish the Railroad Depot signs in town.  There are 4 signs

total.  I would like to do this as a Boy Scout Eagle project.

Thank you,

Austin Howell

Troop 326

- Page 63 -

Item-4.



ye+y.wraas   ••.      .-    >
n.M4wa

S.twvr.'r  <    LW7v

1WY•..rtt'SN    {:
1. 

L     -' 

4
y;(;rY 'rta-  ryr.c+wati•.r+r`':!,[.

c

I
5

ii

tra3rf

A?  ;
Y.'  

wl,, v`+¢ijiyri_`'   FaJ ,,•d
r-rlcryC>

iarti

I
jjygyf      

r

Ulf

yt.    
4 +b'lNl"-rrr Ir

i.bp"y''`'
ViL1iY•      

s,.a1.ai*`'"'  :    
f     t:.

1
r .     .•

rd*'7       `drrP
a.'di.r16   T1 

Ha, .`  
rT ,   c

y  'hr      ,
r•   fiEaj41ke...        a      r.Mt,   d

fir       '1Fi.   ...   6     '

t. 

iyy4.lirnlySvF`Dltk,-   •

7"`  / :   
rg   '(   ^'" 

ff

ff`
v'

4k

i' 1,   4aX    ..     !•!sn.i!4 r .   
Yjdt.     i

1.'.

I       ifjys.aj.x."''        `"'tf •'
a nJf.tde }fi4   .,r          ..

kiI   +.

x''iv ''+.r -` ,j>+1       '`,_       
v''.     

KiSfFR ;    l°

fLl

as
yy        ., '1,      ;•

ryry,, 'Fte.lr     •   ,,`    Gtr  t
t.

d ';.  `
iu 

1;     , 1jj+'ey.it'
r       . ~—

tilh     ^D`t'c'       .,,.

Fr,R'*y(•{

1r      `

y¢.,  \..,       tiC;       
tcr{Q'irw;?trd3

4N

a'  
f'_      yy...>    

1Y175•;d,    

r!      
JTuL

44Vol
AL

rti ..    /.   
yai

rot
yC' .-        \     r

j
r.

4A       4      "'•

t    

Mfr'   

yp4

Lrtep

Jlt/ ?
W

I

I-VQ1

- Page 64 -

Item-4.



Oa  Y1,       ,(

VY. 

Y.

l
s.ya4

i.r•'y  •.seeYT 

af6

aP '
t

Kms'"  f

f•     ,

I       `J,.      .¢.. 

y'

ek .,,

r   '.

t

f     

h

F  •

yr

r'     
1'•  

e  $ •
i

y     '   /

r

Mt' > _rt       ••  
dV   #tY4.

yisOji     - : ,   •-     ci'     

e

Y

S '`t

ifir.    i, Ya+     

1       

xZ•    yf

II

- Page 65 -

Item-4.



City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 

 

Meeting 
Date: 

1/23/2023 Agenda 
Item: 

Resolution: A resolution of the Wharton City 
Council approving the purchase of an Asphalt 
Paving machine for the City of Wharton Public 
Works Department and authorizing the Mayor of 
the City of Wharton to execute all documents 
related to said purchase. 

 
Attached you will find the quote for a 2009 Volvo PF6160 Asphalt Paving Machine from Servinor Corp. 
This machine is lightly used with very low hours and will allow the Public Works Department to pave 
streets in-house.  The funds will be taken from the Capital Improvement Fund. 
 
Servinor Corp.:    $30,000 
                              -$1,500 (Deposit) 
                             ________________ 
                                $28,500 
 
Public Works Director, Anthony Arcidiacono, will be present to answer any questions. 

City Manager: Joseph R. Pace Date: Thursday, January 19, 2023 

Approval:      
 

Mayor: Tim Barker 
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City of Wharton 
Public Works Department 
1005 E. Milam Street ° Wharton, TX 

77488 

Phone (979) 532-2491 ext. 801 ° Fax 

(979) 531-1744 

 
 

 

 

MEMORANDUM 
 

 

Date:  January 17, 2023 

 

To: Mr. Joseph R. Pace, City Manager 

 

From: Anthony Arcidiacono, Public Works Director 

 

Re: 2009 Volvo PF6160 Apshalt Paving Machine 

  

Attached please find the quote for a 2009 Volvo PF6160 Asphalt Paving Machine from Servinor 

Corp. This machine is lightly used with very low hours and will allow our crews to pave streets 

in-house.  The funds will be taken from the Capital Improvement Fund. 

 

Servinor Corp. :    $30,000 

                              -$1,500 (Deposit) 

                             ________________ 

                                $28,500 

   

I would like this placed on the City Council agenda for January 23, 2023. 

 

Should you have any questions, please contact me. (979) 358-0032 

 

Thank you. 
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Servinor, Corp.
2800 Glades Circle Suite 134 

Weston, FL  33327-2270 US

954-756-8207

info@servinorcorpfl.com

 

Estimate
ADDRESS
Mr Antony Arcidiacono 
City of Wharton

SHIP TO
Mr Antony Arcidiacono 
City of Wharton

ESTIMATE 1019
DATE 01/05/2023

DATE DESCRIPTION QTY RATE AMOUNT

Sales 2009 Volvo PF 6160 1 30,000.00 30,000.00

SERVINOR CORP 
Wire Transfer Instructions 
2800 Glades circle suite 134 
Weston, Fl 33327 
BANK NAME: PNC BANK 
ACCOUNT NAME: SERVINOR CORP 
Account # 1238902578 
Wire ABA : 043000096 
Swift Code: PNCCUS33

The equipment is "SOLD AS IS and WHERE IS". No WARRANTY SUBTOTAL 30,000.00

TAX 0.00

TOTAL $30,000.00

Accepted By

Accepted Date
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Volvo WheelED Pavers

PF6160, PF6170
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The new highway-class pavers from Volvo 
Construction Equipment have been designed  
to take you to the next level of paving, with  
independent auger and conveyor systems,  
automatic conveyor tensioning, and a patented 
front-wheel suspension. Features like these, 
born of the Blaw-Knox and ABG legacy, have 
combined with our never-ending commitment  
to reliable performance to make Volvo the name 
to trust in road equipment. 

2

We’re as dedicated to paving 
as you are

Decades of innovations
For years, these pavers have featured 
innovations that were ahead of their 
time but quickly became paving 
industry standards, including:
– Fast-attach extensions
– Extendible tunnels
– Pneumatic rubber tires
– Hydrostatic drive
– Sonic feed controls
– Off-set bogie wheels
– Raising hopper 
– Dual operator stations

Tractive effort
The PF6160 is designed without 
front-wheel assist (FWA). The 
PF6170 comes standard with two-
wheel FWA, and can be equipped 
with optional industry-leading four-
wheel FWA. The FWA includes load-
dependent torque control to optimize 
tractive effort and minimize slippage.

Unsurpassed operator  
comfort 
The operator seats extend beyond 
the edge of the machine for 
improved visibility. Each operator 
seat can be adjusted forward or 
rearward, and each console rotates 
and adjusts at two pivot points for 
enhanced operator comfort.

Improved material flow control
Independent control of the augers 
and conveyors provides optimal 
control of material flow. Sonic  
sensors are used to control each  
of the two auger and conveyor 
drives while self-priming function 
simplifies the filling of the auger 
tunnel. Reversible augers and  
conveyors are available as options.

Power comes standard  
A paver mounted 30 kW (37.5 kVA) 
generator has been integrated 
as standard into the machine 
to electrically heat the screed 
while providing plenty of power 
for auxiliary applications such as 
lighting or other jobsite tools.

Environmentally friendly  
cleaning
An integrated track coating system  
is standard on all PF6000 Series 
pavers. The environmentally friendly 
Blaw-Kote coating system can be 
used on the complete machine and 
applied to the tracks with the push 
of a button.

Ease of operation
Automatic tensioning of the chains 
ensures the proper performance  
of the conveyor system — saving 
maintenance time and costs.
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1 Screed versatility
  Multiple screed configurations 

are available on the PF6160 and 
PF6170 tractors, including vibratory 
with front- or rear-mounted  
extensions. 

2 Ease of use
  The intuitive control panel places  

all controls within the reach of the 
operator. This design built with 
rocker switches, a single diagnostic 
panel and steering wheel makes it 
easy to learn and easy to operate. 

3 Efficient screed heating
  All screeds for the PF6160 and 

PF6170 pavers are heated  
electrically with heater bar  
technology, reducing set-up  
and heating times. The heat bars 
are interchangeable and can be 
replaced without removing the 
screed plate.

4 Better flotation
  The PF6160 and PF6170 utilize 

low-pressure tires, exclusive to 
Volvo, providing a larger footprint  
for flotation and better traction.

5 Lower operating costs
  The Volvo PF6160 and PF6170 

pavers are powered by an efficient 
152,9 kW (205 hp) Cummins 
QSB6.7 Tier 3 diesel engines that 
operate at 1,800 rpm to provide 
better fuel economy and lower 
operating costs. 

6 Level-load steering
  The Volvo wheeled pavers are 

equipped with a patented level-load 
suspension system to improve  
stability and extend the life of the 
bogie wheels.

7 Easy access to cooling system
  The variable speed cooling fan  

provides on-demand cooling,  
reducing engine power stress.  
The tiered design of the radiator 
supplies easy access and  
serviceability. 

8 Foldable exhaust system
  The SmokEater fumes extraction 

and engine exhaust are discharged 
through a combined exhaust tube. 
The exhaust system is foldable for 
transport purposes (as shown). 

9  431,8 mm (17") auger assembly
  The auger assembly consists of 

431,8 mm (17") auger segments  
to effectively move the material to 
the endgate. 

10 Onboard diagnostic system
  An integrated diagnostic panel 

provides clear information for  
quick problem diagnosis and  
less downtime. It also  
retrieves and stores error  
logs for further analysis.

11 Power tunnel synchronization
  Standard, two-stage power tunnels 

operate from the tractor or from  
the screed and are synchronized  
to retract in conjunction with the 
screed. Tunnel extensions range 
from 3 m (10') to 5 m (16.25').  
This feature provides the contractor 
more control of the head of material 
to improve performance. 

12 Hopper lock system
  This safety mechanism locks the 

hopper in place for safer transport 
and service.

1

3
9

4

New volvo highway-class pavers, designed with 

innovation from around the globe

2
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7

6

4

5

8

10 1211

Job specifications and requirements are impacted by global influences, and Volvo has developed a new line of pavers  
incorporating technology and innovation from around the world. As an industry-leading manufacturer of paving and 
compaction products, Volvo has designed the PF6160 and the PF6170 with proven components and systems to offer  
pavers that give you a competitive edge.

2
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specifications

Blaw-Knox screeds — 
matched to your application

Gain an advantage with the versatility 
of Blaw-Knox screeds. Attach a 
high-density screed to your PF6000 
Series paver for base or difficult jobs; 
switch to a high-production vibratory 
screed for routine projects.

High-Production
Omni 318 Power extendible screed

High-Density
Omni 1000 Vibratory screed

6

Rear-mounted extensions Omni 1000
Vibration / Tamping System Vibratory
Basic Screed Width m (ft) 3 (9.8)
Standard Paving Width m (ft) 3 – 6 (9.8 – 19.7)
Max Paving Width m (ft) 8 (26.2)
Paving Depth mm (in) 6 – 305 (0.25 – 12)
Screed Width  mm (in)  Main 450 (17.7)
  Optional 635 (25)
  Extensions (front to rear) 450 (17.7)
Screed Plate Thickness (all) mm (in) 15 (0.59)
Screed Weight kg (lb) 4 000 (8,818)
Vibratory Speed Hz (vpm) 8,33 – 50 (500 – 3,000)

Front-mounted extensions Omni 318
Vibration / Tamping System Vibratory
Basic Screed Width  m (ft) 3,05 (10)
Standard Paving Width m (ft) 3,05 – 5,49 (10 – 18)
Max Paving Width m (ft) 7,92 (26)
Paving Depth mm (in) 6 – 305 (0.25 – 12)
Screed Width mm (in)  Main 457 (18)
  Optional 635 (25)
  Extensions (front to rear) 457 (18)
Screed Plate Thickness (All) mm (in) 13 (0.5)
Screed Weight kg (lb) 3 425 (7,550)

Vibratory Speed    Hz (vpm) 16,67 – 40 (1,000 – 2,400)
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Designed for the customer, 

by the customer

While we put all of our global  
engineering resources into these 
pavers, we also sought input from 
our customers to help us better 
understand the challenges  
contractors face on a daily basis. 

You’re not just buying equipment — 
you’re investing in the future of  
your business. We’re committed to 
serving you after the sale through 
our dealer support system and their 
understanding of the paving industry. 
Working together, Volvo and your 
dealer protect the value of your 
investment by providing financial 
solutions, Road Institute training,  
and aftermarket support. Make  
Volvo your equipment manufacturer 
of choice. 

Available Options
3-function screed assist

Air intake screen

Balloon light kit (as shown)

Beacon

Blaw-Kontrol

Floating beam

Flood light 

Light tower

Material indicator alarm

Reversible augers

Reversible conveyors

Screed remote control

Special paint

Truck hitch

Ultra® 4 reference kit

Model PF6160 PF6170
Machine Dimensions
Basic Screed Width m (ft) 3,05 (10) 3,05 (10)
Max Paving Width  m (ft) 7,92 (26) 7,92 (26)
Paving Depth  mm (in) 6,35 – 304,8 (0.25 – 12) 6,35 – 304,8 (0.25 – 12)
Hopper Capacity  T (t) / m3 (cu ft) 13,04 (14.38) / 6,51 (230) 13,04 (14.38) / 6,51 (230)
Weight Of Tractor Only  kg (lb) 16 385 (36,122) 16 521 (36,422)
  w/ Omni 318 19 672 (43,370) 19 808 (43,670)
  w/ Omni 1000 20 248 (44,640) 20 384 (44,940)
Wheelbase mm (in) 2 616 (103) 2 616 (103)
Operating Height mm (in) 3 556 (140) 3 556 (140)
Width  mm (in) Hopper Sides Up 2 997 (118) 2 997 (118)
  Hopper Sides Down 3 277 (129) 3 277 (129)
Inside Hopper Width mm (in) 3 226 (127) 3 226 (127)
Max Paver Length mm (in) 6 388,3 (251.5) 6 388,3 (251.5)
Engine
Make / Model Cummins QSB 6.7 Tier 3 Cummins QSB 6.7 Tier 3 

electronic engine with CAC electronic engine with CAC
Rated Power @ Installed Speed kW (hp) 152,9 (205) 152,9 (205)
Propulsion
Suspension 2-speed planetaries, 2-speed 2-speed planetaries, 2-speed 

drive motors drive motors, optional 4-wheel FWA
Drive Tire Size mm (in) 457,2 x 635 (18 x 25) 457,2 x 635 (18 x 25)
Front Wheel Size mm (in) 356 x 559 (14 x 22) 356 x 559 (14 x 22)
Traction Drive Hydrostatic direct drive Hydrostatic direct drive
Paving Speed m/min (fpm) 90,5 (297) 90,5 (297)
Travel Speed km/h (mph) 19,3 (12) 19,3 (12)
Miscellaneous
Fuel Tank Capacity l (gal) 303 (80) 303 (80)
Hydraulic Tank Capacity l (gal) 236,6 (62.5) 236,6 (62.5)
Cooling Capacity l (qt) 54,9 (58) 54,9 (58)
Auger Diameter mm (in) 431,8 (17) 431,8 (17)

Adj Height Augers mm (in) 114,3 – 241,3 (4.5 – 9.5) 114,3 – 241,3 (4.5 – 9.5)
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Ref. No. VOE 21 A 100 4080 � English
Printed in Sweden 2008.09-5,0�
Volvo, Sweden

Not all products are available in all markets. Under our policy of continuous improvement, we reserve the right to change 
specifications and design without prior notice. The illustrations do not necessarily show the standard version of the machine.

Volvo Construction Equipment is different. Our machines are  
designed, built and supported in a different way. That difference 
comes from an engineering heritage of over 175 years. A heritage 
of thinking first about the people who actually use the machines. 
About how to help them be safer, more comfortable, more 
productive. About the environment we all share. The result  
of that thinking is a growing range of machines and a global 
support network dedicated to helping you do more. People 
around the world are proud to use Volvo. And we’re proud  
of what makes Volvo different – More care. Built in.
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CITY OF WHARTON 

RESOLUTION NO. 2023-XX 

 

A RESOLUTION OF THE WHARTON CITY COUNCIL APPROVING THE PURCHASE OF 

AN ASPHALT PAVING MACHINE FOR THE CITY OF WHARTON PUBLIC WORKS 

DEPARTMENT AND AUTHORIZING THE MAYOR OF THE CITY OF WHARTON TO 

EXECUTE ALL DOCUMENTS RELATED TO SAID PURCHASE. 

 

WHEREAS, It is in the best interest of the City of Wharton to purchase a 2009 Volvo PF6160 Asphalt 

Paving Machine from Servinor Corp., for the Public Works Department; and,  

 

WHEREAS, The Wharton City Council wishes to approve funding from the Capital Improvement 

Fund in the amount of $30,000.00 to be used to purchase said equipment; and, 

 

WHEREAS, The Wharton City Council wishes to authorize the Mayor of the City of Wharton to 

              execute any and all documents related to said purchase. 

 

 NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF 

WHARTON, TEXAS as follows: 

 

Section I. That the Wharton City Council hereby approves the purchase in the amount of 

$30,000.00 to purchase a 2009 Volvo PF6160 Asphalt Paving Machine from Servinor 

Corp. 

 

Section II. That the Mayor of the City of Wharton is hereby authorized to execute any and all 

documents related to said purchase. 

 

Section III. That this resolution shall become effective immediately upon its passage. 

 

 Passed, Approved, and Adopted this 23rd day of January 2023. 

 

      CITY OF WHARTON, TEXAS 

 

 

      By: __________________________ 

             TIM BARKER 

             Mayor  

ATTEST: 

 

 

_________________________________ 

PAULA FAVORS 

City Secretary 
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City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 

 

Meeting 
Date: 

1/23/2023 Agenda 
Item: 

Resolution: A resolution of the Wharton City 
Council authorizing and ratifying the emergency 
sanitary sewer line repair in the 500 Block of East 
Alabama Street and authorizing the City Manager 
of the City of Wharton to execute all documents 
related to said ratification. 

 
Attached you will find a memo from Public Works Director, Anthony Arcidiacono, regarding the 
emergency Sanitary Sewer Line Repair on Alabama Street between Olive Street and Walnut Street.  On 
Wednesday, January 11, 2023, the Public Works Department went to replace the Sanitary Sewer Service 
Line at 506 East Alabama Street due to multiple stoppages at this property. 
 
During the repair, the main collapsed and the crews worked to remove debris and to expose good 
sections of pipe to make a temporary repair until the section could be replaced. 
 
On January 17, 2023, 270’ of 8” Sanitary Sewer Line was replaced by pipe bursting by Ram Rod Utilities.  
 
Mr. Arcidiacono, will be present to answer any questions. 

City Manager: Joseph R. Pace Date: Thursday, January 19, 2023 

Approval:      
 

Mayor: Tim Barker 
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City of Wharton 
120 E. Caney Street  Wharton, TX  77488 

Phone (979) 532-2491 Fax (979) 532-

0181 
 

 

MEMORANDUM  
 

 

 

To:  Mr. Joseph R. Pace, City Manager 

 

From:  Anthony Arcidiacono, Public Works Director        

 

Date:  January 17, 2023 

 

Re:  Emergency 8” Sanitary Sewer Main Line Repair; East Alabama Street between Olive Street 

and Walnut Street 

 

On Wednesday, January 11, 2023, City Crews went to replace the Sanitary Sewer Service Line at 

506 East Alabama Street due to multiple stoppages at this property. 

 

During the repair the main crumbled to pieces and crews worked very carefully to remove debris 

and to expose good sections of pipe to make a temporary repair until the section could be 

replaced. 

 

On January 17, 2023, 270’ of 8” Sanitary Sewer Line was replaced by pipe bursting by Ram Rod 

Utilities.  

  

I would like this placed on the City Council agenda for January 23, 2023, for ratification.   

 

Should you have any questions, please contact me. (979) 358-0032 

 

Thank you. 

 

 

 

 

 

 

 

   

 

 

- Page 79 -

Item-6.



- Page 80 -

Item-6.



   

Company Address Date 1/18/2023
26116 Interstate 45 North Suite 215 Spring Tx, 77380 Invoice # 137
(832)418-7951 Customer ID

Invoice For
Customer Name City Of Wharton
 Emergency 8" PB-  Job Site 506 E. Alabama Prepared by: Daniel H

Comments or Special Instructions

Quantity Description Unit Price Amount

1 Emergency Mobilization  $           3,500.00  $              3,500.00 

275 8" Pipe Bursting HDPE  $                77.00  $            21,175.00 

1 Sanitary Service Reconnection  $           1,000.00  $              1,000.00 

1 Traffic Control  $           1,000.00  $              1,000.00 

1 Trench Saety  $           1,000.00  $              1,000.00 

2 Manhole Reconnections  $           1,400.00  $              2,800.00 

1 Obstruction Removal  $           1,000.00  $              1,000.00 

For any questions please contact Daniel Subtotal 31,475.00$            

Daniel@Ramrodutilities.com Sales Tax

(832)418-7951
TOTAL 31,475.00$           

None

Invoice
Ram Rod Utilities, 
LLC
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CITY OF WHARTON 

RESOLUTION NO. 2023-XX 

 

A RESOLUTION OF THE WHARTON CITY COUNCIL AUTHORIZING AND 

RATIFYING THE EMERGENCY SANITARY SEWER LINE REPAIR IN THE 500 BLOCK 

OF EAST ALABAMA STREET AND AUTHORIZING THE CITY MANAGER OF THE 

CITY OF WHARTON TO EXECUTE ALL DOCUMENTS RELATED TO SAID 

RATIFICATION. 

 

WHEREAS, The Public Works Department had to make emergency repairs due to a main sanitary 

sewer line collapse on Alabama Street between Olive Street and Walnut Street; and, 

 

WHEREAS, The Wharton City Council ratifies the emergency repairs and wishes to authorize the 

City Manager of the City of Wharton to execute all documents related to the repair. 

 

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF 

WHARTON, TEXAS as follows: 

 

Section I. The Wharton City Council hereby authorizes the City Manager of the City of 

Wharton to execute all documents related to the emergency repairs due to a main 

sanitary sewer line collapse on Alabama Street between Olive Street and Walnut 

Street 

 

Section II. That this resolution shall become effective immediately upon its passage. 

 

 Passed, Approved, and Adopted this 23rd day of January 2023. 

 

      CITY OF WHARTON, TEXAS 

 

      By: __________________________ 

             TIM BARKER 

             Mayor 

 

             

ATTEST: 

 

_________________________________ 

PAULA FAVORS 

City Secretary 
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City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 

 

Meeting 
Date: 

1/23/2023 Agenda 
Item: 

Pay Request No. 4 from CF McDonald Electric, Inc., 
for the Texas HMGP Project DR-4332-0105 COW 
Critical Facility Generators. 

 
Attached you will find Pay Request No. 4 from CF McDonald Electric, Inc., for the Texas HMGP Project 
DR-4332-0105 COW Critical Facility Generators in the amount of $37,308.60. 
 
Director of Planning & Development, Gwyn Teves, will be present to answer any questions. 

City Manager: Joseph R. Pace Date: Thursday, January 19, 2023 

Approval:      
 

Mayor: Tim Barker 
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 City of Wharton 
 120 E. Caney • Wharton, TX  77488 

 Phone (979) 532-2491 • Fax (979) 532-0181 

 

 

       MEMORANDUM 

 
DATE:  January 18, 2023 

 

FROM:  Gwyneth Teves, Director of Planning & Development 

 

TO:   Honorable Mayor and City Council 

 

SUBJECT: Recommendation for payment to CF McDonald Electric, Inc. for Pay 

Estimate No. 4 for the Texas HMGP Project DR-4332-0105 COW Critical 

Facility Generators 

 

 

The City Council awarded a contract for construction to CF McDonald Electric, Inc. for 

the Texas HMGP Project DR-4332-0105 COW Critical Facility Generators Project. 

 

Pay Estimate No. 4 has been sent and recommendation for payment by the engineer is 

attached. 

 

It is my recommendation that the City Council approve Pay Estimate 4 for $37,308.60 and 

recommend payment. 

 

If you should have any questions, please contact me at 979-532-2491 ext. 238.  Thank You. 
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Construction Progress Report No. 4

Period September 22, 2022 to December 31, 2022

Construction of Water Plants & WWTP No. 2 Generator Addition

City of Wharton

Texas Division of Emergency Management (TDEM)

Hazard Mitigation Grant Program (HMGP), DR-4332

Contract:

A. Contractor: CF McDonald Electric, Inc. 

B. Contract Date: June 29, 2022

C. Authorization to Proceed: June 29, 2022 (337 Calendar Days)

D. Completion Date: May 31, 2023

E. Contract Time Used: 186 Calendar Days (55%)

F. Days Remaining 152 Calendar Days

G. Impact Days Requested this Pay Period: 0, Impact Days Approved this Pay Period: 0

H. Impact Days Approved to Date: 0, Change Order Days: 0

I. General

II. Change Orders

None Issued this Report.

III. Completion Report

A. Estimated Cost of this Report

1. Contract Bid Price $ 1,518,268.00

2. Change Orders $ 0.00

3. Total Estimated Contract Price $ 1,518,269.00

B. Actual cost as of this Report $ 730,454.00

C. Amount Retained (10% of B) $ 73,045.40

D. Total Paid Contractor $ 657,408.59

E. Estimated Cost Remaining (A.3 - B) $ 787,815.00

F. Construction Complete (B/A.3) 48%

IV. Frequency of Observation - Periodically

V. Problems

No Problems This Report.

Contractor has mobilized on the Cloud Street Water Plant; contractor has installed electrical 

equipment at the sites and worked on the CP energy gas line meters.

January 9, 2023

Texas Board of Professional Engineers and Land Surveyors Registration Nos. F-23290  10046100  
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OWNER: Texas Division of Emergency Management (TDEM) PROGRESS PAYMENT # 4

CONTRACT DATES

PROJECT: Construction of Water Plants & WWTP No. 2 Generator Addition   FROM TO

 City of Wharton ORIGINAL 29-Jun-22 31-May-23

JOB NO. : 05135-0233-00 REVISED 29-Jun-22 31-May-23

CONTRACTOR:  CF McDonald Electric, Inc. THIS EST. 22-Sep-22 31-Dec-22

ITEM ESTIMATED UNIT                         THIS ESTIMATE                PREVIOUS ESTIMATES                       TOTAL TO DATE REMARKS

NO. DESCRIPTION UNIT QUANTITY PRICE    QUANTITY AMOUNT QUANTITY AMOUNT QUANTITY AMOUNT

BASE BID

1 Bonds and insurance for all work associated 

with base bid items. Complete as specified.

LS 1  $          50,000.00 0.0% $0.00 100.0% $50,000.00 100.0% $50,000.00 100.0%

2 Move-in and set up for all work associated 

with the Alabama Water Plant. Complete as 

specified.

LS 1  $          20,000.00 0.0% $0.00 100.0% $20,000.00 100.0% $20,000.00 100.0%

3 Move-in and set up for all work associated 

with the Cloud Street Road Water Plant. 

Complete as specified.

LS 1  $          20,000.00 100.0% $20,000.00 0.0% $0.00 100.0% $20,000.00 100.0%

4 Move-in and set up for all work associated 

with the Valhalla Water Plant. Complete as 

specified.

LS 1  $          20,000.00 0.0% $0.00 100.0% $20,000.00 100.0% $20,000.00 100.0%

5 Move-in and set up for all work associated 

with the Wastewater Treatment Plant No. 2. 

Complete as specified.

LS 1  $          30,000.00 0.0% $0.00 100.0% $30,000.00 100.0% $30,000.00 100.0%

6 Installation, maintenance, and record 

keeping of a Storm Water Pollution 

Prevention Plan (SWPPP) for the three (3) 

water plant sites and one (1) wastewater 

treatment plant site, complete as specified.

LS 1  $                100.00 100.0% $100.00 0.0% $0.00 100.0% $100.00 100.0%

7 Construction of Alabama Water Plant 

Generator Addition which includes, but is 

not limited to the demolition of existing 

manual transfer switch, cam-lok connectors, 

construction of a proposed 400kW natural 

gas generator with a sound attenuated 

enclosure, automatic transfer switch, surge 

protection device, duct bank, conduit, and 

all else as shown on the construction 

drawings and detailed in the specifications, 

complete in place.

LS 1  $        338,000.00 1.1% $3,750.00 52.4% $177,000.00 53.5% $180,750.00 53.5%

Page 1
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OWNER: Texas Division of Emergency Management (TDEM) PROGRESS PAYMENT # 4

CONTRACT DATES

PROJECT: Construction of Water Plants & WWTP No. 2 Generator Addition   FROM TO

 City of Wharton ORIGINAL 29-Jun-22 31-May-23

JOB NO. : 05135-0233-00 REVISED 29-Jun-22 31-May-23

CONTRACTOR:  CF McDonald Electric, Inc. THIS EST. 22-Sep-22 31-Dec-22

ITEM ESTIMATED UNIT                         THIS ESTIMATE                PREVIOUS ESTIMATES                       TOTAL TO DATE REMARKS

NO. DESCRIPTION UNIT QUANTITY PRICE    QUANTITY AMOUNT QUANTITY AMOUNT QUANTITY AMOUNT

8 Construction of Cloud Street Water Plant 

Generator Addition which includes, but is 

not limited to the demolition of existing 

manual transfer switch, cam-lok connectors, 

construction of a proposed 250kW natural 

gas generator with a sound attenuated 

enclosure, automatic transfer switch, main 

breaker, surge protection device, duct bank, 

conduit, and all else as shown on the 

construction drawings and detailed in the 

specifications, complete in place.

LS 1  $        233,000.00 1% $2,500.00 46.4% $108,000.00 47.4% $110,500.00 47.4%

9 Construction of Valhalla Water Plant 

Generator Addition which includes, but is 

not limited to the demolition of existing 

manual transfer switch, cam-lok connectors, 

main breaker, construction of a proposed 

400kW natural gas generator with a sound 

attenuated enclosure, automatic transfer 

switch, main breaker, surge protection 

device, duct bank, conduit, and all else as 

shown on the construction drawings and 

detailed in the specifications, complete in 

place.

LS 1  $        387,000.00 1.3% $5,000.00 40.3% $156,000.00 41.6% $161,000.00 41.6%

Page 2
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OWNER: Texas Division of Emergency Management (TDEM) PROGRESS PAYMENT # 4

CONTRACT DATES

PROJECT: Construction of Water Plants & WWTP No. 2 Generator Addition   FROM TO

 City of Wharton ORIGINAL 29-Jun-22 31-May-23

JOB NO. : 05135-0233-00 REVISED 29-Jun-22 31-May-23

CONTRACTOR:  CF McDonald Electric, Inc. THIS EST. 22-Sep-22 31-Dec-22

ITEM ESTIMATED UNIT                         THIS ESTIMATE                PREVIOUS ESTIMATES                       TOTAL TO DATE REMARKS

NO. DESCRIPTION UNIT QUANTITY PRICE    QUANTITY AMOUNT QUANTITY AMOUNT QUANTITY AMOUNT

10 Construction of Wastewater Treatment 

Plant No. 2 Generator Addition which 

includes, but is not limited to the demolition 

of existing manual transfer switch, cam-lok 

connectors, construction of a proposed 

550kW diesel generator with a sound 

attenuated enclosure, automatic transfer 

switch, MCC modifications, surge protection 

device, duct bank, conduit, and all else as 

shown on the construction drawings and 

detailed in the specifications, complete in 

place.

LS 1  $        330,169.00 0.0% $0.00 38.8% $128,000.00 38.8% $128,000.00 38.8%

11 Allowance for the Utility Company 

(CenterPoint Energy) to extend a natural gas 

line to the site and installation of a natura 

gas meter at N. Alabama Road Water Plant.

LS 1  $          27,500.00 13.8% $3,795.00 0.0% $0.00 13.8% $3,795.00 13.8%

12 Allowance for the Utility Company 

(CenterPoint Energy) to extend a natural gas 

line to the site and installation of a natural 

gas meter at N. Cloud Street Water Plant.

LS 1  $          20,000.00 12.6% $2,514.00 0.0% $0.00 12.6% $2,514.00 12.6%

13 Allowance for the Utility Company 

(CenterPoint Energy) to extend a natural gas 

line to the site and installation of a natural 

gas meter at Valhalla Drive Water Plant.

LS 1  $          18,500.00 20.5% $3,795.00 0.0% $0.00 20.5% $3,795.00 20.5%

Page 3
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OWNER: Texas Division of Emergency Management (TDEM) PROGRESS PAYMENT # 4

CONTRACT DATES

PROJECT: Construction of Water Plants & WWTP No. 2 Generator Addition   FROM TO

 City of Wharton ORIGINAL 29-Jun-22 31-May-23

JOB NO. : 05135-0233-00 REVISED 29-Jun-22 31-May-23

CONTRACTOR:  CF McDonald Electric, Inc. THIS EST. 22-Sep-22 31-Dec-22

ITEM ESTIMATED UNIT                         THIS ESTIMATE                PREVIOUS ESTIMATES                       TOTAL TO DATE REMARKS

NO. DESCRIPTION UNIT QUANTITY PRICE    QUANTITY AMOUNT QUANTITY AMOUNT QUANTITY AMOUNT

TOTAL BASE BID

ALT 1 Wastewater Plant 2, provide a generator 

platform that is designed and sign/sealed by 

a Texas licensed Professional Engineer.  

Provide required access and working space 

accessories and tools, in accordance with 

NEC and OSHA requirements, including but 

not liminted to Generator platform, step 

ladder.

LS 1  $          24,000.00 0.0% $0.00 0.0% $0.00 0.0% $0.00 0.0%

Page 4
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City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 

 

Meeting 
Date: 

1/23/2023 Agenda 
Item: 

Resolution: A resolution of the Wharton City 

Council approving a Utility Service Agreement 

with the Texas Department of Transportation 

(TxDOT) for utility service relocations on US-

59/future I-69 for reimbursement of costs and 

authorizing the Mayor of the City of Wharton to 

execute the agreement.  

 
The construction of future I-69 through the City Limits is eminent, and City Staff has been working with 
the Texas Department of Transportation (TxDOT) on required utility services to be relocated.  To be 
reimbursed for utility relocation that is being displaced in current City of Wharton Easements, it is 
required to have the attached Utility Service Agreement in place prior to beginning the acquisition of 
replacement easements and then construction. 
 
Attached is the agreement and resolution to enter into the agreement.  This agreement has been sent 
to City Attorney, Paul Webb, for review.  
 
Director of Planning & Development, Gwyn Teves, will be present to answer any questions. 

City Manager: Joseph R. Pace Date: Thursday, January 19, 2023 

Approval:      
 

Mayor: Tim Barker 
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 City of Wharton 
 120 E. Caney • Wharton, TX  77488 

 Phone (979) 532-2491 • Fax (979) 532-0181 

 

 

       MEMORANDUM 

 
DATE:  January 18, 2023 

 

FROM:  Gwyneth Teves, Director of Planning & Development 

 

TO:   Honorable Mayor and City Council 

 

SUBJECT: Utility Service Agreement with TxDOT for reimbursement of the Utility 

Relocation in future I-69 

 

 

 The construction of future I-69 through the City Limits is eminent, and City Staff has been 

working with TxDOT on required utility services to be relocated.  In order to be reimbursed for 

utility relocation that is being displaced in current City of Wharton Easements it is required to have 

the attached Utility Service Agreement in place prior to beginning the acquisition of replacement 

easements and then construction. 

 

 Attached is the agreement and resolution to enter into the agreement. This agreement has 

been sent to the City Attorney for review. It is my recommendation that the Council consider 

approving this agreement at this time due to time sensitivity on relocating the utilities prior to 

TxDOT construction.  

 

If you should have any questions, please contact me at 979-532-2491 ext. 238.  Thank You. 
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Form ROW-U-35 
(Rev.10/20) 
Page 1 

______ __________ ______ __________ 
Initial Date Initial Date 

TxDOT Utility 

STANDARD UTILITY AGREEMENT 

U Number: N/A Utility ID: U00012996 

District: Yoakum County: Wharton 
Federal Project No.: F 2022(412) Highway: US 59      
ROW CSJ: 0089-08-104 From: SH 60 
Highway Project Letting Date: 12/05/23 To: 0.26 Mi. N. of FM 102 

This Agreement by and between the State of Texas, acting by and through the Texas Transportation Commission, 
(“State”), and  City of Wharton, A Texas Municipality, (“Utility”), acting by and through its duly authorized 
representative, shall be effective on the date of approval and execution by and on behalf of the State. 

WHEREAS, the State has deemed it necessary to make certain highway improvements as designated by the State 
and approved by the Federal Highway Administration within the limits of the highway as indicated above (the 
“Highway Project”);  

WHEREAS, the proposed Highway Project will necessitate the adjustment, removal, and/or relocation of certain 
facilities of the Utility as indicated in the following statement of work:  Relocate 11,541 ft. of Waterline. (10,060 ft 
of 16 inch and 1,481 ft. of 12 inch). 1,481 ft of existing 12 inch Waterline will be upgraded to 16 inch resulting 
in a 10.72% Betterment. 7,536 ft of Waterline is currently in easement while 4,005 ft is in TxDot ROW ; and 
more specifically as shown in the Utility’s plans, specifications and estimated costs, which are attached 
hereto as Attachment “A”.  

WHEREAS, the State will participate in the costs of the adjustment, removal, and relocation of certain facilities to 
the extent as may be eligible for State and/or Federal participation. 

WHEREAS, the State, upon receipt of evidence it deems sufficient, acknowledges the Utility’s interest in certain 
lands and facilities that entitle it to reimbursement for the adjustment, removal, and relocation of certain of its 
facilities located upon the lands as indicated in the statement of work above. 

NOW, THEREFORE, BE IT AGREED: 

The State will pay to the Utility the costs incurred in adjustment, removal, and relocation of the Utility’s facilities 
up to the amount said costs may be eligible for State participation. 

All conduct under this agreement, including but not limited to the adjustment, removal, and relocation of the facility, 
the development and reimbursement of costs, any environmental requirements, and retention of records will be in 
accordance with all applicable federal and state laws, rules and regulations, including, without limitation, the Federal 
Uniform Relocation Assistance and Real Property Acquisition Policies Act, 42 U.S.C. §§ 4601, et seq., the National 
Environmental Policy Act,  42 U.S.C. §§ 4321, et seq., the Buy America provisions of 23 U.S.C. § 313 and 23 CFR 
635.410, as amended, Texas Transportation Code § 223.045, the Utility Relocations, Adjustments, and 
Reimbursements provisions of 23 CFR 645, Subpart A, and the Utility Accommodation provisions of 23 CFR 645, 
Subpart B.  

The Utility shall supply, upon request by the State, proof of compliance with the aforementioned laws, rules, 
regulations, and guidelines prior to the commencement of the adjustment, removal, and relocation of the facility. 

The Utility shall not commence any physical work, including without limitation site preparation, on the State’s right 
of way or future right of way, until TxDOT provides the Utility with written authorization to proceed with the physical 
work upon TxDOT’s completion and clearance of its environmental review of the Highway Project.  Any such work 
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Form ROW-U-35 
(Rev. 10/20) 
Page 2 
 

______ __________  ______ __________ 
Initial Date  Initial Date 

TxDOT  Utility 
 

by the Utility prior to TxDOT’s written authorization to proceed will not be eligible for reimbursement and the Utility 
is responsible for entering any property within the proposed limits of the Highway Project that has not yet been 
acquired by TxDOT.  This written authorization to proceed with the physical work is in addition to the authorization 
to commence work outlined below. Notwithstanding the foregoing, the provisions of this paragraph are required 
only when TxDOT has not obtained completion and clearance of its environmental review of the Highway Project 
prior to the execution of this Agreement by the State and the Utility.  
 
The Utility shall comply with the Buy America provisions of 23 U.S.C. § 313, 23 CFR 635.410, as amended, and 
the Steel and Iron Preference provisions of Texas Transportation Code § 223.045 and, when products that are 
composed predominately of steel and/or iron are incorporated into the permanent installation of the utility facility, 
use domestically manufactured products. TxDOT Form 1818 (Material Statement), along with all required 
attachments, must be submitted, prior to the commencement of the adjustment, removal, and relocation of the 
facility, as evidence of compliance with the aforementioned provisions. Failure to submit the required documentation 
or to comply with the Buy America, and Steel and Iron Preference requirements shall result in: (1) the Utility 
becoming ineligible to receive any contract or subcontract made with funds authorized under the Intermodal Surface 
Transportation Efficiency Act of 1991; (2) the State withholding reimbursement for the costs incurred by the Utility 
in the adjustment, removal, and relocation of the Utility’s facilities; and (3) removal and replacement of the non-
compliant products. 
 
The Utility agrees to develop relocation or adjustment costs by accumulating actual direct and related indirect costs 
in accordance with a work order accounting procedure prescribed by the State, or may, with the State’s approval, 
accumulate actual direct and related indirect costs in accordance with an established accounting procedure 
developed by the Utility.  Bills for work hereunder are to be submitted to the State not later than one (1) year after 
completion of the work. Failure to submit the request for final payment, in addition to all supporting documentation, 
within one (1) year after completion of the work may result in forfeiture of payment for said work. 
 
When requested, the State will make intermediate payments at not less than monthly intervals to the Utility when 
properly billed. Such payments will not exceed 90 percent (90%) of the eligible cost as shown in each such billing. 
Intermediate payments shall not be construed as final payment for any items included in the intermediate payment. 
 
The State will, upon satisfactory completion of the adjustment, removal, and/or relocation and upon receipt of final 
billing prepared in an approved form and manner and accounting for any intermediate payments, make payment in 
the amount of 90 percent (90%) of the eligible costs as shown in the final billing prior to audit and after such audit 
shall make an additional final payment totaling the reimbursement amount found eligible for State reimbursement. 
 
Alternatively, the State agrees to pay the Utility an agreed lump sum of $N/A as supported by the attached 
estimated costs.  The State will, upon satisfactory completion of the adjustments, removals, and relocations and 
upon receipt of a final billing, make payment to the Utility in the agreed amount. 
 
Upon execution of this agreement by both parties hereto, the State will, by written notice, authorize the Utility to 
perform such work diligently and to conclude said adjustment, removal, and relocation by the stated completion 
date which is attached hereto in Attachment “C”.  The completion date shall be extended for delays caused by 
events outside the Utility’s control, including an event of Force Majeure, which shall include a strike, war or act of 
war (whether an actual declaration of war is made or not), insurrection, riot, act of public enemy, accident, fire, flood 
or other act of God, sabotage, or other events, interference by the State or any other party with the Utility’s ability 
to proceed with the work, or any other event in which the Utility has exercised all due care in the prevention thereof 
so that the causes of other events are beyond the control and without the fault or negligence of the Utility. 
 
This agreement in its entirety consists of the following elements: 
 
Standard Utility Agreement – ROW-U-35; 

• Plans, Specifications, and Estimated Costs (Attachment “A”); 
• Accounting Method (Attachment “B”); 
• Schedule of Work (Attachment “C”); 
• Statement Covering Contract Work – ROW-U-48 (Attachment “D”); 

- Page 95 -

Item-8.



Form ROW-U-35 
(Rev. 10/20) 
Page 3 
 

______ __________  ______ __________ 
Initial Date  Initial Date 

TxDOT  Utility 
 

• Utility Joint Use Agreement – ROW-U-JUA and/or Utility Installation Request – Form 1082 (Attachment 
“E”);  

• Eligibility Ratio (Attachment “F”); 
• Betterment Calculation and Estimate (Attachment “G”); and 
• Proof of Property Interest – ROW-U-Affidavit (Attachment “H”). 

 
All attachments are included herein as if fully set forth.  In the event it is determined that a substantial change from 
the statement of work contained in this agreement is required, reimbursement therefore shall be limited to costs 
covered by a modification or amendment of this agreement or a written change or extra work order approved by the 
State and the Utility.  
 
This agreement is subject to cancellation by the State at any time up to the date that work under this agreement 
has been authorized, and such cancellation will not create any liability on the part of the State. However, the State 
will review and reimburse the Utility for eligible costs incurred by the Utility in preparation of this Agreement. 
 
The State Auditor may conduct an audit or investigation of any entity receiving funds from the State directly under 
this contract or indirectly through a subcontract under this contract. Acceptance of funds directly under this contract 
or indirectly through a subcontract under this contract acts as acceptance of the authority of the State Auditor, under 
the direction of the Legislative Audit Committee, to conduct an audit or investigation in connection with those funds. 
An entity that is the subject of an audit or investigation must provide the state auditor with access to any information 
the state auditor considers relevant to the investigation or audit. 
 
The Utility by execution of this agreement does not waive any of the rights that the Utility may have within the 
limits of the law. 
 
It is expressly understood that the Utility conducts the adjustment, removal, and relocation at its own risk, and that 
the State makes no warranties or representations regarding the existence or location of utilities currently within its 
right of way. 
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Form ROW-U-35 
(Rev. 10/20) 
Page 4 
 

______ __________  ______ __________ 
Initial Date  Initial Date 

TxDOT  Utility 
 

The signatories to this agreement warrant that each has the authority to enter into this agreement on behalf of the 
party represented. 
 
 
 
UTILITY   EXECUTION RECOMMENDED:  

      

      

Utility: City of Wharton     

 Name of Utility   Director of TP&D (or designee), Yoakum District  

      

By:      

 Authorized Signature   

THE STATE OF TEXAS 
Executed and approved for the Texas 
Transportation Commission for the purpose 
and effect of activating and/or carrying out the 
orders, established policies or work programs 
heretofore approved and authorized by the 
Texas Transportation Commission. 
 

 

     

 Tim Barker    

 Print or Type Name    
     

Title: Mayor    
     
     

Date:          
    By:   
     District Engineer (or designee)  
       
    Date:        
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Form ROW-U-35 
(Rev. 10/20) 
Page 5 
 

______ __________  ______ __________ 
Initial Date  Initial Date 

TxDOT  Utility 
 

Attachment “A” 
Plans, Specifications, and Estimated Costs 

 
All material items within cost estimate that must meet Buy America or Steel and Iron 

Preference Provision requirements must be indicated with an asterisk (*). 
 

 Currently, we do not have Buy America required materials planned for this project. In 
the event that Buy America compliant materials are used during construction on this 
project, compliance documentation will be provided. 
 

 There are non-domestic iron and steel materials in this project that fall under the De 
Minimus equation. Calculation showing the total cost does not exceed one-tenth of one 
percent (0.1 %) of the individual utility agreement amount or $2,500.00, whichever is 
greater is required. 
 

 We understand the Buy America Compliance Requirements and will supply the required 
documentation to TxDOT indicating compliance with this provision. The following 
documents will be supplied prior to installation of the materials: 
 

1) Form 1818 - Material Statement 
2) Material Test Reports or Certifications 
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1,531,629.80$         Construction (11,541 ft. Of 16" Waterline) Easement $1,794,839.13
127,247.33$            Misc. Items ROW

7536 ft 65.30%
4005 ft 34.70% $1,602,403.88

135,962.00$            Engineering/Consulting Total Waterline 11541 ft $192,435.25
1,794,839.13$        Total Cost of Adjustment

Construction Cost for 11,541 ft. of 16" Waterline
Construction Cost for 1,481 ft. of 12" & 10,060 ft. of 16" Waterline 
Betterment  Value (Upgrading 1481' of 12" to 16" Waterline) 
Betterment Percent 10.72%

192,406.75$            Less Betterment Ratio of 10.72%
1,602,432.38$         Sub Total
1,046,388.34$        Apply Eligibility Ratio of 65.30%

75,011.97$              100% Replacement Easement Costs (Quitclaim required) Exception to Policy Approved
1,121,400.31$        Total Cost of Agreement

192,406.75$            City of Wharton Cost - 10.72% Betterment
556,044.04$            City of Wharton Portion 34.70%
748,450.79$            Total Cost for City of Wharton 

Betterment Ratio

SUA Cost Summary

Eligibiliy RatioSUA Costs

City of Wharton Costs
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12/29/2022

Item 
No. Description Unit Qty. Unit Price Total(1) Qty. Unit Price Total(1)

Unit  Qty. of 16" WL Unit Price of 16" WL Total 16" WL(1) Qty. 12" WL Unit Price 12" WL Total 12" WL(1) "▲ " DELTA
1. 16" Waterline by Open Cut L.F. 8,487 104$  878,404.50$      914 104$  94,599.00$        783,805.50$      
2. 16" Waterline by Open Cut w/ Restrained Joints L.F. 2,954 127$  373,681.00$      567 127$  71,725.50$        301,955.50$      
3.* 16" Waterline by Open Cut w/ Steel Casing (Buy America) L.F. 100 207$  20,700.00$        0 207$  -$  20,700.00$        
4. 12" Waterline by Open Cut L.F. 0 86$  -$  7,573 86$  653,171.25$      (653,171.25)$     
5. 12" Waterline by Open Cut w/ Restrained Joints L.F. 0 104$  -$  2,387 104$  247,054.50$      (247,054.50)$     
6. 12" Waterline by Open Cut w/ Steel Casing L.F. 0 173$  -$  100 173$  17,250.00$        (17,250.00)$       

 7.* 16-inch (16") gate valve & box EA. 8 4,025$  32,200.00$        2 4,025$  8,050.00$           24,150.00$        
8.* 12-inch (12") gate valve & box EA. 0 3,450$  -$  6 3,450$  20,700.00$        (20,700.00)$       
9.* 2" ARV in Manhole EA. 4 14,950$  59,800.00$        4 14,950$  59,800.00$        -$  

10.* Fire Hydrant Assembly EA. 21 5,750$  120,750.00$      21 5,750$  120,750.00$      -$  
11. Connect  to Exist 16-inch (16") Waterline EA. 2 4,600$  9,200.00$           2 4,600$  9,200.00$           -$  
12. Connect  to Exist 12-inch (12") Waterline EA. 3 3,450$  10,350.00$        3 3,450$  10,350.00$        -$  
13. Cap and Grout Fill Exist 16" Water L.F. 0 29$  -$  0 29$  -$  -$  
14. Cap and Grout Fill Exist 12" Water L.F. 0 17$  -$  0 17$  -$  -$  
15. Remove existing 12" Water Line L.F. 0 6$  -$  0 6$  -$  -$  
16. Remove existing 16" Water Line L.F. 0 6$  -$  0 6$  -$  -$  
17. Trench Safety System L.F. 11,541 2$  26,544.30$        11,541 2$  26,544.30$        -$  

Sub-Total Construction Costs with Betterment 1,531,629.80$  Sub-Total without Betterment 1,339,194.55$  

Unit Qty. Unit Price Total(1) Qty. Unit Price Total(1)
18. Mobilization, Bonds & Insurance L.S. 1.0 64,000$  64,000.00$        1.0 64,000$  64,000.00$        
19. Remove and Replace Asphalt Pavement S.Y. 0 69$  -$  0 69$  -$  
20. Remove and Replace Gravel Driveway S.Y. 8 46$  368.00$              8 46$  368.00$              
21. Tree Trim and Brush Removal AC. 0.06 5,750$  345.00$              0.06 5,750$  345.00$              
22. Site Restoration (Grading, Landscaping, Irrigation, etc.) L.S. 1 15,000$  15,000.00$        1 15,000$  15,000.00$        
23. Hydro Mulch Seeding AC. 2.65 5,750$  15,234.33$        2.65 5,750$  15,234.33$        
24. Traffic Control L.S. 1 13,800$  13,800.00$        1 13,800$  13,800.00$        
25. Bypass Pumping L.S. 0 28,750$  -$  0 28,750$  -$  
26. Well Pointing/Dewatering L.S. 1 11,500$  11,500.00$        1 11,500$  11,500.00$        
27. Storm Water Pollution Prevention Plan L.S. 1 7,000$  7,000.00$           1 7,000$  7,000.00$           

Sub-Total Miscellaneous Items 127,247.33$      Sub-Total Miscellaneous Items 127,247.33$      

Engineering/Consultant Costs - Details on Next Page
TOTAL(2)(3)

$135,962
$1,794,839.13 (4)

$135,962
$1,602,403.88

Notes:

US 59 WATER UTILITY RELOCATIONS
CITY OF WHARTON
NOVEMBER 2022

90% SUBMITTAL
CLASS 3 ENGINEER'S OPINION OF PROBABLE CONSTRUCTION COST

FOR THE CONSTRUCTION OF

Cost Estimate without Betterment included Cost Estimate with Betterment Included

Miscellaneous Items

Engineering/Consultant Costs 
Sub-Total Eng/Consulting Costs

Miscellaneous Items

Engineering/Consulting Costs 
Sub-Total Eng/Consuting Costs

(1) All Totals have been rounded to the nearest $1,000.
(2) Costs associated with acquistion of easements are not included with this estimate.
(3) This estimate represents my best judgment as a design professional familiar with the construction industry. Quiddity, Inc. has no control over the cost of labor,
materials, or equipment; over the Contractor's methods of determining bid prices; or over competitive bidding or market conditions. The current construction market
has experienced a significant increase in labor cost as well as an increase in cost on equipment due to tariffs. Accordingly, we cannot and do not guarantee that bids
will not vary from this cost estimate.
(4) Cost includes all items to install 16-inch waterline in place of the existing 12-inch waterline
(5) Cost includes all items to replace the 12-inch waterline in kind
(6) Costs associated with the engineering design required for the project. Costs include engineering design, bidding services, construction phase services, inspection
services, topographic surveying, preparation of metes & bounds descriptions for easements, geotechnical investigation and project coordination.
(7) This estimate does not include inflation or escalation. Market conditions remain volatile due to, but not limited to, labor shortages, material shortages, and supply
chain disruptions since the start of the COVID-19 pandemic. More recently, market conditions are experiencing an added strain due to recent and ongoing global
conflicts. The U.S. Bureau of Labor Statistics Consumer Index reported an average overall inflation of 7.5% over the last 12 months. The unknown decisions of federal
government monetary policy, in connection with the events noted above, may increase or decrease the current inflation rates. In addition to inflation, Quiddity has
seen a significant market escalation, on the order of 30-40%, over the past 24 months due to the significant deficit in supply versus demand in the local construction
industry in connection with the events noted above. It is recommended the Client take these items in consideration when preparing the budget for the project.
(8) Items noted with an asterix (*) are Buy America items.

1 of 4
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12/29/2022

Project No. 05135-02390-00

Practice Prof Eng V Prof Eng IV Prof Eng IV Prof Eng III Prof Eng I Des Eng II Des Eng I Des III CSM III FPR III 3 Person Surv RPLS Sub-Total JC Sub Cons. Other Total 
Leader Trt Fac Survey crew Tech II Directs Budget
$260 $240 $225 $225 $195 $150 $130 $110 $140 $150 $110 $220 $95 $170

0 10 22 39 11 197 0 253 0 0 0 0 0 0

1 Project Setup - Schedule, EFB, Budget, QMP Forms, Kick Off Meeting 2 4 4 1 10 1 $4,085 $4,085
2 Monthly Utility Coordination Meetings 3 3 3 $1,800 $1,800

3
Project Management (Schedule, Risk Tracker, Monthly Reports, PHA 
Meetings, Etc.)

4 4 14 $3,900 $3,900

4 Project Research (Rec Dwgs, Private Utility Requests, AHJ, etc.) 2 4 26 14 $6,790 $6,790
5 Site Visit & Topographic Survey Review 2 14 14 $4,090 $350 $4,090
6 Sheet Setup 30 95 $14,950 $14,950
7 Preliminary Design & Conflict Analysis 2 8 4 40 60 $15,630 $15,630
8 Assessment and Recommendation of Easements/Property Acquisition 1 4 2 20 10 $5,615 $5,615
9 QTO & OPCC 2 2 2 10 41 $7,390 $7,390

10 QMP, Reviews & Addressing Comments 4 4 8 4 20 18 $9,420 $9,420
11 Sub-Consultant Coordination 2 10 $1,980 $1,980

$75,650 $76,000
8 14 14 101 41 494 13 760 220 0 0 0 0 0

1 Review Sub-Consultant Reports & Incorporate in Design 2 4 $990 $990
2 Calculations & Design Report 2 4 4 20 60 $11,760 $11,760
3 Engineering Design - Markups of Plans 6 2 8 60 10 40 $18,390 $18,390
4 Drafting of Plans (CAD) 60 3 400 150 $74,390 $74,390
5 TCP & SWPPP 8 10 30 30 $10,560 $10,560
6 Prepare Specifications & Contract Documents 2 2 7 30 30 $10,305 $10,305
7 Quality Management Plan, implementation & documentation 8 4 8 20 10 20 40 $18,690 $18,690
8 Interim and Final Quantity Takeoffs and Cost Estimates 4 8 40 40 $12,860 $12,860

9
Submittals, Reviews, and Addressing Comments for 60% & 90% Design with 
Client

8 5 40 40 40 $18,775 $18,775

10 Site Visit(s) 8 30 40 $10,700 $500 $10,700
11 Coordination with CIvilCorp - Pavement Design Changes 8 4 20 20 $7,780 $7,780
12 Coordination with Agencies and Private Utilities 2 2 20 20 $6,100 $6,100
13 Project Management  - Schedule Updates 8 40 $7,800 $7,800

14 Project Management - Coummincation (Monthly Reports & Meetings) 8 40 $7,800 $7,800

15 Project Management -  PHA Meetings 8 20 $4,800 $4,800
16 Project Management - Staff Management 8 40 $7,800 $7,800

$229,500 $230,000
0 8 31 39 0 163 0 168 0 116 0 0 0 0

1 Preparation of Bidding Documents 2 2 4 4 8 $3,310 $3,310
2 Attend Pre-Bid and Bid Opening 2 4 6 10 4 $4,670 $4,670
3 Addenda and Q&A 2 4 2 10 10 $4,430 $4,430
4 Tabulation of Bids 4 1 10 $2,150 $2,150
5 Reccommendation of Award 4 1 4 4 $2,165 $2,165
6 Preparing and Executing Contracts 10 20 40 $9,650 $9,650
7 Construction Contract Administration 10 8 40 $8,380 $8,380
8 Submittal Review 10 50 10 $8,500 $8,500
9 Answering RFIs 1 2 10 30 10 $6,975 $6,975

10 Pre-construction Meeting 4 4 10 8 $4,500 $4,500
11 Prepare Change Orders as required 2 2 20 4 10 $5,840 $5,840
12 Review of Payment Applications 2 12 24 $5,850 $5,850
13 Substantial Completion Review 2 4 10 14 $4,980 $4,980
14 Monthly Site Visit 4 4 32 $6,600 $0 $6,600

$78,000 $78,000
0 0 0 0 0 26 63 36 0 49 460 0 0 0

1 Field Project Representation - FPR 460 $50,600 $50,600
2 Field Project Representation - CSA 49 $7,350 $7,350
3 Field Project Representation - Engineer 26 63 36 $16,050 $16,050

$74,000 $74,000
0 0 0 8 0 0 3 0 0 0 0 47 50 16

Topo or Boundary Survey 4 1 38 40 8 $14,550 $14,550
Construction Staking 1 1 9 $2,335 $2,335
M&B and Easement Preparation 3 1 10 8 $3,115 $3,115

$20,000 $20,000

Hours Subtotal 8 32 67 187 52 880 79 1,217 220 165 460 47 50 16
2,080$           7,680$       15,075$     42,075$     10,140$     132,000$   10,270$     133,870$   30,800$  24,750$  50,600$  10,340$      4,750$  2,720$  $477,150 $0 $0 $850 $478,000

DESIGN CONSULTANT COMPENSATION

Total Task 200

Total Task 300

90% SUBMITTAL

FOR THE CONSTRUCTION OF
US 59 WATER RELOCATIONS

LEVEL OF EFFORT

Task 002 - Detailed Design 

 CITY OF WHARTON

Total Task 100

Task 003 - Construction Engineering Services

Total Task 500

Task 001 - Preliminary Design

***The present  compensation and effort distribution is for a single project consisting of  11,541 linear feet of water line and 17,392 linear feet of sanitary sewer for the City of Wharton.  A ratio of estimated construction cost for waterline items was 
applied to determine consulting fees for the waterline for use in calculating the amount applicable for the SUA cost estimate. The actual costs for the engineering \consulting fees for the waterline only will be invoiced for this SUA at the time of billing.

Task 004 - Field Project Representation

SUBTOTAL ALL SERVICES 

Total Task 400

Task 005 - Additional Survey

1 of 1

Engineering/Consulting Cost Estimate Details
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JC2021 Standard revised 01/01/2021 

SCHEDULE OF HOURLY RATES 
Effective January 2021 - Subject to Annual Revision in January 2022 

ENGINEERING PERSONNEL DESIGNERS/DRAFTING PERSONNEL 
Design Engineer I $110 CAD Operator I $  60 
Design Engineer II $130 CAD Operator II $  85 
Professional Engineer I $150 CAD Operator III $ 100 
Professional Engineer II $170 Designer I $100 
Professional Engineer III $195 Designer II $120 
Professional Engineer IV $225 Designer III $140 
Professional Engineer V $240 GIS I $  85 
Practice Leader $260 GIS II $110 

GIS III $145 
GIS IV $180 

ELECTRICAL ENGINEERING PERSONNEL 
Electrical Design Engineer I $120 SURVEYING PERSONNEL 
Electrical Design Engineer II $140 1-Person Field Crew $130 
Electrical Professional Engineer I $165 2-Person Field Crew $180 
Electrical Professional Engineer II $180 3-Person Field Crew $220 
Electrical Professional Engineer III $200 4-Person Field Crew $250 
Electrical Professional Engineer IV $235 Scanner Equipment $100 
Electrical Professional Engineer V $250 Survey Technician I $  85 

Survey Technician II $  95 
CONSTRUCTION PERSONNEL (Includes Mileage) Project Surveyor I $  90 
Construction Manager I $110 Project Surveyor II $105 
Construction Manager II $130 Project Surveyor III $125 
Construction Manager III $150 Project Surveyor IV $150 
Construction Manager IV $170 Chief of Survey Crews $110 
Construction Manager V $195 Certified Photogrammetrist $140 
Field Project Representative I $  65 Remote Pilot I $  85 
Field Project Representative II $  90 Remote Pilot II $115 
Field Project Representative III $110 Remote Pilot III $150 
Specialist Field Project Representative I $120 Visual Observer $  85 
Specialist Field Project Representative II $135 LiDAR Tech $  95 
Senior Specialist Field Project Representative $150 Aerial Tech $  80 

Registered Professional Land Surveyor $170 
SPECIALIST Survey Manager $195 
Specialist I $100 
Specialist II $125 OFFICE PERSONNEL 
Specialist III $195 Engineer’s Assistant I $  60 
Specialist IV $240 Engineer’s Assistant II $  75 

Engineer’s Assistant III $  85 
PLANNING PERSONNEL Admin I $  60 
Planner I $  95 Admin II $  80 
Planner II $125 Admin III $105 
Planner III $155 Assistant Controller/ Chief Accountant $120 
Planner Manager $225 Corporate/Project Accountant $100 

Engineering/Consultant Rate Sheet
(Quiddity)
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12/29/2022

Purchasing Cost

PARCEL Property ID Owner Address Parcel Size (Sq Ft) (1)
Appraised Cost 
(2)

Cost per Sq Ft
(Parcel Size/Appraised Cost)

Proposed Easement Size (Sq 
Ft)

Easement Cost
(Cost per SqFt * Proposed Easement Size)

1 R070093
MSO LTD %OUTLAR MYRTIS S GENERAL PARTNER

PO BOX 748
WHARTON, TX 77488-0000

1,208,790  $          555,861 0.46$  36,005 $16,556.69

2 R070092
MSO LTD %OUTLAR MYRTIS S GENERAL PARTNER

PO BOX 748
WHARTON, TX 77488-0000

405,195  $          186,065 0.46$  60,096 $27,596.17

3 R075798
GUILLORY KIMBERLY SCOTT & ARVELLE ANNETTE SC

4731 BELL MOUNTAIN DR
KATY, TX 77494

493,099  $          185,004 0.38$  13,484 $5,059.11

Easement Purchase Subtotal $49,211.97
(1) Parcel size is pulled from Wharton County Tax Appraisal District
(2) Parcel appraised cost is from Wharton County Tax Appraisal District

Acquisition Costs
Item Cost Per Parcel # of Parcels Total Acquisition Cost

1 100$  3 $300.00
2 750$  3 $2,250.00
3 2,500$  3 $7,500.00
4 3,000$  3 $9,000.00
5 2,000$  3 $6,000.00
6 250$  3 $750.00

Easement Auisition Cost $25,800.00

Total Easement Cost $75,011.97

90% SUBMITTAL
ESTIMATED PURCHASING OF EASEMENTS

FOR THE CONSTRUCTION OF
US 59 WATER RELOCATIONS RELOCATIONS

Description
Obtain Right of Entry

Surveying and Mapping
Appraisal

Review Appraisals
Closing Services

CITY OF WHARTON
NOVEMBER 2022

Title Service

2 of 4

Replacement Easement Cost Estimate
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Plans/Specifications
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Proposed 15' Replacement Easement Waterline in Current 15' EasementCurrent ROW

Proposed ROW

- Page 106 -

Item-8.

mwhitle1
Polygonal Line

mwhitle1
Line

mwhitle1
Line

mwhitle1
Line

mwhitle1
Polygonal Line

mwhitle1
Line



Proposed 15' Replacement Easement

Proposed ROW

Current ROW Waterline in Existing Easement
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Proposed 15' Replacement EasementCurrent ROW

Proposed ROW

Existing Waterline in Easment

- Page 108 -

Item-8.

mwhitle1
Line

mwhitle1
Rectangle

mwhitle1
Line

mwhitle1
Line

mwhitle1
Line

mwhitle1
Line

mwhitle1
Polygonal Line

mwhitle1
Typewritten Text
New Roadway (Current TxDot Project)



Proposed 15' Replacement EasementCurrent ROW

Proposed ROW

Existing Waterline in 15' Easement
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Proposed 15' Replacement Easement

Proposed ROW

Existing Waterline in 15' Easement

Current ROW
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Proposed 15' Replacement Easement

Proposed ROW

Existing Waterline in 15' EasementCurrent ROW
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Proposed 15' Replacement Easement

Proposed ROW

Current ROW Existing Waterline in 15' Easement
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Proposed 15' Replacement Easement Waterline in Existing 15' Easement

Proposed ROW

Current ROW
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DOCUMENT IS FOR INTERIM REVIEW 
AND NOT INTENDED FOR CONSTRUCTION, 
BIDDING, OR PERMIT PURPOSES. 

MATTHEW W, MATULA 
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1190 34 
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Form ROW-U-35 
(Rev. 10/20) 
Page 6 
 

______ __________  ______ __________ 
Initial Date  Initial Date 

TxDOT  Utility 
 

Attachment “B” 
Accounting Method 

 
 Actual Cost Method of Accounting 

 
The utility accumulates cost under a work order accounting procedure prescribed by the 
Federal or State regulatory body and proposes to request reimbursement for actual 
direct and related indirect costs. 

 
 Lump Sum Method of Accounting 

 
Utility proposed to request reimbursement based on an agreed lump sum amount 
supported by a detailed cost analysis. 
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Form ROW-U-35 
(Rev. 10/20) 
Page 7 

______ __________ ______ __________ 
Initial Date Initial Date 

TxDOT Utility 

Attachment “C” 
Schedule of Work 

Estimated Start Date:  03/01/2023, (subject to physical work restrictions prior to the 
issuance of environmental clearance as required by the provisions of this agreement) 

Estimated Duration (days):  220 

Estimated Completion Date:  10/09/2023 
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Form ROW-U-35 
(Rev. 10/20) 
Page 8 
 

______ __________  ______ __________ 
Initial Date  Initial Date 

TxDOT  Utility 
 

Attachment “D” 
Statement Covering Contract Work 

 
(ROW–U–48) 

(ROW–U–48–1, if applicable) 
 

Construction Contract: 
 

 Utility performing with their own forces (timesheets will be required at the time of billing). 
 

 Utility will use outside forces to perform the adjustment, complete attached ROW-U-48 
or ROW-U-48-1 (joint bid). 

 
 
 
 
Engineering Contract: 

 
 Utility performing with their own forces (timesheets will be required at the time of billing). 

 
 Utility will use consultant contract (continuing contract rate sheets or fee schedule will 

be required).  
 

 TxDOT will procure utility consultant.  
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Form ROW-U-48

Page 1 of 1

(Rev. 10/20)
STATEMENT COVERING UTILITY  CONSTRUCTION CONTRACT WORK 

(AS APPEARING IN ESTIMATE)

Utility ID: U00012996

District: Yoakum

Highway No.: US 59

facts and make the following statements in respect to work which will or may be done on a contract basis as it appears in the 

estimate to which this statement is attached. 

It is more economical and/or expedient for Owner to contract this adjustment, or Owner is not adequately staffed or equipped 

to perform the necessary work on this project with its own forces to the extent as indicated on the estimate.

Solicitation for bids is to be accomplished through open advertising and contract is to be awarded to the lowest 

qualified bidder who submits a proposal in conformity with the requirements and specifications for the work to be 

performed. Associated bid tabulations will be provided to the State. 

Solicitation for bids is to be accomplished by circulating to a list of pre-qualified contractors or known qualified 

contractors and such contract is to be awarded to the lowest qualified bidder who submits a proposal in conformity 

with the requirements and specifications for the work to be performed. Associated bid tabulations will be provided to 

the State. Such presently known contractors are listed below:

A.

Procedure to be Used in Contracting Work

, a duly authorized and qualified representative of

, hereinafter referred to as Owner, am fully cognizant of the

U-Number: N/A 

ROW CSJ Number: 0089-08-10 

County: Wharton

Federal Project No.: F 2022(412)

I, Tim Barker

City of Wharton

B.

1.

2.

3.

4.

5.

C. The work is to be performed under an existing continuing contract under which certain work is regularly performed

for Owner and under which the lowest available costs are developed. The existing continuing contract will be made

available to the State for review at a location mutually acceptable to the Owner and the State. If only part of the

contract work is to be done under an existing contract, give detailed information by attachment hereto.

D. The utility proposes to contract outside the foregoing requirements and therefore evidence in support of its proposal

is attached to the estimate in order to obtain the concurrence of the State, and the Federal Highway Administration

Division Engineer where applicable, prior to taking action thereon (approval of the agreement shall be considered as

approval of such proposal).

E. The utility plans and specifications, with the consent of the State, will be included in the construction contract

awarded by the State. In the best interest of both the State and the Owner, the Owner requests the State to include

the plans and specifications for this work in the general contract for construction of Highway

in this area, so that the work can be coordinated with the other construction operations; and the construction

contract is to be awarded by the State to the lowest qualified bidder who submits a proposal in conformity with the

requirements and specifications for the work to be performed. If this option is chosen, attach form ROW-U-48-1, the

terms of which are incorporated herein by reference.

DateSignature

Title

Mayor
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Form ROW-U-35 
(Rev. 10/20) 
Page 9 
 

______ __________  ______ __________ 
Initial Date  Initial Date 

TxDOT  Utility 
 

Attachment “E” 
Utility Joint Use Agreement – (ROW-U-JUA) and/or 

Utility Installation Request – (Form 1082) 
 

 Utility Joint Use Agreement (ROW–U–JUA) 
 
    

 Utility Installation Review/Permit Number:  
YKM20220705101734 
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Form ROW-U-35 
(Rev. 10/20) 
Page 10 
 

______ __________  ______ __________ 
Initial Date  Initial Date 

TxDOT  Utility 
 

Attachment “F” 
Eligibility Ratio 

 
Eligibility Ratio established: 64.30 % 

 
 

 Non-interstate Highway (Calculations attached) 
 

 Interstate Highway 
 

ROW Utility Manual Chapter 8, Section 2 
In developing the ratio, line length or number of poles is restricted to facilities located 
within the existing and proposed highway right of way. Facilities located outside the 
existing and proposed right of way limits will not be used in developing the ratio. 

 
Please see example of eligibility ratio calculations below.  

 

Plan Sheet or       
Page# 

In Easement 
(Eligible)                   

Existing # of Poles 
or LF 

In Public ROW              
(Ineligible)                

Existing # of Poles 
or LF 

1 0 0 
2 84 22 
3 90 385 
4 238 96 

Totals  412 503 
   
   
Total Existing # of Poles or LF (Eligible) 412 
Total Existing # of Poles or LF (Ineligible) 503 
Total Existing # of Poles or LF  915 
Total Existing # of Poles or LF (Eligible) 
divided by the Total Existing # of Poles or LF  45.03% 
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County: Wharton
Hwy: US 59
From: SH 60
To: 0.26 Mi. N. of FM 102
ROW CSJ: 0089-08-104
CCSJ: 0089-08-100
Federal Project No: F 2022 (412)
Utility Id No: U00012996

Plan Sheet or 
Page#

In Easement (Eligible)
 Existing LF

In Public ROW
(Ineligible)
Existing LF

28 0 1115
29 804 366
30 1100
31 1100
32 1100
33 1100
34 1100  
35 1100
36 132 523
37 0 1100
38 0 901

Totals 7536 4005

Total Existing  LF (Eligible) 7536
Total Existing LF (Ineligible) 4005
Total Existing  LF 11541
Total Existing LF (Eligible)  
divided by the Total Existing LF 65.30%

Eligibility Ratio Calculation Sheet
City of Wharton, A Texas Municipality
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Form ROW-U-35 
(Rev. 10/20) 
Page 11 

______ __________ ______ __________ 
Initial Date Initial Date 

TxDOT Utility 

Attachment “G” 
Betterment Calculation and Estimate 

Elective Betterment Ratio established: 10.72 %  
(Calculation attached and justification below) 

Forced Betterment  
(Provide supporting documentation) 

Not Applicable 

Elective betterment justification statement: 
The City of Wharton has elected to install a 16-inch waterline in place of the existing 12-inch 
water line from STA 11538+58 to STA 11643+47 to accommodate new infrastructure and 
future development in the area along US 59. 

Betterment Ratio: 
Construction Cost for 11,541 ft. of 16" Waterline $1,794,839.13
Construction Cost for 1,481 ft. of 12" & 10,060 ft. of 16" Waterline $1,602,403.88
Betterment  Value (Upgrading 1481' of 12" to 16" Waterline) $192,435.25

% Betterment = Cost for 16" Waterline - Cost for 12" Waterline 
 Cost for 12" Waterline 

% Betterment =  $1,794,839     -  $1,602,432 
$1,794,839 

% Betterment = 10.72% 
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Form ROW-U-35 
(Rev. 10/20) 
Page 12 
 

______ __________  ______ __________ 
Initial Date  Initial Date 

TxDOT  Utility 
 

Attachment “H” 
Proof of Property Interest 

 
 Supporting documentation of compensable property interest that establishes 

reimbursement eligibility as referenced in Texas Transportation Code §203.092. 
 

 Property interest documented through applicable affidavits and required 
attachments. 
 
  ROW-U-Affidavit 

 
 The roadway improvement project is designated as an Interstate Highway project; 

therefore, no supporting documentation of compensable interest is required. 
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US 59 Utility Relocation Project City of Wharton (COW) Easement 

Summaries 

 

1. 10’ Wide Utility Easement. Caney Glen Slide 82B W.C.P.C.R 
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2. 10’ Wide Utility Easement. Caney Glen Slide 82B W.C.P.C.R 

3. RIGHT-OF-WAY 60’ WIDE EASEMENT “TRACT 2” CITY OF WHARTON SEPTEMBER 6, 1985 VOL. 

684, PG. 554 D.R.W.C.T 
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Please see below for additional information regarding easements 2 and 3: 

 

 

4. 15’ WIDE UTILTIY EASEMENT CITY OF WHARTON AUGUST 23, 2001 VOL. 426, PG. 705 O.R.C.C.T 
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5. 3.38 ACRES 60’ WIDE RIGHT OF WAY EASEMENT WHARTON COUNTY, TEXAS JULY 30, 1971 

VOL. 418, PG. 439 D.R.C.C.T 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

- Page 162 -

Item-8.



6. 0.3334 ACRE 15’ WIDE EASEMENT CITY OF WHARTON MAY 17, 2002 VOL. 461, PG. 222 

O.R.C.C.T 

 

 

7. 15’ WIDE UTILTIY EASEMENT CITY OF WHARTON MARCH 25, 2002 VOL. 461, PG. 215 O.R.C.C.T 
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8. 15’ WIDE UTILITY EASEMENT CITY OF WHARTON AUGUST 13, 2002 VOL. 470, PG. 121 O.R.C.C.T 
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CITY OF WHARTON 

RESOLUTION NO. 2023-XX 

 

A RESOLUTION OF THE WHARTON CITY COUNCIL APPROVING A UTILITY 

SERVICE AGREEMENT WITH THE TEXAS DEPARTMENT OF TRANSPORTATION 

(TXDOT) FOR UTILITY SERVICE RELOCATIONS ON US-59/FUTURE I-69 FOR 

REIMBURSEMENT OF COSTS AND AUTHORIZING THE MAYOR OF THE CITY OF 

WHARTON TO EXECUTE THE AGREEMENT.  

 

WHEREAS, The Wharton City Council wishes to authorize an Utility Service Agreement with 

TxDOT for reimbursement of costs for the relocation of utilities for the US-

59/Future I-69 Project; and, 

 

WHEREAS, The Wharton City Council and TxDOT wishes to be bound by the terms and 

conditions as outlined in the agreement; and, 

 

WHEREAS, The Wharton City Council wishes to authorize the Mayor of the City of Wharton to 

execute all documents related to said agreement. 

 

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF 

WHARTON, TEXAS as follows: 

 

Section I. That the Wharton City Council hereby approves the Utility Service Agreement 

between the City of Wharton and TxDOT for reimbursement of costs for the 

relocation of utilities for the US-59/Future I-69 Project. 

 

Section II. That the City of Wharton and TxDOT are hereby bound by the terms and conditions 

as set forth in the agreement. 

 

Section III. The Wharton City Council hereby authorizes the Mayor to execute all documents 

related to said agreement. 

 

Section IV. That this resolution shall become effective immediately upon its passage. 

 

 Passed, Approved, and Adopted this 23rd day of January 2023. 

 

      CITY OF WHARTON, TEXAS 

 

 

      By: __________________________ 

             TIM BARKER 

             Mayor 

ATTEST: 

 

 

_________________________________ 

PAULA FAVORS 

City Secretary 
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City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 

 

Meeting 
Date: 

1/23/2023 Agenda 
Item: 

Update of City of Wharton Grant Programs. 

 
Attached is a copy of a memorandum from Director of Planning & Development, Gwyn Teves, providing 
an update on the City of Wharton Grant Programs. 

City Manager: Joseph R. Pace Date: Thursday, January 19, 2023 

Approval:      
 

Mayor: Tim Barker 
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City of Wharton 
120 E. Caney Street  Wharton, TX  77488 

Phone (979) 532-2491 Fax (979) 532-0181 

 

 

MEMORANDUM 
 

             Date: January 18, 2023 

 

             From: Gwyneth Teves, Director of Planning & Development 

 

             To: Honorable Mayor and City Councilmembers 

 Paul Webb, City Attorney 

 

             Subject: Status of City of Wharton Grant Projects Report No. 2023-1 
 

Below, I have outlined a report on the status of the City of Wharton Grant Projects: 

 

I. GRANT PROJECTS 
 

 Infrastructure/Construction : 
 

1. 2021 TxCDBG DRP/MS – Downtown Sidewalk Improvements 

City staff in conjunction with GrantWorks, Inc. and KSA Engineering submitted an 

application of up to $350,000 for downtown sidewalk renovations/additions. Contract 

execution with Texas Department of Agriculture (TDA) has been completed. 

Construction pending design completion.  

 

2. CDBG-DR – Infrastructure 

Method of Distribution approved by GLO and HUD. City has received an award of 

$1,650,172.00 for infrastructure projects related to Hurricane Harvey. A 2-year project 

extension request has been approved by the GLO and staff is waiting on a USACE 

permit determination to begin acquisition and construction.  

  

3. 2019-2020 CDBG – South East Ave. Sanitary Sewer Repairs 

City has received funding and has finalized agreement and completed kick-off meeting 

with Tx Dept. of Agriculture. Phase 1 of the project is being completed using CIPP 

(cast in place pipe) work. Phase 2 of the project will begin this spring with a possible 

addition to the scope due to still having funds available.  

  

4. City of Wharton Flood Reduction Project – The Lower Colorado River Basin Phase 

I, Texas WHARTON FLOOD RISK MANAGEMENT PROJECT 

The City of Wharton was notified that the Flood Reduction Project was funded in the 

early part of 2018.  

 

Phase 2 currently under design at 35%. Cost Control Board (CCB) for Phase 2 funding 

will be completed tentatively Mid-February 2023. 

 

Acquisitions for Phase 1 have been completed. City utility relocations have been 

completed. Phase 2 acquisitions are anticipated to be authorized to proceed late 2023 

pending funding. 
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Phase 1 construction is currently out for solicitation with a site visit to occur late 

January.  

 

5. TxDOT – Safe Routes to School  

The City staff was notified of award for this project April 30, 2021. Kickoff meeting 

with TxDOT occurred June 29th. 100% design provided to TxDOT for review and 

property owners notified of the project. Project was let for construction at beginning 

of September and came in with a bid at $664,041.50. Contracts are in the process of 

being completed through TxDot with the contractor and utilities are being coordinated 

for relocation. Pre-construction meeting pending.     

 

6. 2023 TWDB Clean Water State Revolving Fund (CWSRF) – Mayfair/Linwood 

Waterline Replacement 

The City has a history of high water loss and frequent leaks/outages in a number of 

areas that still have old 2" waterlines. These lines are also too small to provide any fire 

protection or allow the City to place fire hydrants in these older subdivisions. After 

completion of planning, environmental, and design the City intends to replace the 2" 

steel waterlines with 8" PVC waterlines improving water quality, reducing 

leaks/outages, and providing fire protection. Project Information Form submitted 

March 3, 2022.  

 

7. 2023 TWDB Drinking Water State Revolving Fund (DWSRF) - Waste Water 

Treatment Plant 1 (WWTP 1) Replacement & Rehabilitation 

Replacement and rehabilitation of components of WWTP 1 that have exceeded design 

service life to avoid possible eventual contamination of the Colorado River. Project 

Information Form submitted March 3, 2022.  

 

8.  2022CDBG-MIT COG-MOD 

City of Wharton was allotted $4,360,800.00 through the HGAC Method of 

Distribution (MOD). City Council approved executing contract for Administration 

Services with MPACT Strategic Consulting and Engineering Services with 

Gunda/Ardurra Inc. in early November. Due to possible conflict of interest with the 

GLO, MPACT resigned and Ardurra assisted with completion of the application that 

was submitted January 9th.    

 

Housing: 
 

9. CDBG-DR – Buyouts/Acquisitions 

Method of Distribution approved by GLO and HUD. City has received an award of 

$1,693,784.00 for buyout/acquisition projects related to Hurricane Harvey. The 

guidelines have been approved by the GLO and no public comment was received 

during the required posting period. Due to lack of resolution of negotiations the 

acquisition is pending Eminent Domain Process with the City Attorney.  

 

10. 2016 CDBG-DR – Housing Elevation/Reconstruction 

Notification of $2,000,000 funding was received February 4, 2019. 3 applications have 

been approved and are in home build selection phase. City issued notice of grant in 

utility billing, resulting in 12 new inquiries and a new total of 5 applicants, with 2 

overall program applicant withdrawals. Construction completed on 2 homes May 2021 

with 1 to begin December 2021. City staff received a 1-year extension on the grant 

funding in order to complete construction and allow any additional possible applicants 
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to expend the funds. Applicants are still in processing, to date 3 homes have been 

completed.  

 

Disaster Recovery (non-infrastructure or housing):  

11. HMGP – Critical Facility Generators 

The City received notification of award by TDEM 02/18/2020. Kick-off meeting 

conducted with TEDM on August 6th, 2020. Site preparation has been completed. 

Pending delivery of the Generators.  

 

12. 2021 American Rescue Plan - Coronavirus State and Local Fiscal Recovery Funds 

The City of Wharton has received all of their allocated funding. Public Management 

was contracted to administer the funds and required reporting. MyGov software has 

been installed and is being implemented as of August 15, 2022. WWTP #1 Coarse 

Screen was bid for construction and work began Fall 2022. The Downtown Master 

Plan has been awarded; contract is pending. 

 

II. STUDIES: 
 

13. TWDB – Internal Drainage Study and Drainage Improvements 

Application submitted under the TWDB Flood Infrastructure Fund to study flood risks 

inside the City Limits and ETJ and move forward with the most critical projects in 

Phase 1. The application is being reviewed by TWDB and one RFI has been 

completed. The project was approved by TWDB on July 7th, 2021, for funding. City 

Council has procured Langford Community Management Services for Administration 

and Jones & Carter Engineering to complete the project. A kickoff meeting was held 

on March 10, 2022.  Surveying for the project is currently underway.  

 

III. OTHER PROJECTS & EVENTS: 
 

14. FM 1301 Extension 

Letting completed in early October 2022 and contracts with TxDOT are pending. 

Construction kick-off meeting to be scheduled and construction to start Spring 2023. 
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City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 

 

Meeting 
Date: 

1/23/2023 Agenda 
Item: 

Update of City of Wharton on-going Projects. 

 
Attached is a copy of my memorandum providing an update on the City of Wharton current projects as 
of December 31, 2022. 

City Manager: Joseph R. Pace Date: Thursday, January 19, 2023 

Approval:      
 

Mayor: Tim Barker 
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City of Wharton 
120 E. Caney Street  Wharton, TX  77488 

Phone (979) 532-2491 Fax (979) 532-0181 

 

 

 

MEMORANDUM 
 
Date: January 10, 2023 

From: Joseph R. Pace, City Manager 

To: Honorable Mayor and City Councilmembers 

 City Attorney, Paul Webb 

Subject: Status of City of Wharton Projects 

 Report No. 2022-12 

  

Below, I have outlined a report on the status of the City of Wharton Projects: 

 

FLOOD REDUCTION (LEVEE) PROJECT: 

The U.S. Army Corp of Engineers (USACE) Lower Colorado River Phase I Report - City of 

Wharton Flood Prevention Project and Recommended report is located at the Wharton County 

Library and the office of the City of Wharton City Secretary for viewing or the report may be 

viewed on line at http://www.cityofwharton.com/information-a-notices/lcrb-feasibility-study.  

The Project Participation Agreement (PPA) has been executed. Phase I is currently out for 

solicitation and a site visit will be conducted late January. Phase II Acquisition is tentatively 

anticipated to be authorized by end of Fall 2023.  

   

DRAINAGE: 

 

1. Stavena Addition Drainage Project. 

The design and construction plans are complete. The project is one of the construction projects 

to be constructed with the Texas Water Development Board (TWDB) Flood Infrastructure 

Fund Program.  

 

2. Ahldag Ditch Improvement. 

The project was approved by the City Council.  The ditch improvements were proposed under 

the Texas General Land Office (GLO) Infrastructure Grant Program.  The staff is currently 

working with an appraiser for ROW acquisition. The project is also listed as one of the 

construction projects to be completed with the Texas Water Development Board (TWDB) 

Flood Infrastructure Fund Program. Project has currently been delayed due to environmental 

concerns with USACE permitting for jurisdictional waters and we are pending a 

determination.  

 

3.   On-going Drainage and Maintenance Program. 

The Public Works Department has continued working on cleaning residential drainage ditches 

that have experienced poor drainage.  

 

4.   Pecan Acres (Mahan, Kinkaid, Delmas) Drainage Project.  
Installation of the drainage pipes was completed.  The City Public Works Department will be 

regrading ditches to improve the drainage in the area. The project is listed as one of the 

construction projects to be completed with the Texas Water Development Board (TWDB) 

Flood Infrastructure Fund Program. The Public Works Department has also been looking at 
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this project to possibly complete in-house by City Crews.   

 

WATER/SEWER IMPROVEMENTS: 

 

1. On-going Water and Sewer Maintenance Program. 

Water leaks and sewer failures are still being seen in the month of December.  

 

2.     Water Well and Water Plant Project – CR 222 (Halford). 

 Monthly progress meetings are being held. Well drilling complete and pump installation is 

pending electrical service connection by CenterPoint and delivery of the MCC Panel by E-

Contractors. Ground storage tank construction complete. Plant construction still in progress.  

  

STREET IMPROVEMENTS: 

 

1. FM 1301 Extension and Overpass Project Progress Report. 

TxDOT Yoakum District Office. has completed plan review and procurement for construction 

contractor. Construction kick off meeting to be completed early 2023 and construction to begin 

Spring 2023.    

 

2. I-69 Project. 

The City submitted the comments as approved by the City Council to TxDOT.  TxDOT has 

informed the City that CivilCorp engineering has begun design and the City is involved in 

regular coordination meetings. City staff is coordinating with Quiddity Engineering on utility 

relocations of water and sewer lines along I-69 that will be impacted by the expansion. 3 

easements will have to be acquired by City Staff to replace existing easements on US59 to 

relocate the existing sanitary sewer facilities. City Staff is working with TxDot and Quiddity 

to compose a reimbursement agreement to be brought to the City Council.  

 

3. NanYa Exit Ramp Project. 

TxDOT has been coordinating with NanYa and JM Eagle on the exit design. As of last 

coordination meeting the ramp has been implemented in the design with a turnaround under 

the FM 102 overpass to allow for easy access to the retail area on the alternate side of the 

Interstate. 
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City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 

 

Meeting 
Date: 

1/23/2023 Agenda 
Item: 

Appointments, Resignations and Vacancies to the 
City of Wharton Boards, Commissions and 
Committees: 

A. Appointments. 
B. Resignations. 
C. Vacancies. 

 
Attached you will find the list of persons serving on the various City Boards, Commissions and 
Committees.  There are still vacancies that also need to be filled. 
 
Appointments: Ms. Barbie Fortenberry to the Beautification Commission and Ms. Sheryl Joost to the 
Beautification Commission. 
Resignations: Ms. Sandy Wilkins from the Mayor’s Committee on People with Disabilities and Mr. 
Kenneth Dimmick from the Beautification Commission. 
Vacancies:  

1. Building Standards Commission. 
2. Plumbing and Mechanical Board. 

 
With Mr. Dimmick resigning from the Beautification Commission this leaves one vacant position.  Ms. 
Fortenberry and Ms. Joost both have expressed their willingness to serve on this Commission. 
 
 

City Manager: Joseph R. Pace Date: Thursday, January 19, 2023 

Approval:      
 

Mayor: Tim Barker 
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CITY OF WHARTON 

BOARDS, COMMISSIONS AND COMMITTEES 

 

WHARTON REGIONAL AIRPORT BOARD   TWO YEAR TERM Reappointment 

Jimmy Gardner June 30, 2023  

Randy Rodriguez June 30, 2023  

Bill Kingrey June 30, 2023  

Larry David June 30, 2024  

Jimmy Zissa June 30, 2024              

Glenn Erdelt June 30, 2024              

BEAUTIFICATION COMMISSION TWO YEAR TERM Reappointment 

Nancy Mata June 30, 2024  

Lucy Cruz Alanis June 30, 2024                                     

Rachel Roberson  June 30, 2024              

Stephanie Konvicka June 30, 2023  

Adraylle Watson June 30, 2023  

Debbie Folks June 30, 2023  

Kenneth Dimmick             June 30, 2023  

BUILDING STANDARDS COMMISSION TWO YEAR TERM Reappointment 

Leonard Morales June 30, 2023  

Burnell Neal June 30, 2023  

Vacant June 30, 2023  

Paul Shannon June 30, 2023  

Vacant June 30, 2024  

Howard Singleton June 30, 2024               

Shaun Stockwell June 30, 2024                             

Claudia Velasquez, Building Official - ExOfficio   

Jeff Gubbels - Health Officer-ExOfficio   

Hector Hernandez-Fire Marshall-ExOfficio   

ELECTRICAL BOARD TWO YEAR TERM Reappointment 

Councilmember Clifford Jackson June 30, 2023  

Zac Henson June 30, 2023  

Philip Hamlin June 30, 2024  

Milton Barbee June 30, 2024  

Hector Hernandez- Fire Marshal   

HOLIDAY LIGHT DECORATING CHAIRMAN TWO YEAR TERM Reappointment 

Tim Barker June 30, 2024  

MAYOR'S COMMITTEE ON PEOPLE WITH DISABILITIES TWO YEAR TERM Reappointment 

Johnnie Gonzalez June 30, 2024   
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Faye Evans June 30, 2024  

Rebekah Kirschke June 30, 2024  

Adraylle Watson June 30, 2023  

Marilyn Sebesta June 30, 2023  

Sandy Wilkins June 30, 2023  

Cheryl Lavergne June 30, 2023  

Mayor Tim Barker- Ex Officio   

HEALTH OFFICER TWO YEAR TERM Reappointment 

Dr. Jeff Gubbels, MD June 30, 2024  

VETERINARIAN TWO YEAR TERM Reappointment 

Dr. Cody Pohler, DVM June 30, 2024  

MUNICIPAL COURT JUDGE TWO YEAR TERM Reappointment 

Jared Cullar June 30, 2023 

 

 

PLANNING COMMISSION TWO YEAR TERM Reappointment 

Burnell Neal June 30, 2023  

Rob Kolacny June 30, 2023  

Michael Quinn June 30, 2023  

Marshall Francis June 30, 2024  

Adraylle Watson June 30, 2024  

Michael Wootton June 30, 2024  

Joel Williams June 30, 2024  

PLUMBING AND MECHANICAL BOARD TWO YEAR TERM Reappointment 

A. J. Rath June 30, 2024           

Tom Faust June 30, 2023  

Vacant June 30, 2024  

Robert Sanchez June 30, 2023  

Vacant June 30, 2024  

Claudia Velasquez, Building Official - ExOfficio   

Public Works Director Anthony Arcidiacono- Ex Officio     

Mayor Tim Barker - Ex Officio   

WHARTON ECONOMIC DEVELOPMENT CORPORATION  TWO YEAR TERM Reappointment 

Michael Wootton September 30, 2024  

Alice Heard Roberts September 30, 2024  

Freddie Pekar September 30, 2024  

Clifford Jackson (Councilmember) September 30, 2024  

Russell Machann- (Councilmember) September 30, 2023  

Andrew Armour September 30, 2023  

Michael Roberson September 30, 2023  
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CITY COUNCIL COMMITTEES - Renew June 30th of Each Year 

ANNEXATION COMMITTEE 

Tim Barker 

Russell Machann  

Don Mueller 

FINANCE COMMITTEE 

Russell Machann 

Larry Pittman 

Tim Barker 

HOUSING COMMITTEE 

Terry Freese 

Russell Machann 

Clifford Jackson 

INTERGOVERNMENTAL RELATIONS COMMITTEE 

Terry Freese 

Tim Barker 

Larry Pittman 

LEGISLATIVE COMMITTEE 

Tim Barker 

Larry Pittman 

Steven Schneider 

PUBLIC HEALTH COMMITTEE 

Terry Freese 

Larry Pittman 

Russell Machann 

PUBLIC SAFETY COMMITTEE 

Larry Pittman 

Terry Freese 

Don Mueller 

PUBLIC WORKS COMMITTEE 

Terry Freese 

Don Mueller 

Clifford Jackson 

TELECOMMUNICATONS COMMITTEE 

Clifford Jackson 

Terry Freese 

Don Mueller 

WHARTON ECONOMIC DEVELOPMENT CORP BOARD OF DIRECTORS SELECTION COMMITTEE 

Tim Barker 

Steven Schneider 

Clifford Jackson 

ECONOMIC DEVELOPMENT COMITTEE 

Tim Barker 

Clifford Jackson 

Russell Machann 

PARKS AND RECREATION COMMITTEE 

Steven Schneider 

Russell Machann 

Terry Freese 
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City of Wharton 
120 E. Caney Street  Wharton, TX  77488 

Phone (979) 532-2491 (979) 532-0181 FAX 
 

 

 

 

Date:  January 17, 2023 

 

From:  Claudia Velasquez, Building Official 

 

To:  Mayor’s Committee on People with Disabilities 

 

Subject: Resignation of Member 

 

 

Commission Member Sandy Wilkins has advised she will be resigning her term on the 

Mayor’s Committee on People with Disabilities effective January 2023. 

 

If you have any questions, please contact me at City Hall (979) 532-4811, Ext. 232. 
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City of Wharton 
120 E. Caney Street  Wharton, TX  77488 

Phone (979) 532-2491 (979) 532-0181 FAX 
 

 

 

 

Date:  January 17, 2023 

 

From:  Claudia Velasquez, Building Official 

 

To:  Beautification Commission 

 

Subject: Resignation of Member 

 

 

Commission Member Kenneth Dimmick has advised he will be resigning his term on the 

Beautification Commission effective January 2023. 

 

If you have any questions, please contact me at City Hall (979) 532-4811, Ext. 232. 
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 City of Wharton 
 120 E. Caney • Wharton, TX  77488 

 Phone (979) 532-2491 • Fax (979) 532-0181 

 

 

       MEMORANDUM 

 
DATE:  January 17, 2023 

 

FROM: Mr. Adraylle Watson, Beautification Commission Chairperson 

 

TO:   Joseph Pace, City Manager 

   City of Wharton Council Members 

 

SUBJECT: Appointment to vacant position 

 

 

Ms. Barbie Fortenberry, Activities Coordinator at Just Do It Now, and Ms.  Sheryl Joost have 

expressed their interest in filling the vacant position on the Beautification Commission.   

 

If you should have any questions, please contact me at 979-532-4675. Thank You. 
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City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 

 

Meeting 
Date: 

1/23/2023 Agenda 
Item: 

City Council Boards, Commissions and Committee 
Reports: 

A. Economic Development Committee 
meeting held January 9, 2023. 

 
Attached you will find the reports from the above-mentioned Committee. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

City Manager: Joseph R. Pace Date: Thursday, January 19, 2023 

Approval:      
 

Mayor: Tim Barker 
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City of Wharton 
120 E. Caney Street  Wharton, TX  

77488 

Phone (979) 532-2491 Fax (979) 532-

0181 
 

 

MEMORANDUM  

 

Date: January 10, 2023 

 

From: City Council Economic Development Committee  

 

To: Mayor & City Council 

    

Subject: Report/Recommendations from the meeting held January 9, 2023 

 

At the January 9, 2023, City Council Economic Development Committee Meeting, the Committee met and 

discussed the following items: 

 

1.  Review & Consider: Minutes from the meetings held May 4, 2019, and May 5, 2019. 

 

2. Review & Consider:  Resolution- A resolution of the Wharton City Council approving a contract 

for services to complete the Downtown Master Plan funded through the 

City of Wharton American Rescue Plan Act – Federal Coronavirus Local 

Fiscal Recovery Fund (ARPA-CLFR), TX1666 and authorizing the Mayor 

of the City of Wharton to execute all documents related to said contract 

and setting an effective date.  The Committee voted to recommend this 

item to the City Council for consideration. 

 

 

Adjournment. 
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City of Wharton 
120 E. Caney Street 
Wharton, TX 77488 
 

CITY COUNCIL COMMUNICATION  
 

 
 

 
 

Meeting 
Date: 

1/23/2023 Agenda 
Item: 

City Manager’s Reports: 
A. City Secretary/Personnel. 
B. Code Enforcement. 
C. Community Services Department/Civic Center. 
D. Emergency Management. 
E. E. M. S. Department. 
F. Facilities Maintenance Department/Wharton 
Municipal Pool. 
G. Fire Department. 
H. Fire Marshal. 
I. Legal Department. 
J. Municipal Court. 
K. Police Department. 
L. Public Works Department. 
M. Water/Sewer Department. 
N. Weedy Lots/Sign Ordinance. 
O. Wharton Regional Airport. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

City Manager: Joseph R. Pace Date: Thursday, January 19, 2023 

Approval:      
 

Mayor: Tim Barker 
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City of Wharton  

120 E. Caney Street  Wharton, TX  77488 

Phone (979) 532-2491 Fax (979) 532-0181 

 

MEMORANDUM 
 

Date: December 31, 2022 
 

From: Paula Favors, TRMC, City Secretary 
 

To: Joseph R. Pace, City Manager 
 

Subject: November 2022 Monthly Personnel Report 
  
 

HIRED 

 

Robert Lister was hired as a full time Patrol Sergeant in the month of November 2022. 

Gregg Flores was hired as a full time Equipment Operator in the month of November 2022. 

Anthony Ephran was hired as a full time Utility Maintenance Worker I in the month of November 

2022. 

 

 

PROMOTION 

 

There were no promotions in the month of November 2022. 

 

 

TERMINATION 

 

There were no separations from employment in the month of November 2022. 

 

INCREASE IN WAGES 

 

There were no increases in wages in the month of November 2022. 

 

If you have any questions, please contact me at City Hall.  Thank you. 
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City of Wharton  

120 E. Caney Street  Wharton, TX  77488 

Phone (979) 532-2491 Fax (979) 532-0181 

 

MEMORANDUM 
 

Date: December 31, 2022 
 

From: Paula Favors, TRMC, City Secretary 
 

To: Joseph R. Pace, City Manager 
 

Subject: December 2022 Monthly Personnel Report 
  
 

HIRED 

 

David Hunter was hired as a full time Police Detective in the month of December 2022. 

Nathan Vogt was hired as a full time Code Enforcement Officer in the month of December 2022. 

 

 

PROMOTION 

 

There were no promotions in the month of December 2022. 

 

 

TERMINATION 

 

Ronald Bollom retired from employment in the month of December 2022. 

Jimmy Nickloyn retired from employment in the month of December 2022. 

 

INCREASE IN WAGES 

 

There were no increases in wages in the month of December 2022. 

 

If you have any questions, please contact me at City Hall.  Thank you. 
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City of Wharton 
120 E. Caney Street  Wharton, TX  77488 

Phone (979) 532-2491 (979) 532-0181 FAX 
 

 

 

 

Date:  November 18, 2022 

 

From:  Ronnie Bollom, Building Official 

   

To:  Joseph R. Pace, City Manager 

 

Subject: Permit Report for November 2022 

 

 

Please see the following for your review; Project Valuation and Fee Report from the 

Permitting/Code Enforcement Department for the month of November 2022. 

 

If you should have any questions, please contact me at City Hall at 979-532-2491. Thank 

you. 
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11/18/2022  1:38 PM                               PROJECT VALUATION AND FEE REPORT                                        PAGE:    1

PROJECTS: 0         -ZZZZZZZZZZ

APPLIED DATES: 11/01/2022 THRU 11/18/2022

ISSUED DATES:   0/00/0000 THRU 99/99/9999  USE SEGMENT DATES

EXPIRE DATES:   0/00/0000 THRU 99/99/9999

STATUS: ALL

PROJECT     ISSUE DATE  NAME                         LOCATION                     CONTRACTOR  DESCRIPTION                 PROJ TYPE

 SEGMENT     SEGMENT DT  DESCRIPTION                  BUILDING CODE                SEG. CONT.     VALUATION                     FEE

------------------------------------------------------------------------------------------------------------------------------------

2200914     11/01/2022  CHAPEL CREEK INVESTMENTS LL  1113 COLLEGE                 EA BETTER   NEW ELECT. FOR 3-STORY RESI BLD-EC

 BLD-EC      11/01/2022  BUILDING (E) COMMERCIAL      300 - BUILDING-ELECTRICAL    EA BETTER      15,000.00                    0.00

2200915     11/02/2022  JETSTREAM COMMUNITIES LLC    2601 N RICHMOND              PA1 QUALIT  PLUMBING FOR RECREATION BLD PLB

 PLB         11/02/2022  PLUMBING PERMIT              900 - PLUMBING PERMITS       PA1 QUALIT          0.00                  200.00

2200917     11/02/2022  ONDRUCH, DUANE               1617 CRESTMONT               BJESUS E    91LNFT REPLACE PRIVACY FENC BPR

 BPR         11/02/2022  BUILDING RESID. PERMIT       436 - NONRESIDENTIAL ADDITI  BJESUS E            0.00                   27.30

2200918     11/03/2022  JOHNSTON, WILLIAM & ANNA     401 N RUSK                   BEXUMA      REROOF REAR OF 2-STORY      BPR

 BPR         11/03/2022  BUILDING RESID. PERMIT       439 - ROOFING                BEXUMA              0.00                   25.00

2200919     11/03/2022  CHAPEL CREEK INVESTMENTS LL  1113 COLLEGE                 FAMER FIRE  INSTALL FIRE SPRINKLER SYST BPC

 PLB         11/03/2022  PLUMBING PERMIT              350 - FIRE ALARM SYSTEMS     FAMER FIRE          0.00                    0.00

2200920     11/03/2022  WHARTON ISD - STADIUM        1625 E BOLING HWY            STHE SIGN   WALL SIGN                   SIG

 SIG         11/03/2022  SIGN PERMIT                  330 - SIGNS                  STHE SIGN       1,670.00                   46.25

2200921     11/03/2022  WHARTON ISD - STADIUM        1625 E BOLING HWY            STHE SIGN   ELECTRICAL FOR WALL SIGN    BLD-EC

 BLD-EC      11/03/2022  BUILDING (E) COMMERCIAL      300 - BUILDING-ELECTRICAL    STHE SIGN       2,500.00                   40.50

2200922     11/03/2022  ZOLETA, ROBERTO              122 KINKAID                  STITAN SOL  ROOF SOLAR PANELS 5KW       BPR

 BPR         11/03/2022  BUILDING RESID. PERMIT       500 - RESIDENTIAL SOLAR PHO  STITAN SOL          0.00                  437.50

2200923     11/04/2022  RICO, LAURA                  614 SPEED                    PB & C      GAS TEST                    PLB

 PLB         11/04/2022  PLUMBING PERMIT              900 - PLUMBING PERMITS       PB & C              0.00                   35.00

2200924     11/04/2022  SENF, ROBERT                 417 TENNIE                   BPRIORITYR  REROOF W/30YR SHINGLES      BPR

 BPR         11/04/2022  BUILDING RESID. PERMIT       439 - ROOFING                BPRIORITYR          0.00                   32.50

2200925     11/07/2022  SINGLETON, HOWARD H          314 N RESIDENT               MELDRIDGE   1&2 TON MINI-SPLIT SYS.     MEC

 MEC         11/07/2022  MECHANICAL PERMIT            800 - MECHANICAL PERMITS     MELDRIDGE      17,477.64                  140.00

2200926     11/07/2022  PABLO & ORELIA GALVAN        523 BRIETLING                OWNER       WEEDY LOT                   MOW

 MOW         11/07/2022  MOWING                                                    OWNER               0.00                    0.00

2200927     11/07/2022  BAIRD, RUSSELL               313 W MILAM                  BSAM CORTE  INTERIOR/EXTERIOR REMODEL   BPC

 BPC         11/07/2022  BUILDING COMM. PERMIT        435A - COMMERCIAL REMODELS   BSAM CORTE     20,000.00                  163.00

2200929     11/08/2022  ROGERS, LARRY                1305 WESTGATE                OWNER       PLACE A 16 FT BY 12 FT STOR DEV

 DEV         11/08/2022  DEVELOPMENT PERMIT           DEV - DEVELOPMENT PERMIT     OWNER               0.00                   50.00

2200930     11/08/2022  SZYMKOWSKI, JACEK            506 FRANKIE                  EH&M ELEC   200AMP SERVICE+SWITCH GENER BLD-ER

 BLD-ER      11/08/2022  BUILDING (E) RESIDENTIAL     300 - BUILDING-ELECTRICAL    EH&M ELEC       3,500.00                   35.00

2200931     11/08/2022  SIMS, BERNARD                2727 NELGA                   PAFTER HRS  REPLACE SMALL SEC OF SEWER  PLB

 PLB         11/08/2022  PLUMBING PERMIT              900 - PLUMBING PERMITS       PAFTER HRS          0.00                   35.00
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2200932     11/08/2022  SORIA, NANCY                 213 LINCOLN                  OWNER       WEEDY LOT                   MOW

 MOW         11/08/2022  MOWING                                                    OWNER               0.00                    0.00

2200933     11/08/2022  GUEVARA, OBDULIA             502 E AHLDAG                 EA BETTER   ELECTRICAL PORCH/REPAIR     BLD-ER

 BLD-ER      11/08/2022  BUILDING (E) RESIDENTIAL     300 - BUILDING-ELECTRICAL    EA BETTER           0.00                   30.00

2200934     11/08/2022  COVARRUBIAS, RICARDO         206 W FIRST                  OWNER       WEEDY LOT                   MOW

 MOW         11/08/2022  MOWING                                                    OWNER               0.00                    0.00

2200935     11/08/2022  CHRISTINE FRANKS TRUST       602 KOEHL                    OWNER       WEEDTY LOT                  MOW

 MOW         11/08/2022  MOWING                                                    OWNER               0.00                    0.00

2200936     11/08/2022  SULAK, ANTHONY               533 N RICHMOND               OWNER       WEEDY LOT                   MOW

 MOW         11/08/2022  MOWING                                                    OWNER               0.00                    0.00

2200938     11/09/2022  ELIZONDO, WILLIAM E & ART    542 E ELM                    OWNER       WEEDY LOT                   MOW

 MOW         11/09/2022  MOWING                                                    OWNER               0.00                    0.00

2200939     11/09/2022  MICHAEL T WELLS ETUX THERES  3611 FAIRWAY                 OWNER       WEEDY LOT                   MOW

 MOW         11/09/2022  MOWING                                                    OWNER               0.00                    0.00

2200940     11/09/2022  BSR PROPERTIES III LLC       1205 CRESTMONT               EZAPCO      REPAIR OUTLETS/METER CAN    BLD-ER

 BLD-ER      11/09/2022  BUILDING (E) RESIDENTIAL     300 - BUILDING-ELECTRICAL    EZAPCO              0.00                  160.00

2200941     11/10/2022  VANALSTINE, ZOE              1808 LINWOOD                 PARS        REPAIR SEWER LINE           PLB

 PLB         11/10/2022  PLUMBING PERMIT              900 - PLUMBING PERMITS       PARS                0.00                   35.00

2200942     11/10/2022  VANALSTINE, TIM              1808 LINWOOD                 PARS        REPLACE 20 FT OUTDOOR SEWER PLB

 PLB         11/10/2022  PLUMBING PERMIT              900 - PLUMBING PERMITS       PARS                0.00                   35.00

2200944     11/10/2022  OVALLE, ABEL & PATSY         2609 N TEXAS                 PAFTER HRS  INSTALL NEW DRAIN LINES     PLB

 PLB         11/10/2022  PLUMBING PERMIT              900 - PLUMBING PERMITS       PAFTER HRS          0.00                   30.00

2200945     11/10/2022  ROGERS, LARRY                1305 WESTGATE                OWNER       BUILD 140 FT OF 6 FT TALL F BPR

 BPR         11/10/2022  BUILDING RESID. PERMIT       329 - STRUCTURES OTHER THAN  OWNER               0.00                   42.00

2200946     11/14/2022  ROBERTS, WILLIE B            2807 JR COLLEGE BLVD         PB & C      REPLACE SEWER LINE          PLB

 PLB         11/14/2022  PLUMBING PERMIT              900 - PLUMBING PERMITS       PB & C              0.00                   35.00

2200947     11/14/2022  SZYMKOWSKI, JACEK            506 FRANKIE                  PB & C      GAS LINE FOR GENERATOR      PLB

 PLB         11/14/2022  PLUMBING PERMIT              900 - PLUMBING PERMITS       PB & C              0.00                  135.00

2200948     11/14/2022  KHAN, MOHAMMAD               2511 N RICHMOND              EA BETTER   NEW ELECT. POLE + 2 RV BOXE BLD-ER

 BLD-ER      11/14/2022  BUILDING (E) RESIDENTIAL     300 - BUILDING-ELECTRICAL    EA BETTER           0.00                   35.00

2200949     11/14/2022  BOEDEKER, KELLY              1601 JOHN KNOX 1/2           PB & C      GAS LINE REPAIR             PLB

 PLB         11/14/2022  PLUMBING PERMIT              900 - PLUMBING PERMITS       PB & C              0.00                   35.00
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2200950     11/15/2022  CHENYAN & JON JR PHILP       217 W FIRST                  OWNER       WEEDY LOT                   MOW

 MOW         11/15/2022  MOWING                                                    OWNER               0.00                    0.00

2200951     11/15/2022  BUSY BEE CHILDCARE CENTER    1207 N ALABAMA RD            BJ&R SERVI  BUILD 144 FT COMMERCIAL FEN BPC

 BPC         11/15/2022  BUILDING COMM. PERMIT        329 - STRUCTURES OTHER THAN  BJ&R SERVI      3,420.00                   51.00

2200952     11/15/2022  ROBINSON, JOHNNY & EUGENI    313 LINCOLN                  SSYNAPTIC   INSTALL SOLAR PANELS ON ROO BPR

 BPR         11/15/2022  BUILDING RESID. PERMIT       500 - RESIDENTIAL SOLAR PHO  SSYNAPTIC           0.00                  437.50

2200953     11/15/2022  ACCENT CARE                  10358 HWY 59 B               SMAM SIGNS  LED MOUT CHANNEL LETT. SIGN SIG

 SIG         11/15/2022  SIGN PERMIT                  330 - SIGNS                  SMAM SIGNS      2,000.00                   46.25

2200954     11/16/2022  MIGUEL H & BERTHA A REYES    107 CORRELL                  OWNER       WEEDY LOT                   MOW

 MOW         11/16/2022  MOWING                                                    OWNER               0.00                    0.00

2200955     11/16/2022  N G SWAIN LLC                112 CORRELL                  OWNER       WEEDY LOT                   MOW

 MOW         11/16/2022  MOWING                                                    OWNER               0.00                    0.00

2200956     11/17/2022  BAIRD, RUSSELL               307 W MILAM                  BSAM CORTE  2 BATHROOMS: INSUL.S/R, ETC BPC

 BPC         11/17/2022  BUILDING COMM. PERMIT        435A - COMMERCIAL REMODELS   BSAM CORTE      1,400.00                   46.25

2200957     11/17/2022  BAIRD, RUSSELL               313 W MILAM                  BSAM CORTE  2 BATHROOMS: INSUL.S/R, ETC BPC

 BPC         11/17/2022  BUILDING COMM. PERMIT        435A - COMMERCIAL REMODELS   BSAM CORTE      1,400.00                   46.25

2200958     11/17/2022  BAIRD, RUSSELL               313 W MILAM                  PPRECISION  TOILETS/LAVATORIES FOR BATH PLB

 PLB         11/17/2022  PLUMBING PERMIT              900 - PLUMBING PERMITS       PPRECISION          0.00                   45.00

2200959     11/17/2022  BAIRD, RUSSELL               307 W MILAM                  PPRECISION  TOILETS/LAVATORIES FOR BATH PLB

 PLB         11/17/2022  PLUMBING PERMIT              900 - PLUMBING PERMITS       PPRECISION          0.00                   45.00

2200961     11/17/2022  HARRISON BROTHERS PROPERTIE  224 W MILAM                  BTOTAL      BREAKROOM/STAIRCASE/CONC.   BPC

 BPC         11/17/2022  BUILDING COMM. PERMIT        435A - COMMERCIAL REMODELS   BTOTAL          2,000.00                   37.00

2200962     11/17/2022  TEXANA MHMR                  619 UNIVERSITY               MHUNTER'S   4TON GAS HEAT SYSTEM        MEC

 MEC         11/17/2022  MECHANICAL PERMIT            800 - MECHANICAL PERMITS     MHUNTER'S       8,500.00                   95.00

2200963     11/17/2022  REEVES, WILLIAM & PAULA      1312 KELVING WAY             MHUNTER'S   4TON 16SEER GAS FURNANCE    MEC

 MEC         11/17/2022  MECHANICAL PERMIT            800 - MECHANICAL PERMITS     MHUNTER'S       8,500.00                   95.00

2200964     11/17/2022  ROSALES, TERESA L            201 MAYS                     MROBERSON   3TON HEAT PUMP W/EMRG. STRI MEC

 MEC         11/17/2022  MECHANICAL PERMIT            800 - MECHANICAL PERMITS     MROBERSON      10,300.00                  105.00

2200965     11/18/2022  ABUNDANT LIFE CHRIST FELL    121 E AHLDAG                 EGULF       BACKSIDE OF CHURCH: REWIRE  BLD-EC

 BLD-EC      11/18/2022  BUILDING (E) COMMERCIAL      300 - BUILDING-ELECTRICAL    EGULF           2,000.00                   37.00

2200966     11/18/2022  FERRER, MARITZA V            519 COLORADO                 PJANICEK    NEW WATER HEATER            PLB

 PLB         11/18/2022  PLUMBING PERMIT              900 - PLUMBING PERMITS       PJANICEK            0.00                   30.00
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*** TOTALS ***     NUMBER OF PROJECTS:      48                                    VALUATION:      99,667.64    FEES:       2,955.30
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PROJECTS: 0         -ZZZZZZZZZZ

APPLIED DATES: 11/01/2022 THRU 11/18/2022

ISSUED DATES:   0/00/0000 THRU 99/99/9999  USE SEGMENT DATES
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STATUS: ALL

                                                       *** SEGMENT RECAP ***

                         PROJECT SEGMENT - DESCRIPTION      # OF SEGMENTS       VALUATION             FEE

                         ---------------------------------------------------------------------------------

                         BLD-EC - BUILDING (E) COMMERCIAL               3       19,500.00           77.50

                         BLD-ER - BUILDING (E) RESIDENTIAL              4        3,500.00          260.00

                         BPC - BUILDING COMM. PERMIT    AL              5       28,220.00          343.50

                         BPR - BUILDING RESID. PERMIT   AL              6            0.00        1,001.80

                         DEV - DEVELOPMENT PERMIT       AL              1            0.00           50.00

                         MEC - MECHANICAL PERMIT        AL              4       44,777.64          435.00

                         MOW - MOWING                   AL             10            0.00            0.00

                         PLB - PLUMBING PERMIT          AL             13            0.00          695.00

                         SIG - SIGN PERMIT              AL              2        3,670.00           92.50

                         *** TOTALS ***                                48       99,667.64        2,955.30
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                                                    *** BUILDING CODE RECAP ***

                     BUILDING CODE - DESCRIPTION                     # OF PROJECTS  # OF SEGMENTS       VALUATION             FEES

                     -------------------------------------------------------------------------------------------------------------

                     *BLANK* - *BLANK*                                          10             10            0.00             0.00

                     300 - BUILDING-ELECTRICAL                                   7              7       23,000.00           337.50

                     329 - STRUCTURES OTHER THAN BUILDINGS                       2              2        3,420.00            93.00

                     330 - SIGNS                                                 2              2        3,670.00            92.50

                     350 - FIRE ALARM SYSTEMS                                    1              1            0.00             0.00

                     435A - COMMERCIAL REMODELS                                  4              4       24,800.00           292.50

                     436 - NONRESIDENTIAL ADDITIONS                              1              1            0.00            27.30

                     439 - ROOFING                                               2              2            0.00            57.50

                     500 - RESIDENTIAL SOLAR PHOTOVOLTAIC SYSTEM                 2              2            0.00           875.00

                     800 - MECHANICAL PERMITS                                    4              4       44,777.64           435.00

                     900 - PLUMBING PERMITS                                     12             12            0.00           695.00

                     DEV - DEVELOPMENT PERMIT                                    1              1            0.00            50.00

                     *** TOTALS ***                                             48             48       99,667.64         2,955.30
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NO. Variance EXPIRES

Recent      

Inspection Date Location Owner Utilities Comments

1 YES 12/9/2022 08/30/22 517 Black Haywood Ross NO

No Permits obtained for Water/Sewer or Electricity   NOTE: No Water Acct. as of 11/18/22.                  On 

10/11/22 60-day Variance Extentsion GRANTED

2 YES 1/24/2023 07/06/22 212 E Dahlgren Valerie Jefferson YES Variance Expired-Residential Construction in Progress (Extension Granted)

4 YES 3/26/2023 08/30/22 532 E Elm Juan Vasquez YES NOTE: No Water Acct. as of 8/30/22. On 9/26/22 6-Month Variance Extentsion GRANTED

5 YES 4/10/2023 08/30/22 1605 Goode Doran Steele YES NOTE: No Water Acct. as of 8/30/22. On 10/11/22 6-Month Variance Extentsion GRANTED

15 YES 4/24/2023 08/30/22 820 Old Caney Rd. Charles Washington YES On 10/24/22 6-Month Variance Extentstion GRANTED

16

17

18

19

Recreational Vehicles (RV's) : Property LOG
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2200980     12/01/2022  NUTAITIS, JAMES              115 S FULTON                 EMARGON     2ND FLOOR:200 AMP SERVICE   BLD-ER

 BLD-ER      12/01/2022  BUILDING (E) RESIDENTIAL     300 - BUILDING-ELECTRICAL    EMARGON             0.00                   35.00

2200981     12/02/2022  SIMS, BERNARD                2727 NELGA                   PB & C      PLUMBING FOR DUPLEX ADDITIO PLB

 PLB         12/02/2022  PLUMBING PERMIT              900 - PLUMBING PERMITS       PB & C              0.00                   65.00

2200982     12/05/2022  IRACHETA, MELISSA            603 LINCOLN                  BJOSEL      REROOF W/25YR SHINGLES      BPR

 BPR         12/05/2022  BUILDING RESID. PERMIT       439 - ROOFING                BJOSEL              0.00                   31.25

2200983     12/05/2022  SANTES, MIGUEL A             315 E AHLDAG A               MMEDINA     1.5TON MIN ISPLIT SYSTEM    MEC

 MEC         12/05/2022  MECHANICAL PERMIT            800 - MECHANICAL PERMITS     MMEDINA         2,500.00                   65.00

2200984     12/05/2022  FOLMAR, KELSEY               616 BOLING GREEN             BWHARTON P  12X24' STORAGE BUILDING     DEV

 DEV         12/05/2022  DEVELOPMENT PERMIT           DEV - DEVELOPMENT PERMIT     BWHARTON P          0.00                   50.00

2200985     12/05/2022  ST THOMAS THRIFT SHOP        530 E MILAM                  BSTOCKWELL  PLAN REVIEW STRUCTURAL REMO PLNREV

 PLNC        12/05/2022  PLAN REVIEW COMMERCIAL       PLAN - PLAN REVIEW           BSTOCKWELL     31,000.00                   60.00

2200986     12/05/2022  WHARTON ISD - FIELD HOUSE    1625 E BOLING HWY            BFIRETRON   NEW FIRE ALARM SYSTEM       BPC

 BPC         12/05/2022  BUILDING COMM. PERMIT        350 - FIRE ALARM SYSTEMS     BFIRETRON      21,850.00                  221.25

2200987     12/05/2022  MEHOP                        2100 REGIONAL MEDICAL DR     PRLSITEWRK  INSTALLATION STORM SEWER    PLB

 PLB         12/05/2022  PLUMBING PERMIT              900 - PLUMBING PERMITS       PRLSITEWRK          0.00                   35.00

2200988     12/05/2022  RAHIM, SADDAIN               526 WILKES                   BDANIELG    WHOLE COMPLEX:REROOF 30YR   BPC

 BPC         12/05/2022  BUILDING COMM. PERMIT        439 - ROOFING                BDANIELG       60,000.00                  634.00

2200989     12/06/2022  ST THOMAS EPISCOPAL CHURCH   418 W MILAM                  BSTOCKWELL  OFFICE/WAITING RM BUILDOUT  BPC

 BPC         12/06/2022  BUILDING COMM. PERMIT        435A - COMMERCIAL REMODELS   BSTOCKWELL     31,000.00                  240.00

2200990     12/06/2022  ST THOMAS THRIFT SHOP        530 E MILAM                  BSTOCKWELL  OFFICE/WAITING RM BUILDOUT  DEV

 DEV         12/06/2022  DEVELOPMENT PERMIT           DEV - DEVELOPMENT PERMIT     BSTOCKWELL          0.00                   50.00

2200991     12/06/2022  STAVINOHA, KEVIN             123 STAVENA                  OWNER       COSMETIC+REMOVE WALL        BPC

 BPC         12/06/2022  BUILDING COMM. PERMIT        435A - COMMERCIAL REMODELS   OWNER             300.00                   30.00

2200992     12/06/2022  EMERSON HEIGHTS LLC          522 W MILAM                  BNATIONS    NEW AFFORDABLE HOUSING+POND BPC

 BPC         12/06/2022  BUILDING COMM. PERMIT        102 - NEW CONSTRUCTION-MULT  BNATIONS    3,676,000.00               15,580.00

2200993     12/06/2022  EMERSON HEIGHTS LLC          522 W MILAM                  BNATIONS    NEW AFFORDABLE HOUSING+POND DEV

 DEV         12/06/2022  DEVELOPMENT PERMIT           DEV - DEVELOPMENT PERMIT     BNATIONS            0.00                   50.00

2200994     12/06/2022  EMERSON HEIGHTS LLC          521 W MILAM                  BNATIONS    NEW AFFORDABLE HOUSING COMP BPC

 BPC         12/06/2022  BUILDING COMM. PERMIT        102 - NEW CONSTRUCTION-MULT  BNATIONS    4,450,000.00               18,676.00

2200995     12/06/2022  EMERSON HEIGHTS LLC          521 W MILAM                  BNATIONS    AFFORDABLE HOUSING COMPLEX  DEV

 DEV         12/06/2022  DEVELOPMENT PERMIT           DEV - DEVELOPMENT PERMIT     BNATIONS            0.00                   50.00
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2200996     12/07/2022  COFFMAN, ANNA                314 S SHEPPARD               BWHARTON P  10X20 STORAGE BUILDING      DEV

 DEV         12/07/2022  DEVELOPMENT PERMIT           DEV - DEVELOPMENT PERMIT     BWHARTON P          0.00                   50.00

2200997     12/08/2022  SWEENY, ANDREW               408 PRICE DRIVE              BMORALES H  PLACE 105 FT OF 6 FT TALL F BPR

 BPR         12/08/2022  BUILDING RESID. PERMIT       329 - STRUCTURES OTHER THAN  OWNER               0.00                   31.50

2200998     12/08/2022  BAIRD, RUSSELL               305 W MILAM                  BSAM CORTE  DEMO AWNING/8'X5' OPENING+B BPC

 BPC         12/08/2022  BUILDING COMM. PERMIT        435A - COMMERCIAL REMODELS   BSAM CORTE      2,800.00                   55.00

2200999     12/08/2022  BAIRD, RUSSELL               307 W MILAM                  BSAM CORTE  DEMO FRONT AWNING           BPC

 BPC         12/08/2022  BUILDING COMM. PERMIT        435A - COMMERCIAL REMODELS   BSAM CORTE          1.00                   30.00

2201000     12/08/2022  ALAS, GLADYS                 1902 N RICHMOND              BRAUL       17FTX22FT ADDON REAR OF BLD BPC

 BPC         12/08/2022  BUILDING COMM. PERMIT        435A - COMMERCIAL REMODELS   BRAUL           5,000.00                   72.50

2201001     12/09/2022  WILLEFORD, BOBBY             1104 CRESTMONT               EH&M ELEC   SERVICE UPGRADE 200AMP      BLD-ER

 BLD-ER      12/09/2022  BUILDING (E) RESIDENTIAL     300 - BUILDING-ELECTRICAL    EH&M ELEC       2,500.00                   35.00

2201002     12/12/2022  HARRISON BROTHERS PROPERTIE  224 W MILAM                  EA BETTER   ELECTRICAL: OULETS + SWITCH BPC

 BPC         12/12/2022  BUILDING COMM. PERMIT        300 - BUILDING-ELECTRICAL    EA BETTER       1,200.00                   37.00

2201003     12/12/2022  SIMS, BERNARD                2727 NELGA                   EA BETTER   ELECT. FOR DUPLEX           BLD-EC

 BLD-EC      12/12/2022  BUILDING (E) COMMERCIAL      300 - BUILDING-ELECTRICAL    EA BETTER       4,500.00                   54.50

2201004     12/12/2022  DELGADO, JOSE & DAISEY       515 E WAYSIDE                BMATA       6'X28' PATIO COVER EXTENDIN BPR

 BPR         12/12/2022  BUILDING RESID. PERMIT       436 - NONRESIDENTIAL ADDITI  BMATA               0.00                   50.00

2201005     12/12/2022  SANCHEZ, MARIA E             408 MOUTRAY                  PMASON      ELECT. TANKLESS W/H         PLB

 PLB         12/12/2022  PLUMBING PERMIT              900 - PLUMBING PERMITS       PMASON              0.00                   30.00

2201006     12/12/2022  LULE, MARIA                  509 SUNSET DRIVE             BPRO CONST  540SQFT OF CONC. DRIVEWAY   BPR

 BPR         12/12/2022  BUILDING RESID. PERMIT       331 - CONCRETE APPLICATIONS  BPRO CONST          0.00                   51.00

2201007     12/13/2022  RATLIFF, WYATT               109 E EMILY                  BINFINITY   SOLAR PANEL ON ROOF         BPR

 BPR         12/13/2022  BUILDING RESID. PERMIT       645 - RESIDENTIAL STRUCTURE  BINFINITY           0.00                  437.50

2201008     12/13/2022  MEULIS, LEONRAD              613 BOLING GREEN             PBIGSTATE   GAS TEST/LINE TO FIREPLACE  PLB

 PLB         12/13/2022  PLUMBING PERMIT              900 - PLUMBING PERMITS       PBIGSTATE           0.00                   35.00

2201009     12/13/2022  WCJC                         911 E BOLING HWY             BTOTAL      2-CON. PADS FOR A/C UNITS   BPC

 BPC         12/13/2022  BUILDING COMM. PERMIT        331 - CONCRETE APPLICATIONS  BTOTAL          2,000.00                   37.00

2201010     12/14/2022  WHARTON RV LP                2601 N RICHMOND              EJ&L ELECT  RECREATION BLDG: NEW ELECT. BLD-EC

 BLD-EC      12/14/2022  BUILDING (E) COMMERCIAL      300 - BUILDING-ELECTRICAL    EJ&L ELECT     40,000.00                  303.00

2201011     12/14/2022  SILVAS, GEORGE               2829 GOLF CREST DR           OWNER       WEEDY LOT                   MOW

 MOW         12/14/2022  MOWING                                                    OWNER               0.00                    0.00
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2201012     12/14/2022  WEAVER, FRANCIS BOONE        416 E ELM                    OWNER       WEEDY LOT                   MOW

 MOW         12/14/2022  MOWING                                                    OWNER               0.00                    0.00

2201013     12/14/2022  ST THOMAS THRIFT SHOP        530 E MILAM                  EGULF       ELECT. FOR NEW OFFICES      BLD-EC

 BLD-EC      12/14/2022  BUILDING (E) COMMERCIAL      300 - BUILDING-ELECTRICAL    EGULF           2,200.00                   38.40

2201014     12/15/2022  HOUSOS, NICK & SUMMER        902 MEADOW LANE              OWNER       GARAGE CONVERSION/LIVING SP BPR

 BPR         12/15/2022  BUILDING RESID. PERMIT                                    OWNER               0.00                  160.00

2201015     12/16/2022  ST THOMAS THRIFT SHOP        530 E MILAM                  MSALYER'S   3 DUCTS TO 2 ROOMS          MEC

 MEC         12/16/2022  MECHANICAL PERMIT            800 - MECHANICAL PERMITS     MSALYER'S         900.00                   55.00

2201016     12/16/2022  MATAGORDA CO WOMENS CRISIS   620 N FULTON                 BRUBENS     30' X 20' ADDON FOR OFFICES BPC

 BPC         12/16/2022  BUILDING COMM. PERMIT        436 - NONRESIDENTIAL ADDITI  BRUBENS        73,379.00                  647.50

2201017     12/16/2022  CUSTOM CREATIONS             202 N HOUSTON                PAFTER HRS  GAS TEST ONLY               PLB

 PLB         12/16/2022  PLUMBING PERMIT              900 - PLUMBING PERMITS       PAFTER HRS          0.00                   35.00

2201018     12/19/2022  HUGHES, CONNIE               817 DAVID                    OWNER       DEMOLITION OF STRUCTURE     DEM

 DEM         12/19/2022  DEMOLITIONS PERMIT           645 - RESIDENTIAL STRUCTURE  OWNER               0.00                   50.00

2201019     12/19/2022  HUGHES, CONNIE               817 DAVID                    OWNER       FLOODPLAIN DEVELOPMENT      DEV

 DEV         12/19/2022  DEVELOPMENT PERMIT           DEV - DEVELOPMENT PERMIT     OWNER               0.00                   50.00

2201020     12/20/2022  SPITZMILLER, ROBERT          719 LILY LANE                MHUNTER'S   REPLACE 3 TON GAS FURNACE   MEC

 MEC         12/20/2022  MECHANICAL PERMIT            800 - MECHANICAL PERMITS     MHUNTER'S       6,500.00                  110.00

2201021     12/20/2022  TEXANA CENTER                619 UNIVERSITY               FHG FIRE    INSTALL 26 HD SPRINKLER SYS PLB

 PLB         12/20/2022  PLUMBING PERMIT              355 - FIRE SUPPRESSION SYST  FHG FIRE            0.00                   51.00

2201022     12/27/2022  HOBBS, KATY                  2508 N FULTON                OWNER       REMODEL 78 SQ FT OF BATHROO BPR

 BPR         12/27/2022  BUILDING RESID. PERMIT       435 - RESIDENTIAL REMODELS   OWNER               0.00                   36.00

2201023     12/27/2022  NANYA PLASTICS CORP.         2081 FM 102                  BMISSION    PLAN REVIEW FOUNDATION      PLNREV

 PLNC        12/27/2022  PLAN REVIEW COMMERCIAL       PLAN - PLAN REVIEW           BMISSION      500,000.00                1,362.50

2201024     12/27/2022  BERGARA, AURORA              402 DELMAS                   OWNER       HANDICAP RAMP + PLATFORM AD BPR

 BPR         12/27/2022  BUILDING RESID. PERMIT       436 - NONRESIDENTIAL ADDITI  OWNER               0.00                   50.00

2201025     12/27/2022  ALAS, GLADYS                 1902 N RICHMOND              BRAUL       17'X22' ADD-ON TO EXISTING  BPC

 BPC         12/27/2022  BUILDING COMM. PERMIT        435A - COMMERCIAL REMODELS   BRAUL           5,000.00                   58.00

2201026     12/27/2022  ALAS, GLADYS                 1902 N RICHMOND              BHENRY      36' X 19' CONCRETE SLAB     BPC

 BPC         12/27/2022  BUILDING COMM. PERMIT        331 - CONCRETE APPLICATIONS  BHENRY          5,000.00                   58.00

2201027     12/27/2022  CITY OF WHARTON AIRPORT      714 ROBERT VONDERAU          EGULF       FUEL BLDG: METER LOOP       BLD-EC

 BLD-EC      12/27/2022  BUILDING (E) COMMERCIAL      300 - BUILDING-ELECTRICAL    EGULF               1.00                    0.00
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2201028     12/27/2022  ROBERTS, WILLIE B            2807 JR COLLEGE BLVD         SNIVO       INSTALL 27 SOLAR PANELS     BPR

 BPR         12/27/2022  BUILDING RESID. PERMIT       500 - RESIDENTIAL SOLAR PHO  SNIVO               0.00                  437.50

2201029     12/27/2022  ROBERSON, MICHAEL            1619 KELVING WAY             BWEATHER    REROOF                      BPR

 BPR         12/27/2022  BUILDING RESID. PERMIT       439 - ROOFING                BWEATHER       19,787.00                  163.00

2201030     12/27/2022  CROSBY, JOHN                 1321 KINGSTON A              LLEVEL PRO  FOUNDATION REPAIR 32 PIERS  BPC

 BPC         12/27/2022  BUILDING COMM. PERMIT        432 - LEVELING               LLEVEL PRO     15,300.00                  135.00

2201031     12/28/2022  LOOCKE, WILLIAM              412 BREEZY LANE              BFIRSTCALL  REROOF W/30YR SHINGLES      BPC

 BPC         12/28/2022  BUILDING COMM. PERMIT        439 - ROOFING                BFIRSTCALL     13,000.00                  114.00

2201032     12/28/2022  FRANCIS, MARSHALL            808 N RICHMOND               OWNER       COMM LEAN TO ATTACH TO CAR  BPC

 BPC         12/28/2022  BUILDING COMM. PERMIT        100 - NEW COMMERCIAL CONSTR  OWNER           2,500.00                   44.00

2201033     12/28/2022  VASQUEZ, JUAN PANIAGUA       301 N HOUSTON                EJ&J        REPAIR METER LOOP & SERVICE BLD-ER

 BLD-ER      12/28/2022  BUILDING (E) RESIDENTIAL     300 - BUILDING-ELECTRICAL    OWNER               0.00                   35.00

2201034     12/29/2022  RUST, ROSEMARY               616 BOB O LINK               PTRI-TEK    GAS LINE FOR GENERATOR      PLB

 PLB         12/29/2022  PLUMBING PERMIT              900 - PLUMBING PERMITS       PTRI-TEK            0.00                   85.00

2201035     12/29/2022  SANCHEZ, JENNIFER            417 LAZY LANE                MROBERSON   3TON GAS FURNANCE           MEC

 MEC         12/29/2022  MECHANICAL PERMIT            800 - MECHANICAL PERMITS     MROBERSON       7,737.00                   90.00

2201036     12/29/2022  MENDOZA, MARK                516 CIRCLE DRIVE             EA BETTER   200AMP METER LOOP SERVICE   BLD-ER

 BLD-ER      12/29/2022  BUILDING (E) RESIDENTIAL     300 - BUILDING-ELECTRICAL    EA BETTER           0.00                   35.00

2201037     12/30/2022  WCJC GYM                     911 E BOLING HWY 3-GYM       PSOUTH TX   RELOCATE GAS LINE/TEST      PLB

 PLB         12/30/2022  PLUMBING PERMIT              900 - PLUMBING PERMITS       PSOUTH TX           0.00                   95.00

*** TOTALS ***     NUMBER OF PROJECTS:      58                                    VALUATION:   8,981,955.00    FEES:      41,176.40
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                         BLD-EC - BUILDING (E) COMMERCIAL               4       46,701.00          395.90

                         BLD-ER - BUILDING (E) RESIDENTIAL              4        2,500.00          140.00

                         BPC - BUILDING COMM. PERMIT    AL             17    8,364,330.00       36,669.25

                         BPR - BUILDING RESID. PERMIT   AL             10       19,787.00        1,447.75

                         DEM - DEMOLITIONS PERMIT       AL              1            0.00           50.00

                         DEV - DEVELOPMENT PERMIT       AL              6            0.00          300.00

                         MEC - MECHANICAL PERMIT        AL              4       17,637.00          320.00

                         MOW - MOWING                   AL              2            0.00            0.00

                         PLB - PLUMBING PERMIT          AL              8            0.00          431.00

                         PLNC - PLAN REVIEW COMMERCIAL   L              2      531,000.00        1,422.50

                         *** TOTALS ***                                58    8,981,955.00       41,176.40
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Room Rentals Amount YTD
Main Hall 5 4,670.00$                                                    9,970.00$    

Pre-Function 0 -$                                                              -$              

O'Quinn 9 590.00$                                                        1,723.00$    

MTG A 6 325.00$                                                        550.00$        

MTG B -$                                                              -$              

Duncan 3 420.00$                                                        1,418.00$    

Total 23 6,005.00$                                                    13,661.00$  

Date Room Fee
11/2/2022 O'Quinn 120.00$        

11/2/2022 MTG A 50.00$          

11/5/2022 Duncan 140.00$        

11/5/2022 Main Hall 1,070.00$    

11/6/2022 Duncan 140.00$        

11/8/2022 O'Quinn 75.00$          

11/9/2022 O'Quinn -$              

11/9/2022 MTG A 50.00$          

11/12/2022 Duncan 140.00$        

11/12/2022 O'Quinn 160.00$        

11/13/2022 Main Hall 300.00$        

11/16/2022 O'Quinn -$              

11/16/2022 MTG A 50.00$          

11/17/2022 O'Quinn 75.00$          

11/17/2022 MTG A 75.00$          

11/18/2022 O'Quinn 160.00$        

11/19/2022 Main Hall 1,000.00$    

11/20/2022 Main Hall 1,000.00$    

11/22/2022 O'Quinn -$              

11/23/2022 MTG A 50.00$          

11/26/2022 Main Hall 1,300.00$    

11/30/2022 MTG A 50.00$          

11/30/2022 O'Quinn -$              

Total: 6,005.00$    

McCunis-Fox Health Insurance

Emma Quintero

McCunis-Fox Health Insurance

Rotary

El Campo Memorial Seniors Program

DNA

Tamara McGrew

Diamonback Gun Show

Diamonback Gun Show

Pilot Club

McCunis-Fox Health Insurance

Mercedes Watkins

C.G. Walwyn

Melissa Gomez

Rotary

McCunis-Fox Health Insurance

McCunis-Fox Health Insurance

Amber Glass

Edwards Ministerial Alliance

Janelle Mendoza

Pilot Club

Rotary

Monthly Report

Nov-22

Room Rentals 

Organization
Rotary
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Room Rentals Amount YTD
Main Hall 4 3,110.00$                          13,080.00$  

Pre-Function 0 -$                                    -$              

O'Quinn 8 625.00$                              2,348.00$    

MTG A 1 75.00$                                625.00$        

MTG B 0 -$                                    -$              

Duncan 0 -$                                    1,418.00$    

Total 13 17,471.00$  

Date Room Fee
12/3/2022 O'Quinn 220.00$        

12/7/2022 O'Quinn 50.00$          

12/8/2022 Main Hall 300.00$        

12/10/2022 Main Hall 1,000.00$    

12/11/2022 O'Quinn 160.00$        

12/13/2022 O'Quinn 75.00$          

12/14/2022 O'Quinn 120.00$        

12/17/2022 Main Hall 810.00$        

12/21/2022 O'Quinn -$              

12/22/2022 MTGA 75.00$          

12/27/2022 O'Quinn -$              

12/28/2022 O'Quinn -$              

12/31/2022 Main Hall 1,000.00$    

Total: 3,810.00$    

Arlyn Fernandez

DNA

Rotary

Pilot Club

Rotary

Brittani May

Greg Brinkley

Janet Knight

Martina Perez

Pilot Club

Rotary

T.L. Pink

Monthly Report

Dec-22

Room Rentals 

Organization
Kristy Rico
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City of Wharton  
Office of Emergency Management 

1407 N. Richmond Rd., Wharton, TX 77488 

Phone (979) 532-4811 x 502 Fax (979)532-1800 

 

Date: October 24, 2022 

To: Mr. Joseph Pace 

 

Projects for November: 

  

Continuing to work on updating NIMS training for all city employees (Police, EMS, 
City Hall, Civic Center and Municipal Court are done, still needing Fire 4, Public 
Works 10 and Parks 2) 

 

Dates have been set to host the ICS 300 and 400 at the Wharton Civic 

Center Jan. 23 thru Jan. 27 with Instructors Rodney Grimmer and 

Gregory Babst, Ft Bend OEM. 

 

Active Shooter Presentation for Boling Fire Department in Boling was 

done on 10/24/2022 at 7pm.  

 

An Active Shooter Presentation has been scheduled for WCJC on 

November 16, 2022 at 630pm.  

 

Submitted monthly reports to TxDot for the yearlong Comprehensive Traffic 
Grant for August.  
  
Always tracking and monitoring possible severe weather information from the 
National Weather Service.  
 
Disaster Financial Q & A class was hosted at the Wharton Civic Center on October 
24 and 25, 2022, 9am to 5pm 
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Attend the 2022 Crime Stopper Conference in Abilene, Texas, on October 18 thru 
21   
 
Still waiting on WISD to conform a date & time for the third meeting for the 
Active Shooter Tabletop at the Wharton Civic Center. The drill will be based on a 
shooter at Wes Elementary. 
 
National Night Out and Party Under the Bridge were two successful events in 
October. 

 
DEA National Takeback was scheduled for Saturday October 29, 2022 from 10am 
to 2pm in the front parking lot of the Police Department. An IAP was completed 
for the event. 
 
Participating in meetings with the Holiday Parade Committee and helping with 
planning for the parade which is scheduled for downtown on November 22, 2022. 
An IAP will be completed. 
 
Registered to attend the 2022 Crime Stopper Conference in Abline, Texas, 
October 18 thru 21   
 
Scheduled to attend the SETRAC Conference in Galveston, Texas, November 1 
thru November 4 
  
 
Bailiff duties for Wharton Municipal Court on November 9 for a Jury Trial and 
Bailiff duties for November 30 starting at 2pm on days. 
 
 
 
 
Lt. Ben Guanajuato 
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City of Wharton  
Office of Emergency Management 

1407 N. Richmond Rd., Wharton, TX 77488 

Phone (979) 532-4811 x 502 Fax (979)532-1800 

 

Date: November 5, 2022 

To: Mr. Joseph Pace 

 

Projects for December: 

  

Continuing to work on updating NIMS training for all city employees (Police, EMS, 
City Hall, Civic Center and Municipal Court are done, still needing Fire 4, Public 
Works 10 and Parks 2) 

 

Dates have been set to host the ICS 300 and 400 at the Wharton Civic 

Center Jan. 23 thru Jan. 27 with Instructors Rodney Grimmer and 

Gregory Babst, Ft Bend OEM. 

 

Active Shooter Presentation for Maxim Egg Farm was done on 

11/30/2022 and 12/01/2022 at 9:30am.  

 

An Active Shooter Presentation was scheduled for WCJC Dorm 

Students on November 16, 2022 at 630pm. There were 120 students  

 

Submitted monthly reports to TxDot for the yearlong Comprehensive Traffic 
Grant for August.  
  
Always tracking and monitoring possible severe weather information from the 
National Weather Service.  
 
Programed several portables for Wharton and Boling Fire Departments. 
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Still waiting on WISD to conform a date & time for the third meeting for the 
Active Shooter Tabletop at the Wharton Civic Center. The drill will be based on a 
shooter at Wes Elementary. 
 
Holiday Parade this year was a successful event downtown on November 22, 
2022. An IAP will be completed. 
 
Working on the Blue Santa program for the Police Department last year we were 
able to help 689 kids, 238 Families in Wharton County. Our Goal this year is to 
reach 700 kids and 250 families. To date we have collected 21,025.00 and have 
spent over 20,000.00 on toys this year. Delivery Dates have been set for 
December 20 & 21 starting at 1pm each day. 
 
Will be assisting with Movie Night on the Courthouse Lawn on December 16, 2022 
starting at 630pm. The event is sponsored by the Wharton Lions Club.  
 
No Bailiff duties for Wharton Municipal Court for the month of December. 
 
 
 
 
 
Lt. Ben Guanajuato 
 

- Page 205 -

Item-13.



- Page 206 -

Item-13.



- Page 207 -

Item-13.



City of Wharton 

Facilities Maintenance 
2010 N. Fulton 

WHARTON, TEXAS 77488  

INTERDEPARTMENTAL MEMO 

DATE: DECEMBER 5, 2022 

TO: JOSEPH PACE 

FROM: ROBERT BAKER 

RE: PARKS DEPARTMENT MONTHLY REPORT – NOVEMBER 

Mr. Pace, 
 
Provided below is our Parks Department Monthly Report.  
 

1. Routine Maintenance at City Parks & Facilities 
2. Routine Maintenance for City Pool 

3. Getting quotes for EMS sewer repair 
4. Repaired leak at Riverfront Park restrooms  

5. Wrapped court house trees with holiday lights 

6. Repaired downtown building lights for holidays 

7. Picked up and placed generator lights for parade  

8. Assisted Chamber of Commerce with parade preparations 

9. Assisted with farmer’s market 

10. Installed flashing over door at EMS to prevent rain from entering doorway  

11. Cleaned trach receptacles for city parks  

12. Trimmed limbs at police department  

13. Spray all parks with herbicide & EMS 

14. Trimmed trees at park area behind Little League 

 

 
 
Thank you,  
 

Bob  

 
Robert Baker, Facility’s Maintenance Director 
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City of Wharton 
120 E. Caney Street  Wharton, TX  77488 

Phone (979) 532-2491 Fax (979) 532-0181 
 

 

MEMORANDUM  
 

 

 

 

 

Date: December 31, 2022 

 

From: Paula Favors, City Secretary 

 

To: Joseph R. Pace, City Manager 

 

Subject: Wharton Municipal Court Monthly Report 

 

 

Please find attached the monthly report for Wharton Municipal Court for the month of November 

and December 2022. 

 

If you have any questions, please contact Paula Favors at (979) 532-2491 Ext. 225. Thank you.  
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Description Code Amount G/L Acct Oct-22 Nov-22 Dec-22

Administration Fee AF $10.00 3462 10.00$           20.00$           40.00$           

Arrest Fee AR $5.00 3466 340.05$        399.77$        428.90$        

Administration Fee AF2 $20.00 3462 80.00$           200.00$        300.00$        

Court Technology Fund CTF $4.00 13 3850 33.87$           45.36$           45.32$           

Driving Safety Course Administrative FeeDSC $10.00 3453 50.00$           40.00$           90.00$           

Indigent Defense Fee IDF $2.00 2050 16.94$           18.35$           13.32$           

State Traffic Fee &STF 19 STF - 5% SF $30.00 2050 1,554.85$     1,601.23$     1,502.73$     

School Crossing Guard Program CS $20.00 3467

Traffic Fee City TFC $3.00 3471 102.36$        102.07$        98.56$           

Child Safety CS-2 $25.00 3467 25.00$           75.00$           67.61$           

Fine FINE 3450 7,348.70$     8,230.00$     8,056.95$     

Judicial Fee City JFCI $0.60 3462 5.08$             5.50$             4.00$             

Municipal Court Building Security MCBS $3.00  19 3850 25.39$           27.52$           19.99$           

State Jury Fee SJRF $4.00 2050 33.87$           36.68$           26.66$           

Time Payment Plan Local TP-L $10.00 3448 20.00$           

Time Payment Plan State TP-S $12.50 2050 25.00$           

Administration Fee ADMIN $10.00 3462 150.90$        253.80$        804.80$        

Consolidated Costs CC04 $40.00 2050 338.63$        366.92$        266.54$        

Judicial Fee State JFCT2 $5.40 2050 45.71$           49.53$           35.98$           

Time Payment Fee Local TP-L-E $2.50 3449 5.00$             

Warrant Fee WRNTFE $50.00 3462 866.23$        926.76$        563.01$        

Over Payment OV 3462

Collection Agency Fee COLAGY 2058 907.58$        1,096.28$     759.19$        

Judicial Fee State JFCT $3.40 2050

State Jury Fee FEE $4.00 2050

State Indigent Fee ST-IDF $2.00 2050

Corrections Management Inst. CMI $0.50 2053

Comp to Victims of Crime Fund CVC $15.00 2050

Juvenile Delinquency JCD2 $0.50 2050

Consolidated Court Costs CCC $17.00 2050

Judicial Training JCPT2 $2.00 2050

Civil Justice Fee State - MVF CJFS $0.09 2050 0.39$             0.27$             

Civil Justice Fee Court - MVF CJFC $0.013462 - 2050 0.04$             0.03$             

Fugitive Apprehension FA $5.00 2050

      Child Safety Seat CSS $0.15 2050

     Texas Seat Belt - Children TXSBLT 50% 2055 54.80$           100.90$        100.45$        

City of Wharton Municipal Court Monthly Report
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Description Code Amount G/L Acct Oct-22 Nov-22 Dec-22

City of Wharton Municipal Court Monthly Report

Truancy Prevention Fund TPF $2.00 16.95$           10.35$           13.32$           

Restitution RST

FTA Program - State TLFTA1 $20.00 10 2050 123.60$        156.40$        80.00$           

FTA Program - Vendor TLFTA2 $6.00 10 2059 107.40$        114.00$        66.00$           

FTA Program - City TLFTA3 $4.00 10 3451 71.60$           76.00$           44.00$           

Local Municipal Jury Fund LMJF $0.10 2049 6.08$             5.99$             8.11$             

Time Payment Reimbursement Fee TPRF $15.00 3448 223.55$        97.17$           127.99$        

CCC 2020 CCC20 $62.00 2050 3,691.81$     3,718.86$     4,905.39$     

Local Court Technology Fund LMCTF $4.00 13 3850 242.17$        239.92$        324.47$        

Local Truancy Prevention Fund LTPDF $5.00 10 2050 302.73$        299.91$        405.58$        

Local Building Security Fund LMCBSF $4.90 13 3851 296.66$        239.90$        397.48$        

Total 17,122.94$   18,554.47$   19,596.35$   

State Revenue 5,847.79$     5,958.62$     6,843.94$     

 Less Service Fee 116.73$        123.15$        107.65$        

Total State Revenue 5,731.06$     5,835.47$     6,736.29$     

Monthly Separate Report

      Child Safety Seat CSS $0.15 2050 -$               -$               -$               

Annual Separate Report

     Texas Seat Belt - Children TXSBLT 50% 2055 54.80$           100.90$        100.45$        

City Revenue 10,205.37$   11,284.67$   11,826.77$   

Collection Agency - Linebargar 907.58$        1,096.28$     759.19$        

FTA Program - Vendor 107.40$        114.00$        66.00$           

Grand Total 17,122.94$   18,554.47$   19,596.35$   

Traffic Non-Parking 49 94 136

Parking 1 2 4

Non-Traffic State Law 38 23 10

City Ordinance 28 33 7

Dispositions prior to Trial 11 8 18

  Fined 10 8 7

  Cases Dismissed 0 0 1

Dispositions dismissed by Prosecution 1 0 1
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Description Code Amount G/L Acct Oct-22 Nov-22 Dec-22

City of Wharton Municipal Court Monthly Report

Dispositions at Trial 102 95 116

   Finding of Guilty 67 65 105

Dismissed at Trial by Prosecution 35 30 11

Dismissed After Driver Safety Course 11 5 6

Dismissed After Deferred Disposition 6 1 3

Dismissed After Proof of Financial Responsibility 0 0 0

Dismissed Compliance 5 12 19

Cases Appealed 1 0 0

Juvenile/Minor Transportation Code Cases Filed 0 0 0

Juvenile/Alcoholic Beverage Code 0 1 0

Juvenile - Non-Traffic 0 0 0

Search Warrants 0 0 0

Arrest Warrants Issued - Class C 59 27 0

Arrest Warrants Issued - Felonies, Class A & B 12 8 8

Magistrate - Class A & B & C 0 0 0

Magistrate - Felonies 0 0 0

Magistrate - Orders for Emergency Protection 0 0 0
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1

Memorandum

To: Joseph R. Pace

From: Chief Terry David Lynch

Date: 12/12/2022

Re: City Council Monthly Reports

Mr. Pace,

The attached report for the Wharton Police Department is for the month of November, for inclusion
in the City Council packet.

Please contact me if you have any questions.

CONFIDENTIAL
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WHARTON PD YR 2022

CATEGORY JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC YR END TOTAL AVERAGE PER DAY

CITATIONS 163 155 225 107 159 107 137 116 80 50 85 1, 384 4. 14

WARNINGS 177 235 208 182 156 92 125 93 66 55 76 1, 465 4. 39

CRASH REPORTS 35 21 26 26 28 21 23 25  _ 27 29 22 283 0. 85

CRIMINAL REPORTS 112 82 117 133 149 116 133 127 100`  81 101 1, 251 3. 75
1

PATROL SECURITY CHECKS 3, 968 3, 381 3, 066 3,928 4,466 4, 642 4, 502 4, 989 4, 291 3, 863 3, 375 44, 471 133. 15

POLICE CALLS FOR SERVICE 1, 101 1, 339 1, 736 1, 368 1, 292 1, 208_ 1, 320_ 1, 260 1, 056 1, 073 1, 141 13, 894 41. 60

WEMS CALLS FOR SERVICE 183 274 286 258 272 256 306 284 281 269 269 2, 938 8. 80

WVFD CALLS FOR SERVICE 58 40 56 50 56 53 32 50 54 65 43 557 1. 67

TOTAL CALLS FOR SERVICE- PD/ FD/ EMS 5, 310 5, 034 5, 144 5, 604 6, 369 6, 416 5, 824 6, 935 5, 966 5, 502 4, 828 62, 932 188. 42

VICTIM ASSISTANCE CONTACTS 41 0 0 83 41 37 49 15 10 11 21 308 0. 92

OPEN RECORDS REQUESTS 12 9 16 15 15 8 11 15 10 10 10 131 0.39

VISITOR LOG IN 62 43 63 45 44 31 43 47 43 48 35 504 1. 51

911 CALL INTAKE 810 710 725 734 697 746 792 811 733 719 747 8, 224 24. 62

ANIMAL CONTROL CALLS 153 174 151 157 156 188 157 159 123 _ 161 _ 126 1, 705 5. 10

TAGGED JUNK VEHICLES 4 2 8 1 5 2 6 3 2 0 0 33 0. 10

911 calls for November ' 22 were answered by WPD Telecommunicators under 10 seconds 88. 22% of the time.
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1

Memorandum

To: Joseph R. Pace

From: Chief Terry David Lynch

Date: 1/18/2023

Re: City Council Monthly Reports

Mr. Pace,

The attached report for the Wharton Police Department is for the month of December, for inclusion in
the City Council packet.

Please contact me if you have any questions.

CONFIDENTIAL
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WHARTON PD YR 2022

CATEGORY JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC YR END TOTAL AVERAGE PER DAY

CITATIONS 163 155 225 107 159 107 137 116 80 50 85 124 1, 508 4. 13

WARNINGS 177 235 208 182 156 92 125 93 66 55 76 127 1, 592 4. 36

CRASH REPORTS 35 21 26 26 28 21 23 25 27 29 22 14 297 0. 81

CRIMINAL REPORTS 112 82 117 133 149 116 133 127 100 81 101 89 1, 340 3. 67

PATROL SECURITY CHECKS 3, 968 3, 381 3, 066 3, 928 4, 466 4, 642 4, 502 4, 989 4, 291 3, 863 3, 375 3, 566 48, 037 131. 61

POLICE CALLS FOR SERVICE 1, 101 1, 339 1, 736 1, 368 1, 292 1, 208 1, 320 1, 260 1, 056 1, 073 1, 141 1, 170 15, 064 41. 27

WEMS CALLS FOR SERVICE 183 274 286 258 272 256 306 284 281 269 269 280 3, 218 8. 82

WVFD CALLS FOR SERVICE 58 40 56 50 56 53 32 50 54 65 43 28 585 1. 60

TOTAL CALLS FOR SERVICE- PD/ FD/ EMS 5, 310 5, 034 5, 144 5, 604 6, 369 6, 416 5, 824 6,935 5, 966 5, 502 4, 828 5, 044 67, 976 186. 24

VICTIM ASSISTANCE CONTACTS 41 0 0 83 41 37 49 15 10 11 21 11 319 0. 87

OPEN RECORDS REQUESTS 12 9 16 15 15 8 11 15 10 10 10 12 143 0. 39

VISITOR LOG IN 62 43 63 45 44 31 43 47 43 48 35 39 543 1. 49

911 CALL INTAKE 810 710 725 734 697 746 792 811 733 719 747 734 8,958 24. 54

ANIMAL CONTROL CALLS 153 174 151 157 156 188 157 159 123 161 126 1, 705 4. 67

TAGGED JUNK VEHICLES 4 2 8 1 5 2 6 3 2 0 0 6 39 0. 11

911 calls for December ' 22 were answered by WPD Telecommunicators under 10 seconds 90. 74% of the time.
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City of Wharton 

Public Works Department 
1005 E. Milam Street ° Wharton, TX 77488 

Phone (979) 532-2491 ext. 801 ° Fax (979) 531-1744 

 

 
 

MEMORANDUM 

 
Date:           December 20, 2022 

To:              Joseph R. Pace, City Manager 

From:         Anthony Arcidiacono, Public Works Director 

Subject:      Public Works Monthly Report 

 

 
The monthly report for the Public Works Department for November 20, 2022 through December 20, 2022 is as 

follows: 

 

Streets 
Asphalt all City streets 

Maintenance all equipment; Completed inspections for equipment\vehicles due for the month 

Mow and weed-eat all City right of ways 

Street sweeper swept all City streets 

Repair/Replace street and stop signs 

Clean signs 

Mowed at the Airport 

Mowed Hwy 59 south and north 

Mowed Santa Fe Ditch 

Mowed Levee lots 

Fleet inspections 

Swept up leaves on Gallaher, Outlar, Rusk (street sweeper down indefinitely)  

Prep old fire truck for Street Dept use 

Trimmed bushes (at City barn) on Alabama Rd and Milam 

Picked up cold lay from Waller County Asphalt 

Demolished old burned house on Levee lot at Sunset St. 

Set up barricades and traffic control for Christmas parade 

Shaved edge of N. Alabama Rd from 1301 to Ahldag for striping 

Blading and reshaping S. Sheppard 

Repaired road in front of 1404 LaDelle 

Training new employees on Gradall 

Striped parking lot at Public Works  

 

Drainage 
Cleaned catch basins during heavy rain 

Installed driveway approach – 30 ft of culvert pipe at 398 Hamilton, Brooks at Caney Creek 

Installed 40 ft of culvert pipe and covered with limestone for handi cap parking at Croom Park #2 

Installed 50 ft of culvert pipe and covered with limestone for handi cap parking at Croom Park #1 

Repaired culvert pipe separation at 302 Mahan 

 

 

If you have any questions, please contact me at 979-532-2491 Ext. 800. Thank you.  
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City of Wharton 

Public Works Department 
1005 E. Milam Street ° Wharton, TX 77488 

Phone (979) 532-2491 ext. 801 ° Fax (979) 531-1744 

 

 
 

MEMORANDUM 

 
Date:           January 20, 2023 

To:              Joseph R. Pace, City Manager 

From:         Anthony Arcidiacono, Public Works Director 

Subject:      Public Works Monthly Report 

 

 
The monthly report for the Public Works Department for December 20, 2023 through January 20, 2023 is as 

follows: 

 

Streets 
Asphalt all City streets 

Maintenance all equipment; Completed inspections for equipment\vehicles due for the month 

Mow and weed-eat all City right of ways 

Street sweeper swept all City streets 

Repair/Replace street and stop signs 

Clean signs 

Mowed at the Airport 

Mowed Hwy 59 south and north 

Mowed Santa Fe Ditch 

Mowed Levee lots 

Fleet inspections 

Prepared fleet for freeze 

Repairs to Gradall 

New tires for Motor Grader 

Precut sink hole on N. East Ave near Alabama St 

Filled in large sinkhole on N East Ave between Davis and Alabama St 

Pulled up sidewalk and backfilled with dirt at Hesed House 

 

 

Drainage 
Cleaned catch basins during heavy rain 

Repaired culvert pipe separation at 122 Kinkaid and Oliver 

Cleaned out ditch and reset walkway at 505 S. East Ave 

Clean out ditch and adjust driveway on 804 Koehl to improve drainage 

Cleaned out ditch at 425 Croom to improve drainage 

Cleaned out ditches on Boatwright to improve drainage 

 

 

 

If you have any questions, please contact me at 979-532-2491 Ext. 800. Thank you.  
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City of Wharton 
120 E. Caney Street  Wharton, TX  77488 

Phone (979) 532-2491 Fax (979) 532-0181 

 

 
MEMORANDUM  

 

 

Date: December 15, 2022 

From: Selena Rios, Customer Service Clerk 

To: Mr. Joseph R. Pace, City Manager 

 

Subject:           November 2022 Monthly Water / Sewer Report 

 

SEWER TREATED          

Plant # 1 (S. East Ave.)                1.052             Million Gallons per Day 

        Capacity 1.5 MGD 

Plant # 2 (Highway 59)              0.278             Million Gallons per Day 

                                                                                                Capacity 0.5 MGD 

DRINKING WATER PUMPED 

Well # 1 (Alabama Road)               5.938               Million Gallons 

Well # 2 (Cloud Street)              7.383             Million Gallons 

Well # 3 (Alabama Road)                4.770             Million Gallons 

Well # 4 (Valhalla Street)            14.839              Million Gallons  

 

Re-Read & Check for Leak             8 

Miscellaneous             4 

Turn off for no deposit          0 

OCC Chg-Read & Leave on          9 

Turn off service         16  

Turn on service         12 

Reconnection             26 

Check sewer backup         18 

Water leak              2 

Locate Lines             1 

Meter Maintenance           11 

Turn off for repairs         17 

Check for leak @ meter           5    

New Meter            7 

Take off vacation           2 

Put on vacation           0 

Water/sewer taps           1 

Pull Meter            0  

Get reading - curr billing             0 

Check for water pressure           3 

Public Work Service Requests            8 

Meter Information           0 

Read Check after Billing                     0 

         

GRAND TOTALS       150 
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City of Wharton 
120 E. Caney Street  Wharton, TX  77488 

Phone (979) 532-2491 Fax (979) 532-0181 

 

 
MEMORANDUM  

 

 

Date: January 17, 2023 

From: Selena Rios, Customer Service Clerk 

To: Mr. Joseph R. Pace, City Manager 

 

Subject:           December 2022 Monthly Water / Sewer Report 

 

SEWER TREATED          

Plant # 1 (S. East Ave.)                0.716             Million Gallons per Day 

        Capacity 1.5 MGD 

Plant # 2 (Highway 59)              0.247             Million Gallons per Day 

                                                                                                Capacity 0.5 MGD 

DRINKING WATER PUMPED 

Well # 1 (Alabama Road)               8.479               Million Gallons 

Well # 2 (Cloud Street)              8.918             Million Gallons 

Well # 3 (Alabama Road)                8.347             Million Gallons 

Well # 4 (Valhalla Street)            16.695              Million Gallons  

 

Re-Read & Check for Leak           11 

Miscellaneous           10 

Turn off for no deposit          0 

OCC Chg-Read & Leave on        12 

Turn off service         21  

Turn on service         11 

Reconnection             60 

Check sewer backup         17 

Water leak              3 

Locate Lines             0 

Meter Maintenance           10 

Turn off for repairs         53 

Check for leak @ meter         14    

New Meter            4 

Take off vacation           0 

Put on vacation           1 

Water/sewer taps           0 

Pull Meter            0  

Get reading - curr billing           11 

Check for water pressure           2 

Public Work Service Requests            6 

Meter Information           0 

Read Check after Billing                     0 

         

GRAND TOTALS       246 
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City of Wharton 
120 E. Caney Street  Wharton, TX  77488 

Phone (979) 532-2491 Fax (979) 532-0181 

 

 

 MEMORANDUM 
Date: December 27, 2022 
  

From: Jimmy F. Nickolyn 
 

To:  City Manager, Joseph Pace. 
 

Subject: Weedy Lot Report for the month of November 2022 
  
 

There were 20 weedy lot letters mailed out.  5 memos were sent to mow during this time period.   25 lots 

were addressed during this time period. 
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 City of Wharton 
 120 E. Caney • Wharton, TX  77488 

 Phone (979) 532-2491 • Fax (979) 532-0181 

 

 

       MEMORANDUM 

 
DATE:  January 17, 2023 

 

FROM: Claudia Velasquez, Building Official 

 

TO:   Joseph Pace, City Manager 

   City of Wharton Council Members 

 

SUBJECT: Weedy Lot Report for the month of December 2022 

 

 

There were 7 weedy lot letters mailed out of those 6 memos were sent to mow during this time 

period.   30 lots were addressed during this time period. 

  

If you should have any questions, please contact me at (979) 532-4811 ext. 232. Thank You. 

 

- Page 228 -

Item-13.



City of Wharton 
120 E. Caney Street  Wharton, TX  77488 

Phone (979) 532-2491 Fax (979) 532-0181 
 

 

MEMORANDUM  
 

Date: December 02, 2022 

 

From: Dwayne Pospisil, Airport 

 

To: Joseph R. Pace, City Manager 

 

Subject: Wharton Regional Airport Fuel Report / Fuel Inventory November 2022. 

 

 

 
100LL B 100LL T JetA B JetA T Total

1 63.59 63.59

2 15 236 251

3 5 91.18 96.18

4 22.94 860 882.94

5 15.66 239.75 145.3 400.71

6 550 550

7 135 135

8 16.44 30.67 47.11

9 0

10 41.38 5 46.38

11 81.3 5.88 87.18

12 40.89 40.89

13 59.9 59.9

14 0

15 14.53 217 231.53

16 20 20

17 7.06 360 367.06

18 47.49 6 53.49

19 0

20 0

21 438 438

22 50 600 650

23 18 42.04 168 228.04

24 0

25 0

26 180.5 970 1150.5

27 10 30 690.5 730.5

28 15.12 54.6 69.72

29 450 450

30 71.86 317 388.86

31 0

Total 547.78 748 4749.5 1393.3 7438.58

100LL 6,858G

JetA 12,393G

Truck Usage 1,776G
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City of Wharton 
120 E. Caney Street  Wharton, TX  77488 

Phone (979) 532-2491 Fax (979) 532-0181 
 

 

MEMORANDUM  
 

Date: January 3, 2023 

 

From: Dwayne Pospisil, Airport 

 

To: Joseph R. Pace, City Manager 

 

Subject: Wharton Regional Airport Fuel Report / Fuel Inventory December 2022. 

 

 
100LL B 100LL T JetA B JetA T Total

1 0 145.81 62 207.81

2 500 500

3 21.57 21.57

4 39.51 39.51

5 0

6 550 320 870

7 46.91 21.79 500 568.7

8 39.64 300 339.64

9 16.3 27.55 200 243.85

10 50.06 50.06

11 0

12 28.99 28.99

13 12 12

14 4.39 6 150 160.39

15 39.51 350 100 489.51

16 37.3 300 78 415.3

17 25.9 11.69 37.59

18 12.02 12.02

19 22.56 252 274.56

20 26.4 5.9 32.3

21 46.87 14.72 71 132.59

22 0

23 0

24 13.56 13.56

25 18 18

26 279.47 86.81 366.28

27 77.45 93.06 170.51

28 390 390

29 50.1 85.9 136

30 500 500

31 169.7 39.57 209.27

Total 855.48 755.53 2681 1948 6240.01

100LL 5,328G

JetA 7,056G

Truck Usage 2,820G  
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